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Dear Senator Chesbro:

The Department of General Services’ (DGS) Quarterly Status Report of Major Capital Outlay
Projects as of September 30, 2003. The report delineates capital outlay workload for the DGS. It
includes projects managed by the Project Management Branch (PMB) and projects currently being
accomplished by the Real Estate Services Division. The format of the PMB’s report includes
schedule data, funding history, and a comment section.
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website. The report can be view http:/www.legi.dgs.ca.gov/Publications/2003
LegislativeReports.htm. The report is entitled Major Capital Outlay Quarterly Report, September 30,
2003.

If you wish to receive a printed copy of this report, please contact Edi Clonce at (916) 376-1651
(edi.clonce@dgs.ca.gov )

If you need further information or assistance on this issue, please contact Margaret K. Hudson,
Chief, Project Management Branch, Real Estate Services Division, Department of General Services
at (916) 376-1718.
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William J. Jefferds, Ed.D., Director
Department of General Services
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State of California
Department of General Services
Real Estate Services Division

QUARTERLY STATUS REPORT
OF
MAJOR CAPITAL OUTLAY PROJECTS

PREFACE:

This report presents a summary of major capital outlay projects managed by the
Department of General Services, Real Estate Services Division. Within the Real Estate
Services Division, project management of Capital Projects are assigned to two
Branches, depending on size and scope of the project. The Project Management
Branch manages the majority of the projects. The Professional Services Branch
manages some capital outlay projects. This report separates projects managed by the
Project Management Branch from those managed by the Professional Services Branch.
The Table of Contents shows the projects managed by each Branch. Projects managed
by both branches are organized by Agency Code in ascending order.

PREPARATION OF THE QUARTERLY REPORT:

This report is prepared jointly by the Project Management Branch and the Professional
Services Branch.

QUESTIONS:
Questions concerning any part of this report may be referred to:

Glenn Hezmalhalch, Capital Outlay Program Manager
Real Estate Services Division

Project Management Branch

707 Third Street, Suite 3-305

West Sacramento, CA 95605

(916) 376-1711
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OF
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Legend Prolog:

Due to the increase in the number of new projects starting each budget year, RESD in
concurrence with DOF is staggering the start of new projects. This required a change in the
definition of the start date for preliminary plans. The start date for Preliminary Plans now
coincides with the selection of the A&E services consultant. This will always occur after the
funds transfer approval.

This report also now identifies a Bidding Phase which shows a duration. The Contract Award
is the point in time RESD sends the announcement of Award and the contract to the contractor
for signature. This always occurs after certification of construction funds. There may be an
average of 30 days after contract award before actual physical work begins on the project.

The conclusion of the construction phase identified as Project Acceptance is that point in time
that the Department has occupied or received use of the project, the punch list work is
complete, and the project has been accepted by the Director of General Services which
releases final payment. The project will be dropped from this report at that time. Warranty work
and claims can occur after this phase.

LEGEND
Phase Start Definition Finish Definition
S = Study/Acquisition Funds Transfer Approval Study Complete and Reviewed
Acquisition close of escrow
P =Preliminary Plans Consultant Selection PWB Approval

Following Funds Transfer

W  =Working Drawings | Funds Transfer Approval 14D Approval To Bid

B =Bidding 14D Approval To Bid Contract Award

C = Construction Contract Award Project Acceptance
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BOATING & WATERWAYS

a b wWDN

6

BRANNAN ISLAND, RIO VISTA: BOAT LAUNCHING FACILITY REHAB
CHANNEL ISLAND BOATING INSTRUCTION AND SAFETY CENTER
HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER
LAKE NATOMA: BOATING INSTRUCTION & SAFETY CENTER, PHASE I

MILLERTON LAKE SRA, CROWS NEST AREA: BOAT LAUNCHING
FACILITY
SILVERWOOD LAKE : CLEGHORN BOATING FACILITY REHAB

CALIF CONSERV CORPS

7
8
9
10

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION

DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION
NAPA NURSERY OFFICE/CLASSROOM BUILDING

Tahoe Base Center Relocation

CALIF HIGHWAY PATROL

11
12
13

MONTEREY AREA OFFICE-NEW CONSTRUCTION
SOUTH LAKE TAHOE AREA OFFICE-NEW CONSTRUCTION
WILLIAMS AREA OFFICE REPLACE FACILITY

CALIF SCIENCE CENTER

14
16
18
20

AFRICAN AMERICAN MUSEUM RENOVATION(NON-FEMA)
CAL SCIENCE CENTER PARKING FACILITY

CALIFORNIA SCIENCE CTR.-PHASE I

EXPOSITION PARK, PHASE Il SITEWORK

CALIF TAHOE CONSERVANCY

21
22

CALTRANS

24
25
26
27
28
30

31
32

NORTH TAHOE BEACH CENTER - REPLACE RECREATION
UPPER TRUCKEE RIVER/COVE EAST RESTORATION

CALTRANS DISTRICT 11-SAN DIEGO

CALTRANS INFRASTRUCTURE STUDY

DISTRICT 3 OFFICE BUILDING REPLACEMENT
DISTRICT 7 OFFICE BUILDING REPLACEMENT
DISTRICT 7 TRANSPORTATION MANAGEMENT CENTER

ECONOMIC ANALYSIS AND INFRASTRUCTURE STUDY MASTER
PROJECT, C
FACILITY PLANNING CHARRETTE, DISTRICT 2, REDDING

HQ OFFICE ANNEX | & Il SEISMIC RETROFIT

Project Number

114135A
111675
111674
114133
102778

114134

107755
107756
107757
116465

106122
106120
107751

103663
103613
107284
103662

109083
OPDM0489

103561
110723
114126
107750
OPDMO0701
110726

110728
109349



REAL ESTATE SERVICES DIVISION
PROJECT QUARTERLY REPORT
Table of Contents

Page # Project Name
ARF-PMB-Project Management

CORRECTIONS

33 16 WEEK BASIC TRAINING ACADEMY

34 AVENAL SP - RECEIVING AND RELEASE EXPANSION

35 CClI TEHACHAPI NEW POTABLE WATER SOURCE PHASE |

36 CCI TEHACHAPI WASTEWATER TREATMENT PLANT RENOVATION

37 CIM CHINO PCE CONTAMINATION CLEAN-UP

39 CIM CHINO REPLACE LOCKING DEVICES

40 CIM CHINO TB/HIV CONTROLS

41 CMC SAN LUIS OBISPO WASTEWATER UPGRADE

42 CRC NORCO - PATTON STATE HOSPITAL DOUBLE PERIMETER
FENCE

43 CRC NORCO REPLACE MEN'S DORMITORIES

44 CSP CORCORAN REPAIR FIRE ALARM & SPRINKLER SYSTEM

45 CSP SACRAMENTO FIRE ALARM SYSTEM REPLACEMENT

46 CSP SACRAMENTO FIRING RANGE MODIFICATIONS

47 CSP SACTO - REPRESA - PSYCHIATRIC SERVICES UNIT/ENHANCED
ouT

48 CTC CIW FRONTERA-PHASE Il

49 CTF SOLEDAD BOILER REPLACEMENT

50 DVI TRACY - INFIRMARY HEATING, VENTILATION AND AIR
CONDITION

51 GAS PIPE AGGREGATION/RESIDENTIAL SPACE HEATING
REQUIREMENTS

52 ISP BLYTHE CTC-PHASE II

53 ISP BLYTHE EROSION CONTROL AND STORM WATER RUN OFF
REPAIR

54 NEW POTABLE WATER SOURCE PHASE I

55 SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE

DEVELOPMENTAL SERVICES

56
57
58
59
60
61
62
63
64
65

EDUCATION
66

67

96 BED EXPANSION-FORENSIC

ADA COMPLIANCE FAIRVIEW

ADA COMPLIANCE LANTERMAN

ADA COMPLIANCE PORTERVILLE

ADA COMPLIANCE SONOMA

CHILLED WATER SYSTEM UPGRADE - FAIRVIEW
CHILLED WATER SYSTEM UPGRADE - PORTERVILLE
CHILLED WATER SYSTEM UPGRADE - SONOMA
LANTERMAN DEV CTR ACE PROJECT

RECREATION COMPLEX - FORENSIC

DORMITORY REPLACEMENT STUDY, CALIFORNIA SCHOOL FOR THE
DEAF

FREMONT CALIFORNIA SCHOOL FOR THE BLIND, YOUNG
CHILDREN'S HO
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PUPIL PERSONNEL SERVICES

RIVERSIDE CALIFORNIA SCHOOL FOR THE DEAF-MIDDLE SCHOOL
FACIL

EMPLOYMENT DEVELOPMENT

70
71

FISH & GAME
72

CONSOLIDATION STUDY
VALLEJO EDD OFFICE RENOVATION AND ASBESTOS ABATEMENT

ELKHORN SLOUGH ECOLOGICAL RESERVE & EDUCATIONAL CENTER

FOOD & AGRICULTURE

73
74
75
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76
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79
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84
85
86
87
88
89
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91
92
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95
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DORRIS AGRICULTURAL INSPECTION STATION RELOCATION
TRUCKEE AGRICULTURAL INSPECTION STATION RELOCATION
YERMO AGRICULTURAL INSPECTION STATION RELOCATION

AHWAHNEE FOREST FIRE STATION: REPLACE FACILITY
ALMA HELITACK BASE

ALTAVILLE FOREST FIRE STATION REPLACE FACILITY
ANTELOPE FOREST FIRE STATION: REPLACE BARRACKS/MESSHALL
BASELINE CONSERVATION CAMP-REMODEL FACILITY
BATTERSON FOREST FIRE STATION-RELOCATE FACILITY
BAUTISTA CONSERVATION CAMP-REMODEL FACILITY
BUCKHORN FOREST FIRE STATION REPLACE FACILITY
CHINO HILLS FOREST FIRE STATION CONSTRUCT FACILITY
CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY
DEW DROP FOREST FIRE STATION REPLACE FACILITY

ELK CAMP FOREST FIRE STATION REPLACE FACILITY
FENNER CANYON CONSERVATION CAMP CONST ADMIN BLDG.
FORT JONES FIRE STATION RELOCATE FACILITY

HAMMOND FOREST FIRE STATION RELOCATE FACILITY
HARTS MILL FOREST FIRE STATION RELOCATE FACILITY
HESPERIA FOREST FIRE STATION RELOCATION FACILITY
HOLLISTER AIR ATTACK BASE RELOCATE FACILITY
INDEPENDENCE FOREST FIRE STATION RELOCATE FACILITY
LASSEN-MODOC RANGER UNIT HEADQUARTERS

MANTON FOREST FIRE STATION RELOCATE FACILITY
MENDOCINO RUH REPLACE AUTOMOTIVE SHOP

NEW FOREST FIRE STATION, CDF - TWAIN HARTE
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112363
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107802
102785
107079

106168
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106091
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106077
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106093
106160
116428
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NIPOMO FOREST FIRE STATION REPLACE FACILITY
OWENS VALLEY CONSERVATION CAMP

PACHECO FOREST FIRE STATION

RANCHERIA FOREST FIRE STATION REPLACE FACILITY
RAYMOND FOREST FIRE STATION RELOCATE FACILITY
REPLACE FACILITY

SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE
FACILITY
SAN MARCOS FFS - RELOCATE FACILITY

SAND CREEK FOREST FIRE STATION RELOCATE FACILITY
SANTA CLARA RUH - REPLACE AUTOMOTIVE SHOP
SONORA FOREST FIRE STATION RELOCATE FACILITY
SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY
SOUTH OPERATIONS AREA HQ MITIGATION (CALTRANS/CDF)
SPRINGVILLE FOREST FIRE STATION RELOCATE FACILITY
SQUAW VALLEY FOREST FIRE STATION

STEVENS CREEK FOREST FIRE STATION

SWEETWATER FOREST FIRE STATION RELOCATE FACILITY
UKIAH FOREST FIRE STATION REPLACE FACILITY

USONA FOREST FIRE STATION REPLACE FACILITY

VALLECITO CONSERVATION CAMP REPLACE TANKS, UTILITIES,
BLDG.
VALLEY CENTER FOREST FIRE STATION RELOCATE FACILITY

VENTURA YOUTH CONSERVATION CAMP-CONST SHOP
WAREHOUSE
WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY

FRANCHISE TAX BOARD

122

CENTRAL OFFICE, FIRE ALARM MOD

GENERAL SERVICES

123
124
126
128
129
130
131

132
133

BONDERSON BUILDING RENOVATION

BUTTERFIELD STATE OFFICE BUILDING

CAPITOL AREA EAST END COMPLEX

CAPITOL EXTERIOR PAINTING

CAPITOL SECURITY PROJECT

CHILD CARE TI BUILDOUT, ELIHU HARRIS BUILDING, OAKLAND

CRC NORCO OCCUPANT RELOCATION ADMINISTRATION BUILDING
100
DGS CENTRAL PLANT, SACTO, PMB MASTER PLAN

DGS OFA Alternative Fuel Infrastructure, Los Angeles
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106164
107760
103292
106169
106081
116354
106161

111339
106106
106082
106105
111389
111750
106079
107762
102763
106068
106067
106166
106110

106096
106104

106094

111699

107743
106617
OPDMO0785
103657
114342
112743
107822

113072
115463
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134 DGS, WEST END, BLOCK 203/204
135 FOOD & AGRICULTURE HQ BUILDING RENOVATION
136 KITCHEN/DINING ROOMS 3&4, CANTEEN/DINING ROOMS 1&2
137 METROPOLITAN SH LAUNDRY BLDG STRUCTURAL RETROFIT
138 METROPOLITAN SH LIBRARY REPLACEMENT
139 NAPA STATE HOSPITAL SEISMIC UPGRADE BLDG 199, UNIT 2
140 OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO
142 OFFICE BUILDINGS 8 & 9 RENOVATION, SACRAMENTO
143 PATTON SH - 30 BUILDING A-E, STRUCTURAL RETROFIT
144 PATTON SH - 70 BUILDING A-E, STRUCTURAL RETROFIT
145 PATTON SH - BUILDING N, STRUCTURAL RETROFIT
146 RECREATION BUILDING STRUCTURAL RETROFIT
147 REPLACE R&T AND ADMINISTRATION BLGS
149 SACTO. RESOURCES BUILDING FIRE LIFE SAFETY CORRECTIONS
150 SAN DIEGO STATE OFFICE BUILDING, CITY CENTER
151 STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE
152 STRUCTURAL RETROFIT-HOSPITAL BUILDING
153 STRUCTURAL RETROFIT-WING L & WING R

HASTINGS COLLEGE OF LAW
154 200 MC ALLISTER STREET FACILITY: CODE COMPLIANCE UPDATE

HEALTH SERVICES

155 PHASE || REPLACEMENT LABORATORY FACILITY- Master account to
156 RICHMOND LAB CAMPUS PHASE Ill OFFICE BUILDING

JUDICIAL COUNCIL

157 4TH APPELLATE DISTRICT NEW COURTHOUSE
158 5TH APPELLATE DISTRICT NEW COURTHOUSE
JUSTICE

159 REDDING REPLACEMENT LABORATORY

160 SANTA BARBARA REPLACEMENT LABORATORY
161 SANTA ROSA REPLACEMENT LABORATORY

MENTAL HEALTH

162 ATASCADERO IMPROVE PERIMETER SECURITY
163 ATASCADERO SH - CONSTRUCT MULTI-PURPOSE BLDG.
164 METROPOLITAN SH ADA COMPLIANCE

Project Number

111772
103779
106790A
106785
112305
106783
111677
111678
111680
111681
111682
OPDMO0794
OPDMO0599
106347
112325
107744
107813A
SPS71001

114266

OPDMO0677
107774

107735
107736

106146
103674
102789

106305
111692
108355
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165 METROPOLITAN SH CONSTRUCT SCHOOL BUILDING 111702
166 METROPOLITAN SH REPAIR STEAM SYSTEM (PRIORITY 6 & 7) 106772
167 NAPA SH ADA COMPLIANCE 107817
168 NEW MENTAL HEALTH TREATMENT FACILITY 103557
170 PATTON SH ADA COMPLIANCE 107783
171 PATTON SH EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS OPDMO0742
172 PATTON SH ELECTRICAL UPGRADE FOR 16 MODULARS 111764
173 PATTON SH REPLACE AIR HANDLING UNITS 107820
174 PATTON SH SPECIAL ROAD REPAIRS, PAVING 107819
175 PATTON SH, INSTALL ALARM SYSTEM IN G, O, P, AND T BUILDINGS 111693
176 PATTON SH, RENOVATE ADMISSIONS SUITE EB BUILDING 111694
177 PATTON SH,UPGRADE PERSONAL ALARM SYSTEM-EB/U/70/30/N 111986
BLDGS
178 REROOF BUILDING 195 111241
179 UPGRADE ELECTRICAL GENERATOR PLANT-PATTON SH 114141

MILITARY DEPT

180 LANCASTER ARMORY MASTER PLAN/DESIGN 111340
181 NEW LOS ANGELES ARMORY 114508

MOTOR VEHICLES

182 1ST FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT 106304

183 5TH FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT-PRELIM 114375
PLANS

184 SACTO HQ, 3RD FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT 111695

185 SAN YSIDRO OFFICE RELOCATION 107754

186 SO. SAC. FIELD OFFICE REPLACEMENT - ACQUISITIONS 111696

OFC OF CRIMINAL JUSTICE PLANNING
187 OFFICE OF CRIMINAL JUSTICE PLANNING LA CRIME LAB 113680

PARKS & RECREATION

188 HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH 107768

189 NEW BRIGHTON STATE BEACH REHABILITATE CAMPGROUND & DAY 107770
USE A

190 PATRICK'S POINT SP CAMPGROUND & DAY USE REHABILITATION 107771

191 SUGAR PINE POINT SP REHABILITATE DAY USE AREA 107765
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STATE AIR RESOURCES BOARD
192 HAAGEN-SMIT LABORATORY BREEZEWAY RENOVATION 107773

VETERANS AFFAIRS

193 DVA YOUNTVILLE ANNEX 1 RENOVATION 114464
194 Yountville: Renovate 1.25 Mil Gal Storage Tank 114138
195 JEFFERSON HALL REHAB (SECTION L) 106148
196 LINCOLN THEATER RENOVATION OPDMO0805
198 NEW VETS HOME - LANCASTER 114263
199 NEW VETS HOME - SATICOY 114264
200 NEW VETS HOME - WEST LOS ANGELES 114265
201 NORTHERN CALIFORNIA VETERANS CEMETERY 106744
202 YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL 106149
203 YOUNTVILLE LAUNDRY BUILDING RENOVATION 106183

VETERANS HOME OF CALIF
204 DVA YOUNTVILLE ELECTRICAL UPGRADE 115349

YOUTH AUTHORITY

205 50 SPECIALIZED COUNSELING PROGRAM BEDS 107797
206 DeWITT NELSON YCF PERSONAL ALARM SYSTEM 103512
207 EDUCATION AIR CONDITIONING 107799
208 EL PASO DE ROBLES YCF PERSONAL ALARM SYSTEM 103515
209 FRED C. NELLES YCF CONSTRUCT NEW KITCHEN 107801
210 FRED C. NELLES YCF PERSONAL ALARM SYSTEM 103516
211 FRED C. NELLES YCF REPLACE TAFT ADJUSTMENT CENTER 106129
212 HEMAN G. STARK YCF NEW MENTAL HEALTH BLDG & CTC UPGRADE 103522
213 HEMAN G. STARK YCF PERSONAL ALARM SYSTEM 103525
214 KARL HOLTON YCF PERSONAL ALARM SYSTEM 103514
215 N.A. CHADERJIAN YCF PERSONAL ALARM SYSTEM 107800
216 NCYCC CORRECTIONAL TREATMENT CENTER 107798
217 NORTHERN YCRCC PERSONAL ALARM SYSTEM 103510
218 O. H. CLOSE YCF PERSONAL ALARM SYSTEM 103513
219 PRESTON YCF PERSONAL ALARM SYSTEM OPDMO0751
220 VENTURA YCF PERSONAL ALARM SYSTEM 103521

221 VENTURA YCF UPGRADE CORRECTIONAL TREATMENT FACILITY 103519
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14-OCT-03

BRANNAN ISLAND, RIO VISTA: BOAT LAUNCHING FACILITY REHAB

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

RIO VISTA

BOATING & WATERWAYS
SIEMERING, MIKE W
114135A

$4,334,000.00
PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0379/2002 3680-301-0516(2) 230,000.00 30090A 230,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 230,000.00 230,000.00 172,041.21
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 230,000.00 230,000.00 172,041.21

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 18-NOV-2002 11-JUL-2003 18-NOV-2002 12-SEP-2003 100.00%
WORKING DRAWINGS 14-JUL-2003  25-MAR-2004 .00%
BID PERIOD 26-MAR-2004  30-JUL-2004 .00%
CONSTRUCTION 30-JUL-2004  08-AUG-2005 .00%

Current Comments

Project Status

Schedule
Budget

Other information

Project has been put on hold by client. Preliminary Plans are complete. CEQA permitting is incomplete
pending various agency consultations and permit application types due to proposed work in the water
and endangered species issues (Elderberry beetle) on land.

Schedule to proceed with Working Drawings is being stopped.

On budget.



REAL ESTATE SERVICES DIVISION

Page# 2
14-OCT-03

)

PROJECT INFORMATION

CHANNEL ISLAND BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

OXNARD
BOATING & WATERWAYS

JONES, HAMPDEN S
111675

$4,861,000.00
PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 3680-301-0516(4) 319,000.00 20063A 319,000.00
PRELIMINARY PLANS 0106/2001 3680-301-0516(4) 20063A ( 60,000.00)
PRELIMINARY PLANS 0106/2001 3680-301-0516(4) 30,000.00 30019A 30,000.00
WORKING DRAWINGS 0379/2002 3680-301-0516(5) 310,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 349,000.00 289,000.00 266,518.05
WORKING DRAWINGS 310,000.00 .00 .00
CONSTRUCTION .00 .00 .00
Project 659,000.00 289,000.00 266,518.05
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS O05-SEP-2001  14-JUN-2002 22-AUG-2001 10-OCT-2003 22-AUG-2001 13-FEB-2004 95.00%
WORKING DRAWINGS 15-JUL-2002 02-DEC-2002 13-OCT-2003 18-JUN-2004 01-MAR-2004 01-OCT-2004 .00%
BID PERIOD 15-JUL-2002 02-DEC-2002 19-JUN-2004 30-SEP-2004 02-OCT-2004 31-DEC-2004 .00%
CONSTRUCTION 06-APR-2003  11-JUL-2004 01-OCT-2004 01-SEP-2005 01-JAN-2005 01-JAN-2006 .00%

Project Status

Schedule

Budget

Current Comments

An EIR is being prepared by the County of Ventura. Circulation period for the Draft EIR ended on July
14, 2003. Due to issues raised during the review period, additional analysis was completed and portions
of the Draft EIR are being recirculated for comment. Recirculation period ends approximately October
27, 2003. Ventura County Board of Supervisors tentatively scheduled to act on EIR and project
December 16, 2003.

Project is delayed due to CEQA process. Approval of preliminary plans is pending completion of the EIR.

Project is within budget.

Other information




PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

)

REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

Page# 3
14-OCT-03

HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER

EUREKA

JONES, HAMPDEN S
111674

$4,067,000.00

BOATING & WATERWAYS

WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 3680-301-0516(1) 245,000.00 20064A 245,000.00
PRELIMINARY PLANS 0106/2001 3680-301-0516(1) 20064A ( 40,000.00)
WORKING DRAWINGS 0379/2002 3680-301-0516(1) 222,000.00 30088A 222,000.00
CONSTRUCTION 0379/2002 3680-301-0516(1) 3,600,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 245,000.00 205,000.00 182,912.01
WORKING DRAWINGS 222,000.00 222,000.00 176,479.77
CONSTRUCTION 3,600,000.00 .00 .00
Project 4,067,000.00 427,000.00 359,391.78
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-SEP-2001 06-JUN-2002 05-SEP-2001 08-NOV-2002 100.00%
WORKING DRAWINGS 15-SEP-2001  06-JUN-2002 12-NOV-2002 31-DEC-2003 95.00%
BID PERIOD 02-APR-2003  06-NOV-2003 02-JAN-2004  31-MAR-2004 .00%
CONSTRUCTION 06-NOV-2003 11-NOV-2004 01-APR-2004 31-MAR-2005 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Due Diligence substantially complete. Clearance letter from Real Estate Services Section to Dept of

Finance being drafted.

Project is behind schedule due to PSB's delay in completing WD's, State Fire Marshal approval and
DSA Access Compliance approval. Bid period and construction schedule subject to delays due to

unavailability of inspection services.
Project is within budget.

Work is being coordinated with the City of Eureka, who is responsible for construction of street
improvements and underground utilities serving the site.



)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

LAKE NATOMA: BOATING INSTRUCTION & SAFETY CENTER, PHASE I

ESTIMATED PROJECT COST
CURRENT PHASE:

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

RANCHO CORDOVA
BOATING & WATERWAYS
CHAMBERS 11, JAMES C
114133

$2,594,000.00
WORKING DRAWINGS

Funds Transferred

Page# 4
14-OCT-03

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0379/2002 3680-301-0516(3) 128,000.00 30085A 128,000.00
PRELIMINARY PLANS 0379/2002 3680-301-0516(3) 10,000.00 30191A 10,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 138,000.00 138,000.00 94,945.72
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 138,000.00 138,000.00 94,945.72
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 11-JUN-2002  10-JUN-2003 05-JUL-2002 12-SEP-2003 100.00%
WORKING DRAWINGS 10-JUN-2003  12-SEP-2004 12-SEP-2003  21-JUN-2004 .00%
BID PERIOD 15-APR-2004  12-SEP-2004 21-JUN-2004 03-NOV-2004 .00%
CONSTRUCTION 12-SEP-2004  27-JUL-2005 08-DEC-2004 07-OCT-2005 .00%

Current Comments

Project Status
Schedule

Preliminary Design Completed. CEQA studies stopped. Project put "on hold" by Agency.

PWB Preliminary Plan approval currently ‘on hold".
Budget Preliminary Plan approval denied by DOF due to Agency funding issues.

Other information



REAL ESTATE SERVICES DIVISION Page# 5
s PROJECT INFORMATION 14-0CT-03

MILLERTON LAKE SRA, CROWS NEST AREA: BOAT LAUNCHING FACILITY

PROJECT LOCATION: MILLERTON LAKE, CROWS NEST AREA
DEPARTMENT: BOATING & WATERWAYS

PROJECT DIRECTOR: EKHOLM, IAN J

PROJECT NUMBER: 102778

ESTIMATED PROJECT COST $1,586,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 3680-301-0516(2) 101,000.00 98212A 101,000.00
WORKING DRAWINGS 0050/1999 3680-301-0516(2) 90,000.00 99220A 90,000.00
CONSTRUCTION 0052/2000 3680-301-0516(2) 1,395,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 101,000.00 101,000.00 100,995.25

WORKING DRAWINGS 90,000.00 90,000.00 77,327.08

CONSTRUCTION 1,395,000.00 .00 .00

Project 1,586,000.00 191,000.00 178,322.33

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-SEP-1998 05-JAN-1999 12-SEP-1998 14-MAY-1999 100.00%
WORKING DRAWINGS 01-APR-1999 15-AUG-1999 11-AUG-1999 01-NOV-2001 11-AUG-1999 31-DEC-2002 100.00%
BID PERIOD 15-OCT-1999 13-DEC-1999 31-JUL-2000 31-MAR-2003 02-JAN-2003 10.00%
CONSTRUCTION 14-DEC-1999 14-JUL-2000 01-APR-2001 30-SEP-2001 .00%

Current Comments

Project Status Department placed the project on hold until further notice.
Schedule On hold.
Budget Project cost currently projected within appropriation.

Other information ~ The presence of bald eagles in the area prohibits any construction between November 1st and March
31st.



)

REAL ESTATE SERVICES DIVISION

Page# 6

PROJECT INFORMATION 14-OCT-03
SILVERWOOD LAKE : CLEGHORN BOATING FACILITY REHAB
PROJECT LOCATION: SILVERWOOD LAKE
DEPARTMENT: BOATING & WATERWAYS
PROJECT DIRECTOR: SIEMERING, MIKE W
PROJECT NUMBER: 114134
ESTIMATED PROJECT COST $1,707,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0379/2002 3680-301-0516(4) 136,000.00 30091A 136,000.00
WORKING DRAWINGS 157/2003 3680-301-0516(5) 121,000.00 30197A 121,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 136,000.00 136,000.00 130,901.93
WORKING DRAWINGS 121,000.00 121,000.00 .00
CONSTRUCTION .00 .00 .00
Project 257,000.00 257,000.00 130,901.93
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 18-NOV-2002 11-JUL-2003 18-NOV-2002 15-AUG-2003 100.00%
WORKING DRAWINGS 14-JUL-2003 23-FEB-2004 .00%
BID PERIOD 24-FEB-2004  30-JUN-2004 .00%
CONSTRUCTION 01-JUL-2004 06-JAN-2005 .00%

Project Status

Schedule
Budget

Other information

Current Comments

CEQA is complete (Categorical Exemption). Preliminary Plans are complete. PWB has approved the

PP's and the client agency has signed the Form 22 for WD's, but has issued a statement that the project

is to be stopped and NOT proceed until further notice.

Project has been stopped by the client agency (Boating & Waterways) until further notice.

On budget.
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REAL ESTATE SERVICES DIVISION Page# 7

PROJECT INFORMATION 14-OCT-03

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION

PROJECT LOCATION: CAMARILLO
DEPARTMENT: CALIF CONSERV CORPS
PROJECT DIRECTOR: MYREN, RICHARD T
PROJECT NUMBER: 107755

ESTIMATED PROJECT COST $11,391,000.00
CURRENT PHASE: BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3340-301-0001(1) 77,000.00 00217A 77,000.00
PRELIMINARY PLANS 0052/2000 3340-301-0001(1) 449,000.00 00268A 449,000.00
WORKING DRAWINGS 0106/2001 3340-301-0660(1) 581,000.00 20057B 581,000.00
CONSTRUCTION 0106/2001 3340-301-0660(1) 10,284,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 526,000.00 526,000.00 519,315.37
WORKING DRAWINGS 581,000.00 581,000.00 472,562.69
CONSTRUCTION 10,284,000.00 .00 .00
Project 11,391,000.00 1,107,000.00 991,878.06
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-OCT-2000 08-JUN-2001 02-OCT-2000 08-JUN-2001 100.00%
WORKING DRAWINGS 02-JUL-2001 06-MAY-2002 24-AUG-2001  30-JUN-2003 100.00%
BID PERIOD 07-MAY-2002 03-OCT-2002 01-JUL-2003  27-NOV-2003 10.00%
CONSTRUCTION 04-OCT-2002 23-FEB-2004 28-NOV-2003 24-MAR-2005 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Completed drawings & technical specifications have been delivered. PMIA loan renewal process was
completed on June 20. The DF14d requesting Approval of Working Drawings & Proceed to Bid was
approved by DOF on June 10. A real estate due diligence issue in regards to sub-surface mineral rights
has been resolved by DGS & DOF. A recent change in law applicability now requires that this project
have a Storm Water Pollution Prevention Plan prepared. DGS is preparing that plan for inclusion in the
construction documents. The project manual front end documents are being finalized in preparation for
bidding. The project is currently precluded from going to bid pending resolution of State inspection
resource issues.

Project schedule has been delayed owing to the now resolved Oxnard sewer connection issue as well as
longer than anticipated time to complete W.D.'s and currently the State inspection resource issue. The
magnitude of the effect of this last issue is yet to be determined.

Project is within budget.

None.
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REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

Page# 8
14-OCT-03

DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

SAN JOAQUIN COUNTY
CALIF CONSERV CORPS
MYREN, RICHARD T
107756

$15,310,000.00
PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 106/2001 3340-301-0001 (3) 1,500,000.00 20071A 1,500,000.00
STUDY/ACQUISITIONS 106/2001  3340-301-0001 (3) 20071A ( 1,300,000.00)
STUDY/ACQUISITIONS 0052/2000 3340-301-0001(4.6) 55,000.00 00218A 55,000.00
STUDY/ACQUISITIONS 0379/2002 3340-490-0660(2) 1,500,000.00 30128B 100,000.00
PRELIMINARY PLANS 0379/2002 3340-490-0660(2) 588,000.00 30128B 588,000.00
WORKING DRAWINGS 0379/2002 3340-490-0660(2) 645,000.00 .00
CONSTRUCTION 0379/2002 3340-490-0660(2) 11,022,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS 3,055,000.00 355,000.00 187,696.70

PRELIMINARY PLANS 588,000.00 588,000.00 126,084.54

WORKING DRAWINGS 645,000.00 .00 .00

CONSTRUCTION 11,022,000.00 .00 .00

Project 15,310,000.00 943,000.00 313,781.24

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 02-OCT-2000 08-JUN-2001  31-JUL-2001  28-FEB-2003  31-JUL-2001  30-DEC-2003 60.00%
PRELIMINARY PLANS 01-AUG-2003 28-FEB-2004 01-MAR-2003 28-FEB-2004 35.00%
WORKING DRAWINGS 02-JUL-2002 06-MAY-2003 01-MAR-2004 27-JAN-2005 01-MAR-2004 27-JAN-2005 .00%
BID PERIOD 07-MAY-2003 02-OCT-2003 28-JAN-2005 27-JUN-2005 28-JAN-2005 27-JUN-2005 .00%
CONSTRUCTION 03-OCT-2003 21-FEB-2005 28-JUN-2005 19-NOV-2006 28-JUN-2005 19-NOV-2006 .00%

Project Status

Current Comments

The additional geotechnical & Phase Il reports have been completed. A meeting with the Stockton City

Manager and City Attorney offices is scheduled for Sept. 18 to discuss utility service and annexation
issues. PSB continues with Preliminary Plan phase work as well as CEQA preparation. The CEQA
preparation has been delayed owing to the utility service/annexation issues with the city.

Schedule

The Acquisition schedule has been extended due to additional time needed to complete the CEQA

process. Does not affect subsequent phases due to parallel scheduling of "A" & "P" phases.

Budget

Other information None.

Project is within budget.
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REAL ESTATE SERVICES DIVISION

Page# 9

PROJECT INFORMATION 14-OCT-03
NAPA NURSERY OFFICE/CLASSROOM BUILDING
PROJECT LOCATION: NAPA
DEPARTMENT: CALIF CONSERYV CORPS
PROJECT DIRECTOR: MYREN, RICHARD T
PROJECT NUMBER: 107757
ESTIMATED PROJECT COST $578,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3340-301-0001(3) 35,000.00 00216A 35,000.00
WORKING DRAWINGS 0106/2001 3340-301-0001(4) 60,000.00 20017A 60,000.00
CONSTRUCTION 0106/2001 3340-301-0001(4) 483,000.00 40011A 481,416.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 35,000.00 35,000.00 34,304.34
WORKING DRAWINGS 60,000.00 60,000.00 54,766.75
CONSTRUCTION 483,000.00 481,416.00 396.00
Project 578,000.00 576,416.00 89,467.09
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-2000 08-JUN-2001 01-SEP-2000 08-JUN-2001 100.00%
WORKING DRAWINGS 02-JUL-2001 01-MAR-2002 02-JUL-2001  15-JUL-2002 100.00%
BID PERIOD 04-MAR-2002  30-MAY-2002 30-MAY-2003 30-SEP-2003 95.00%
CONSTRUCTION 31-MAY-2002  30-MAY-2003 01-OCT-2003 30-SEP-2004 .00%

Project Status

Current Comments

Bid opening occurred on August 14, 2003. The bona fide low bid was within the initial budget. The

DF14D and Form 22 have been completed by DOF and the construction contract award process is
proceeding. It has been verified that State inspection services are available for this project.

Schedule

"Current" schedule has been revised to reflect the bidding process delay resulting from the late approval

of the State budget, resource approvals, and longer than anticipated time to prepare bidding documents.

Budget

At the conclusion of WD's the initial estimated budget had apparently been exceeded by an estimated

2.4% owing to previously unknown on-site electrical conditions. DOF was apprised of this in conjunction
with the DF14D and it was acknowledged in their subsequent Approval to Bid. The final bid has come in

slightly under the initial estimate and therefore the Project is back within the original budget.

Other information None.
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REAL ESTATE SERVICES DIVISION

Page# 10

PROJECT INFORMATION 14-OCT-03
Tahoe Base Center Relocation

PROJECT LOCATION:

DEPARTMENT: CALIF CONSERYV CORPS

PROJECT DIRECTOR: BOWEN, ROBERT L

PROJECT NUMBER: 116465

ESTIMATED PROJECT COST $19,571,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00

CONSTRUCTION .00 .00 .00
Project .00 .00 .00

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Project Status

Schedule

months.
Budget Project is on budget.

Other information

Current Comments

This project is 100% bond funded.

Currently on the PWB October 10, 2003 agenda and PMIB October 15, 2003 agenda for an interim loan
for acquisition funds. Site search will commence after loan approval and funds transfer.

Delay in signing the 2003/2004 Budget has delayed the start of the project by approximately three
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REAL ESTATE SERVICES DIVISION

Page# 11

PROJECT INFORMATION 14-OCT-03
MONTEREY AREA OFFICE-NEW CONSTRUCTION
PROJECT LOCATION: MONTEREY
DEPARTMENT: CALIF HIGHWAY PATROL
PROJECT DIRECTOR: ROBERTS, LELAND J
PROJECT NUMBER: 106122
ESTIMATED PROJECT COST $7,563,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 2720-001-0044 28,000.00 99111A 28,000.00
STUDY/ACQUISITIONS 0050/1999 2720-301-0044(6) 1,188,000.00 01029A 1,188,000.00
STUDY/ACQUISITIONS 0050/1999 2720-301-0044(6) 21,000.00 30086A 21,000.00
STUDY/ACQUISITIONS 0050/1999 2720-301-0044(6) 132,000.00 99193A 132,000.00
PRELIMINARY PLANS 0050/1999 2720-301-0044(6) 230,000.00 99276A 230,000.00
WORKING DRAWINGS 0106/2001 2720-301-0044(4.5) 305,000.00 020004A 305,000.00
CONSTRUCTION 0379/2002 2720-301-0044(3) 5,659,000.00 30154A 5,847,550.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 1,369,000.00 1,369,000.00 1,319,775.05
PRELIMINARY PLANS 230,000.00 230,000.00 257,874.50
WORKING DRAWINGS 305,000.00 305,000.00 258,293.86
CONSTRUCTION 5,659,000.00 5,847,550.00 927,041.57
Project 7,563,000.00 7,751,550.00 2,762,984.98
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-1999 01-JUN-2000 01-JUL-1999 01-DEC-2000 100.00%
PRELIMINARY PLANS 01-JUN-2000 12-JAN-2001  06-JAN-2000  13-JUL-2001 01-JUN-2000 13-JUL-2001 100.00%
WORKING DRAWINGS 19-JAN-2001  15-JUL-2001 14-JUL-2001  01-JUL-2002 14-JUL-2001  29-JAN-2003 100.00%
BID PERIOD 15-JUL-2001 02-NOV-2001 02-JUL-2002 08-OCT-2002 30-JAN-2003 02-JUN-2003 100.00%
CONSTRUCTION 02-NOV-2001  14-NOV-2003 03-JUN-2003  26-AUG-2004 20.00%

Project Status

Schedule On schedule.
Budget

Other information None.

Current Comments

Project is within budget. Change order proposals for utility work are being reviewed.

Main office and com center floors poured, walls are going up. Site utilities under way. Vehicle building
footings and slab under way. Water and sewer points of connection are made.
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REAL ESTATE SERVICES DIVISION

Page# 12

PROJECT INFORMATION 14-OCT-03
SOUTH LAKE TAHOE AREA OFFICE-NEW CONSTRUCTION
PROJECT LOCATION: EL DORADO COUNTY
DEPARTMENT: CALIF HIGHWAY PATROL
PROJECT DIRECTOR: PETERS, KIM R
PROJECT NUMBER: 106120
ESTIMATED PROJECT COST $4,059,940.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 2720-001-0001 16,000.00 99034A 16,000.00
STUDY/ACQUISITIONS 0050/1999 2720-301-0044(4) 143,000.00 99200A 143,000.00
PRELIMINARY PLANS 0050/1999 2720-301-0044(4) 30,000.00 00117A 30,000.00
PRELIMINARY PLANS 0050/1999 2720-301-0044(4) 98,000.00 99337A 98,000.00
WORKING DRAWINGS 0052/2000 2720-301-0044 169,000.00 00248A 169,000.00
CONSTRUCTION 0379/2002 2720-301-0044(2) 3,603,940.00 30140A 3,603,940.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 159,000.00 159,000.00 164,293.73
PRELIMINARY PLANS 128,000.00 128,000.00 99,659.82
WORKING DRAWINGS 169,000.00 169,000.00 175,876.00
CONSTRUCTION 3,603,940.00 3,603,940.00 1,750,408.48
Project 4,059,940.00 4,059,940.00 2,190,238.03
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-1999  01-JUN-2000 09-JUL-1999  15-MAR-2000 100.00%
PRELIMINARY PLANS 02-JUN-2000  12-JAN-2001 01-JUN-2000  13-OCT-2000 100.00%
WORKING DRAWINGS 13-JAN-2001  15-JUL-2001 21-OCT-2000 09-JAN-2003 100.00%
BID PERIOD 16-JUL-2001  01-NOV-2001 09-JAN-2003  01-MAY-2003 100.00%
CONSTRUCTION 02-NOV-2001  02-NOV-2002 01-MAY-2003  30-JUN-2004 10.00%

Project Status
steel, and CMU.

Schedule
Budget

Other information

Current Comments

Project completion projected by June 2004

TRPA Permit approved on April/18/2003. CO # 1 issued on June/25/2003.

Construction started May 1, 2003. Currently in progress with Plumbing/Elec Rough In, footings, structural

Project received augmentation for construction phase. Proceeding within current construction budget.
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REAL ESTATE SERVICES DIVISION

Page # 13

PROJECT INFORMATION 14-OCT-03
WILLIAMS AREA OFFICE REPLACE FACILITY

PROJECT LOCATION: WILLIAMS

DEPARTMENT: CALIF HIGHWAY PATROL

PROJECT DIRECTOR: PETERS, KIM R

PROJECT NUMBER: 107751

ESTIMATED PROJECT COST $3,904,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 2720-301-0044(2) 657,000.00 00158A 130,000.00
STUDY/ACQUISITIONS 0050/2000 2720-301-0044(2) 527,000.00 01030A 527,000.00
PRELIMINARY PLANS 0052/2000 2720-301-0044(2) 161,000.00 00158A 161,000.00
WORKING DRAWINGS 0106/2001 2720-301-0044(1) 205,000.00 30150A 205,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 1,184,000.00 657,000.00 7,906.00
PRELIMINARY PLANS 161,000.00 161,000.00 492,604.83
WORKING DRAWINGS 205,000.00 205,000.00 11,943.00
CONSTRUCTION .00 .00 .00
Project 1,550,000.00 1,023,000.00 512,453.83
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-2000 30-AUG-2001 01-JAN-2001  15-JAN-2002 01-JAN-2001 14-MAR-2003 100.00%
PRELIMINARY PLANS 15-JAN-2001  30-AUG-2001 01-JAN-2001  15-JAN-2002  01-JUL-2001 17-MAR-2003 100.00%
WORKING DRAWINGS 01-SEP-2001  30-JUN-2002 16-OCT-2002 20-FEB-2003 07-APR-2003 15-JAN-2004 10.00%
BID PERIOD 01-JUL-2002 25-SEP-2002 21-FEB-2003 04-JUL-2003 19-JAN-2004  30-APR-2004 .00%
CONSTRUCTION 26-SEP-2002  30-OCT-2003 07-JUL-2003 12-DEC-2004 03-MAY-2004 31-MAY-2005 .00%

Project Status
Schedule

Budget

Other information

Site Acquisition approved at March 2003 PWB,
WD's start approved by DOF and funds transferred, WD's start up meeting held June/10/2003.

Total $205,000 Transferred for WD's phase.

Construction was appropriated in 03/04.

Current Comments
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AFRICAN AMERICAN MUSEUM RENOVATION(NON-FEMA)

PROJECT LOCATION: EXPOSITION PARK, LOS ANGELES

DEPARTMENT: CALIF SCIENCE CENTER

PROJECT DIRECTOR: AHMED, TAMER A

PROJECT NUMBER: 103663

ESTIMATED PROJECT COST $4,520,600.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 1100-301-0001 25,000.00 98272A 25,000.00
PRELIMINARY PLANS 0050/1999 1100-001-0001 87,000.00 99304A 87,000.00
WORKING DRAWINGS 0050/1999 1100-301-0001 (1) 38,000.00 99305A 38,000.00
WORKING DRAWINGS 0052/2000 1100-001-0001 108,000.00 01086A 108,000.00
CONSTRUCTION 0050/1999 1105-001-0001 35,000.00 00178A 35,000.00
CONSTRUCTION 0052/2000 1105-001-0001 472,600.00 00172A 472,600.00
CONSTRUCTION 0106/2001 1100-001-0001 300,000.00 20092A 300,000.00
CONSTRUCTION 0106/2001 1100-001-0001 20092A ( 47,757.01)
CONSTRUCTION 0106/2001 1100-001-0001 1,940,000.00 20105A 1,940,000.00
CONSTRUCTION 0106/2001 1100-001-0001 20105A ( 108,000.00)
CONSTRUCTION 0106/2001 1100-001-0001 20105A (  19,500.00)
CONSTRUCTION 0106/2001 1100-001-0001 10,000.00 20195A 10,000.00
CONSTRUCTION 0106/2001 1105-001-0001(C) 150,000.00 20280A 150,000.00
CONSTRUCTION 0106/2001 1105-001-0001(C) 180,000.00 30013A 180,000.00
CONSTRUCTION 0106/2001 1105-001-0001(C) 30013A ( 92,242.99)
CONSTRUCTION 0106/2001 1105-001-0001(C) 175,000.00 30160A 175,000.00
CONSTRUCTION / -- 1,000,000.00 LACOUNTY! 1,000,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 112,000.00 112,000.00 79,163.05
WORKING DRAWINGS 146,000.00 146,000.00 177,278.62
CONSTRUCTION 4,262,600.00 3,995,100.00 3,723,218.76
Project 4,520,600.00 4,253,100.00 3,979,660.43
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-SEP-1999 31-DEC-1999 10-JAN-2000 01-FEB-2001 100.00%
WORKING DRAWINGS 18-FEB-2000  20-JUN-2000 12-AUG-2000 01-DEC-2000 31-JAN-2001 01-APR-2001 100.00%
BID PERIOD 21-JUN-2000 03-SEP-2000 15-JUL-2001 31-0OCT-2001 100.00%
CONSTRUCTION 04-SEP-2000 05-MAY-2001 21-NOV-2001 21-JUN-2002 26-NOV-2001 12-MAR-2003 100.00%

Current Comments
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Project Status Punch List Cleared. Customer inside the Museum. The Museum has been opened to the Public.

Project has been accepted by the Director of DGS

Schedule Project Inspected by CSS on March 12, 2003 and certified to have been completed according to the
Plans & Specifications.
Budget Project is on revised budget.

Other information  Project will stay open, because a signage project under a different contract but under this Project Scope

is to start around July 2003. Expended Preliminary Plans budget & Working Drawings Budget are not
balanced vs. transferred budgets due to Accounting error of encumbering funds in the wrong phase.

This error could not be fixed by Accounting. However both PP & WD budgets are balanced. This will be
the last report on this project.
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CAL SCIENCE CENTER PARKING FACILITY
PROJECT LOCATION: LOS ANGELES
DEPARTMENT: CALIF SCIENCE CENTER
PROJECT DIRECTOR: OATES, ROBERT E
PROJECT NUMBER: 103613
ESTIMATED PROJECT COST $33,769,342.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 1100-301-0001(2) 30,000.00 98237A 30,000.00
STUDY/ACQUISITIONS 0324/1998 1100-301-0001(2) 5,000.00 99232A 5,000.00
PRELIMINARY PLANS 0324/1998 1100-301-0001(2) 47,289.00 01157A 47,289.00
PRELIMINARY PLANS 0324/1998 1100-301-0001(2) 299,955.00 99303A 299,955.00
PRELIMINARY PLANS 0324/1998 1100-301-0890(1) 670,769.00 FHWAGRANM 670,769.00
WORKING DRAWINGS 0324/1998 1100-301-0001(2) 292,433.00 01156A 292,433.00
WORKING DRAWINGS 0324/1998 1100-301-0890(1) 513,167.00 FHWAGRANM 513,167.00
CONSTRUCTION 0324/1998 1100-301-00001(1) 4,130,954.00 20247A 4,130,954.00
CONSTRUCTION 0324/1998 1100-301-0001(1) 2,088,388.00 30004A 2,088,388.00
CONSTRUCTION 0324/1998 1100-301-0890(1) 16,366,064.00 FHWAGRAN 16,366,064.00
CONSTRUCTION 0324/1998 1100-301-0001(2) 9,325,323.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 35,000.00 35,000.00 34,983.53
PRELIMINARY PLANS 1,018,013.00 1,018,013.00 966,611.01
WORKING DRAWINGS 805,600.00 805,600.00 763,014.18
CONSTRUCTION 31,910,729.00 22,585,406.00 18,281,620.80
Project 33,769,342.00 24,444,019.00 20,046,229.52
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 16-NOV-1998 18-DEC-1998 16-NOV-1998 08-DEC-1999 100.00%
PRELIMINARY PLANS 01-SEP-1999 04-DEC-1999 10-MAR-2000 16-JUL-2001 10-MAR-2000 01-JUN-2001 100.00%
WORKING DRAWINGS 17-JAN-2000 14-JUL-2000 17-JUL-2001  21-DEC-2001 17-JUL-2001 01-APR-2002 100.00%
BID PERIOD 15-JUL-2000 29-SEP-2000 24-DEC-2001 15-APR-2002 02-APR-2002 15-AUG-2002 100.00%
CONSTRUCTION 02-OCT-2000 30-NOV-2001 16-APR-2002 19-SEP-2003 16-AUG-2002 19-DEC-2003 75.00%

Project Status

Current Comments

Construction phase in progress. Mass excavation and shoring installation are complete. Below grade

work in progress including: foundations, and MEP. 100% SOG work complete. 65% of elevated deck
work complete. Work on the Greensward tunnel in progress: shoring and excavation complete.
Foundations for bridges in progress. Road widening work in progress.

Schedule

slower than expected excavation and shoring installation.

Budget

Construction Phase completion date of the project has been extended to finish in December 2003, due to

The project Bid was approximately $3.58M below the State's Estimate. This project is on budget.
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Other information  All State monies have been appropriated; Federal monies for PP, WD & Constr. The final obligation
allowance for $744,337 which was made available in June 2003. Total Federal participation for this
project is $18,294,337.
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CALIFORNIA SCIENCE CTR.-PHASE 1l

PROJECT LOCATION: LOS ANGELES

DEPARTMENT: CALIF SCIENCE CENTER

PROJECT DIRECTOR: WHITAKER, SHELLEY A

PROJECT NUMBER: 107284

ESTIMATED PROJECT COST $110,000,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 106/2001 1100-301-0001 3,125,000.00 020001A 3,125,000.00
PRELIMINARY PLANS 0052/2000 1100-301-0001 3,100,000.00 00126A 3,100,000.00
WORKING DRAWINGS 0106/2001 1100-301-0001 2,138,000.00 20145A 2,138,000.00
WORKING DRAWINGS 0106/2001 1100-301-0001 787,849.00 20275A 787,849.00
WORKING DRAWINGS / - 262,000.00 ROC 8892 262,000.00
WORKING DRAWINGS / -- 906,000.00 ROC 8939 906,000.00
WORKING DRAWINGS / - 800,000.00 ROC 8950 800,000.00
WORKING DRAWINGS / -- 680,000.00 ROC 8972 680,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 6,225,000.00 6,225,000.00 5,867,908.16
WORKING DRAWINGS 5,573,849.00 5,573,849.00 4,692,326.41
CONSTRUCTION .00 .00 48.98
Project 11,798,849.00 11,798,849.00 10,560,283.55

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 20-JUL-2000 10-JAN-2002 20-JUL-2000  10-JAN-2002 100.00%
WORKING DRAWINGS 11-JAN-2002  07-NOV-2002 11-JAN-2002  05-JAN-2004 99.00%
BID PERIOD 08-NOV-2002 18-FEB-2003 .00%
CONSTRUCTION 19-FEB-2003  30-JAN-2006 .00%

Project Status

Schedule

Budget

Current Comments

In anticipation of proceeding to bid in February based upon the original schedule, advertisement for
prequalification of five specialty subcontractors and the building General Contractor was issued in
December and responses received in January. Due to schedule delays, the prequalification verification
was not completed and all respondents notified that pending the final bid date that the entire process
would need to be repeated. Working drawings are 99% complete at this time.

Until the project funding is resolved the project cannot proceed to bid and the schedule impact at this
time is unknown until resolution of the funding. Further delays could be incurred pending resolution of
private fund source for construction and completion of site due diligence for Lease/Revenue bond issues.
The Department of Finance has indicated that this project will be on hold until next January.

Per direction from DOF, at the time the project is approved to go to bid, the project shall go to bid with a
recognized deficit and shall utilize deductive alternatives in lieu of previously noted additive alternates.
Project is on hold pending funding.
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Science Center is seeking various non-State funding sources for most of the Construction and exhibitry
funding, in concert with the Science Center Foundation. Resolution of private source funding is critical
for project to proceed into the bid phase. Additionally the project must utilize PMIB funds for a portion of
construction and due diligence must be completed for eventual Lease/Revenue bond issuance. In order
to proceed to PMIB, and per direction from DOF and DGS Legal, due diligence for both Phase | and
Phase Il sites must be performed and has been contracted for and should be complete within a month.
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EXPOSITION PARK, PHASE Il SITEWORK
PROJECT LOCATION: EXPOSITION PARK, LOS ANGELES
DEPARTMENT: CALIF SCIENCE CENTER
PROJECT DIRECTOR: OATES, ROBERT E
PROJECT NUMBER: 103662
ESTIMATED PROJECT COST $9,040,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS / -- 179,795.00 LACOUNTY! 179,795.00
PRELIMINARY PLANS 0050/1999 1100-001-0267 40,000.00 99295A 40,000.00
PRELIMINARY PLANS / -- 535,668.00 LACOUNTY! 535,668.00
WORKING DRAWINGS / -- 465,091.00 LACOUNTY! 465,091.00
CONSTRUCTION / -- 7,819,446.00 LACOUNTY! 7,819,446.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 179,795.00 179,795.00 130,894.83
PRELIMINARY PLANS 575,668.00 575,668.00 460,615.88
WORKING DRAWINGS 465,091.00 465,091.00 291,584.15
CONSTRUCTION 7,819,446.00 7,819,446.00 284,183.16
Project 9,040,000.00 9,040,000.00 1,167,278.02
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-SEP-1999  01-FEB-2000 01-NOV-1999 01-APR-2000 15-JAN-2000 02-JAN-2001 100.00%
PRELIMINARY PLANS 17-OCT-2000 15-AUG-2001 17-OCT-2000 15-AUG-2001 100.00%
WORKING DRAWINGS 16-AUG-2001  21-DEC-2001 16-AUG-2001  01-APR-2002 100.00%
BID PERIOD 24-DEC-2001 15-APR-2002 02-APR-2002 15-AUG-2002 100.00%
CONSTRUCTION 16-APR-2002  19-SEP-2003 16-AUG-2002 19-DEC-2003 15.00%

Project Status

Current Comments

The A/E has completed the PP Phase and 100% of the WD Phase for BP2 & 95% for BP1. The project

scope has four Bid Packages (BP) two of which (BP 3 & 4) are still under review to better define the
scope. BP2 is coupled with Cal Science Center Parking Facility and was bid together. BP1 CDs are
nearing completion, the will be ready to bid in the near future.

Schedule

out to bid during the third quarter of 2003.

Budget

Other information

The project bid for BP2 was $362,000 below the State's Estimate.

Construction of BP2 in progress. Contract Documents for BP1 are being finalized and expecting to go

Funding: $9M in L.A. County bond funding for the project on a reimbursable basis - ARF will be used for

interim funding, so even though funding doesn't appear in the figures, the phases are fully funded.
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NORTH TAHOE BEACH CENTER - REPLACE RECREATION

PROJECT LOCATION: NORTH TAHOE BEACH CENTER

DEPARTMENT: CALIF TAHOE CONSERVANCY

PROJECT DIRECTOR: PETERS, KIM R

PROJECT NUMBER: 109083

ESTIMATED PROJECT COST $3,061,574.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3125-301-0001(1) 300,000.00 020002A 300,000.00
WORKING DRAWINGS 0379/2002 3125-301-0005 210,000.00 30097B 210,000.00
CONSTRUCTION 052/2000 3125-301-0001(1) 367,495.00 30145A 367,495.00
CONSTRUCTION 0379/2002 3125-301-0005 2,184,079.00 30146B 2,184,079.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 300,000.00 300,000.00 290,226.07
WORKING DRAWINGS 210,000.00 210,000.00 163,521.13
CONSTRUCTION 2,551,574.00 2,551,574.00 1,461,132.54
Project 3,061,574.00 3,061,574.00 1,914,879.74
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-2001 03-MAR-2002 02-JUL-2001 21-SEP-2002 100.00%
WORKING DRAWINGS 03-MAR-2002 15-JUL-2002 21-SEP-2002  23-JAN-2003 100.00%
BID PERIOD 15-JUL-2002 16-SEP-2002 23-JAN-2003  30-MAY-2003 100.00%
CONSTRUCTION 16-SEP-2002  17-JUN-2003 03-JUN-2003 28-NOV-2003 20.00%

Project Status

Schedule

Budget

Other information

Current Comments

Construction NTP as of June/3/2003. Construction currently in progress.
Project completion anticipated in November 2003.

Project currently within budget.

TRPA permit approved on May 30, 2003.
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UPPER TRUCKEE RIVER/COVE EAST RESTORATION

PROJECT LOCATION: SOUTH LAKE TAHOE, CALIFORNIA

DEPARTMENT: CALIF TAHOE CONSERVANCY

PROJECT DIRECTOR: EDEN, REGINALD G

PROJECT NUMBER: OPDMO0489

ESTIMATED PROJECT COST $12,381,399.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0118/1991 3125-301-0164 53,000.00 93155A1 53,000.00
STUDY/ACQUISITIONS 0118/1991 3125-301-0164 30,000.00 93189A 30,000.00
STUDY/ACQUISITIONS 0587/1992 3125-301-0164 37,000.00 93155A2 37,000.00
STUDY/ACQUISITIONS 0587/1992 3125-301-0164 30,000.00 94050A 30,000.00
STUDY/ACQUISITIONS 0587/1992 3125-301-0262 41,960.00 94120A 41,960.00
STUDY/ACQUISITIONS 0587/1992 3125-301-0262 60,000.00 94127A 60,000.00
STUDY/ACQUISITIONS 0587/1992 3125-301-0164 250,000.00 94136A 250,000.00
STUDY/ACQUISITIONS 0055/1993 3125-301-0001 250,000.00 95089A 250,000.00
STUDY/ACQUISITIONS 0139/1994 3125-301-0001 65,750.00 96185A 65,750.00
STUDY/ACQUISITIONS 0139/1994 3125-301-0262 199,458.00 97039A1 199,458.00
STUDY/ACQUISITIONS 0303/1995 3125-301-0262 100,542.00 97039A2 100,542.00
STUDY/ACQUISITIONS 0162/1996 3125-301-0262 20,000.00 98111A 20,000.00
STUDY/ACQUISITIONS 0282/1997 3125-301-0262 280,000.00 10956A 280,000.00
STUDY/ACQUISITIONS 0324/1998 3125-301-0001 86,300.00 10956B 86,300.00
PRELIMINARY PLANS 0050/1999 3125-301-0001 (2) 210,000.00 5011508 210,000.00
PRELIMINARY PLANS 0050/1999 3125-301-0001(2) 866,389.00 51716 866,389.00
WORKING DRAWINGS 0282/1997 3125-301-0001 726,000.00 00110A 726,000.00
CONSTRUCTION 0282/1997 3125-301-0286 26,000.00 00111A1 26,000.00
CONSTRUCTION 0282/1997 3125-301-0001 711,279.00 00111A2 711,279.00
CONSTRUCTION 0282/1997 3125-301-0545 456,000.00 00111B1 456,000.00
CONSTRUCTION 0324/1998 3125-301-0001 309,796.00 00111A3 309,796.00
CONSTRUCTION 0324/1998 3125-301-0140 2,780,000.00 00111A4 2,780,000.00
CONSTRUCTION 0324/1998 3125-301-0286 105,000.00 00111A5 105,000.00
CONSTRUCTION 0050/1999 3125-301-0001 1,697,925.00 00111A6 1,697,925.00
CONSTRUCTION 0050/1999 3125-301-0140 1,780,000.00 00111A7 1,780,000.00
CONSTRUCTION 0050/1999 3125-301-0286 340,000.00 00111A8 340,000.00
CONSTRUCTION 0324/1999 3125-301-0443 869,000.00 00111B2 869,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 1,504,010.00 1,504,010.00 4,074,660.09
PRELIMINARY PLANS 1,076,389.00 1,076,389.00 14,786.00
WORKING DRAWINGS 726,000.00 726,000.00 598,139.13
CONSTRUCTION 9,075,000.00 9,075,000.00 5,916,937.60
Project 12,381,399.00 12,381,399.00 10,604,522.82




)

REAL ESTATE SERVICES DIVISION

Page # 23

PROJECT INFORMATION 14-OCT-03
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 15-MAY-1994  30-NOV-1994 15-MAY-1994  30-JUL-1999 100.00%
PRELIMINARY PLANS 30-JUL-1999 15-MAR-2000 30-JUL-1999  15-SEP-2000 100.00%
WORKING DRAWINGS 12-MAY-2000 15-JUL-2000 15-SEP-2000 15-JAN-2001 100.00%
BID PERIOD 15-SEP-2000  15-SEP-2000 05-FEB-2001 10-APR-2001 100.00%
CONSTRUCTION 15-NOV-2000 15-APR-2002 15-MAY-2001 15-OCT-2003 15-MAY-2001 15-JAN-2004 98.00%
Current Comments
Project Status Preparing to complete revegetation in summer of 2003. Will close out Construction Contract by January
2004.

Continued developing Environmental Plan and Construction Plans for Phase II.

Schedule On schedule

Budget On Budget

Other information A & P funding figures misleading due to Accounting conversion to new system.
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CALTRANS DISTRICT 11-SAN DIEGO
PROJECT LOCATION: SAN DIEGO
DEPARTMENT: CALTRANS
PROJECT DIRECTOR: BROOKS, JAMES R
PROJECT NUMBER: 103561
ESTIMATED PROJECT COST $77,937,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0162/1996 2660-001-0042 54,289.50 10372 54,289.50
PRELIMINARY PLANS 0050/1999 2660-311-0042 (5) 1,970,000.00 00017A 1,970,000.00
PRELIMINARY PLANS 0050/1999 2660-311-0042 199,000.00 01111A 199,000.00
PRELIMINARY PLANS 0050/1999 2660-311-0042 (5) 30,000.00 99213A 30,000.00
WORKING DRAWINGS 0052/2000 2660-311-0042(2) 3,084,000.00 20112A 3,084,000.00
CONSTRUCTION 0379/2002 2660-301-0660 (1) 72,599,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 54,289.50 54,289.50 54,347.00
PRELIMINARY PLANS 2,199,000.00 2,199,000.00 2,198,912.77
WORKING DRAWINGS 3,084,000.00 3,084,000.00 2,683,858.12
CONSTRUCTION 72,599,000.00 .00 .00
Project 77,936,289.50 5,337,289.50 4,937,117.89
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-1998  01-AUG-1999 01-JUL-1998  01-AUG-1999 100.00%
PRELIMINARY PLANS 18-FEB-2000 01-MAR-2001 19-NOV-1999 12-OCT-2001 19-NOV-1999 12-OCT-2001 100.00%
WORKING DRAWINGS 02-MAR-2001 15-FEB-2002 26-OCT-2001 13-JUN-2003 26-OCT-2001  13-JUN-2003 100.00%
BID PERIOD 16-FEB-2002  01-AUG-2002 16-JUN-2003 13-NOV-2003 10-OCT-2003 02-JUL-2004 50.00%
CONSTRUCTION 02-AUG-2002 05-JAN-2005  13-NOV-2003 27-FEB-2006 05-JUL-2004  27-OCT-2006 .00%

Project Status

Schedule

Current Comments

The working drawings are 100% complete. The PWB gave approval on 6/13/03 to Proceed to bid, Obtain
Interim Financing, and Sales of Lease Revenue Bonds. Bids were opened on 8/12/03. The low bid
exceeded the State's estimate. The project will be advertised for re-bidding including additional Value

Engineering.

The project was delayed 10 months due to the Street Vacation agreement. Additional delays are due to
review and approval of Public Improvement Plans by City of San Diego and Due Diligence requirements.
Project is delayed as the project bid overbudget. The project will be re-bid incorporating additional Value

Engineering.
Budget

Other information

The project bid over budget. The project will be re-bid incorporating additional VValue Engineering.
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CALTRANS INFRASTRUCTURE STUDY

PROJECT LOCATION: SAN LUIS OBISPO
DEPARTMENT: CALTRANS
PROJECT DIRECTOR: EKHOLM, IAN J
PROJECT NUMBER: 110723

ESTIMATED PROJECT COST $73,100.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 2660-311-0042 8,100.00 01088A 8,100.00
STUDY/ACQUISITIONS 0052/2000 2660-311-0042 65,000.00 01090A 65,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 73,100.00 73,100.00 73,090.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 73,100.00 73,100.00 73,090.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-2001  30-APR-2002 01-JUL-2001  30-NOV-2002 10-SEP-2002 31-MAR-2003 100.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status Project is complete.
Schedule Project completed according to "Current Complete Date."
Budget Project is within budget.

Other information  This project will be deleted from the next report.
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DISTRICT 3 OFFICE BUILDING REPLACEMENT
PROJECT LOCATION: MARYSVILLE
DEPARTMENT: CALTRANS
PROJECT DIRECTOR: MYREN, RICHARD T
PROJECT NUMBER: 114126
ESTIMATED PROJECT COST $58,839,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0379/2002 2660-311-0042(1B) 775,000.00 30061A 775,000.00
PRELIMINARY PLANS 0379/2002 2660-311-0042(1B) 1,489,000.00 30061A 1,489,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 775,000.00 775,000.00 78,216.00
PRELIMINARY PLANS 1,489,000.00 1,489,000.00 7,596.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 2,264,000.00 2,264,000.00 85,812.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 15-OCT-2002  23-JUL-2004 15-OCT-2002 06-OCT-2004 20.00%
PRELIMINARY PLANS 15-OCT-2002 14-APR-2004 03-MAR-2003 28-JUN-2004 10.00%
WORKING DRAWINGS 31-DEC-2004 27-OCT-2005 15-MAR-2005 09-JAN-2006 .00%
BID PERIOD 14-APR-2004 31-DEC-2004 28-JUN-2004 15-MAR-2005 .00%
CONSTRUCTION 01-MAR-2005 01-SEP-2006 16-MAR-2005 16-NOV-2006 .00%

Project Status

Schedule

Budget

Other information

Current Comments

RESD-RESS has completed the property appraisal and negotiations with the owner will begin pending
Site Selection Approval from DOF. The potential of using a purchase option on the parcel is being
considered by DOF/PWB. RESD-ESS continues with CEQA work. RESD-PMB has generated the
short-list for the Master A&E and will be scheduling interviews to occur in the next three weeks, pending
information from DSA. The CM RFQ is still being considered within PMB in light of potential workload
issues.

"Current" schedule has been revised to reflect extended time due to project being on hold. (Thisis a
Design-Build (D-B) project, therefore: the "S/A" phase incorporates property acquisition & CEQA
process; the "PP" phase encompasses the Master A&E's preparation of the D-B RFP package; the "WD"
phase is time for the D-B team to prepare phased construction documentation; the "BP" phase is
comprised of the D-B team selection process by DGS, (which actually occurs prior to the "WD" phase);
and the "C" phase is the time for actual project construction, which runs partially concurrent with the
"WD" phase).

Project is within budget.

During the project hold period the remainder of the project funding was revised to lease-revenue bond
and placed in the 2003-04 DGS appropriation by DOF.
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PROJECT INFORMATION 14-OCT-03
DISTRICT 7 OFFICE BUILDING REPLACEMENT
PROJECT LOCATION: LOS ANGELES
DEPARTMENT: CALTRANS
PROJECT DIRECTOR: DAY, BRIAN G
PROJECT NUMBER: 107750
ESTIMATED PROJECT COST $191,294,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 2660-311-0042(6) 4,200,000.00 00138A 3,967,000.00
CONSTRUCTION 0106/2001 2660-311-0042(4) 3,023,117.00 20144A 3,023,117.00
CONSTRUCTION 0106/2001 2660-311-0042(4)) 4,333,000.00 20185A 4,333,000.00
CONSTRUCTION 0106/2001 2660-311-0042(4) 176,913,883.00 20186A 176,913,883.00
CONSTRUCTION / -- 784,000.00 ROC 8906 784,000.00
CONSTRUCTION / -- 39,228.00 ROC 8948 39,228.00
CONSTRUCTION / -- 2,000,000.00 ROC3002 2,000,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 4,200,000.00 3,967,000.00 3,973,590.63
WORKING DRAWINGS .00 .00 57.97
CONSTRUCTION 187,093,228.00 187,093,228.00 102,775,702.46
Project 191,293,228.00 191,060,228.00 106,749,351.06
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-JUL-2000 30-MAY-2002 03-JUL-2000  01-JAN-2002 100.00%
WORKING DRAWINGS 30-JUN-2002  28-FEB-2003 .00%
BID PERIOD 01-APR-2002 01-APR-2003 .00%
CONSTRUCTION 31-AUG-2002 01-APR-2004 04-FEB-2002 01-JUL-2005 01-MAY-2002 01-JUL-2005 42.00%

Project Status

Schedule
Budget

Other information

Current Comments

This project is being delivered utilizing the Design Build format. Structural steel has been fully erected
and concrete decks will be concluding with all floors placed by mid July 2003. Exterior framing has
started and will continue through February 2004. Final interior space plans and building design were
accepted by the State on June 13, 2003. Project milestones are complying with in contract specified
limits. Lease negotiations are ongoing with representatives from the City of Los Angeles and Dept. of
General Services with respect to LADOT contract terms.

This project is currently ahead of schedule by approximately 10 calendar days.

Project is within budget.

Written confirmation from both the LADWP and Southern California Gas Company have been received
and outline participation of $750,000 dollars of cash incentives. Photovoltaic design and construction are
continuing with anticipated mock up and submittals ending July 2003. UL listing applications have been
submitted and testing will start mid July 2003.
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PROJECT INFORMATION 14-OCT-03
DISTRICT 7 TRANSPORTATION MANAGEMENT CENTER

PROJECT LOCATION: LOS ANGELES

DEPARTMENT: CALTRANS

PROJECT DIRECTOR: PIVONKA, KENT R

PROJECT NUMBER: OPDMO0701

ESTIMATED PROJECT COST $45,119,652.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0162/1996 2660-325-0042 96175A 32,112.00
PRELIMINARY PLANS 0162/1996 2660-325-0042 2,141,100.00 96175A 2,141,100.00
PRELIMINARY PLANS 0162/1996 2660-325-0042 96175A ( 32,112.00)
PRELIMINARY PLANS 0162/1996 2660-325-0042 96175A ( 905,361.00)
PRELIMINARY PLANS 0162/1996 2660-325-0042 96175A ( 110,775.00)
PRELIMINARY PLANS 0162/1996 2660-325-0042 96175A ( 59,173.00)
PRELIMINARY PLANS 0282/1997 2660-001-0042 300,000.00 98032A 300,000.00
WORKING DRAWINGS 0162/1996 2660-325-0042 96175A 110,775.00
WORKING DRAWINGS 0162/1996 2660-325-0042 96175A 905,361.00
WORKING DRAWINGS 0162/1997 2660-301-0042 264,654.00 00201A 264,654.00
WORKING DRAWINGS 0324/1998 2660-301-0042 622,825.00 99288A 622,825.00
WORKING DRAWINGS 0324/1998 2660-301-0042 784,073.00 99289A 784,073.00
WORKING DRAWINGS 0324/1999 2660-301-0048 100,000.00 00202A 100,000.00
WORKING DRAWINGS 0052/2000 2660-301-0042 1,147.00 20030A 1,147.00
WORKING DRAWINGS 0052/2000 2660-301-0850 8,853.00 20030A1 8,853.00
CONSTRUCTION 0000/1944 2660-901-0048 40,897,000.00 20107A 40,897,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 32,112.00 32,138.51
PRELIMINARY PLANS 2,441,100.00 1,333,679.00 1,353,971.82
WORKING DRAWINGS 1,781,552.00 2,797,688.00 2,733,180.83

CONSTRUCTION 40,897,000.00 40,897,000.00 11,123,058.92
Project 45,119,652.00 45,060,479.00 15,242,350.08
Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 30-NOV-1996  28-FEB-1997 30-NOV-1996 28-FEB-1997 100.00%
PRELIMINARY PLANS 16-FEB-1998 25-DEC-1998 12-OCT-1998 06-MAY-1999 100.00%
WORKING DRAWINGS 28-DEC-1998 02-AUG-1999 07-JUN-1999  15-MAY-2001 100.00%
BID PERIOD 22-SEP-1999  14-OCT-1999 22-MAY-2002 13-JUN-2002 22-MAY-2002 13-JUN-2002 100.00%
CONSTRUCTION 15-0OCT-1999 15-OCT-2001 11-SEP-2002 04-MAY-2004 11-SEP-2002 22-JUL-2004 45.00%

Project Status

Current Comments

Construction contract has been executed with Swinerton Builders Inc. who are proceeding with the work.
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PROJECT INFORMATION 14-OCT-03
Schedule Construction began on this project on September 11, 2002. Current contractual completion date is July
22, 2004 (as of Change Order #08).
Budget Total Project is currently within Budgeted amount of total cost. Nine (9) Change Orders have been

executed to date with the General Contractor.

Other information ~ General Contractor has completed steel erection and will soon place concrete on floors one through four.
A & P funding figures (in the PP phase) are misleading due to Accounting conversion to new system.
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ECONOMIC ANALYSIS AND INFRASTRUCTURE STUDY MASTER PROJECT, CALTRANS DISTRICT 2 REDDING

PROJECT LOCATION: REDDING
DEPARTMENT: CALTRANS
PROJECT DIRECTOR: EKHOLM, IAN J
PROJECT NUMBER: 110726

ESTIMATED PROJECT COST $135,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 2660-311-0042 135,000.00 01088A 135,000.00
STUDY/ACQUISITIONS 0052/2000 2660-311-0042 01088A (  8,100.00)
STUDY/ACQUISITIONS 0052/2000 2660-311-0042 01088A (  2,620.00)
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 135,000.00 124,280.00 91,290.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 135,000.00 124,280.00 91,290.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-2001  30-APR-2002  01-JUL-2001  30-NOV-2002 10-SEP-2002 31-OCT-2003 70.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status Infrastructure Study is complete and Economic Analysis is progressing.

Schedule Infrastructure Study was completed on schedule but the Economic Analysis will be completed later than
planned.

Budget Project is within budget.

Other information  This project involves two separate studies: an infrastructure study of the existing building, and an
Economic Analysis of the most cost effective office space solution.
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PROJECT INFORMATION 14-OCT-03

FACILITY PLANNING CHARRETTE, DISTRICT 2, REDDING

PROJECT LOCATION: REDDING
DEPARTMENT: CALTRANS
PROJECT DIRECTOR: EKHOLM, IAN J
PROJECT NUMBER: 110728

ESTIMATED PROJECT COST $52,620.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 2660-311-0042 2,620.00 01088A 2,620.00
STUDY/ACQUISITIONS 0052/2000 2660-311-0042 50,000.00 01089A 50,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 52,620.00 52,620.00 52,610.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 52,620.00 52,620.00 52,610.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-2001  30-APR-2002 01-JUL-2001  30-NOV-2002 10-SEP-2002 31-MAR-2003 100.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status Final report is complete.
Schedule Project was completed according to "Current Complete Date."
Budget Project is within budget.

Other information  This project will be deleted from the next report.
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PROJECT INFORMATION 14-OCT-03
HQ OFFICE ANNEX | & Il SEISMIC RETROFIT

PROJECT LOCATION: SACRAMENTO

DEPARTMENT: CALTRANS

PROJECT DIRECTOR: MOORE, MICHAEL A

PROJECT NUMBER: 109349

ESTIMATED PROJECT COST $9,860,000.00

CURRENT PHASE: BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 2660-311-0042(5) 470,000.00 51947 470,000.00
WORKING DRAWINGS 0106/2001 2660-490-0042 695,000.00 20121A 695,000.00
CONSTRUCTION 0379/2002 2660-311-0042(1D) 8,579,200.00 30114A 8,579,200.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 470,000.00 470,000.00 439,315.31
WORKING DRAWINGS 695,000.00 695,000.00 607,155.43
CONSTRUCTION 8,579,200.00 8,579,200.00 .00
Project 9,744,200.00 9,744,200.00 1,046,470.74

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-2000 09-MAR-2001 29-NOV-2000 15-NOV-2001 29-NOV-2000 29-NOV-2001 100.00%
WORKING DRAWINGS 12-MAR-2001 31-OCT-2001 15-DEC-2001 15-AUG-2002 15-DEC-2001 01-JUN-2003 100.00%
BID PERIOD 16-AUG-2002 16-OCT-2002 11-SEP-2003 05-JAN-2004 .00%
CONSTRUCTION 17-OCT-2002 30-JAN-2004  06-JAN-2004  10-NOV-2004 .00%

Current Comments

Project Status Working Drawings are complete.

Schedule The Project is behind schedule due to Client Agency lack of decision to move forward and fund
construction, and the inability to identify inspection resources.
Budget The Project is within budget.

Other information  Pre-bid inspection (scheduled for June 13, 2003) and subsequent bid date of July 15, 2003 was
cancelled. Client released project to bid on August 12, 2003. Bid date is on hold pending identification of

inspection resources. There are no other significant Project issues at this time.
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16 WEEK BASIC TRAINING ACADEMY
PROJECT LOCATION: RICHARD A. MCGEE CTC, GALT
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: CHAMBERS II, JAMES C
PROJECT NUMBER: 111458
ESTIMATED PROJECT COST $6,621,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 5240-001-0001(a) 406,000.00 20027A 406,000.00
WORKING DRAWINGS 0052/2000 5240-001-0001(a) 397,000.00 .00
CONSTRUCTION 0052/2000 5240-001-0001(a) 5,818,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 406,000.00 406,000.00 297,176.50
WORKING DRAWINGS 397,000.00 .00 .00
CONSTRUCTION 5,818,000.00 .00 .00
Project 6,621,000.00 406,000.00 297,176.50
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 21-AUG-2001 15-SEP-2002 21-AUG-2001 31-DEC-2003 99.00%
WORKING DRAWINGS 15-SEP-2002 20-SEP-2003 .00%
BID PERIOD 20-SEP-2003  17-FEB-2004 .00%
CONSTRUCTION 17-FEB-2004  03-MAY-2005 17-FEB-2004  03-MAY-2005 .00%

Project Status

Schedule

Current Comments

completion of negotiations with City of Galt.

Budget

Other information

Project currently within budget.

Preliminary Plans 99% complete. Project still on hold pending resolution of issues with City of Galt.
CEQA process on hold. Preliminary Plans completed on schedule. Project schedule will be revised with

Department of Corrections and City of Galt negotiations to resolve historic environmental and civil issues.

Client and PMB agreed to put Project on hold pending resolution of those issues. Client estimates a
delay of at least 6 months. AG office taking lead in negotiations.
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AVENAL SP - RECEIVING AND RELEASE EXPANSION
PROJECT LOCATION: AVENAL, KINGS COUNTY
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: VESTAL, KATHRYN E
PROJECT NUMBER: 111664
ESTIMATED PROJECT COST $1,157,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 5240-301-0001(28) 42,000.00 20065A 42,000.00
WORKING DRAWINGS 0106/2001 5240-301-0001(28) 58,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 42,000.00 42,000.00 33,079.77
WORKING DRAWINGS 58,000.00 .00 .00
CONSTRUCTION .00 .00 .00
Project 100,000.00 42,000.00 33,079.77
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-OCT-2001 05-MAY-2002 01-OCT-2001 13-AUG-2004 99.00%
WORKING DRAWINGS 01-JUN-2001  01-NOV-2001 16-AUG-2004 28-FEB-2005 .00%
BID PERIOD 01-DEC-2002 01-MAR-2003 01-MAR-2005 30-JUN-2005 .00%
CONSTRUCTION 07-MAR-2003 07-MAR-2004 01-JUL-2005 01-MAR-2006 .00%

Project Status

Schedule

Budget

Other information

Current Comments

The 100% preliminary plan submittal was received from the consultant in June 2002. Based on the
estimated construction cost, CDC and DOF put the project on hold until FY 2004-2005.

The project will re-start once the FY 2004/2005 budget is passed, with new WD and C appropriations.
PPs are anticipated to be approved at the August 2004 PWB.

The FY 2001-2002 Governor's budget authorized P & W. Only preliminary plan funding was transferred.
CDC re-appropriated the working drawings funds in FY 2002-2003, but decided to revert them after the
project was put on hold until FY 2004-2005.
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PROJECT DIRECTOR:

PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:
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PROJECT INFORMATION

CCI TEHACHAPI NEW POTABLE WATER SOURCE PHASE |

CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI
CORRECTIONS

WEHSELS, DENNIS D

103649

$1,217,000.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(2.3) 187,000.00 98156A 187,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(2.3) 109,000.00 00019A 43,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(2.3) 99007A 66,000.00
CONSTRUCTION 0324/1998 5240-301-0001(2.3) 921,000.00 20244A 973,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 187,000.00 187,000.00 186,710.00

WORKING DRAWINGS 109,000.00 109,000.00 108,658.93

CONSTRUCTION 921,000.00 973,000.00 756,755.88

Project 1,217,000.00 1,269,000.00 1,052,124.81

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS O01-SEP-1998 15-OCT-1998 01-SEP-1998 15-JAN-1999 100.00%
WORKING DRAWINGS 14-DEC-1998 12-FEB-1999 18-JAN-1999 16-NOV-2001 18-JAN-1999  15-JAN-2002 100.00%
BID PERIOD 14-DEC-1998 12-FEB-1999 16-NOV-2001 16-FEB-2002 13-FEB-2002 05-AUG-2002 100.00%
CONSTRUCTION 14-MAY-1999 14-NOV-1999 29-JUL-2002 28-APR-2003 05-AUG-2002 13-AUG-2003 100.00%

Project Status

Schedule

Budget

Other information

Current Comments

New Site A well is not meeting anticipated production needs for institution and there are insufficient funds
remaining in the project to drill another well. DOF has agreed to let CDC use minor capital outlay funds
in FY 2003/04 budget to drill a new Site A well. Equipment for new well (i.e. housing, MCC) has been
purchased, delivered and stored by institution from existing project funds. With the exception of the new
well, all construction work has been completed. A&E consultant is putting together bid specifications for
new well.

Completion of the overall project has been delayed to comply with DHS permit requirement for low
chlorine residual alarm/shutdown of system.

Low bid exceeded appropriation. Project funds augmented through PWB. DOF has agreed to let CDC
use minor capital outlay funds in FY 2003/04 budget to drill another Site A well.

PWB approved combining this project with Phase 1l of the New Potable Water Source (W.O.# 106118).
DGS legal has determined that once the system is tested and accepted that the contractor has met all
their contractual requirements and a change order can not be issued to drill another new well. Therefore,
the new proposed Site A well funded from minor capital outlay funds will be handled as a whole new
project.
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CCI TEHACHAPI WASTEWATER TREATMENT PLANT RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI

CORRECTIONS
WEHSELS, DENNIS D
103650

$11,081,000.00
WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(2.2) 336,000.00 98155A 336,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(2.2) 12,000.00 20018A 12,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(2.2) 472,000.00 99088A 472,000.00
CONSTRUCTION 0050/1999 5240-301-0001(2) 10,261,000.00 00085A 10,261,000.00
CONSTRUCTION 0050/1999 5240-301-0001(2) 00085A (10,200,580.55)
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 336,000.00 336,000.00 334,783.63

WORKING DRAWINGS 484,000.00 484,000.00 483,635.82

CONSTRUCTION 10,261,000.00 60,419.45 5,400.00

Project 11,081,000.00 880,419.45 823,819.45

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-1998 30-NOV-1998 16-NOV-1999  14-JUL-2000 100.00%
WORKING DRAWINGS 18-JAN-1999  14-MAY-1999 01-AUG-2000 16-NOV-2001 01-AUG-2000 27-MAY-2002 100.00%
BID PERIOD 18-JAN-1999  14-MAY-1999 19-NOV-2001 19-FEB-2002 20-NOV-2003 23-FEB-2004 .00%
CONSTRUCTION 14-OCT-2000 13-APR-2002 16-FEB-2002 16-AUG-2003 24-FEB-2004 24-AUG-2005 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Due diligence is currently being performed. A&E consultant is revising specifications to reflect additional
work, as well as industry equipment changes.

A revised bidding/construction schedule has been prepared, reflecting the timeframe required to
complete due diligence prior to bidding.

A new revised appropriation was funded in the FY 2003/04 Governor's Budget utilizing lease revenue

bonds.

This project was originally bid in August 2002. Low bid exceeded appropriation by 28% and all bids were
rejected. A new appropriation was requested and approved in FY 2003/04.
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CIM CHINO PCE CONTAMINATION CLEAN-UP

PROJECT LOCATION: CIM CHINO

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: EDEN, REGINALD G

PROJECT NUMBER: OPDMO0428

ESTIMATED PROJECT COST $8,001,802.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0055/1993 5240-302-0746(7) 706,000.00 92193B 706,000.00
STUDY/ACQUISITIONS 0055/1993 5240-001-0751 82,000.00 93072B 82,000.00
STUDY/ACQUISITIONS 0139/1994 5240-001-0751 100,000.00 94102B 100,000.00
STUDY/ACQUISITIONS 0303/1995 5240-301-0724(1) 1,784,000.00 95028B 1,784,000.00
STUDY/ACQUISITIONS 0303/1995 5240-001-0001 335,000.00 95091A 335,000.00
STUDY/ACQUISITIONS 0162/1996 5240-001-0001(A) 55,000.00 97060A 55,000.00
PRELIMINARY PLANS 0282/1997 5240-301-0001(11) 792,000.00 97109A 792,000.00
PRELIMINARY PLANS 0324/1998 5240-001-00019(A) 10,000.00 98106A 10,000.00
WORKING DRAWINGS 0282/1997 5240-301-0001 132,000.00 98133A 132,000.00
WORKING DRAWINGS 0324/1998 5240-001-0001(A) 37,200.00 99003A 37,200.00
WORKING DRAWINGS 0324/1998 5240-001-0001(A) 320,000.00 99108A 320,000.00
WORKING DRAWINGS 0050/1999 5240-001-0001 96,000.00 00053A 96,000.00
WORKING DRAWINGS 0052/2000 5280-001-0001 138,000.00 00261A 138,000.00
WORKING DRAWINGS 0052/2000 5240-001-0001(A) 23,607.00 01133A 23,607.00
WORKING DRAWINGS 0379/2002 5240-001-0001(1) 425,000.00 30111A 425,000.00
CONSTRUCTION 0324/1998 5240-301-0001 2,639,995.00 00208A 2,639,995.00
CONSTRUCTION 0106/2001 0010-001-0001 (2) 326,000.00 20113A 326,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 3,062,000.00 3,062,000.00 3,748,897.68
PRELIMINARY PLANS 802,000.00 802,000.00 62,790.70
WORKING DRAWINGS 1,171,807.00 1,171,807.00 761,834.65
CONSTRUCTION 2,965,995.00 2,965,995.00 1,813,721.46
Project 8,001,802.00 8,001,802.00 6,387,244.49
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 16-JUL-1993 16-AUG-1994 16-JUL-1993 15-SEP-1998 100.00%
PRELIMINARY PLANS 15-FEB-1997 15-OCT-1997 15-SEP-1997 01-JUL-1998 100.00%
WORKING DRAWINGS 15-APR-1997 15-DEC-1997 11-JUL-1998  15-AUG-1999 100.00%
BID PERIOD 01-JAN-1998  01-FEB-1998 15-AUG-1999 18-OCT-2000 100.00%
CONSTRUCTION 15-MAR-1998 15-NOV-1998 15-JUL-2000 15-NOV-2001 19-OCT-2000 15-JAN-2004 98.00%

Current Comments
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Project Status All RESD work completed except commissioning new pumps and tying in to new water treatment plant

which is being constructed by IDL.

Final closure to water plant will be delayed until January of 2004 - the anticipated date IDL will complete

their work. Contractor will then complete installation and commissioning at no additional cost to to the
State for this extended schedule.

Schedule Rescheduled to accommodate IDL delays with completion of new water treatment plant.

Budget No Budget Changes.

Other information ~ Ground water monitoring and sampling by consultant expected to extend out at (2) years past

construction completion.

A & P funding figures misleading due to Accounting conversion to new system.
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PROJECT INFORMATION 14-OCT-03
CIM CHINO REPLACE LOCKING DEVICES
PROJECT LOCATION: CIM CHINO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: ROBERTS, LELAND J
PROJECT NUMBER: OPDMO0514
ESTIMATED PROJECT COST $2,611,500.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0055/1993 5240-302-0746(01) 87,500.00 93189B 72,582.71
WORKING DRAWINGS 0324/1998 5240-301-0001(12) 129,000.00 98173A 129,000.00
CONSTRUCTION 0324/1998 5240-301-0001(12) 2,395,000.00 00060A 1,750,110.00
CONSTRUCTION 0324/1998 5240-301-0001(12) 30106A 101,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 87,500.00 72,582.71 79,921.71
WORKING DRAWINGS 129,000.00 129,000.00 120,989.40
CONSTRUCTION 2,395,000.00 1,851,110.00 1,581,584.20
Project 2,611,500.00 2,052,692.71 1,782,495.31
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-AUG-1994 13-JAN-1995 01-FEB-1995 23-OCT-1995 100.00%
WORKING DRAWINGS 16-JAN-1995 11-MAY-1995 15-JUL-1998 03-JUN-1999 12-AUG-1998 14-JAN-2000 100.00%
BID PERIOD 12-MAY-1995 04-OCT-1995 02-APR-1999 14-OCT-1999 15-JAN-2000 08-MAY-2000 100.00%
CONSTRUCTION 05-OCT-1995 20-DEC-1996 05-JUN-2000 15-FEB-2003 09-MAY-2000 17-SEP-2003 75.00%

Project Status
Schedule

Budget

Other information

No known cost issues unresolved at this time.

Current Comments

Work underway on 5th of 6 tiers in Palm Hall, the last housing unit to be worked on.
Schedule is modified in this report to show anticipated completion date of mid-September.

CDC is applying for an augmentation to increase Agency Retained funding to cover guarding costs.
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PROJECT INFORMATION 14-OCT-03
CIM CHINO TB/HIV CONTROLS
PROJECT LOCATION: CIM CHINO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: GREENLEAF, WILLIAM D
PROJECT NUMBER: 106113
ESTIMATED PROJECT COST $824,150.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5240-301-0001(12) 60,000.00 99225A 60,000.00
WORKING DRAWINGS 0050/1999 5240-301-0001(12) 80,000.00 00082A 80,000.00
CONSTRUCTION 0052/2000 5240-301-0001(13) 684,150.00 30009A 684,150.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 60,000.00 60,000.00 59,920.00
WORKING DRAWINGS 80,000.00 80,000.00 79,927.44
CONSTRUCTION 684,150.00 684,150.00 565,572.89
Project 824,150.00 824,150.00 705,420.33
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-1999 18-FEB-2000 17-SEP-1999  18-APR-2000 100.00%
WORKING DRAWINGS 17-MAR-2000 08-SEP-2000 22-MAY-2000 27-MAY-2002 100.00%
BID PERIOD 08-SEP-2000 05-FEB-2001 10-AUG-2001 01-JAN-2002 27-MAY-2002 22-OCT-2002 100.00%
CONSTRUCTION 05-FEB-2001  06-NOV-2001 22-OCT-2002 03-NOV-2003 22-OCT-2002 29-OCT-2003 98.00%

Project Status

Construction at final completion

facility.
Schedule Project is on current schedule.
Budget Project is on budget.

Other information

Current Comments

. CDC added additional computer upgrades for the EMS in the CIM

There are no other significant project issues at this time.
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PROJECT INFORMATION 14-OCT-03
CMC SAN LUIS OBISPO WASTEWATER UPGRADE
PROJECT LOCATION: CMC SAN LUIS OBISPO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: WEHSELS, DENNIS D
PROJECT NUMBER: 106153
ESTIMATED PROJECT COST $27,681,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5240-301-0001(16.1) 950,000.00 99203A 950,000.00
WORKING DRAWINGS 0052/2000 5240-301-0001 1,104,000.00 00139A 1,104,000.00
CONSTRUCTION 0106/2001 5240-301-0660(1) 25,627,000.00 30020B 25,000.00
CONSTRUCTION 0106/2001 5240-301-0660(1) 30170B 35,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 950,000.00 950,000.00 949,536.13
WORKING DRAWINGS 1,104,000.00 1,104,000.00 957,746.59
CONSTRUCTION 25,627,000.00 60,000.00 108,842.78
Project 27,681,000.00 2,114,000.00 2,016,125.50
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 16-AUG-1999 13-APR-2000 16-AUG-1999 14-JUL-2000 100.00%
WORKING DRAWINGS 01-AUG-2000 15-APR-2001 01-AUG-2000 18-JUL-2002 01-AUG-2000 26-SEP-2003 100.00%
BID PERIOD 04-DEC-2001 04-MAR-2002 29-SEP-2003 19-DEC-2003 10.00%
CONSTRUCTION 05-MAR-2002 05-MAR-2004 22-DEC-2003 22-DEC-2005 .00%

Project Status
Schedule

Budget

Other information

Project is out to bid.

Project is within budget.

Current Comments

Due diligence has delayed bidding of project.

Trunk sewer line replacement portion of project crosses Chorro Creek which is regulated by

environmental agencies due to the presence of federal endangered habitat including the California Red-
Legged Frog and California Steelhead. Also federally endangered Morro Shoulderband Snail has been
identified in the area of the trunk sewer pipeline alignment and proposed spoils disposal area. All

environmental permits required to perform construction work have been issued. Transfer of Control and
Possession document is being circulated for signature by DOM, CDC, DOF and DGS.
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CRC NORCO - PATTON STATE HOSPITAL DOUBLE PERIMETER FENCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

PATTON STATE HOSPITAL

CORRECTIONS
ALLEN, DONNA S
102743

$10,916,000.00

WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 5240-301-0001(27.2) 346,000.00 98203A 346,000.00
STUDY/ACQUISITIONS 0324/1998 5240-301-0001(27.2) 98203A ( 132,000.00)
PRELIMINARY PLANS 0324/1998 5240-301-0001(27.2) 427,000.00 98203A 427,000.00
PRELIMINARY PLANS 0324/1998 5240-301-0001(27.2) 98203A ( 9,769.99)
PRELIMINARY PLANS 0324/1998 5240-301-0001(27.2) 98203A 132,000.00
WORKING DRAWINGS 0379/2002 5240-301-0001(7) 567,000.00 40015A 567,000.00
WORKING DRAWINGS 0379/2002 5240-301-0001(07) 567,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS 346,000.00 214,000.00 206,086.58

PRELIMINARY PLANS 427,000.00 549,230.01 520,769.43

WORKING DRAWINGS 1,134,000.00 567,000.00 446.33

CONSTRUCTION .00 .00 .00

Project 1,907,000.00 1,330,230.01 727,302.34

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 16-OCT-1998 11-MAR-1999 16-OCT-1998 31-JAN-2001 100.00%
PRELIMINARY PLANS 12-MAR-1999 O05-FEB-2000 01-FEB-2001 11-JAN-2002 01-FEB-2001 09-JUL-2003 100.00%
WORKING DRAWINGS 06-APR-2000  23-AUG-2000 10-JUL-2003  24-NOV-2003 .00%
BID PERIOD 24-AUG-2000 29-OCT-2000 01-JUL-2004  11-JAN-2005 01-JUL-2004  11-JAN-2005 .00%
CONSTRUCTION 30-OCT-2000 25-OCT-2002 12-JAN-2005  18-JAN-2007 .00%

Other information

Project Status

Current Comments

Project is in Preliminary Plan Phase. The EIR is complete. The A/E has completed Preliminary Plans

and we received approval to proceed from the PWB in the July meeting. Working drawing phase will
commence when we have a budget. Additional services for hydrology, the road widening and
abandoned utility piping investigations have been contracted and completed. A meeting was held on
June 27 at Patton to discuss the plans. Another follow up meeting will be held in mid-August.

Schedule

CEQA was completed March, 2003. Preliminary Plans went to client review in May. This project was

approved by the PWB in July. The funds for Working Drawings are slated for reappropriation in the 03/04

budget.
Budget

budget. Schedule is dependent on receipt of funding.

A new estimate was generated with PP's and currently shows us slightly below budget.

Construction funding is not currently included in the proposed 03/04 budget, but is proposed for the 04/05
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CRC NORCO REPLACE MEN'S DORMITORIES
PROJECT LOCATION: CRC NORCO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: AHMED, TAMER A
PROJECT NUMBER: 103541
ESTIMATED PROJECT COST $63,000,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001 1,033,000.00 98210A 983,000.00
PRELIMINARY PLANS 0324/1998 5240-301-0001 98210A ( 484,704.00)
WORKING DRAWINGS 0324/1998 5240-301-0001 494,000.00 00226A 494,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001 00226A ( 298,196.27)
WORKING DRAWINGS 0324/1998 5240-301-0001 79,000.00 20016A 79,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001 98210A 484,704.00
WORKING DRAWINGS 0052/2000 5240-301-0001(32) 119,000.00 01036A 119,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 1,033,000.00 498,296.00 502,553.11
WORKING DRAWINGS 692,000.00 878,507.73 644,761.07
CONSTRUCTION .00 .00 792.00
Project 1,725,000.00 1,376,803.73 1,148,106.18
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 06-OCT-1998  11-APR-1999 06-OCT-1998  08-SEP-2000 100.00%
WORKING DRAWINGS 10-JUN-2000  20-JAN-2002  01-JUN-2002 09-JAN-2009 09-SEP-2000 09-JAN-2009 18.00%
BID PERIOD 21-JAN-2001  20-MAY-2001 .00%
CONSTRUCTION 21-MAY-2001 20-MAR-2002 .00%

Project Status

Current Comments

Working Drawings for Phases 0 & 1 have been completed. Amendment for Phase 2 WD is done.

Consultant submitted 50% CD for Phase Il for review. Comments returned. Expect 100% CD for Phase

II'in April 2004.
Schedule

Schedule reflects all phases.

Budget

June 2002 is start of Working Drawings for Phase 1, completion by April 2004. Working Drawing

Project is on budget. Funds have been transferred for Phase 1l Working Drawings. No funds for Phase I

WD is in the 03/04 Budget. CDC will not get Phase Il Construction funds in 03/04, most likely 04/05

Other information

Phase 0 & 1 to be constructed by IDL. DGS has no construction responsiblity.
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PROJECT INFORMATION 14-OCT-03
CSP CORCORAN REPAIR FIRE ALARM & SPRINKLER SYSTEM

PROJECT LOCATION: CSP CORCORAN

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: ARREOLA, ALONZO

PROJECT NUMBER: 103646

ESTIMATED PROJECT COST $3,573,800.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-001-0001(a) 80,000.00 98233A 80,000.00
PRELIMINARY PLANS 0050/1999 5240-001-0001(a) 70,000.00 99243A 70,000.00
PRELIMINARY PLANS 0106/2001 5240-001-0001(1) 64,000.00 20117A 64,000.00
WORKING DRAWINGS 0106/2001 5240-001-0001(1) 185,000.00 20117A 185,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 214,000.00 214,000.00 161,034.29
WORKING DRAWINGS 185,000.00 185,000.00 2,418.11
CONSTRUCTION .00 .00 .00
Project 399,000.00 399,000.00 163,452.40
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-AUG-1999 01-DEC-1999 03-DEC-2001 30-SEP-2002 03-DEC-2001 19-SEP-2003 100.00%
WORKING DRAWINGS 03-DEC-2001 22-APR-2002 03-OCT-2002 15-FEB-2003 22-SEP-2003 11-MAY-2004 5.00%
BID PERIOD 30-JAN-2004  14-MAY-2004 12-MAY-2004 17-SEP-2004 .00%
CONSTRUCTION 17-MAY-2004 14-SEP-2005 20-SEP-2004 03-FEB-2006 .00%

Project Status
is executed.

Schedule

Budget
special repairs.

Other information None

Current Comments

Preliminary Plans are complete. Working Drawing phase to commence in July after contract amendment

Schedule has been revised to reflect current design progress and to allow for extended review period.

Potential concern with the funding for this project. As proposed the project would be funded through
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PROJECT INFORMATION 14-OCT-03
CSP SACRAMENTO FIRE ALARM SYSTEM REPLACEMENT

PROJECT LOCATION: CSP - SACRAMENTO

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: VESTAL, KATHRYN E

PROJECT NUMBER: OPDMO0724

ESTIMATED PROJECT COST $2,696,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0162/1996 5240-001-0001(a) 100,000.00 97044A 100,000.00
STUDY/ACQUISITIONS 0162/1996 5240-001-0001(a) 97044A ( 33,000.00)
STUDY/ACQUISITIONS 0282/1997 5240-001-0001(a) 20,000.00 97137A 20,000.00
WORKING DRAWINGS 0162/1996 5240-001-0001(a) 97044A 33,000.00
WORKING DRAWINGS 0050/1999 5240-001-0001 33,000.00 O0O0005A 33,000.00
WORKING DRAWINGS 0050/1999 5240-001-0001(a) 126,000.00 99253A 126,000.00
WORKING DRAWINGS 0052/2000 5240-001-0001 12,000.00 00245A 12,000.00
CONSTRUCTION 0052/2000 5240-001-0001(a) 1,848,000.00 01031A 1,848,000.00
CONSTRUCTION 0379/2002 5240-001-0001(1) 557,000.00 30058A 557,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 120,000.00 87,000.00 86,980.50
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 171,000.00 204,000.00 184,076.56
CONSTRUCTION 2,405,000.00 2,405,000.00 2,222,642.50
Project 2,696,000.00 2,696,000.00 2,493,699.56
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 07-SEP-1997  05-JAN-1998 14-OCT-1997 15-MAR-1999 100.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-JAN-2000 01-OCT-2000 25-MAY-2000 15-JUN-2001 100.00%
BID PERIOD 20-MAY-2000 20-MAY-2000 01-JUL-2001 10-OCT-2001 100.00%
CONSTRUCTION 21-MAY-2000 31-MAR-2001 01-NOV-2001 05-OCT-2002 01-NOV-2001 31-JUL-2003 100.00%

Project Status

Current Comments

All testing is complete and the entire project has been accepted by the CSFM. Contractor, PMB, and

Institution currently working on project close out, system maintenance, and procedures for warranty

issues.

Schedule

Budget

by CDC in October 2002.

Other information

An exit meeting was held with all stakeholders on June 23, 2003.

Bid savings were not sufficient to fund all the required scope changes. Additional funding was allocated
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PROJECT INFORMATION 14-OCT-03
CSP SACRAMENTO FIRING RANGE MODIFICATIONS
PROJECT LOCATION: CSP SACRAMENTO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: BRENNING, DOUGLAS L
PROJECT NUMBER: 107793
ESTIMATED PROJECT COST $1,276,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 5240-301-0001 108,000.00 00223A 108,000.00
WORKING DRAWINGS 0052/2000 5240-301-0001(65) 94,000.00 01104A 94,000.00
CONSTRUCTION 0106/2001 5240-301-0001(32) 1,074,000.00 30026A 1,074,000.00
CONSTRUCTION 0106/2001 5240-301-0001(32) 20,000.00 30178A 20,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 108,000.00 108,000.00 107,860.00
WORKING DRAWINGS 94,000.00 94,000.00 93,769.99
CONSTRUCTION 1,094,000.00 1,094,000.00 1,082,282.24
Project 1,296,000.00 1,296,000.00 1,283,912.23
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-AUG-2000 10-NOV-2000 01-JAN-2001 15-JUL-2001 01-JAN-2001  08-JUN-2001 100.00%
WORKING DRAWINGS 10-NOV-2000 30-MAR-2001 15-JUL-2001 16-NOV-2001 15-JUN-2001 29-APR-2002 100.00%
BID PERIOD 02-APR-2001  19-JUL-2001 23-MAY-2002 25-OCT-2002 23-MAY-2002 25-OCT-2002 100.00%
CONSTRUCTION 15-JAN-2002 15-JUL-2002 28-OCT-2002 14-FEB-2003 28-OCT-2002 30-APR-2003 100.00%

Project Status

Current Comments

Construction is complete. The facility has taken possession of the range and is in full operation. Project

close out activity with the contractor is underway, as-built documentation with the contractor and the
architect has begun.

Schedule

compaction and held up progress in the construction.

Budget

Other information

Project is under budget.

This project will be deleted from the next report.

Project schedule was delayed due to weather impacts. Soils exceeded optimum moisture content for
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CSP SACTO - REPRESA - PSYCHIATRIC SERVICES UNIT/ENHANCED OUTPATIENT CARE PHASE I

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

Phase Chapter

CALIFORNIA STATE PRISON-SACRAMENTO, REPRESSA
CORRECTIONS
NELSON, MARILYN J

111672

$15,694,000.00
WORKING DRAWINGS

Funds Transferred

PRELIMINARY PLANS 0106/2001
WORKING DRAWINGS 0379/2002
WORKING DRAWINGS 0379/2002

Budget Item Appropriation($) Document Transferred($)
5240-301-0001 822,000.00 20070A 822,000.00
5240-301-0001(10) 925,000.00 30051A 925,000.00
5240-301-0001(10) 155,000.00 30176A 155,000.00

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 822,000.00 822,000.00 732,104.61
WORKING DRAWINGS 1,080,000.00 1,080,000.00 774,327.27
CONSTRUCTION .00 .00 .00
Project 1,902,000.00 1,902,000.00 1,506,431.88
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 31-OCT-2001 18-OCT-2002 31-0CT-2001 18-OCT-2002 100.00%
WORKING DRAWINGS 01-JUN-2002  15-NOV-2003 15-NOV-2002 16-NOV-2003 99.00%
BID PERIOD 15-DEC-2003  15-MAR-2004 17-NOV-2003 31-DEC-2003 .00%
CONSTRUCTION 15-APR-2004  15-NOV-2005 15-JAN-2004  15-JUN-2005 .00%
Current Comments
Project Status September 2003 - Working Drawings are complete. The specifications are being reviewed and SFM

corrections are being incorporated into the plans. The project will be ready for bid in October 2003. Due
diligence is in process.

Schedule Project is on schedule.

Budget The project remains within the budget.

Other information
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PROJECT INFORMATION 14-OCT-03
CTC CIW FRONTERA-PHASE Il
PROJECT LOCATION: CIW FRONTERA
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: VESTAL, KATHRYN E
PROJECT NUMBER: 102742
ESTIMATED PROJECT COST $14,077,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(23) 399,000.00 98196A 399,000.00
WORKING DRAWINGS 0050/1999 5240-490-0001(23) 704,000.00 99280A 704,000.00
CONSTRUCTION 0052/2000 5240-301-0001(29) 12,974,000.00 20036A 10,686,900.00
CONSTRUCTION 0052/2000 5240-301-0001(29) 20080A 192,000.00
CONSTRUCTION 0052/2000 5240-301-0001(29) 20114A 21,900.00
CONSTRUCTION 0052/2000 5240-301-0001(29) 30151A 477,000.00
CONSTRUCTION 0052/2000 5240-301-0001(29) 40005A 295,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 399,000.00 399,000.00 398,939.31
WORKING DRAWINGS 704,000.00 704,000.00 653,741.03
CONSTRUCTION 12,974,000.00 11,672,800.00 11,207,265.99
Project 14,077,000.00 12,775,800.00 12,259,946.33
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 17-SEP-1998 24-MAY-1999 17-SEP-1998 08-OCT-1999 100.00%
WORKING DRAWINGS 14-JUL-1999 28-DEC-1999 11-OCT-1999 10-APR-2001 100.00%
BID PERIOD 14-MAR-2000 14-MAR-2000 11-APR-2001 24-AUG-2001 11-APR-2001 24-AUG-2001 100.00%
CONSTRUCTION 16-MAY-2000 07-JAN-2002  17-SEP-2001 09-MAY-2003 17-SEP-2001 24-OCT-2003 99.00%

Project Status

Schedule

Budget

Other information

Current Comments

Fire alarm pre-test and generator tests complete. Paint and clean-up work is proceeding. CSFM walk-
thru delayed a month due to contractor error and re-work of major areas (ADA showers, cell padding,
security grilles).

Contractor's September schedule update indicates current revised completion date is October 24, 2003.
This is due to major corrections that must be undertaken ( non ADA compliant showers, removal and
replacement of safety cell padding that was rejected by DGS/CDC).

Construction funds of $12,974,000 appropriated in July 2000 budget. Bid Savings of $2,067,100 were
reverted at the request of DOF. Three IWAs ($120,000; $514,000; and $249,000 ) have been granted.
All project contingency has been exhausted.

A pre-licensing walk thru was conducted by DHS in May at PMB's request. Various issues arose
(gooseneck faucets, cell door changes, vinyl flooring, clean/soiled rooms) which will drive required
changes, and carry cost/schedule impacts.
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CTF SOLEDAD BOILER REPLACEMENT
PROJECT LOCATION: CTF SOLEDAD
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: MOORE, MICHAEL A
PROJECT NUMBER: OPDMO0804
ESTIMATED PROJECT COST $6,294,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0282/1997 5240-001-0001(a) 68,000.00 98049A 68,000.00
PRELIMINARY PLANS 0050/1999 5240-001-0001(a) 99282A 177,000.00
WORKING DRAWINGS 0050/1999 5240-001-0001(a) 448,000.00 99282A 448,000.00
WORKING DRAWINGS 0050/1999 5240-001-0001(a) 99282A ( 177,000.00)
CONSTRUCTION 0052/2000 5240-001-0001(a) 1,464,000.00 01022A1 1,464,000.00
CONSTRUCTION 0052/2000 5240-005-0001 560,000.00 01022A2 560,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 68,000.00 68,000.00 67,953.50
PRELIMINARY PLANS 177,000.00 141,459.05
WORKING DRAWINGS 448,000.00 271,000.00 235,592.03
CONSTRUCTION 2,024,000.00 2,024,000.00 1,862,771.33
Project 2,540,000.00 2,540,000.00 2,307,775.91
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 29-JUL-1998  19-FEB-1999 19-JUN-1998  28-MAY-1999 100.00%
PRELIMINARY PLANS 20-FEB-1999  20-DEC-1999 29-OCT-1999 26-APR-2000 100.00%
WORKING DRAWINGS 21-DEC-1999  16-JUN-2000 27-APR-2000  26-APR-2001 100.00%
BID PERIOD 17-JUN-2000  13-OCT-2000 27-APR-2001 16-OCT-2001 27-APR-2001 16-OCT-2001 100.00%
CONSTRUCTION 13-OCT-2000 30-OCT-2001 17-OCT-2001 28-AUG-2003 17-OCT-2001 30-JUL-2003 100.00%

Project Status
by the State.

Schedule
available.

Budget

Current Comments

Contractor for phase 1 (Central Facility Boiler #1) has completed all work, and project has been accepted
Schedule shown is for 1st phase of the work. Client will schedule other phases as funds become

Phase 1 was completed within budget. Note that fund allocation amounts shown for Preliminary and

Working Drawing phases are incorrect. Preliminary Plans Phase actually received $177,000.00, and
Working Drawings Phase received $271,000.00 in appropriations.

Other information

Due to delays in funding for construction, only funding for Phase 1 (Central Facility Boiler #1)

construction has been identified by client. Project is utilizing Special Repair funds. Funds for Phase 2
(South Facility), and Phase 3 (Central Facility Boilers 2, 3, 4) need to be identified. Note: This project will
be deleted from the next Quarterly Report.
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DVI TRACY - INFIRMARY HEATING, VENTILATION AND AIR CONDITIONING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

TRACY
CORRECTIONS
JONES, HAMPDEN S
111670

$1,219,000.00
WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 5240-301-0001(7) 69,000.00 20151A 69,000.00
WORKING DRAWINGS 0379/2002 5240-301-0001(3) 90,000.00 30063A 90,000.00
CONSTRUCTION 0157/2003 5240-301-0747 (1) 1,060,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 69,000.00 69,000.00 64,473.92
WORKING DRAWINGS 90,000.00 90,000.00 63,490.05
CONSTRUCTION 1,060,000.00 .00 .00
Project 1,219,000.00 159,000.00 127,963.97
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-NOV-2001 11-SEP-2002 26-MAR-2001 11-OCT-2002 100.00%
WORKING DRAWINGS 15-NOV-2001 11-SEP-2002 12-OCT-2002 16-AUG-2003 12-OCT-2002 04-AUG-2003 100.00%
BID PERIOD 08-JUN-2003  16-OCT-2003 01-NOV-2003 01-FEB-2004 .00%
CONSTRUCTION 18-OCT-2003 28-MAY-2004 02-FEB-2004  21-JUN-2004 .00%

Project Status
107813A).

Schedule
Budget

Other information

Project is within budget.

Current Comments

Project is on schedule, subject to availability of inspection services.

On September 12, 2003, the PWB approved combining this bid with the Seismic Retrofit Project (WO
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PROJECT INFORMATION 14-OCT-03

GAS PIPE AGGREGATION/RESIDENTIAL SPACE HEATING REQUIREMENTS

PROJECT LOCATION: SAN QUENTIN
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: ARREOLA, ALONZO
PROJECT NUMBER: 102745

ESTIMATED PROJECT COST $537,000.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 1686/1955 8850-890-0660229 95,000.00 98276B 95,000.00
PRELIMINARY PLANS 1686/1955 8850-890-0660229 98276B ( 58,948.00)
PRELIMINARY PLANS 1686/1955 8850-801-0660229 25,000.00 99071B 25,000.00
PRELIMINARY PLANS 1686/1955 8850-801-0660229 99071B (  2,201.00)
WORKING DRAWINGS 1686/1955 8850-890-0660229 98276B 58,948.00
WORKING DRAWINGS 1686/1955 8850-801-0660229 99071B 2,201.00
CONSTRUCTION 1686/1955 8850-801-0660229 297,000.00 30163B 297,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 120,000.00 58,851.00 58,851.00
WORKING DRAWINGS 61,149.00 58,150.04
CONSTRUCTION 297,000.00 297,000.00 176,919.50
Project 417,000.00 417,000.00 293,920.54
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 100.00%
PRELIMINARY PLANS 06-OCT-1998 04-FEB-1999 06-OCT-1998 10-DEC-1999 100.00%
WORKING DRAWINGS 21-MAY-1999 03-OCT-1999 10-DEC-1999 15-DEC-2002 11-DEC-1999 02-MAR-2003 100.00%
BID PERIOD 21-MAY-1999 03-OCT-1999 03-MAR-2003 24-JUN-2003 100.00%
CONSTRUCTION 10-DEC-1999 15-NOV-2000 25-JUN-2003  21-NOV-2003 95.00%

Current Comments

Project Status Construction work in the punchlist stages and should complete ahead of schedule.
Schedule Project is within schedule.
Budget Project is within budget.

Other information None.
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ISP BLYTHE CTC-PHASE Il
PROJECT LOCATION: ISP BLYTHE
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: ARREOLA, ALONZO
PROJECT NUMBER: 103553
ESTIMATED PROJECT COST $4,077,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(43) 108,000.00 98197A 108,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(43) 168,000.00 99102A 168,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(43) 99102A ( 11,271.40)
CONSTRUCTION 0003/2001 SBX3--4-Sec?2 (10) 2,913,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 108,000.00 108,000.00 107,876.68
WORKING DRAWINGS 168,000.00 156,728.60 149,487.52
CONSTRUCTION 2,913,000.00 .00 .00
Project 3,189,000.00 264,728.60 257,364.20
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 22-SEP-1998 21-APR-1999 22-SEP-1998 14-MAY-1999 22-SEP-1998 14-MAY-1999 100.00%
WORKING DRAWINGS 16-JUN-1999  29-OCT-1999 17-MAY-1999 16-JAN-2001 17-MAY-1999 06-JUN-2001 100.00%
BID PERIOD 18-JAN-2000 01-APR-2002 01-AUG-2002 29-NOV-2002 03-DEC-2003 16-MAR-2004 .00%
CONSTRUCTION 21-MAR-2000 15-DEC-2000 02-DEC-2002 26-NOV-2003 17-MAR-2004 21-JUN-2005 .00%

Project Status

Current Comments

Due diligence has been completed. Prior to re-bidding it will be necessary to revise drawings to insure
that the existing facility is able to obtain licencing.

Project was bid in October of 2001. Bids were significantly over budget. Project schedule has been
revised to allow for re-bidding and revision of drawings. Advertisement will commence after drawing

Changed from General fund to Bond fund. A new appropriation has been approved for budget year

Schedule

revisions are complete.
Budget

2003/04.
Other information None.
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ISP BLYTHE EROSION CONTROL AND STORM WATER RUN OFF REPAIR

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

ISP BLYTHE
CORRECTIONS
WEHSELS, DENNIS D
OPDMO0817

$2,350,000.00
PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0282/1997 5240-001-0001(a) 80,000.00 98098A 80,000.00
PRELIMINARY PLANS 0052/2000 5240-001-0001(a) 164,000.00 00286A 164,000.00
PRELIMINARY PLANS 0379/2002 5240-001-0001(1) 23,000.00 30087A 23,000.00
PRELIMINARY PLANS 0379/2002 5240-001-0001(1) 30087A ( 23,000.00)
PRELIMINARY PLANS 0379/2002 5240-001-0001(1) 30087A 23,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 80,000.00 80,000.00 79,955.00
PRELIMINARY PLANS 187,000.00 187,000.00 161,893.59
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 267,000.00 267,000.00 241,848.59
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-OCT-1998  12-MAY-1999 29-OCT-1998 16-OCT-2000 100.00%
PRELIMINARY PLANS 29-JAN-2001  14-SEP-2001 17-DEC-2001 14-JUN-2002 17-DEC-2001 05-JUN-2003 100.00%
WORKING DRAWINGS 25-JUN-2002  27-NOV-2002 29-JUL-2002  13-DEC-2002 .00%
BID PERIOD 02-DEC-2002 30-APR-2003 16-DEC-2002 14-APR-2003 .00%
CONSTRUCTION 03-JUN-2003  30-SEP-2004 15-APR-2003 18-NOV-2004 .00%

Project Status

Current Comments

Comment(s) made to the CEQA document by CDFG are underway with the Environmental Services

Division and RBF Consultants. CDC has been contacted with respect to the improvement of existing
property identified as wild life sanctuary and other state owned lands to be accounted for as offsets for
new work associated with this project. Environmental Services has scheduled conference call with
CDFG to resolve comments made to CEQA document and potential mitigation offsets. 100% preliminary
plan documents have been received from design consultant.

Schedule

Budget

Other information
scope.

Schedule is on hold awaiting funding of working drawings by Department of Corrections.

Awaiting special repair funding of working drawings by Department of Corrections.

Need to resolve with Corrections whether damaged perimeter patrol road is to be included in the project
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NEW POTABLE WATER SOURCE PHASE I
PROJECT LOCATION: CClI TEHACHAPI
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: WEHSELS, DENNIS D
PROJECT NUMBER: 106118
ESTIMATED PROJECT COST $1,636,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5240-301-0001(3) 133,000.00 99236A 133,000.00
WORKING DRAWINGS 0052/2000 5240-301-0001 (2) 105,000.00 00287A 105,000.00
CONSTRUCTION 0052/2000 5240-301-0001(2) 1,398,000.00 20243A 1,398,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 133,000.00 133,000.00 132,855.37
WORKING DRAWINGS 105,000.00 105,000.00 104,778.79
CONSTRUCTION 1,398,000.00 1,398,000.00 1,239,156.91
Project 1,636,000.00 1,636,000.00 1,476,791.07
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 16-NOV-1999 13-APR-2000 16-NOV-1999 14-JUL-2000 100.00%
WORKING DRAWINGS 01-AUG-2000 15-JAN-2001 01-AUG-2000 16-NOV-2001 01-AUG-2000 15-JAN-2002 100.00%
BID PERIOD 15-JAN-2001  16-MAY-2001 16-NOV-2001 16-FEB-2002 13-FEB-2002 05-AUG-2002 100.00%
CONSTRUCTION 17-MAY-2001 16-JAN-2002  29-JUL-2002  28-APR-2003 05-AUG-2002 13-AUG-2003 100.00%

Project Status

issued operating permit.

Schedule

chlorine residual alarm/shutdown of system.

Budget

Other information

Current Comments

Low bid exceeded appropriation. Project funds augmented through PWB.

All construction work covered within the scope of the Phase Il project has been completed. DHS has

Completion of the overall project has been delayed to comply with DHS permit requirement for low

PWB approved combining this project with Phase | of the New Potable Water Source (W.O.# 103649).

DGS legal has determined that once the system is tested and accepted that the contractor has met all

their contractual requirements and a change order can not be issued to drill another new well.
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SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE

PROJECT LOCATION: JAMESTOWN

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: OATES, ROBERT E

PROJECT NUMBER: 102744

ESTIMATED PROJECT COST $10,077,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(29) 592,000.00 98201A 592,000.00
PRELIMINARY PLANS 0050/1999 5240-301-0001(24) 350,000.00 99192A 350,000.00
PRELIMINARY PLANS 0052/2000 5240-301-0001 364,000.00 00144A 364,000.00
WORKING DRAWINGS 0106/2001 5240-301-0001(26) 518,000.00 20276A 518,000.00
WORKING DRAWINGS 0160/2001 5240-301-0001(26) 187,000.00 30179A 187,000.00
WORKING DRAWINGS 1344/2000 5240-301-0001(35) 380,000.00 .00
CONSTRUCTION 0379/2002 5240-490-0001(26) 267,000.00 30067A 267,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 1,306,000.00 1,306,000.00 1,288,366.91
WORKING DRAWINGS 1,085,000.00 705,000.00 560,679.61
CONSTRUCTION 267,000.00 267,000.00 .00
Project 2,658,000.00 2,278,000.00 1,849,046.52
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-JUL-1998 11-DEC-1998 01-JUL-1998  24-JUL-2001 01-JUL-1998  14-JUN-2002 100.00%
WORKING DRAWINGS 01-JUL-1999 18-JAN-2000  17-JUN-2002 31-DEC-2003 17-JUN-2002 31-DEC-2003 70.00%
BID PERIOD 18-JAN-2000 21-FEB-2000 01-JAN-2004 02-FEB-2004 01-JAN-2004 02-FEB-2004 .00%
CONSTRUCTION 01-MAR-2000 31-JUL-2001  03-FEB-2004 04-JUL-2005 03-FEB-2004  04-JUL-2005 .00%

Project Status

Schedule

Current Comments

Working Drawing phase in progress.

obtaining environmental construction permit approval.

Budget
CEQA permiting.

Other information

The start of construction phase for the project is behind schedule. The project is in the process of

The project is on budget. The DOF has approved an augmentation to the project for the completion of




)

REAL ESTATE SERVICES DIVISION

Page # 56

PROJECT INFORMATION 14-OCT-03
96 BED EXPANSION-FORENSIC

PROJECT LOCATION:

DEPARTMENT: DEVELOPMENTAL SERVICES

PROJECT DIRECTOR: MCDANEL, MERLE G

PROJECT NUMBER: 116364

ESTIMATED PROJECT COST $56,824,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project .00 .00 .00

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Project Status

Schedule
Budget

Other information

Current Comments
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ADA COMPLIANCE FAIRVIEW

PROJECT LOCATION: FAIRVIEW DEVELOPMENTAL CENTER
DEPARTMENT: DEVELOPMENTAL SERVICES
PROJECT DIRECTOR: HANSEN, DONALD R

PROJECT NUMBER: 113777

ESTIMATED PROJECT COST $360,000.00

CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item

Page # 57
14-OCT-03

Appropriation($) Document Transferred($)

STUDY/ACQUISITIONS 0052/2000 4300-003-0001

360,000.00 00266A 360,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 360,000.00 360,000.00 173,295.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 360,000.00 360,000.00 173,295.00

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete

STUDY/ACQUISITIONS 18-JUL-2002  01-SEP-2003 16-DEC-2002 01-NOV-2003 16-DEC-2002 01-NOV-2003 75.00%

PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

.00%
.00%
.00%
.00%

Current Comments

Project Status

Schedule Project is on schedule.
Budget Project within budget.

Other information  Special Repair funds project.

Contract awarded and executed. ADA Survey in process.
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ADA COMPLIANCE LANTERMAN

PROJECT LOCATION: LANTERMAN DEVELOPMENTAL CENTER
DEPARTMENT: DEVELOPMENTAL SERVICES

PROJECT DIRECTOR: HANSEN, DONALD R

PROJECT NUMBER: 113778

ESTIMATED PROJECT COST $415,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 4300-003-0001 415,000.00 00266A 415,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 415,000.00 415,000.00 36,270.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 415,000.00 415,000.00 36,270.00

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 18-JUL-2002  01-SEP-2003 16-DEC-2002 01-NOV-2003 16-DEC-2002 01-NOV-2003 25.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Project Status

Schedule
Budget

Other information

Current Comments

ADA Survey is in process.
Project has just been initiated and is on schedule.

Project within budget.

Special Repair funds are being used.
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ADA COMPLIANCE PORTERVILLE

PROJECT LOCATION: PORTERVILLE DEVELOPMENTAL CENTER

DEPARTMENT: DEVELOPMENTAL SERVICES

PROJECT DIRECTOR: HANSEN, DONALD R

PROJECT NUMBER: 108410

ESTIMATED PROJECT COST $6,238,973.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 4300-003-0001 461,948.00 00266A 461,948.00
WORKING DRAWINGS 0052/2000 4300-003-0001 264,900.00 00266A 264,900.00
CONSTRUCTION 0052/2000 4300-003-0001 997,152.00 00266A 997,152.00
CONSTRUCTION 0052/2000 4300-003-0001 1,340,000.00 00266A 1,340,000.00
CONSTRUCTION 0052/2000 4300-003-0001 1,490,528.00 00266A 1,490,528.00
CONSTRUCTION 0052/2000 4300-003-0001 685,000.00 00266A 685,000.00
CONSTRUCTION 0052/2000 4300-003-0001 999,445.00 00266A 999,445.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 360.00
PRELIMINARY PLANS 461,948.00 461,948.00 401,003.00
WORKING DRAWINGS 264,900.00 264,900.00 85,030.00
CONSTRUCTION 5,512,125.00 5,512,125.00 .00
Project 6,238,973.00 6,238,973.00 486,393.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-OCT-2000 15-MAR-2001 05-DEC-2000 30-APR-2003 05-DEC-2000 30-APR-2003 100.00%
WORKING DRAWINGS 15-MAR-2001  15-AUG-2001 01-MAY-2003 20-JAN-2004  01-MAY-2003 20-JAN-2004 25.00%
BID PERIOD 15-AUG-2001 15-DEC-2001 21-JAN-2004 23-MAR-2004 21-JAN-2004 23-MAY-2004 .00%
CONSTRUCTION 15-DEC-2001 15-FEB-2003 24-MAR-2004 11-OCT-2005 24-MAY-2004 11-DEC-2005 .00%

Project Status

Schedule

Budget

Other information

Current Comments

DDS provided direction to complete working drawings and proceed to construction on all ADA work
outside the forensic area. Amendment executed and consultant preparing 25% submittal due in October

of 2003.

The schedule is to begin construction in May 2004.

The Draft Updated Transition Plan estimates costs at over $7.5 million. In order to work within the
available budget, DDS has provided direction to proceed with ADA improvements in areas accessible to
the public outside the forensic area.

This is a Special Repair/Support Funds Project.
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ADA COMPLIANCE SONOMA

PROJECT LOCATION: SONOMA DEVELOPMENTAL CENTER
DEPARTMENT: DEVELOPMENTAL SERVICES
PROJECT DIRECTOR: HANSEN, DONALD R

PROJECT NUMBER: 108411

ESTIMATED PROJECT COST $509,472.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 4300-003-0001 500,382.00 00266A 500,382.00
WORKING DRAWINGS 0052/2000 4300-003-0001 9,090.00 00266A 9,090.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 500,382.00 500,382.00 414,433.00
WORKING DRAWINGS 9,090.00 9,090.00 9,090.00
CONSTRUCTION .00 .00 .00
Project 509,472.00 509,472.00 423,523.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 15-FEB-2001  15-JUN-2001  15-DEC-2001 15-AUG-2003 15-DEC-2001 15-DEC-2003 95.00%
PRELIMINARY PLANS 16-AUG-2003 01-DEC-2003 3.00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status The Draft Updated Transition Plan was submitted to DDS in October 2002. DDS reviewing plan. DDS to
assist PMB in formalizing the Updated Transition Plan. DDS input required to complete transition plan.
DDS requested that working drawings for this project not be completed and funds transferred to
Porterville. Porterville is a higher priority project.

Schedule Schedule has slipped due to the time necessary for DDS to review the plan.

Budget The project is budgeted for ADA Surveys and producing an Updated Transition Plan. Funds available
beyond the Survey and Updated Transition Plan to be transferred to Porterville for Working Drawings and
Construction.

Other information  This is a Special Repair/Support Funds Project.
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CHILLED WATER SYSTEM UPGRADE - FAIRVIEW
PROJECT LOCATION: FAIRVIEW DEVELOPMENTAL CENTER
DEPARTMENT: DEVELOPMENTAL SERVICES
PROJECT DIRECTOR: TJEN A LOOI, ROY K
PROJECT NUMBER: 109279
ESTIMATED PROJECT COST $4,535,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
CONSTRUCTION 0052/2000 4300-003-0001 1,883,000.00 00266A 1,883,000.00
CONSTRUCTION 0052/2000 4300-003-0001 2,152,000.00 00266A 2,152,000.00
CONSTRUCTION 0052/2000 4300-003-0001 500,000.00 00266A 500,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 8,642.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 235,553.45
CONSTRUCTION 4,535,000.00 4,535,000.00 3,661,887.54
Project 4,535,000.00 4,535,000.00 3,906,082.99
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 16-MAR-2001 16-OCT-2001 .00%
PRELIMINARY PLANS 17-OCT-2001  08-JAN-2002 .00%
WORKING DRAWINGS 09-JAN-2002  02-APR-2002 .00%
BID PERIOD 03-APR-2002  25-JUN-2002 01-SEP-2001 21-APR-2002 100.00%
CONSTRUCTION 22-APR-2002  21-JAN-2003 05-AUG-2002 31-OCT-2003 99.00%

Project Status

Schedule

Budget

Other information

Current Comments

A few punchlist items are being disputed by the contractor. Negotiating with the contractor. Closeout
procedures withheld until a resolution can be reached.

Project behind schedule due to unforeseen underground utility relocation and dispute of chemical
treatment of thermal energy storage tank. Resolutions of disputes to complete some punchlist items.

Project is within budget. These projects are being constructed as design/build projects under the 5X
authority of the Energy Management Division. Therefore the appropriations and expenditures do not
coincide with the report phases set up for capital outlay.

This project has followed a design/build process. The Bid Period reflects the period that proposals were
prepared to contract approval. The Construction Phase reflects the start of the Design/Build project to

completion.
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CHILLED WATER SYSTEM UPGRADE - PORTERVILLE
PROJECT LOCATION: PORTERVILLE DEVELOPMENTAL CENTER
DEPARTMENT: DEVELOPMENTAL SERVICES
PROJECT DIRECTOR: CHAMBERS II, JAMES C
PROJECT NUMBER: 109280
ESTIMATED PROJECT COST $4,080,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
CONSTRUCTION 0052/2000 4300-003-0001 2,608,000.00 00266A 2,608,000.00
CONSTRUCTION 0052/2000 4300-003-0001 1,292,000.00 00266A 1,292,000.00
CONSTRUCTION 0052/2000 4300-003-0001 180,000.00 00266A 180,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 3,992.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 157,360.50
CONSTRUCTION 4,080,000.00 4,080,000.00 3,225,083.00
Project 4,080,000.00 4,080,000.00 3,386,435.50
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 16-MAR-2001 16-OCT-2001 .00%
PRELIMINARY PLANS 17-OCT-2001 12-MAR-2002 .00%
WORKING DRAWINGS 13-MAR-2002 06-AUG-2002 .00%
BID PERIOD 07-AUG-2002 29-OCT-2002 15-SEP-2001 29-OCT-2002 100.00%
CONSTRUCTION 30-OCT-2002  01-JUL-2003 02-DEC-2002 30-NOV-2003 95.00%

Project Status

Schedule

Budget

Other information

Current Comments

Primary construction near completion. Due to high outside temperatures, Chiller startup using temporary
system support was accelerated. Completion of Project extended to allow for lower ambient air
temperature at site before final "switch over".

Project construction period extended by five months.

Project is within budget. These projects are being constructed as design/build projects under the 5X
authority of the Energy Management Division. Therefore the appropriations and expenditures do not
coincide with the report phases set up for capital outlay.

This project has followed a design/build process. The Bid Period reflects the period that proposals were
prepared to contract approval. The Construction Phase reflects the start of the Design/Build project to

completion.
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PROJECT INFORMATION 14-OCT-03
CHILLED WATER SYSTEM UPGRADE - SONOMA
PROJECT LOCATION: SONOMA DEVELOPMENTAL CENTER
DEPARTMENT: DEVELOPMENTAL SERVICES
PROJECT DIRECTOR: EKHOLM, IAN J
PROJECT NUMBER: 109278
ESTIMATED PROJECT COST $4,070,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
CONSTRUCTION 0052/2000 4300-003-0001 4,070,000.00 00266A 4,070,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 22,470.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 141,407.50
CONSTRUCTION 4,070,000.00 4,070,000.00 3,984,839.24
Project 4,070,000.00 4,070,000.00 4,148,716.74
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 16-MAR-2001  16-OCT-2001 .00%
PRELIMINARY PLANS 17-OCT-2001 12-MAR-2001 .00%
WORKING DRAWINGS 13-MAR-2002 06-AUG-2002 .00%
BID PERIOD 07-AUG-2002 29-OCT-2002 15-SEP-2002 31-OCT-2002 100.00%
CONSTRUCTION 30-OCT-2002 01-JUL-2003 04-NOV-2002 30-SEP-2003 100.00%

Project Status
items.

Schedule

Current Comments

controls and fine tuning continue.

Budget

Project is complete but Direct Construction Unit will provide post construction support on a few minor

Project construction was accelerated to provide air conditioning to the facility by May 1, 2003, but the

Other information

Project is within budget. These projects are being constructed as design/build projects under the 5X
authority of the Energy Management Division. Therefore the appropriations and expenditures do not
coincide with the report phases set up for capital outlay.

This project was completed using the design/build process. The Bid Period reflects the period that
proposals were prepared to contract approval. The Construction Phase reflects the start of the
Design/Build project to completion.
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PROJECT INFORMATION 14-OCT-03
LANTERMAN DEV CTR ACE PROJECT
PROJECT LOCATION: LANTERMAN DEVELOPMENTAL CENTER, POMONA
DEPARTMENT: DEVELOPMENTAL SERVICES
PROJECT DIRECTOR: JONES, HAMPDEN S
PROJECT NUMBER: 112066
ESTIMATED PROJECT COST $2,000,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS / -- 20,000.00 DOF MEMO 20,000.00
WORKING DRAWINGS / -- 10,000.00 DOF MEMO 10,000.00
CONSTRUCTION / -- 220,000.00 DOF MEMO 220,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 20,000.00 20,000.00 22,320.00
WORKING DRAWINGS 10,000.00 10,000.00 11,997.00
CONSTRUCTION 220,000.00 220,000.00 .00
Project 250,000.00 250,000.00 34,317.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-DEC-2001 01-AUG-2003 .00%
PRELIMINARY PLANS 01-DEC-2001 01-FEB-2002 19-DEC-2001 01-FEB-2002 100.00%
WORKING DRAWINGS 01-DEC-2001 01-FEB-2002 02-FEB-2002 01-SEP-2002 02-FEB-2002 01-AUG-2003 100.00%
BID PERIOD 01-DEC-2001 01-FEB-2002 01-JAN-2004 01-MAR-2004 .00%
CONSTRUCTION 30-NOV-2002 01-AUG-2003 01-MAR-2004 01-NOV-2004 .00%

Project Status

Schedule

Budget

Other information

WD's for the Audiology Building complete.

Current Comments

Project schedule is ACE's. ACE has decided to construct Audiology Building and sound walls as part of
overall contract for railroad improvements. Current schedule shows construction starting Spring, 2004.

Project funded by ACE on a reimbursement basis.

Project is being funded and constructed by the Alameda Corridor East Construction Authority (ACE), a

joint powers authority established by the San Gabriel Valley Council of Governments. PMB is providing
consulting management to DDS only.
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PROJECT INFORMATION 14-OCT-03

RECREATION COMPLEX - FORENSIC

PROJECT LOCATION: PORTERVILLE DEVELOPMENT CENTER, PORTERVILLE, CA
DEPARTMENT: DEVELOPMENTAL SERVICES

PROJECT DIRECTOR: GRIFFITH, JOEL H

PROJECT NUMBER: 116355

ESTIMATED PROJECT COST $6,495,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0157/2003 4300-301-0660(1) 357,000.00 .00
WORKING DRAWINGS 0157/2003 4300-301-0660(1) 349,000.00 .00
CONSTRUCTION 0157/2003 4300-301-0660(1) 5,789,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 357,000.00 .00 .00
WORKING DRAWINGS 349,000.00 .00 .00
CONSTRUCTION 5,789,000.00 .00 .00
Project 6,495,000.00 .00 .00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 19-NOV-2003 11-JUL-2004 19-NOV-2003 11-JUL-2004 .00%
WORKING DRAWINGS 11-JUL-2004 31-JUL-2005 11-JUL-2004  31-JUL-2005 .00%
BID PERIOD 31-JUL-2005 28-DEC-2005 31-JUL-2005  28-DEC-2005 .00%
CONSTRUCTION 28-DEC-2005 06-JUL-2007 28-DEC-2005 06-JUL-2007 .00%

Current Comments

Project Status The Project is on the 11/7/03 PWB Agenda to authorize the use of interim financing to be repaid from the
sale of the State Public Works Board Lease Revenue Bonds and to authorize the execution of the
Construction Agreement and the Site and Facility Leases between the Department of Developmental
Services and the State Public Works Board. With PWB approval, a PMIB loan will be requested at the
11/19/03 PMIB Meeting.

Schedule The Project is on schedule.
Budget The Project is within budget.

Other information
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DORMITORY REPLACEMENT STUDY, CALIFORNIA SCHOOL FOR THE DEAF - RIVERSIDE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

RIVERSIDE
EDUCATION
EKHOLM, IAN J
114466

$100,000.00
STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 9860-301-0001 100,000.00 20129A 100,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 100,000.00 100,000.00 4,536.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 100,000.00 100,000.00 4,536.00

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 10-MAR-2003  30-SEP-2003 10-MAR-2003 29-OCT-2003 80.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Project Status

Schedule

Project progressing.
Delivery of final draft of
Budget On budget.

Other information

Current Comments

study is on schedule.
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FREMONT CALIFORNIA SCHOOL FOR THE BLIND, YOUNG CHILDREN'S HOUSING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

FREMONT
EDUCATION

BROWN, DIANNA C

107824

$438,000.00

CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 6110-301-0001(2) 32,000.00 00206A 32,000.00
WORKING DRAWINGS 0052/2000 6110-301-0001(2) 55,000.00 01013A 55,000.00
CONSTRUCTION 0106/2001 6110-301-0001(1) 351,000.00 20210A 233,620.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 32,000.00 32,000.00 32,016.00

WORKING DRAWINGS 55,000.00 55,000.00 52,270.82

CONSTRUCTION 351,000.00 233,620.00 229,245.56

Project 438,000.00 320,620.00 313,532.38

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-2000 06-APR-2001 01-SEP-2000 09-MAR-2001 100.00%
WORKING DRAWINGS 04-MAY-2001 30-NOV-2001 10-MAR-2001 16-JAN-2002 100.00%
BID PERIOD 30-NOV-2001 29-APR-2002 16-JAN-2002  28-JUN-2002 100.00%
CONSTRUCTION 30-APR-2002  28-FEB-2003 07-JUL-2002  18-FEB-2003 100.00%

Project Status

Schedule
Budget

Other information

Current Comments

Construction complete 2/28/2003.
Project completed on schedule.

Project complete within buget.

All close out documents and warranty documents have been accepted by Project Director and State
Inspector. This project should be deleted.
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PUPIL PERSONNEL SERVICES

PROJECT LOCATION: FREMONT
DEPARTMENT: EDUCATION
PROJECT DIRECTOR: BROWN, DIANNA C
PROJECT NUMBER: 107825

ESTIMATED PROJECT COST $2,381,000.00
CURRENT PHASE: BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 6110-301-0001(3) 111,000.00 00207A 111,000.00
WORKING DRAWINGS 0052/2000 6110-301-0001(3) 146,000.00 01055A 146,000.00
CONSTRUCTION 0106/2001 6110-301-0001(2) 2,124,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 111,000.00 111,000.00 110,815.05
WORKING DRAWINGS 146,000.00 146,000.00 143,035.95
CONSTRUCTION 2,124,000.00 .00 3,149.00
Project 2,381,000.00 257,000.00 257,000.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-2000 15-JUN-2001 01-SEP-2000 11-MAY-2001 100.00%
WORKING DRAWINGS 13-JUL-2001 19-APR-2002 12-MAY-2001 20-MAY-2002 100.00%
BID PERIOD 19-APR-2002  16-SEP-2002  18-JUN-2003 31-DEC-2003 18-JUN-2003 31-DEC-2003 5.00%
CONSTRUCTION 17-SEP-2002  22-SEP-2003 02-FEB-2004 01-FEB-2005 02-FEB-2004 01-FEB-2005 .00%

Current Comments

Project Status Inspector was assigned as of 9/17/2003. Project is out for bid. Bid Opening scheduled for 11/13/03
Schedule A year was lost in the schedule when the funding was converted to a PMIB loan.
Budget The project is projected to be within budget.

Other information ~ PMIA Loan approved for construction funds on 8/23/03.
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RIVERSIDE CALIFORNIA SCHOOL FOR THE DEAF-MIDDLE SCHOOL FACILITIES

PROJECT LOCATION: RIVERSIDE
DEPARTMENT: EDUCATION
PROJECT DIRECTOR: LANG, RICHARD W
PROJECT NUMBER: 106132

ESTIMATED PROJECT COST
CURRENT PHASE:

$6,173,000.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 6100-301-0001(3) 254,000.00 11230 254,000.00
WORKING DRAWINGS 0050/1999 6110-301-0001(3) 347,000.00 00052A 347,000.00
CONSTRUCTION 0052/2000 6110-301-0001(4) 5,572,000.00 01073A 5,572,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 254,000.00 254,000.00 253,972.89

WORKING DRAWINGS 347,000.00 347,000.00 343,098.88

CONSTRUCTION 5,572,000.00 5,572,000.00 5,473,528.04

Project 6,173,000.00 6,173,000.00 6,070,599.81

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-1999 14-APR-2000 02-JUL-1999 13-APR-2000 100.00%
WORKING DRAWINGS 15-APR-2000 14-DEC-2000 15-APR-2000 15-APR-2001 100.00%
BID PERIOD 15-DEC-2000 14-APR-2001 15-APR-2001 10-OCT-2001 100.00%
CONSTRUCTION 10-OCT-2001  09-OCT-2002 10-OCT-2001 21-NOV-2003 98.00%

Project Status

Current Comments

School took beneficial occupancy September 2, 2003. All building and site work is essentially complete.

Contractor is working on punch list. Canopy roofing is installed. Rain gutters are not complete.

Schedule
Budget

Other information

Seven change orders approved.

Project is on budget. Approved pay estimate #15.

Project completion date continues to slip due to construction errors.
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CONSOLIDATION STUDY

PROJECT LOCATION: SACRAMENTO

DEPARTMENT: EMPLOYMENT DEVELOPMENT
PROJECT DIRECTOR: COYNE, MARK C

PROJECT NUMBER: 112363

ESTIMATED PROJECT COST $75,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 5100-001-0870 50,000.00 20131A 50,000.00
STUDY/ACQUISITIONS 0379/2002 5100-001-0870 25,000.00 30082A 25,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 75,000.00 75,000.00 29,000.70
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 75,000.00 75,000.00 29,000.70
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-DEC-2001  31-MAY-2002 01-DEC-2001 31-DEC-2003 60.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status 09/30/03 Project has been on hold for six months. No word on status from EDD despite email requests.

Schedule The completion of space programming would take about another month. The economic analysis would
be 2 to 3 months to complete after the completion of the program.
Economic Analysis is tentatively to be complete around end of August to end of September, depending
on the completion of the space programming.

Budget Project is on budget.

Other information ~ EDD is to decide the scope of consolidation needed to meet their program needs at this point.
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VALLEJO EDD OFFICE RENOVATION AND ASBESTOS ABATEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

VALLEJO

EMPLOYMENT DEVELOPMENT

BOWEN, ROBERT L
106137

$2,476,699.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5100-301-0870(1) 134,000.00 99228F 134,000.00
WORKING DRAWINGS 0050/1999 5100-301-0870 157,000.00 00079F 157,000.00
CONSTRUCTION 0052/2000 5100-301-0870 2,113,699.00 20168F 2,113,699.00
CONSTRUCTION 0052/2000 5100-301-0870 72,000.00 30122F 72,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 134,000.00 134,000.00 134,094.00
WORKING DRAWINGS 157,000.00 157,000.00 156,879.84
CONSTRUCTION 2,185,699.00 2,185,699.00 2,059,088.19
Project 2,476,699.00 2,476,699.00 2,350,062.03
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-DEC-1999 12-MAY-2000 02-DEC-1999 09-JUN-2000 100.00%
WORKING DRAWINGS 13-MAY-2000 10-NOV-2000 10-JUN-2000 24-MAY-2001 100.00%
BID PERIOD 02-NOV-2000 02-MAR-2001 25-0CT-2001 21-MAR-2002 100.00%
CONSTRUCTION 03-MAR-2001 06-MAR-2002 26-MAR-2002 30-JUL-2003 100.00%

Project Status
Schedule

Budget

Other information

Current Comments

EDD took occupancy June 13, 2003.
Construction is complete.

Project is on budget.

This project will be deleted from the next report.




)

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page# 72
14-OCT-03

ELKHORN SLOUGH ECOLOGICAL RESERVE & EDUCATIONAL CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

MOSS LANDING

FISH & GAME
CHAMBERS 11, JAMES C
114132

$1,864,000.00
PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0379/2002 3600-301-0005 (1) 148,000.00 30083A 148,000.00
WORKING DRAWINGS 157//2003  3600-301-F&G/Fed Tr 116,000.00 .00
CONSTRUCTION 157//2003  3600-301-F&G/Fed Tr 1,600,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 148,000.00 148,000.00 129,695.14
WORKING DRAWINGS 116,000.00 .00 .00
CONSTRUCTION 1,600,000.00 .00 .00
Project 1,864,000.00 148,000.00 129,695.14
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 11-JUN-2002  10-JUN-2003 12-SEP-2002 31-OCT-2003 98.00%
WORKING DRAWINGS 01-OCT-2003 01-APR-2004 01-NOV-2003 01-APR-2004 .00%
BID PERIOD 24-JUN-2004  12-SEP-2004 18-SEP-2004 11-JAN-2005 .00%
CONSTRUCTION 12-SEP-2004  01-DEC-2004 11-JAN-2005 22-JAN-2006 .00%

Project Status
November PWB.

Schedule

Budget

Current Comments

Multi-agency jurisdiction will extend CEQA-NEPA and Due Diligence Processes.

Preliminary Design and CEQA in progress. Approval to proceed to Working Drawings pending

Preliminary Plan approval slated for November PWB. With DOF concurrence, an augmentation for

$64,000 to cover the costs of Due Diligence and Coastal Commission compliance is set for the

December PWB.

Other information

Project within Scope.
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DORRIS AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION: DORRIS

DEPARTMENT: FOOD & AGRICULTURE
PROJECT DIRECTOR: CHAMBERS 11, JAMES C
PROJECT NUMBER: 107802

ESTIMATED PROJECT COST $7,877,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 8570-301-0042 425,000.00 00234A 425,000.00
STUDY/ACQUISITIONS 0050/2000 8570-301-0042(1) 20,000.00 30059A 20,000.00
STUDY/ACQUISITIONS 0106/2001 8570-301-0042(1) 60,000.00 20207A 60,000.00
PRELIMINARY PLANS 106/2001  8570-301-0042 279,000.00 20032A 279,000.00
PRELIMINARY PLANS 0106/2001 8570-301-0042(1) 64,000.00 20221A 64,000.00
WORKING DRAWINGS 106/2001  8570-301-0042 393,000.00 20032A 393,000.00
WORKING DRAWINGS 106/2001 8570-301-0042 20032A ( 393,000.00)
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 505,000.00 505,000.00 477,929.56
PRELIMINARY PLANS 343,000.00 343,000.00 312,400.51
WORKING DRAWINGS 393,000.00 .00 .00
CONSTRUCTION .00 .00 .00
Project 1,241,000.00 848,000.00 790,330.07
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 03-JUL-2000 03-AUG-2001 28-APR-2003 17-APR-2004 25-AUG-2000 30-SEP-2003 100.00%
PRELIMINARY PLANS 03-JUL-2000 03-AUG-2001 01-AUG-2001 12-APR-2002 01-AUG-2001 15-JUN-2003 100.00%
WORKING DRAWINGS 25-FEB-2002  28-MAR-2003 .00%
BID PERIOD 31-MAR-2003 11-AUG-2003 .00%
CONSTRUCTION 12-AUG-2003 17-MAR-2005 .00%

Current Comments

Project Status Caltran Bypass Project was "turned down" by the City of Dorris. With completion of primary land
acquisition, CDFA Agricultural Inspection Station Relocation Project per direction of DOF, was
terminated.

Schedule Acquisition of primary property completed. Project terminated.

Budget Augmentation for $64,000 to complete peripheral land acquisition rejected by LAO.

Other information  Acquisition limited to primary site only. Additional funding to acquire the adjacent land and access
points required to incorporate the future relocation of the Dorris Agricultural Inspection Station including
its access and egress lanes was rejected by the LAO.
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TRUCKEE AGRICULTURAL INSPECTION STATION RELOCATION
PROJECT LOCATION: TRUCKEE
DEPARTMENT: FOOD & AGRICULTURE
PROJECT DIRECTOR: BOWEN, ROBERT L
PROJECT NUMBER: 102785
ESTIMATED PROJECT COST $13,010,400.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 8570-301-0001 676,000.00 98183A 676,000.00
STUDY/ACQUISITIONS 0324/1998 8570-301-0001 98183A 237,000.00)
PRELIMINARY PLANS 0324/1998 8570-301-0001 98183A 237,000.00
WORKING DRAWINGS 0324/1998 8570-301-0001 380,000.00 00252A 380,000.00
WORKING DRAWINGS 0324/1998 8570-301-0042 153,000.00 00252A1 153,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 676,000.00 439,000.00 437,204.17
PRELIMINARY PLANS 237,000.00 243,127.00
WORKING DRAWINGS 533,000.00 533,000.00 524,389.51
CONSTRUCTION .00 .00 .00
Project 1,209,000.00 1,209,000.00 1,204,720.68
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 26-AUG-1998  15-SEP-1999 26-AUG-1998 15-FEB-2000 100.00%
PRELIMINARY PLANS 15-DEC-1998 15-SEP-1999 15-DEC-1998 08-SEP-2000 100.00%
WORKING DRAWINGS 15-FEB-2000 15-OCT-2000 15-AUG-2001 06-DEC-2001 11-SEP-2000 07-APR-2003 100.00%
BID PERIOD 16-OCT-2000 15-FEB-2001 15-AUG-2001 06-DEC-2001 08-APR-2003 29-MAY-2003 100.00%
CONSTRUCTION 15-JUN-2001  07-AUG-2002 01-APR-2005 01-OCT-2005 .00%

Project Status

Schedule
Budget

Other information

Current Comments

All construction appropriations expired and funds reverted July 1, 2003.

The project has stopped as a result of the construction bids received May 29, 2003.
The Department of Food and Agriculture is working on a new COBCP for the FY 2004/2005 Budget.

Appropriations for Study/Acquisitions ($439,000) and Preliminary Plans ($237,000) were approved

together on Form 22 Document 98183A for $636,000. The $676,000 entry under the Phase
"Study/Acquisitions” Appropriation($) column reflects this. The Transferred($) amounts under Phases
Study/Acquisition and Preliminary Plans reflect the correct amounts actually transfered per Form 22
(98183A). The totals for Appropriation($) and Transfers($) for the project are correct, however.

It would be a time consuming and expensive task to correct this inconsistency. The correction will not be
made since this project will be closed due to the lack of adequate Construction Funds.
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YERMO AGRICULTURAL INSPECTION STATION RELOCATION
PROJECT LOCATION: YERMO, CALIFORNIA
DEPARTMENT: FOOD & AGRICULTURE
PROJECT DIRECTOR: EDWARDS, JAMES D
PROJECT NUMBER: 107079
ESTIMATED PROJECT COST $15,324,000.00
CURRENT PHASE: STUDY/ACQUISITIONS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 8570-301-0001(1) 108,000.00 00037A 108,000.00
PRELIMINARY PLANS 0050/1999 8570-301-0001(1) 414,000.00 00037A 414,000.00
PRELIMINARY PLANS 0050/1999 8570-301-0001(1) 00037A 355.37)
WORKING DRAWINGS 0379/2002 8570-301-0042 780,000.00 .00
CONSTRUCTION 0379/2002 8570-301-0042 14,022,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 108,000.00 108,000.00 108,038.00
PRELIMINARY PLANS 414,000.00 413,644.63 413,547.64
WORKING DRAWINGS 780,000.00 .00 .00
CONSTRUCTION 14,022,000.00 .00 .00
Project 15,324,000.00 521,644.63 521,585.64
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 15-JUN-1999  26-JUN-2000 15-JUL-1999  31-MAR-2004 80.00%
PRELIMINARY PLANS 15-JUL-1999 26-JUN-2000 02-FEB-1999 01-APR-2004 95.00%
WORKING DRAWINGS 04-APR-2001  28-FEB-2002 02-APR-2004  30-AUG-2004 .00%
BID PERIOD 03-MAY-2002 01-SEP-2004 09-DEC-2004 .00%
CONSTRUCTION 08-JUL-2002  29-AUG-2003 10-DEC-2004 05-FEB-2007 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Preliminary design is complete, CEQA, Site Acquisition, and Due Diligence are progressing. Can't get
DOF approval to proceed to WD's until the environmental document and site acquisition has been
completed.

The environmental process has delayed the Study phase over two years. Land was originally planned to
be leased with BLM, but with due diligence issues Caltrans is now working on purchasing the site.
Preliminary plan project design is completed.

Working Drawings and Construction funds were re-appropriated July 2003.

This project constructs a CHP weigh station and a DFA inspection station. Caltrans is risk managing this
project for both CHP & DFA. Caltrans is currently 95% completed with working drawings, even though
the environmental document is not completed. Caltrans continues to proceed with just CTC funding.
Project schedule reflects actual progress by Caltrans within each phase. PMB is providing oversight for
DFA's portion of the project.
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AHWAHNEE FOREST FIRE STATION: REPLACE FACILITY

PROJECT LOCATION: AHWAHNEE

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: ZARI, MICHAEL J

PROJECT NUMBER: 106168

ESTIMATED PROJECT COST $1,837,300.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(46) 50,000.00 99167A 50,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(36) 128,000.00 01116A 128,000.00
CONSTRUCTION 0379/2002 3540-301-0660(19.5) 1,659,000.00 30072B 12,000.00
CONSTRUCTION 0379/2002 3540-301-0660 1,829,067.00 40001B 1,829,067.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 50,000.00 50,000.00 48,260.83
WORKING DRAWINGS 128,000.00 128,000.00 125,516.25
CONSTRUCTION 3,488,067.00 1,841,067.00 17,795.00
Project 3,666,067.00 2,019,067.00 191,572.08

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-OCT-1999 14-APR-2000 04-OCT-1999 11-MAY-2000 100.00%
WORKING DRAWINGS 03-JUL-2000 20-APR-2001 10-OCT-2001 15-JUN-2002 10-OCT-2001 15-JUL-2002 100.00%
BID PERIOD 23-APR-2001 16-NOV-2001 15-JUL-2002  15-NOV-2002 10-FEB-2003 12-SEP-2003 100.00%
CONSTRUCTION 19-NOV-2001 21-NOV-2002 01-AUG-2003 01-JUL-2004 15-SEP-2003 31-AUG-2004 5.00%

Project Status

Schedule

Budget

Other information

Current Comments

Construction started with the HAZMAT abatement and the 10 day notification expired on October 1,
2003. Demolition of the rock walls and the existing buildings will start after the 10 day notification and the
construction will commence on schedule until completion in late May, 2004.

The contract start date was September 22, 2003. The contract gives eight months to completion and two
additional weeks for punchlist and then final occupancy. The anticipated move is in mid to late June

2004.

Augmentation of $182,067 was approved by the Public Works Board on June 12, 2003, therefore
allowing the project to commence. CO #1 is currently being negotiated to remove the Flammable
Storage Building and to make some minor modifications to the drawings.

CDF agreed with PMB and accepted the value engineering recommendations to achieve the cost
savings to reduce the budget of the project so the project could proceed to award. .
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ALMA HELITACK BASE
PROJECT LOCATION: LOS GATOS
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: HAAVISTO, JUDY A
PROJECT NUMBER: 107894
ESTIMATED PROJECT COST $1,400,000.00
CURRENT PHASE: STUDY/ACQUISITIONS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 3540-301-0001(.5) 37,000.00 00183A 37,000.00
STUDY/ACQUISITIONS 0052/2000 3540-301-0001(.5) 310,000.00 20173A 310,000.00
STUDY/ACQUISITIONS 0052/2000 3540-302-0001(1) 500,000.00 30132A 257,000.00
STUDY/ACQUISITIONS 0052/2000 3540-301-0001(0.5) 553,000.00 30132AA 553,000.00
STUDY/ACQUISITIONS 0157/2003 3540-301-0660(1) 90,000.00 .00
PRELIMINARY PLANS 0157/2003 3540-301-0660(1) 332,000.00 .00
WORKING DRAWINGS 0157/2003 3540-301-0660(1) 329,000.00 .00
CONSTRUCTION 0157/2003 3540-301-0660(1) 4,555,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 1,490,000.00 1,157,000.00 1,125,930.39
PRELIMINARY PLANS 332,000.00 .00 .00
WORKING DRAWINGS 329,000.00 .00 .00
CONSTRUCTION 4,555,000.00 .00 .00
Project 6,706,000.00 1,157,000.00 1,125,930.39
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-2000  01-JUN-2001 ~ 18-JAN-2001 ~ 30-JUN-2003 ~ 18-JAN-2001  30-JUN-2003 100.00%
PRELIMINARY PLANS 01-NOV-2003  30-SEP-2004 01-NOV-2003  30-SEP-2004 .00%
WORKING DRAWINGS 01-OCT-2004  30-SEP-2005 01-OCT-2004  30-SEP-2005 .00%
BID PERIOD 03-OCT-2005 31-JAN-2006 03-OCT-2005 31-JAN-2006 .00%
CONSTRUCTION 01-FEB-2006  02-APR-2007 01-FEB-2006  02-APR-2007 .00%
Current Comments
Project Status Acquisition complete. CEQA EIR completed. A-E proposals read. Interviews to be scheduled.
Schedule PMIB loan approval expected October 10, 2003.
Budget In Budget. Actual costs (acquisition) less than appropriation. Return of funds processed.

Other information  Aviation permitting process finalizing. Will attend Santa Clara County Board of Supervisors meeting with
PSB/Environmental as part of process.
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ALTAVILLE FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION: ALTAVILLE FOREST FIRE STATION
DEPARTMENT: FORESTRY

PROJECT DIRECTOR: ZARI, MICHAEL J

PROJECT NUMBER: 107763

ESTIMATED PROJECT COST $2,301,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3540-301-0001 156,000.00 00145A 156,000.00
PRELIMINARY PLANS 0052/2000 3540-301-0001(49) 31,000.00 01158A 31,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 187,000.00 187,000.00 165,530.03
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 187,000.00 187,000.00 165,530.03
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-AUG-2000 06-APR-2001 01-AUG-2000 21-OCT-2003 95.00%
WORKING DRAWINGS 07-APR-2001  30-DEC-2001 20-JAN-2004  30-JUN-2004 .00%
BID PERIOD 01-JAN-2002  01-APR-2002 01-JUL-2004  29-OCT-2004 .00%
CONSTRUCTION 02-APR-2002 21-APR-2003 29-NOV-2004 30-NOV-2005 .00%

Project Status
Schedule

Budget

Other information

Current Comments

PSB incorporating 95% Comments into Final set of Preliminary plans.

Working Drawing phase will be held up due to exising HAZMAT on site. DOF has requested that CDF
abate all the areas contaminated prior to completion of the Construction Documents.

Project budget was supplemented for ESA investigation.

Working drawings and construction funds were reappropriated in the 2003-04 budget.
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ANTELOPE FOREST FIRE STATION: REPLACE BARRACKS/MESSHALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

ANTELOPE FOREST FIRE STATION, SAN BENITO CO.

FORESTRY

ROBERTS, LELAND J

106167

$1,558,000.00
BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(37) 84,000.00 99151A 84,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001(36) 84,000.00 00119A 84,000.00
WORKING DRAWINGS 0003/2002 3540-301-0660(8) 42,000.00 30006B 15,000.00
CONSTRUCTION 0003/2002 3540-301-0660(8) 1,348,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 84,000.00 84,000.00 77,964.99
WORKING DRAWINGS 126,000.00 99,000.00 85,928.66
CONSTRUCTION 1,348,000.00 .00 .00
Project 1,558,000.00 183,000.00 163,893.65
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-AUG-1999 18-FEB-2000 02-AUG-1999 12-MAY-2000 100.00%
WORKING DRAWINGS 01-AUG-2000 20-JAN-2001  01-AUG-2000 30-APR-2003 01-AUG-2000 30-APR-2003 100.00%
BID PERIOD 21-JAN-2001  21-MAY-2001 30-AUG-2003 28-FEB-2004 30-AUG-2003 28-FEB-2004 10.00%
CONSTRUCTION 22-MAY-2001 23-MAY-2002 01-MAR-2004 30-MAR-2005 01-MAR-2004 30-MAR-2005 .00%

Project Status

Current Comments

Due Diligence complete. Working drawing revisions complete. SWPPP will be prepared by retainer A/E.

Project on revised Bid 2 schedule.

Schedule
Budget On Budget.
Other information None.
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BASELINE CONSERVATION CAMP-REMODEL FACILITY

PROJECT LOCATION: BASELINE

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: OTTO, JOHN E

PROJECT NUMBER: 106089

ESTIMATED PROJECT COST $4,369,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(48) 174,000.00 99169A 174,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(37) 246,000.00 01122A 246,000.00
WORKING DRAWINGS 0157/2003 3540-301-0660 (8) 70,000.00 .00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 174,000.00 174,000.00 172,796.10
WORKING DRAWINGS 316,000.00 246,000.00 136,891.00
CONSTRUCTION .00 .00 .00
Project 490,000.00 420,000.00 309,687.10

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-AUG-1999 10-MAR-2000 03-AUG-1999 10-AUG-2001 03-AUG-1999 10-AUG-2001 100.00%
WORKING DRAWINGS 13-MAR-2000 02-SEP-2000 08-AUG-2001 02-FEB-2004 08-AUG-2001 02-FEB-2004 80.00%
BID PERIOD 13-MAR-2000 02-SEP-2000 03-FEB-2004 25-MAR-2004 03-FEB-2004 25-MAR-2004 .00%
CONSTRUCTION 04-JAN-2001  04-JAN-2002  26-MAR-2004 01-NOV-2005 26-MAR-2004 01-NOV-2005 .00%

Project Status

Current Comments

FY 2003/2004 budget approved August 3, 2003 with increased funding of WD and C phases, including

Due Diligence. PMIB Loan request forms, 14D and Form 220 being processed for October 2003
PWB/PMIB Boards.

Schedule

of Reclamation (landlord), is underway.

Budget

Construction phases.

Other information

95% Working Drawing Submittal anticipated to CDF in October 2003. Project review/approval by Bureau

Project estimate exceeded 2002/2003 Budget. FY 2003/2004 Budget increased project WD and




)

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

BATTERSON FOREST FIRE STATION-RELOCATE FACILITY

PROJECT LOCATION:

MADERA COUNTY, SOUTHEAST OF OAKHURST

Page # 81
14-OCT-03

DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

FORESTRY

BROWN, LARRY A

OPDMO0666

$1,095,000.00

CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0162/1996 3540-301-0001(13) 279,000.00 96098A 79,000.00
STUDY/ACQUISITIONS 0162/1996 3540-301-0001(13) 96098A (  2,105.36)
STUDY/ACQUISITIONS 0162/1996 3540-301-0001(13) 98121A 32,000.00
PRELIMINARY PLANS 0324/1998 3540-301-0001(27) 44,000.00 98131A 44,000.00
PRELIMINARY PLANS 0324/1998 3540-301-0001(27) 98131A ( 7,384.19)
PRELIMINARY PLANS 0324/1998 3540-301-0001(27) 98131A ( 1,329.44)
PRELIMINARY PLANS 0106/2001 3540-301-0001(27) 6,000.00 20132A 6,000.00
WORKING DRAWINGS 0324/1998 3540-301-0001(27) 59,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 279,000.00 108,894.64 101,179.42
PRELIMINARY PLANS 50,000.00 41,286.37 43,172.59
WORKING DRAWINGS 59,000.00 .00 312.00
CONSTRUCTION .00 .00 720.00
Project 388,000.00 150,181.01 145,384.01
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 03-JUL-1996  07-JUN-1997 15-JUL-1996  06-JAN-1998 100.00%
PRELIMINARY PLANS 01-JUL-1998 24-DEC-1998 05-MAR-2001 15-APR-2002 05-MAR-2001 15-APR-2002 100.00%
WORKING DRAWINGS 15-APR-2002 15-OCT-2002 01-JUL-2003  15-JAN-2004 30-DEC-2003 30-APR-2004 .00%
BID PERIOD 15-DEC-2002 15-APR-2003 14-MAY-2004 16-AUG-2004 .00%
CONSTRUCTION 15-MAY-2003 15-MAY-2004 25-AUG-2004 25-AUG-2005 .00%

Project Status

Current Comments

Environmental Unit resolved archaeological site issue and has done a new Negative Declaration. Project

site had to be moved 300' to the north due to a Native American mushroom gathering area. Site plan
has been redone. Preliminary Plans are complete. CDF is pursuing long term lease with Federal
Department of Forestry. Working Drawings funded 03/04.

Schedule

Plans will not occur until Due Diligence is finished.

Budget

Other information

Reappropriated for fiscal year 03/04. Project on budget.

There are no other significant project issues at this time.

Request for Bond Funding has gone to PWB. Due to the nature of the property approval of Preliminary
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BAUTISTA CONSERVATION CAMP-REMODEL FACILITY

PROJECT LOCATION: BAUTISTA
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: COYNE, MARK C
PROJECT NUMBER: 106180

ESTIMATED PROJECT COST $3,161,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(47) 140,000.00 99168A 140,000.00
PRELIMINARY PLANS 0379/2002 3540-301-0660(20) 16,000.00 30076B 16,000.00
WORKING DRAWINGS 0050/1999 3540-301-0001(47) 186,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 156,000.00 156,000.00 91,015.95
WORKING DRAWINGS 186,000.00 .00 .00
CONSTRUCTION .00 .00 .00
Project 342,000.00 156,000.00 91,015.95
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-AUG-1999 10-MAR-2000 15-SEP-2002 15-APR-2003 15-SEP-2002 30-JAN-2004 60.00%
WORKING DRAWINGS 11-MAR-2000 01-AUG-2000 03-JAN-2005 28-APR-2006 .00%
BID PERIOD 02-AUG-2000 02-JAN-2001 01-MAR-2004 01-JUN-2004 .00%
CONSTRUCTION 08-JAN-2001  04-APR-2002 01-AUG-2004 31-JAN-2006 .00%

Current Comments

Project Status 09/30/03: Project is going forward with an outside A & E firm. The A & E contract is being processed by
the contracts unit to restart and finish PPs. The total budget appropriation is at $3,219,000 in the 02/03
budget.

Schedule The project is behind schedule by at least 2 years due to the cancellation of funding.

Budget Project is on budget, however, ADA issues and delays may create a budget shortfall.

Other information
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BUCKHORN FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION: BUCKHORN

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: GREENLEAF, WILLIAM D

PROJECT NUMBER: 107759

ESTIMATED PROJECT COST $1,343,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 3540-301-0001(17) 130,000.00 00184A 130,000.00
PRELIMINARY PLANS 0106/2001 3540-301-0001 70,000.00 01139A 70,000.00
WORKING DRAWINGS 0379/2002 3540-301-0660(8) 102,000.00 30039B 102,000.00
CONSTRUCTION 0379/2002 3540-301-0660 (8) 1,041,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 130,000.00 130,000.00 112,597.85
PRELIMINARY PLANS 70,000.00 70,000.00 59,917.29
WORKING DRAWINGS 102,000.00 102,000.00 56,421.00
CONSTRUCTION 1,041,000.00 .00 .00
Project 1,343,000.00 302,000.00 228,936.14
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-2000 01-JUN-2001 07-AUG-2000 10-AUG-2001 07-AUG-2000 10-AUG-2001 100.00%
PRELIMINARY PLANS 15-OCT-2001 15-APR-2002 21-SEP-2001 11-OCT-2002 21-SEP-2001 11-OCT-2002 100.00%
WORKING DRAWINGS 01-JUL-2002 14-FEB-2003 08-NOV-2002 04-AUG-2003 08-NOV-2002 17-NOV-2003 90.00%
BID PERIOD 15-FEB-2003  18-APR-2003 10-FEB-2003 09-JUN-2003 29-DEC-2003 19-MAR-2004 .00%
CONSTRUCTION 19-APR-2003 27-NOV-2003 10-JUN-2003 18-JAN-2004 22-MAR-2004 21-MAR-2005 .00%

Project Status
Schedule

Budget

Other information

PSB preparing working drawings.
Project is on current schedule.

Project is over budget.

DOF and CDF recognize the deficit.

Current Comments
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CHINO HILLS FOREST FIRE STATION CONSTRUCT FACILITY
PROJECT LOCATION: CHINO
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: COYNE, MARK C
PROJECT NUMBER: 106163
ESTIMATED PROJECT COST $1,396,322.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(29) 74,000.00 99176A 74,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001(26) 91,000.00 00092A 91,000.00
CONSTRUCTION 0052/2000 3540-301-0001(26) 1,111,000.00 20103A 1,196,322.00
CONSTRUCTION 0052/2000 3540-301-0001(26) 20103A ( 327.54)
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 74,000.00 74,000.00 72,347.36
WORKING DRAWINGS 91,000.00 91,000.00 93,675.14
CONSTRUCTION 1,111,000.00 1,195,994.46 1,178,732.24
Project 1,276,000.00 1,360,994.46 1,344,754.74
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-JUL-1999 14-APR-2000 03-AUG-1999 11-MAY-2000 100.00%
WORKING DRAWINGS 01-MAY-2000 01-JAN-2001 02-AUG-2000 06-APR-2001 100.00%
BID PERIOD 01-FEB-2001  01-APR-2001 10-JUL-2001 10-NOV-2001 100.00%
CONSTRUCTION 01-MAY-2001 01-MAY-2002 21-JAN-2002  30-JUN-2003 100.00%

Project Status

Current Comments

Construction is 100% complete as of May 8, 2003. Punchlist is complete except for as-built drawings.

Project was closed in June of 2003. Final payment was sent. A supplementary payment will be made
upon contractor's completion of above item.

Project is about 5 months behind schedule. Project lagged due to delays in approving working drawings

and the approval of the subsequent bid with a recognized deficit. The project construction is estimated to
be completed about mid-April of 2003.

Budget

$4,000 out of project on the mass withdrawal.

This project will be deleted from the next report.

On budget for this phase (construction). Construction phase was augmented 7.7% DOF took about
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CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY
PROJECT LOCATION: CUYAMACA, SAN DIEGO COUNTY
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: WICKS, CHRISTIAN P
PROJECT NUMBER: 111338
ESTIMATED PROJECT COST $2,500,000.00
CURRENT PHASE: STUDY/ACQUISITIONS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 3540-301-0001(24) 535,000.00 01128A 80,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 535,000.00 80,000.00 61,636.29
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 535,000.00 80,000.00 61,636.29
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 02-JUL-2001 30-JUN-2002 15-SEP-2001 12-MAR-2004 65.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%
Current Comments
Project Status RESS, CDF, and PMB met with owners of identified property on Aug 19, 2003 to go over CDF program

and proposed project. Owners were positive about the project and the prospect of selling their property

to the state.

Schedule Site Seletion approved by PWB in June. CEQA and site studies initiated. RESS has met with owners

and is negotiating terms of purchase.
Budget Project is within budget.

Other information ~ Project proposed in '04/05 Budget for PW.
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PROJECT INFORMATION 14-OCT-03
DEW DROP FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION: DEW DROP FOREST FIRE STATION

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: HAAVISTO, JUDY A

PROJECT NUMBER: 106162

ESTIMATED PROJECT COST $1,798,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(42) 124,000.00 99154A 124,000.00
WORKING DRAWINGS 0050/1999 3540-301-0001(42) 128,000.00 00242A 128,000.00
CONSTRUCTION 0106/2001 3540-301-0660(9) 1,546,000.00 20177B 18,000.00
CONSTRUCTION 0157/2003 3540-301-0660(6.1) 460,000.00 .00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 124,000.00 124,000.00 123,307.54
WORKING DRAWINGS 128,000.00 128,000.00 101,242.75
CONSTRUCTION 2,006,000.00 18,000.00 8,134.00
Project 2,258,000.00 270,000.00 232,684.29

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-AUG-1999 09-MAR-2000 02-AUG-1999 09-MAR-2000 02-AUG-1999 08-SEP-2000 100.00%
WORKING DRAWINGS 28-MAR-2000 03-OCT-2000 08-SEP-2000 01-OCT-2002 11-SEP-2000 26-DEC-2003 95.00%
BID PERIOD 04-OCT-2000 03-JAN-2001 27-OCT-2003 30-JAN-2004 29-DEC-2003 26-MAR-2004 .00%
CONSTRUCTION 04-JAN-2001  03-JAN-2002 02-FEB-2004 02-FEB-2005 29-MAR-2004 29-MAR-2005 .00%

Current Comments

Project Status

Schedule

Budget

Other information

Meeting held July 30 to discuss possibility of purchasing property as opposed to leasing. Acquisitions
(Irene Anderson) investigating purchase possibility.

Project schedule will be impacted based on outcome re: leasing or purchase property. Add'l survey work
for Due Diligence/property purchase scheduled to be complete by 31 October 2003.

Estimate adjusted for current unit costs as established by PMB. Construction augmentation in current

budget.

Unexplained WD fund reversion of $17,854.96 returned to WD appropriation.
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PROJECT INFORMATION 14-OCT-03
ELK CAMP FOREST FIRE STATION REPLACE FACILITY
PROJECT LOCATION: ORICK
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: HAAVISTO, JUDY A
PROJECT NUMBER: 106069
ESTIMATED PROJECT COST $2,098,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(7) 65,000.00 01114A 65,000.00
STUDY/ACQUISITIONS 0050/1999  3540-301-0001(7) 45,400.00 01115A 45,400.00
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(7) 85,000.00 99156A 85,000.00
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(7) 99156A (  3,057.56)
PRELIMINARY PLANS 0052/2000 3540-301-0001(5) 77,000.00 00116A 77,000.00
PRELIMINARY PLANS 0106/2001 3540-301-0001(5) 5,000.00 30147A 5,000.00
WORKING DRAWINGS 0379/2002 3540-301-0660(3) 121,000.00 30095B 121,000.00
CONSTRUCTION 0379/2002 3540-301-0660(3) 1,977,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS 195,400.00 192,342.44 194,780.58

PRELIMINARY PLANS 82,000.00 82,000.00 77,402.98

WORKING DRAWINGS 121,000.00 121,000.00 27,827.50

CONSTRUCTION 1,977,000.00 .00 480.00

Project 2,375,400.00 395,342.44 300,491.06

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-1999  30-JUN-2000 01-JUL-1999  25-OCT-2000 03-AUG-1999 30-JUL-2001 100.00%
PRELIMINARY PLANS 01-NOV-2000 01-MAR-2001 30-JUL-2001  15-SEP-2002 30-JUL-2001  13-JUN-2003 100.00%
WORKING DRAWINGS 01-JAN-2002  01-JUN-2002 08-AUG-2003 20-AUG-2004 08-AUG-2003 20-AUG-2004 .00%
BID PERIOD 01-AUG-2002 01-DEC-2002 15-FEB-2003 23-AUG-2004 23-AUG-2004 26-NOV-2004 .00%
CONSTRUCTION 07-FEB-2000 07-FEB-2001  01-MAY-2003 29-NOV-2004 29-NOV-2004 29-NOV-2005 .00%

Project Status

Schedule
Budget

Other information

Current Comments

Haz. Mat. consultant hired. Finalizing hiring of surveying consultant to incorporate info from Title Report
to civil plans (PSB). PSA finalized.

PP's approved June 13, 2003. WD kick-off meeting held 07-14-03.

Project is currently within budget.

Civil engineer questioning design of entrance as shown on current plans; resolving with CDF.

Expenditures exceed transferred amount for Study/Acquisition phase (unexplained $3,057.56 reversion).
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PROJECT INFORMATION 14-OCT-03
FENNER CANYON CONSERVATION CAMP CONST ADMIN BLDG.
PROJECT LOCATION: VALYERMO
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: EDEN, REGINALD G
PROJECT NUMBER: 106098
ESTIMATED PROJECT COST $2,657,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(27) 86,000.00 99171A 86,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(21) 119,000.00 20187A 119,000.00
CONSTRUCTION 0425/2002 3540-301-0660(11) 2,452,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 86,000.00 86,000.00 85,997.40
WORKING DRAWINGS 119,000.00 119,000.00 82,847.76
CONSTRUCTION 2,452,000.00 .00 .00
Project 2,657,000.00 205,000.00 168,845.16
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-OCT-1999 10-MAR-2000 04-OCT-1999 10-NOV-2001 04-OCT-1999 08-MAR-2002 100.00%
WORKING DRAWINGS 28-MAR-2000 01-OCT-2000 20-DEC-2001 15-MAR-2002 15-APR-2002 05-NOV-2003 95.00%
BID PERIOD 02-OCT-2000 02-JAN-2001 16-NOV-2003 15-JAN-2004 .00%
CONSTRUCTION 08-JAN-2001  04-JAN-2002 16-APR-2004  15-JUN-2005 .00%

Current Comments

Project Status

Schedule

Budget

Other information

All 95% Working Drawings comments have been submitted to the A & E. Constructibility Review by
estimating completed and comments sentto A & E. Expect to bid the project in January 2004 if Due
Diligence and lease extension are complete.

Anticipate complete working drawings in November 2003.

The project is within budget. Construction funding via bond financing in 2002/03.

NEXT ACTION: Due diligence request to RESD/RESS on March 24, 2003. Extension of Lease with
U.S.F.S. Still to be negotiated.



)

REAL ESTATE SERVICES DIVISION

Page # 89

PROJECT INFORMATION 14-OCT-03
FORT JONES FIRE STATION RELOCATE FACILITY
PROJECT LOCATION: FORT JONES
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: ALAFRANJI, RAFAT A
PROJECT NUMBER: 106092
ESTIMATED PROJECT COST $2,170,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(13) 72,000.00 99187A 72,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(11) 118,000.00 01117A 118,000.00
CONSTRUCTION 0379/2002 3540-301-0660(5.5) 1,980,000.00 30071B 12,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 72,000.00 72,000.00 71,990.75
WORKING DRAWINGS 118,000.00 118,000.00 101,012.22
CONSTRUCTION 1,980,000.00 12,000.00 3,626.00
Project 2,170,000.00 202,000.00 176,628.97
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-OCT-1999 14-MAR-2000 26-JUL-2001  26-FEB-2001 26-JUL-2000 26-FEB-2001 100.00%
WORKING DRAWINGS 01-AUG-2000 18-JAN-2001  15-AUG-2001 25-FEB-2002 15-AUG-2001 25-APR-2002 100.00%
BID PERIOD 18-FEB-2001  18-MAY-2001 15-JUL-2002  15-NOV-2002 31-AUG-2004 29-DEC-2004 .00%
CONSTRUCTION 21-MAY-2001 17-MAY-2002 16-NOV-2002 16-NOV-2003 31-DEC-2004 30-DEC-2005 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Project funds will be reverted and larger construction budget will be requested for the 2004/2005 budget.

Delay for anticipated shortfall in the project funding of Construction Phase in budget 2002/2003; and
requested augmentation for larger funding within budget 2004/2005

Budget shortfall estimated based on received bids of several other forest fire stations.
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PROJECT INFORMATION 14-OCT-03
HAMMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION: THREE RIVERS, TULARE COUNTY

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: BROWN, LARRY A

PROJECT NUMBER: OPDMO0665

ESTIMATED PROJECT COST $2,619,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0162/1996 3540-301-0001(16) 63,997.00 96097A 63,997.00
PRELIMINARY PLANS 0162/1996 3540-301-0001(11) 14,000.00 96099A 14,000.00
PRELIMINARY PLANS 0324/1998 3540-301-0001(29) 49,000.00 98129A 49,000.00
WORKING DRAWINGS 0324/1998 3540-301-0001(29) 65,000.00 99101A 65,000.00
WORKING DRAWINGS 0324/1998 3540-301-0001(29) 99101A 266.62)
CONSTRUCTION 0106/2001 3540-301-0660(8) 11,000.00 20178B 11,000.00
CONSTRUCTION 0106/2001 3540-301-0660(8) 2,143,265.00 30068B 2,143,265.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 63,997.00 63,997.00 56,141.15
PRELIMINARY PLANS 63,000.00 63,000.00 37,878.29
WORKING DRAWINGS 65,000.00 64,733.38 113,254.79
CONSTRUCTION 2,154,265.00 2,154,265.00 856,656.00
Project 2,346,262.00 2,345,995.38 1,063,930.23
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 03-JUL-1996 07-JUN-1997 15-JUL-1996  06-JAN-1998 100.00%
PRELIMINARY PLANS 01-JUL-1998 24-DEC-1998 21-AUG-1998 14-MAY-1999 21-AUG-1998 14-MAY-1999 100.00%
WORKING DRAWINGS 15-MAY-1999 30-JAN-2001  26-JUL-2001  01-MAY-2002 30-JUL-2001  31-DEC-2001 100.00%
BID PERIOD 15-SEP-1999  15-JUN-2002 20-JUL-2002  10-SEP-2002 100.00%
CONSTRUCTION 15-NOV-1999 15-NOV-2000 18-FEB-2003 18-FEB-2003 18-FEB-2003  18-FEB-2004 70.00%

Project Status

Current Comments

Groundbreaking and the pre-construction meeting was on February 18, 2003. Mass excavation

completed April 18. Site utilities are in and concrete slab pours are finished. Rough framing 100%

complete.
Schedule

Budget

Other information

Project is on budget.

Project is running ahead of schedule.

Domestic water issue with the previous land owner has been solved.
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PROJECT INFORMATION 14-OCT-03
HARTS MILL FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION: HARTS MILL

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: HAAVISTO, JUDY A

PROJECT NUMBER: 106091

ESTIMATED PROJECT COST $1,611,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(12) 46,000.00 99186A 46,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001(10) 70,000.00 01124A 70,000.00
WORKING DRAWINGS 0379/2002 3540-301-0660(5) 70,000.00 .00
CONSTRUCTION 0379/2002 3540-301-0660(5) 1,323,000.00 30041B 12,000.00
CONSTRUCTION 0157/2003 3540-301-0660(1.7) 639,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 46,000.00 46,000.00 45,943.07
WORKING DRAWINGS 140,000.00 70,000.00 52,168.33
CONSTRUCTION 1,962,000.00 12,000.00 5,847.00
Project 2,148,000.00 128,000.00 103,958.40
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-OCT-1999 14-MAR-2000 14-OCT-1999 14-MAR-2000 01-NOV-1999 10-AUG-2001 100.00%
WORKING DRAWINGS 01-AUG-2000 16-FEB-2001  10-AUG-2001 28-OCT-2002 27-AUG-2001 16-JAN-2004 95.00%
BID PERIOD 17-FEB-2001  17-MAY-2001 19-JAN-2004 23-APR-2004 19-JAN-2004 23-APR-2004 .00%
CONSTRUCTION 18-MAY-2001 20-MAY-2002 26-APR-2004 26-APR-2005 26-APR-2004 26-APR-2005 .00%

Project Status

Current Comments

Easements Section (RESS). 100% WD's due 20 October 2003.

Schedule

reviews and civil consultant hiatus.

Budget
budget.

Other information

County standards. Discussing w/CDF/DOF.

Due Diligence complete July 10, 2003. Civil Consultant working on waterline relocation/coordinating with
Project schedule extended due to overwhelming number of comments received from 50%/95% WD
Estimate adjusted f/current unit costs as developed by PMB. Construction augmentation in current

Civil consultant requesting add'l fees for design effort required f/site drainage design to conform to Butte
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PROJECT INFORMATION 14-OCT-03
HESPERIA FOREST FIRE STATION RELOCATION FACILITY
PROJECT LOCATION: HESPERIA
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: ALAFRANJI, RAFAT A
PROJECT NUMBER: OPDMO0667
ESTIMATED PROJECT COST $2,179,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0162/1996 3540-301-0001(11) 379,000.00 96099A 65,000.00
PRELIMINARY PLANS 0324/1998 3540-301-0001(18) 49,000.00 98128A 49,000.00
WORKING DRAWINGS 0324/1998 3540-301-0001(18) 65,000.00 99078A 65,000.00
WORKING DRAWINGS 0106/2001 3540-301-0660(5) 33,000.00 30199B 33,000.00
CONSTRUCTION 0106/2001 3540-301-0660(5) 1,653,000.00 20130B 1,430,950.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 379,000.00 65,000.00 63,959.39
PRELIMINARY PLANS 49,000.00 49,000.00 48,072.83
WORKING DRAWINGS 98,000.00 98,000.00 61,355.06
CONSTRUCTION 1,653,000.00 1,430,950.00 1,125,498.33
Project 2,179,000.00 1,642,950.00 1,298,885.61
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 03-JUL-1996 07-JUN-1997 16-JUL-1996  01-NOV-1997 100.00%
PRELIMINARY PLANS 01-JUL-1998 15-NOV-1998 10-SEP-1998 09-APR-1999 100.00%
WORKING DRAWINGS 10-FEB-1999  07-JUL-1999 26-JUL-2001 26-DEC-2001 19-MAY-1999 14-MAY-2000 100.00%
BID PERIOD 04-OCT-1999 01-DEC-1999 30-AUG-2001 15-DEC-2001 30-AUG-2001 09-DEC-2001 100.00%
CONSTRUCTION 22-JAN-2002  22-SEP-2002 15-DEC-2001 15-DEC-2002 14-DEC-2001 02-AUG-2004 70.00%

Project Status

Schedule

Budget

Other information

Current Comments

Contractor defaluted and the bond company is investigating the state's claim and request for the bond
company to step in and finish the project. Anticipate a maximum 30 days for a decision from the bond

company.
Behind schedule - Default.

Received Finance Department's approval for additional funding - $45,000 augmentation to construction

funds.

Liquidated damages has been enforced for +$120,000 to date + $800 per day until the completion and

acceptance by the state.
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PROJECT INFORMATION 14-OCT-03
HOLLISTER AIR ATTACK BASE RELOCATE FACILITY
PROJECT LOCATION: HOLLISTER, SAN BENITO COUNTY
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: WICKS, CHRISTIAN P
PROJECT NUMBER: 106077
ESTIMATED PROJECT COST $6,439,000.00
CURRENT PHASE: STUDY/ACQUISITIONS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(40) 85,000.00 99153A 85,000.00
PRELIMINARY PLANS 0052/2000 3540-301-0001(39) 300,000.00 00114A 300,000.00
WORKING DRAWINGS 0157/2003 3540-301-0660 (6) 400,000.00 .00
CONSTRUCTION 0157/2003 3540-301-0660 (6) 5,639,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 85,000.00 85,000.00 92,601.68
PRELIMINARY PLANS 300,000.00 300,000.00 275,454.00
WORKING DRAWINGS 400,000.00 .00 .00
CONSTRUCTION 5,639,000.00 .00 .00
Project 6,424,000.00 385,000.00 368,055.68
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-1999 30-JUN-2000 26-JUL-2001 01-APR-2002 26-JUL-2001 31-MAR-2004 25.00%
PRELIMINARY PLANS 03-JUL-2000 29-DEC-2000 26-JUL-2001  31-JAN-2002 26-JUL-2001 15-NOV-2003 95.00%
WORKING DRAWINGS 01-JAN-2001 29-JUN-2001 12-MAY-2002 15-JUN-2004 16-FEB-2004 15-NOV-2004 .00%
BID PERIOD 02-JUL-2001 02-NOV-2001 01-NOV-2002 O01-FEB-2003 16-NOV-2004 18-FEB-2005 .00%
CONSTRUCTION 15-JUN-2004  01-DEC-2005 21-FEB-2005 18-AUG-2006 .00%

Project Status

Current Comments

DOF has OK'd use of current funds for this purpose.

Schedule

to be complete by October 10, 2003.

Budget

levels, so Crows Landing site looked at. WD and Const funds in '03/04 budget.

Other information

PMB has authorized PSB-RESS to get an appraisal on Crows Landing site as an alternative to Hollister.
Preliminary Plans are substantially complete for Hollister site. Appraisal of Crows Landing site expected
Off-site improvements (taxiway, etc.) at Hollister would increase construction costs above acceptable

NEXT ACTION: RESD to provide preliminary appraisal of Crows Landing in Stanislaus County.
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PROJECT INFORMATION 14-OCT-03
INDEPENDENCE FOREST FIRE STATION RELOCATE FACILITY
PROJECT LOCATION: INDEPENDENCE
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: HAAVISTO, JUDY A
PROJECT NUMBER: 106103
ESTIMATED PROJECT COST $1,551,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(20) 45,000.00 99148A 45,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(15) 111,000.00 01137A 111,000.00
CONSTRUCTION 0379/2002 3540-301-0660(8.5) 1,395,000.00 30040B 12,000.00
CONSTRUCTION 0157/2003 3540-301-0660(2.5) 417,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 45.00
PRELIMINARY PLANS 45,000.00 45,000.00 44,829.16
WORKING DRAWINGS 111,000.00 111,000.00 80,036.19
CONSTRUCTION 1,812,000.00 12,000.00 3,495.00
Project 1,968,000.00 168,000.00 128,405.35
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 100.00%
PRELIMINARY PLANS 02-JUL-1999 14-JAN-2000  26-JUL-2000 01-OCT-2001 26-JUL-2000 10-AUG-2001 100.00%
WORKING DRAWINGS 02-JUL-1999 14-JAN-2000 11-AUG-2001 11-OCT-2002 20-AUG-2001 20-FEB-2004 95.00%
BID PERIOD 02-JUL-1999 14-JAN-2000 23-FEB-2004 28-MAY-2004 23-FEB-2004 28-MAY-2004 .00%
CONSTRUCTION 06-NOV-2000 05-NOV-2001 31-MAY-2004 31-MAY-2005 31-MAY-2004 31-MAY-2005 .00%

Project Status

Current Comments

Due Diligence complete 26 March 2003. Civil Consultant working on sewer line, water line

extentions/coordinating with Easements Section (RESS). 100% WD's due 14 November 2003.

Schedule

Budget
budget.

Other information

paid from PMB funds.

Schedule impacted by Civil Consultant hiatus.

Estimate adjusted f/current unit costs as developed by PMB. Construction augmentation in current

New contract negotiated between Civil Consultant and Architect. Add'l funds for water/sewer extension
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PROJECT INFORMATION 14-OCT-03
LASSEN-MODOC RANGER UNIT HEADQUARTERS
PROJECT LOCATION: SUSANVILLE
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: WHALEN, MARY S
PROJECT NUMBER: 102774
ESTIMATED PROJECT COST $1,488,850.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 3540-301-0001(8) 105,000.00 98147A 105,000.00
PRELIMINARY PLANS 0324/1998 3540-301-0001(8) 98147A ( 10,931.60)
WORKING DRAWINGS 0324/1998 3540-301-0001(8) 69,000.00 99049A 69,000.00
WORKING DRAWINGS 0106/2001 3540-301-0660(3) 13,000.00 20156B 13,000.00
CONSTRUCTION 0106/2001 3540-301-0660(3) 1,079,000.00 20156B 1,079,000.00
CONSTRUCTION 0106/2001 3540-301-0660(3) 222,850.00 20191B 222,850.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 105,000.00 94,068.40 93,513.53
WORKING DRAWINGS 82,000.00 82,000.00 81,737.17
CONSTRUCTION 1,301,850.00 1,301,850.00 1,276,922.97
Project 1,488,850.00 1,477,918.40 1,452,173.67
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 30-JUL-1996  07-JUN-1997 15-JUL-1996  01-MAY-1998 100.00%
PRELIMINARY PLANS 31-AUG-1998 24-DEC-1998 10-SEP-1998 09-APR-1999 10-SEP-1998 09-APR-1999 100.00%
WORKING DRAWINGS 11-FEB-1999  30-JUN-1999  26-JUL-2001  07-DEC-2001 26-JUL-2001  14-SEP-2001 100.00%
BID PERIOD 01-OCT-2001 01-DEC-2001 15-SEP-2001  22-FEB-2002 100.00%
CONSTRUCTION 14-FEB-2002  14-DEC-2002 08-APR-2002 08-JAN-2003  08-APR-2002  03-JUL-2003 100.00%

Project Status

Schedule
Budget

Other information

Current Comments

Building is complete and occupied. Need certification on window glass for final buy-off from Inspection

Services.

Project has been extended 76 days by change orders.

Project has been augmented 16.2% over the appropriation based on bids.
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PROJECT INFORMATION 14-OCT-03
MANTON FOREST FIRE STATION RELOCATE FACILITY
PROJECT LOCATION: MANTON
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: GREENLEAF, WILLIAM D
PROJECT NUMBER: 106093
ESTIMATED PROJECT COST $1,491,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(14) 44,000.00 99188A 44,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(12) 83,000.00 01118A 83,000.00
CONSTRUCTION 0379/2002 3540-301-0660(6) 1,364,000.00 30119B 12,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 44,000.00 44,000.00 45,388.00
WORKING DRAWINGS 83,000.00 83,000.00 42,793.63
CONSTRUCTION 1,364,000.00 12,000.00 1,748.00
Project 1,491,000.00 139,000.00 89,929.63
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-OCT-1999 10-MAR-2000 26-JUL-2000 15-APR-2001 26-JUL-2000 15-APR-2001 100.00%
WORKING DRAWINGS 01-AUG-2000 18-JAN-2001  15-JUL-2001  15-FEB-2002 26-JUL-2001  25-APR-2003 100.00%
BID PERIOD 18-FEB-2001  18-MAY-2001 15-APR-2003 18-SEP-2003 26-AUG-2004 14-DEC-2004 .00%
CONSTRUCTION 21-MAY-2001 17-MAY-2002 19-SEP-2003 17-SEP-2004 16-DEC-2004 15-DEC-2005 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Project bid July 31, 2003 and was 20% over budget. CDF advised PMB to cancel and project will be put
into next years budget.

On current schedule

Project is over budget.

Project to bid with a recognized deficit.
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PROJECT INFORMATION 14-OCT-03
MENDOCINO RUH REPLACE AUTOMOTIVE SHOP
PROJECT LOCATION: WILLITS
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: EDEN, REGINALD G
PROJECT NUMBER: 106160
ESTIMATED PROJECT COST $1,968,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(9) 100,000.00 99157A 100,000.00
WORKING DRAWINGS 0050/1999 3540-301-0001(9) 97,000.00 0O0068A 97,000.00
CONSTRUCTION 0003/2002 3540-301-0660(7) 1,771,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 100,000.00 100,000.00 97,187.55
WORKING DRAWINGS 97,000.00 97,000.00 86,242.02
CONSTRUCTION 1,771,000.00 .00 .00
Project 1,968,000.00 197,000.00 183,429.57
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-1999 14-DEC-1999 08-JUL-1999  11-MAY-2000 100.00%
WORKING DRAWINGS 20-DEC-1999 01-JUN-2000 13-OCT-2000 13-FEB-2001 12-MAY-2000 03-MAY-2001 100.00%
BID PERIOD 02-JUN-2000 02-OCT-2000 15-DEC-2002 15-MAR-2003 15-DEC-2003 15-FEB-2004 .00%
CONSTRUCTION 03-OCT-2000 02-OCT-2001 15-APR-2003 15-APR-2004 15-APR-2004 15-DEC-2005 .00%

Project Status

Schedule

Budget

Other information

Current Comments

REBID of Project as noted in the schedule. Had to redevelop all Finance Approval Documents for
approval by PWB in February. Project originally bid on 11/15/01. Due to unfavorable bids, the original
construction funds for this project, appropriated in 2000/01 budget, were reverted. New Construction
funding from Lease Revenue Bonds. Construction documents have been updated and are ready to bid.
Due diligence documents to RESD/RESS on March 24,2003. Lease extension is to be renegotiated with
the U.C. System.

Request to proceed to bid will be presented upon completion of due diligence. This is anticipated to be
completed in December 2003.

New funding will now be directly tied back to Lease/ Revenue Bonding thru the normal DOF process as
of 12/15/02.

NEXT ACTION NEEDED: Approval of Rebid documents by DOF. Completion of due diligence/lease
extension.
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NEW FOREST FIRE STATION, CDF - TWAIN HARTE
PROJECT LOCATION: TWAIN HARTE, TUOLUMNE CO.
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: WHALEN, MARY S
PROJECT NUMBER: 116428
ESTIMATED PROJECT COST $3,468,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0157/2003 3540-301-0660(7) 292,000.00 40022B 292,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 292,000.00 292,000.00 832.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 292,000.00 292,000.00 832.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-OCT-2003 15-OCT-2004 .00%
WORKING DRAWINGS 18-OCT-2004 25-AUG-2005 .00%
BID PERIOD 29-AUG-2005 23-JAN-2006 .00%
CONSTRUCTION 30-JAN-2006  30-JAN-2007 .00%
Current Comments
Project Status Project on hold pending preliminary plan fund transfer.
Schedule Project start has been delayed by 03/04 budget signing and bond financing.
Budget Project is on budget.

Other information
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PROJECT INFORMATION 14-OCT-03
NIPOMO FOREST FIRE STATION REPLACE FACILITY
PROJECT LOCATION: NIPOMO
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: JONES, HAMPDEN S
PROJECT NUMBER: 106164
ESTIMATED PROJECT COST $2,016,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(31) 100,000.00 99178A 100,000.00
WORKING DRAWINGS 106/2001 3540-301-0001(22) 139,000.00 01138A 139,000.00
CONSTRUCTION 0379/2002 3540-301-0660(12) 1,777,000.00 30070B 12,000.00
CONSTRUCTION 0157/2003 3540-301-0660 (3.2) 446,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 100,000.00 100,000.00 86,776.61
WORKING DRAWINGS 139,000.00 139,000.00 106,406.53
CONSTRUCTION 2,223,000.00 12,000.00 3,795.30
Project 2,462,000.00 251,000.00 196,978.44
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 26-JUL-2001  09-FEB-2002 100.00%
PRELIMINARY PLANS 04-OCT-1999 17-APR-2000 26-JUL-2001 01-OCT-2001 26-JUL-2001 10-AUG-2001 100.00%
WORKING DRAWINGS 01-AUG-2000 19-JAN-2001  14-JAN-2002 28-AUG-2002 14-JAN-2002 06-MAY-2003 100.00%
BID PERIOD 22-JAN-2001  21-MAY-2001 14-MAR-2003 15-JUN-2003 01-JAN-2004 31-MAR-2004 .00%
CONSTRUCTION 22-MAY-2001 22-MAY-2002 16-JUN-2003 16-SEP-2004 01-APR-2004 01-APR-2005 .00%

Project Status

Current Comments

Due Diligence still in progress. Title exceptions have been cleared. Lease is currently being revised to

include acceptable bond language. Once acceptable language is developed, renegotiation of the lease
with the private property owner can proceed.

Schedule

Budget

Other information

Project is within budget.

Project is behind schedule and will continue to be delayed until completion of Due Diligence and
availability of inspection services.
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OWENS VALLEY CONSERVATION CAMP

PROJECT LOCATION: OWENS VALLEY

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: WHALEN, MARY S

PROJECT NUMBER: 107760

ESTIMATED PROJECT COST $2,126,000.00

CURRENT PHASE: BID PERIOD

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3540-301-0001(30) 138,000.00 00129A 138,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001(30) 126,000.00 01072A 126,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001(30) 10,000.00 20161A 10,000.00
CONSTRUCTION 0106/2001 3540-301-0660(7) 1,852,000.00 20180B 11,400.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 138,000.00 138,000.00 137,758.17
WORKING DRAWINGS 136,000.00 136,000.00 116,421.50
CONSTRUCTION 1,852,000.00 11,400.00 13,569.50
Project 2,126,000.00 285,400.00 267,749.17
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-AUG-2000 08-JUN-2001 02-AUG-2000 08-JUN-2001 100.00%
WORKING DRAWINGS 09-JUN-2001  30-AUG-2002 09-JUN-2001  30-JUL-2003 95.00%
BID PERIOD 01-SEP-2002  30-NOV-2002 13-OCT-2003 13-FEB-2004 .00%
CONSTRUCTION 01-DEC-2002 01-AUG-2003 14-FEB-2004 14-OCT-2004 .00%

Project Status

Schedule
Budget

Other information

Current Comments

Due diligence is complete. Fire Marshal corrections due 10/03. Will meet with Fire Marshal second week
in October to sign drawings. Will submit documents for approval to proceed to bid.

Bid and construction schedule are tentative due to lack of inspector for this project.

Project is within budget on approved scope modifications.
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PROJECT INFORMATION 14-OCT-03
PACHECO FOREST FIRE STATION
PROJECT LOCATION: HOLLISTER
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: GREENLEAF, WILLIAM D
PROJECT NUMBER: 103292
ESTIMATED PROJECT COST $1,396,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 3540-301-0001(7) 66,000.00 98139A 66,000.00
WORKING DRAWINGS 0324/1998 3540-301-0001(7) 65,000.00 99045A 65,000.00
CONSTRUCTION 0106/2001 3540-301-0660(2) 1,265,000.00 20181B 18,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 438.00
PRELIMINARY PLANS 66,000.00 66,000.00 68,462.22
WORKING DRAWINGS 65,000.00 65,000.00 60,517.64
CONSTRUCTION 1,265,000.00 18,000.00 2,787.00
Project 1,396,000.00 149,000.00 132,204.86
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-JUL-1998  31-DEC-1998 10-SEP-1998 08-APR-1999 10-SEP-1998 08-APR-1999 100.00%
WORKING DRAWINGS 11-FEB-1999  11-JUL-1999 21-FEB-2002  15-JUL-2002 21-FEB-2002  14-JUL-2002 100.00%
BID PERIOD 12-JUL-1999 04-OCT-1999 30-JAN-2004  30-APR-2004 .00%
CONSTRUCTION 09-DEC-1999  19-NOV-2000 17-MAY-2004 16-MAY-2005 .00%

Project Status

Current Comments

proceed to bid upon completion of lease extension and due diligence.

Schedule
Budget

Other information

Project is on current schedule.

There are no other project issues at this time.

Due diligence funds transferred 2/21/02. Construction appropriation in the 2001/2002 budget.

PSB preparing addendum to 100% completed working drawings to reflect current site conditions. Will




)

REAL ESTATE SERVICES DIVISION

Page # 102

PROJECT INFORMATION 14-OCT-03
RANCHERIA FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION: O'NEALS

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: HAWKINS, WAYNE E

PROJECT NUMBER: 106169

ESTIMATED PROJECT COST $2,015,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(35) 102,000.00 99182A 102,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(30) 111,000.00 01121A 111,000.00
CONSTRUCTION 0379/2002 3540-301-0660(16) 1,802,000.00 30094B 12,000.00
CONSTRUCTION 0157/2003 3540-301-0660(4.6) 450,000.00 .00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 102,000.00 102,000.00 100,723.67
WORKING DRAWINGS 111,000.00 111,000.00 78,920.85
CONSTRUCTION 2,252,000.00 12,000.00 2,242.00
Project 2,465,000.00 225,000.00 181,886.52

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-AUG-1999 10-MAR-2000 26-JUL-2000 01-OCT-2001 26-JUL-2000 10-AUG-2001 100.00%
WORKING DRAWINGS 13-MAR-2000 02-SEP-2000 29-APR-2002 15-MAY-2002 29-APR-2002 06-FEB-2004 95.00%
BID PERIOD 03-SEP-2000 03-JAN-2001 01-AUG-2002 01-DEC-2002 16-MAR-2004 02-JUL-2004 .00%
CONSTRUCTION 04-JAN-2001  04-JAN-2002  01-JAN-2003 01-MAR-2004 19-JUL-2004 19-JUL-2005 .00%

Current Comments

Project Status

Well testing complete- waiting for report. PSB to coordinate well report's recommendations at the same

time they pick up plan check comments. 95% package to PMB for review/distribution on 9/30/03. PMB
reviewing prior to distribution - anticipate distributing +/- 10/08/03. DUE DILIGENCE: As of 9/19/03 the
Title Report remains to be reviewed by RESD - other Due Diligence priorities still preclude RESD's
review. PMB's 9/19/03 email to RESD addresses the possiblity of the project being delayed further if Due

Diligence is not completed by December 2003.

Schedule

As of 8/13/03 August 2003 Budget approved. Project delayed due to time required for PSB's to complete

in-house QC, coordinate and integrate a SWPPP plan into WD's, and problems getting well tested.

Budget

August 2003 Budget has been approved. CDF's requested Incremental Project Augmentation of

$450,000 is approved. Final determination as to whether or not the project is within budget will be made
upon receipt and review of PSB's Final Detailed Estimate.

Other information None
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PROJECT INFORMATION 14-OCT-03
RAYMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION: RAYMOND

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: HAWKINS, WAYNE E

PROJECT NUMBER: 106081

ESTIMATED PROJECT COST $2,767,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(45) 30,000.00 20215A 30,000.00
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(45) 70,000.00 99163A 70,000.00
PRELIMINARY PLANS 0379/2002 3540-301-0660(19) 198,000.00 30054B 198,000.00
WORKING DRAWINGS 0379/2002 3540-301-0660(19) 175,000.00 40028B 175,000.00
CONSTRUCTION 0379/2002 3540-301-0660(19) 2,294,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 100,000.00 100,000.00 99,912.21
PRELIMINARY PLANS 198,000.00 198,000.00 128,581.46
WORKING DRAWINGS 175,000.00 175,000.00 .00
CONSTRUCTION 2,294,000.00 .00 .00
Project 2,767,000.00 473,000.00 228,493.67
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-1999 30-JUN-2000 01-JUL-2000 30-JUN-2001  03-AUG-1999 30-JUL-2002 100.00%
PRELIMINARY PLANS 14-OCT-2002 07-MAR-2003 20-NOV-2002 04-APR-2003 20-NOV-2002 12-SEP-2003 97.00%
WORKING DRAWINGS 21-APR-2003  19-SEP-2003 21-APR-2003 19-SEP-2003 22-OCT-2003 03-MAY-2004 .00%
BID PERIOD 20-SEP-2003 01-FEB-2004 20-SEP-2003 01-FEB-2004 06-MAY-2004 20-AUG-2004 .00%
CONSTRUCTION 02-FEB-2004  24-DEC-2004 02-FEB-2004 02-FEB-2005 06-SEP-2004 06-SEP-2005 .00%

Project Status

Current Comments

PWB approved PP's during 9/12/03 meeting. PMIB loan is being processed and should be finalized at the

upcoming PMIB meeting on 10/15/03 - Working Drawing funds should be available on or around 10/20/03
and will enable the start of the Working Drawing Phase. PSB still waiting for CDF's Region's PP's
comments - original due date for PP comments was July 29th. CDF and PMB met with DOF on 9/4/03
to review PP's. DOF noted the project is over budget by 13.05% and directed CDF, PMB and PSB to
'value engineer' the project and try to reduce costs. DOF and CDF are open to considering
'non-prototypical’ alternative cost saving materials on the site and the buildings.

Schedule

Schedule extended due evaluating alternative cost saving site designs; mis-communications regarding

discrepancy between PP's and verbiage in Consent Item over the size of the Pump House; and,
processing PMIB loan approval for WD's in light of staff reductions.

Budget

Project is recognized as being over budget by 13.05%.

DOF has directed CDF, PMB and PSB to 'value

engineer' the project and try to reduce costs. DOF and CDF are open to considering 'non-prototypical’
alternative cost saving materials for both site and buildings.

Other information None
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REPLACE FACILITY

PROJECT LOCATION: WARNER SPRINGS, CA 92086
DEPARTMENT: FORESTRY

PROJECT DIRECTOR: ROBERTS, LELAND J
PROJECT NUMBER: 116354

ESTIMATED PROJECT COST $2,212,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0157/2003 3540-301-0660(3) 242,000.00 .00
WORKING DRAWINGS 0157/2003 3540-301-0660(3) 142,000.00 .00
CONSTRUCTION 0157/2003 3540-301-0660(3) 1,828,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 242,000.00 .00 .00
WORKING DRAWINGS 142,000.00 .00 .00
CONSTRUCTION 1,828,000.00 .00 .00
Project 2,212,000.00 .00 .00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 23-JUN-2003  22-JUN-2004 23-JUN-2003  22-JUN-2004 5.00%
WORKING DRAWINGS 23-JUN-2004  28-APR-2005 23-JUN-2004  28-APR-2005 .00%
BID PERIOD 29-APR-2005 25-SEP-2005 29-APR-2005 25-SEP-2005 .00%
CONSTRUCTION 26-SEP-2005 09-FEB-2007 26-SEP-2005 09-FEB-2007 .00%

Current Comments

Project Status Design team leader assigned and now available. Work load scheduling meeting held.
Schedule On schedule.
Budget Funding to be available after October 15.

Other information None.
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SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

SAN LUIS OBISPO
FORESTRY
JONES, HAMPDEN S

106161

$9,059,000.00
WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(21) 570,000.00 99147A 570,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001(19) 614,000.00 00124A 614,000.00
WORKING DRAWINGS 0106/2001 3540-301-0660(4) 15,000.00 30148B 15,000.00
CONSTRUCTION 0106/2001 3540-301-0660(4) 5,720,000.00 .00
CONSTRUCTION 0379/2002 3540-301-0660(8.7) 974,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 570,000.00 570,000.00 566,783.20
WORKING DRAWINGS 629,000.00 629,000.00 561,227.68
CONSTRUCTION 6,694,000.00 .00 .00
Project 7,893,000.00 1,199,000.00 1,128,010.88
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-1999 17-JAN-2000 02-JUL-1999  19-MAY-2000 100.00%
WORKING DRAWINGS 15-JUL-2000 27-APR-2001 14-FEB-2003 30-MAR-2003 15-SEP-2000 07-AUG-2003 100.00%
BID PERIOD 23-JUL-2001 15-OCT-2001 30-MAR-2003 01-JUN-2003 01-NOV-2003 01-FEB-2004 .00%
CONSTRUCTION 16-OCT-2001  21-JUL-2003  02-JUL-2003  02-JUL-2005  02-FEB-2004 02-APR-2005 .00%

Project Status

Current Comments

Final regulatory approvals obtained August 7, 2003. Bid period dependent on completion of Due

Diligence and availability of inspection services. Transfer of Control & Possession in progress with Cal
Poly.

Schedule

Budget

Project is behind schedule and will continue to be delayed until completion of Due Diligence.

Project is within budget. PWB approved revised C Phase budget on February 14, 2003, as follows:

$6,287,000 (State); $1,291,000 (County of SLO); and $297,000 (USFS). Total $7,875,000.

Other information
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PROJECT INFORMATION 14-OCT-03
SAN MARCOS FFS - RELOCATE FACILITY
PROJECT LOCATION: ESCONDIDO
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: WICKS, CHRISTIAN P
PROJECT NUMBER: 111339
ESTIMATED PROJECT COST $2,790,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 3540-301-0001(18.5) 46,000.00 01143A 46,000.00
STUDY/ACQUISITIONS 0106/2001 3540-301-0001(18.5) 487,780.00 30007A 487,780.00
PRELIMINARY PLANS 0379/2002 3540-301-0660(9) 207,000.00 30089B 207,000.00
WORKING DRAWINGS 0379/2002 3540-301-0660(19) 153,000.00 40016B 153,000.00
WORKING DRAWINGS 0379/2002 3540-301-0660(9) 153,000.00 .00
CONSTRUCTION 0379/2002 3540-301-0660(9) 1,755,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 533,780.00 533,780.00 533,598.97
PRELIMINARY PLANS 207,000.00 207,000.00 120,071.62
WORKING DRAWINGS 306,000.00 153,000.00 990.00
CONSTRUCTION 1,755,000.00 .00 .00
Project 2,801,780.00 893,780.00 654,660.59
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 02-JUL-2001  30-JUN-2002 27-AUG-2001  24-SEP-2002 100.00%
PRELIMINARY PLANS 05-JUL-2002  01-AUG-2003 25-AUG-2002  15-AUG-2003 100.00%
WORKING DRAWINGS 02-AUG-2003  26-JUL-2004 18-AUG-2003 19-MAR-2004 5.00%
BID PERIOD 27-JUL-2004  23-DEC-2004 22-MAR-2004  08-JUN-2004 .00%
CONSTRUCTION 24-DEC-2004  07-JAN-2006 09-JUN-2004  25-MAY-2005 .00%

Schedule

Other information

Project Status
Form 220.

complete spring '04.

Budget

Current Comments

CDF reviewing PPs. PWB in August approved PPs and to proceed to WDs. Awaiting processing of
Preliminary Plans approved at PWB August 15 '03. Working drawings to begin October '03 and

Project is proceeding to Working Drawings with recognized anticipated deficit of 12% based on recent

project bids, and city required street improvements. Value engineering and cost review to proceed
during Working Drawings.

Utility connections and City required improvements exceed budget.




)

REAL ESTATE SERVICES DIVISION

Page # 107

PROJECT INFORMATION 14-OCT-03
SAND CREEK FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION: SAND CREEK

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: HAAVISTO, JUDY A

PROJECT NUMBER: 106106

ESTIMATED PROJECT COST $1,702,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(34) 55,000.00 99181A 55,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(28) 86,000.00 01131A 86,000.00
CONSTRUCTION 0379/2002 3540-301-0660(15) 1,338,000.00 30042B 12,000.00
CONSTRUCTION 0157/2003 3540-301-0660(4.5) 423,000.00 .00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 55,000.00 55,000.00 54,658.08
WORKING DRAWINGS 86,000.00 86,000.00 67,243.27
CONSTRUCTION 1,761,000.00 12,000.00 2,108.00
Project 1,902,000.00 153,000.00 124,009.35

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-NOV-1999 14-APR-2000 02-NOV-1999 12-JUL-2001 01-NOV-1999 10-AUG-2001 100.00%
WORKING DRAWINGS 01-AUG-2000 21-JAN-2001  10-AUG-2001 28-OCT-2002 27-AUG-2001 19-DEC-2003 95.00%
BID PERIOD 21-JAN-2001  21-MAY-2001 22-DEC-2003 19-MAR-2004 22-DEC-2003 19-MAR-2004 .00%
CONSTRUCTION 22-MAY-2001 22-MAY-2002 22-MAR-2004 22-MAR-2005 22-MAR-2004 22-MAR-2005 .00%

Project Status
Schedule

reviews and civil consultant hiatus.

Budget
budget.

Other information

Current Comments

New contract negotiated between civil consultant and architect.

Due Diligence completed 10 March 2003. Expect 100% WD's 3 October 2003.
Project schedule extended due to overwhelming number of comments received from 50%/95% WD

Estimate adjusted for current unit costs as developed by PMB. Construction augmentation in current
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PROJECT INFORMATION 14-OCT-03
SANTA CLARA RUH - REPLACE AUTOMOTIVE SHOP
PROJECT LOCATION: MORGAN HILL
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: GREENLEAF, WILLIAM D
PROJECT NUMBER: 106082
ESTIMATED PROJECT COST $1,734,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(10) 40,000.00 99183A 40,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(8) 117,000.00 20139A 117,000.00
CONSTRUCTION 0379/2002 3540-301-0660(4) 1,577,000.00 30045B 12,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 40,000.00 40,000.00 39,900.30
WORKING DRAWINGS 117,000.00 117,000.00 89,288.88
CONSTRUCTION 1,577,000.00 12,000.00 2,722.00
Project 1,734,000.00 169,000.00 131,911.18
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-AUG-1999 10-MAR-2000 02-OCT-2000 04-JAN-2002 100.00%
WORKING DRAWINGS 03-JUL-2000 26-JAN-2001  07-MAY-2002 09-DEC-2002 07-MAY-2002 29-OCT-2003 95.00%
BID PERIOD 02-JUL-2001 10-DEC-2001 26-NOV-2003 27-FEB-2004 .00%
CONSTRUCTION 11-DEC-2001  09-DEC-2002 01-MAR-2004 28-FEB-2005 .00%

Project Status
documents.

Schedule
Budget

Other information

Project is on current schedule.

Current Comments

PMIB interim financing approved at August 9, 2002 PWB.

There may be possible ground water contamination.

DOF approved Working Drawings and approval to proceed to bid. PSB and PMB finalizing construction




)

REAL ESTATE SERVICES DIVISION Page # 109

Schedule

Other information

PROJECT INFORMATION 14-OCT-03
SONORA FOREST FIRE STATION RELOCATE FACILITY
PROJECT LOCATION: SONORA
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: BROWN, LARRY A
PROJECT NUMBER: 106105
ESTIMATED PROJECT COST $2,540,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(33) 87,000.00 99180A 87,000.00
WORKING DRAWINGS 0379/2002 3540-301-0660(14) 207,000.00 20273B 207,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 73,102.00
PRELIMINARY PLANS 87,000.00 87,000.00 81,400.00
WORKING DRAWINGS 207,000.00 207,000.00 79,674.00
CONSTRUCTION .00 .00 .00
Project 294,000.00 294,000.00 234,176.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 15-JUL-2000 15-MAY-2001 15-JUL-2000 15-MAY-2001 100.00%
PRELIMINARY PLANS 01-NOV-1999 09-APR-2000 30-SEP-2001 15-JUN-2002 30-SEP-2001 15-JUN-2002 100.00%
WORKING DRAWINGS 01-NOV-1999 09-APR-2000 01-OCT-2002 30-SEP-2003 01-OCT-2002 30-OCT-2003 99.00%
BID PERIOD 02-JUL-2001 10-DEC-2001 30-OCT-2003 30-DEC-2003 30-OCT-2003 16-DEC-2003 .00%
CONSTRUCTION 11-DEC-2001 09-DEC-2002 16-FEB-2004 15-FEB-2005 16-FEB-2004 15-FEB-2005 .00%

Project Status

Current Comments

Working Drawing 95% submittal has been reviewed by Fire Marshal and returned with comments.

Access Compliance comments finished. Architectural consultant responding to review comments.

Due Diligence completed May 5. 14D approval to bid received from DOF. Construction documents are

having to be completely redone in CADD due to computer virus. Bid Documents will be finished by the

end of October.
Budget

Project is within budget.

There are no other significant project issues at this time.
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PROJECT INFORMATION 14-OCT-03
SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY
PROJECT LOCATION: RIVERSIDE
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: EDEN, REGINALD G
PROJECT NUMBER: 111389
ESTIMATED PROJECT COST $17,503,400.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 3540-301-0001(23) 803,000.00 01134A 803,000.00
WORKING DRAWINGS 0379/2002 3540-301-0660(13) 500,000.00 30077B 500,000.00
CONSTRUCTION 0106/2001 2660-304-0042(20) 869,400.00 30084A 869,400.00
CONSTRUCTION 0379/2002 3540-301-0660(20) 15,331,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 803,000.00 803,000.00 489,218.99
WORKING DRAWINGS 500,000.00 500,000.00 384,718.50
CONSTRUCTION 16,200,400.00 869,400.00 .00
Project 17,503,400.00 2,172,400.00 873,937.49
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-2001 15-APR-2002 01-SEP-2001 08-NOV-2002 100.00%
WORKING DRAWINGS 01-JUL-2002 01-JUN-2003 01-DEC-2002 01-JAN-2004 70.00%
BID PERIOD 01-JUL-2003 01-SEP-2003 01-JAN-2004 01-MAR-2004 .00%
CONSTRUCTION 15-SEP-2003 01-APR-2005 04-MAY-2004 01-AUG-2005 .00%

Current Comments

Project Status

Schedule

Budget

Other information

Release of 100% Working Drawing funding has been completed. Working Drawings now scheduled for
completion by January 1, 2004. If Due Diligence/Use Permit are completed by then we can complete the

bidding period by March 1, 2004.

Working Drawing schedule has slipped another four months, now January 1, 2004.

Still working on reducing Construction Budget.

PMIB Loan Application to CDF complete. Due Diligence can be competed as soon as "Use Permit"

language is approved.
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PROJECT INFORMATION 14-OCT-03
SOUTH OPERATIONS AREA HQ MITIGATION (CALTRANS/CDF)

PROJECT LOCATION: RIVERSIDE

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: EDEN, REGINALD G

PROJECT NUMBER: 111750

ESTIMATED PROJECT COST $2,321,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 2660-301-0042(20) 729,300.00 20061A 729,300.00
PRELIMINARY PLANS 0106/2001 2660-301-0042(20) 20061A ( 424,700.00)
WORKING DRAWINGS 0106/2001 2660-301-0042(20) 262,000.00 20198A 262,000.00
WORKING DRAWINGS 0106/2001 2660-301-0042(20) 20198A ( 49,300.00)
CONSTRUCTION 0106/2001 2660-301-0042(20) 20061A 424,700.00
CONSTRUCTION 0106/2001 2660-301-0042(20) 20198A 49,300.00
CONSTRUCTION 0106/2001 2660-304-0042(20) 1,330,000.00 30084A 1,330,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 729,300.00 304,600.00 168,727.18
WORKING DRAWINGS 262,000.00 212,700.00 173,629.17
CONSTRUCTION 1,330,000.00 1,804,000.00 .00
Project 2,321,300.00 2,321,300.00 342,356.35

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 27-FEB-2002 15-APR-2002 100.00%
WORKING DRAWINGS 01-SEP-2001  15-APR-2002 16-APR-2002 15-MAY-2003 100.00%
BID PERIOD 15-JUN-2003  22-JUL-2003 100.00%
CONSTRUCTION 01-AUG-2002  01-JUL-2003 01-OCT-2003 01-AUG-2004 .00%

Project Status

Current Comments

"Notice to Proceed" with Construction received on 9/22/03. Project scheduled for completion on 7/28/03.

Leaves only the calendar days for CDF to get moved. Will have to negotiate an extension of time for
Caltrans demolition. CDF at this point is insisting on getting 60 claendar days to move per our Transfer
and Control and Possession document.

Schedule
Budget

Other information

Project within budget.

completed. (See Transfer of Control and Possession Agreement.)

Imposed (10) month schedule in Contract Bid documents to assure completion as mandated by Caltrans.

Caltrans has assured PMB that they will work around the CDF facility until the replacements are
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PROJECT INFORMATION 14-OCT-03
SPRINGVILLE FOREST FIRE STATION RELOCATE FACILITY
PROJECT LOCATION: SPRINGVILLE
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: HAWKINS, WAYNE E
PROJECT NUMBER: 106079
ESTIMATED PROJECT COST $2,940,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(44) 200,000.00 20219A 70,000.00
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(44) 99162A 85,000.00
PRELIMINARY PLANS 0379/2002 3540-301-0660(18) 210,000.00 30055B 210,000.00
WORKING DRAWINGS 0379/2002 3540-301-0660(18) 188,000.00 40002B 188,000.00
CONSTRUCTION 0379/2002 3540-301-0660(18) 2,342,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 200,000.00 155,000.00 152,881.70
PRELIMINARY PLANS 210,000.00 210,000.00 206,107.05
WORKING DRAWINGS 188,000.00 188,000.00 .00
CONSTRUCTION 2,342,000.00 .00 .00
Project 2,940,000.00 553,000.00 358,988.75
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-1999 30-JUN-2000 03-AUG-1999 30-JUN-2001 100.00%
PRELIMINARY PLANS 01-JUL-2002 28-FEB-2003  30-OCT-2002 25-APR-2003 30-OCT-2002 11-JUL-2003 100.00%
WORKING DRAWINGS 16-JUN-2003  14-NOV-2003 06-OCT-2003 16-APR-2004 .00%
BID PERIOD 15-NOV-2003 28-FEB-2004 19-APR-2004 02-AUG-2004 .00%
CONSTRUCTION 01-MAR-2004  01-JUL-2005 02-AUG-2004 16-DEC-2005 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Signed Form 220 recieved from DOF 9/25/03. PMB coordinating start of Working Drawing Phase with

PSB. Project is over budget by 8.16%.

CDF, PMB, and PSB to 'value engineer' the site and buildings

at the start of Working Drawings and try to reduce costs in order to satisfy DOF's request to bring project
PSB & PMB will re-visit CDF's PP comments at the start of Working Drawings and
incorporate those that don't place an unusual burden on PSB and/or exceed project scope. PMB to work
with CDF and RESD to coordinate the lease agreement with new property owner in view of his recent
decision not to demo the existing facilities.

back within budget.

Schedule has been extended approximately 6 months due to delayed start of PP's and delay in
processing PMIB loan.

Project is over budget by 8.16%. DOF has directed CDF, PSB & PMB to value engineer project and try to
reduce both site and building costs.

New property owner has elected to keep the existing Milo facilities. PMB/CDF & RESD to coordinate
termination of lease agreement.
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PROJECT INFORMATION 14-OCT-03
SQUAW VALLEY FOREST FIRE STATION

PROJECT LOCATION: SQUAW VALLEY

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: WHALEN, MARY S

PROJECT NUMBER: 107762

ESTIMATED PROJECT COST $2,041,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3540-301-0001 132,000.00 00130A 132,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001(48) 129,000.00 01074A 129,000.00
CONSTRUCTION 0106/2001 3540-301-0660(10) 1,780,000.00 20179B 11,400.00
CONSTRUCTION 0106/2001 3540-301-0660(10) 30155B 1,695,300.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 132,000.00 132,000.00 130,635.27
WORKING DRAWINGS 129,000.00 129,000.00 128,769.60
CONSTRUCTION 1,780,000.00 1,706,700.00 178,756.66
Project 2,041,000.00 1,967,700.00 438,161.53
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-AUG-2000 08-JUN-2001 02-AUG-2000 08-JUN-2001 100.00%
WORKING DRAWINGS 09-JUN-2001  30-AUG-2002 03-SEP-2001  20-JAN-2003 100.00%
BID PERIOD 02-SEP-2002  30-NOV-2002 10-FEB-2003  23-JUN-2003 100.00%
CONSTRUCTION 01-DEC-2002 01-AUG-2003 23-JUN-2003 23-AUG-2004 10.00%

Project Status

Schedule

Budget

Other information

Current Comments

Site has been cleared, abatement complete, grading started, foundation and slab for Apparatus building
complete. We are in the process of replacing the underground sub-contractor due to lack of

performance.
Project is on schedule.

Project is being augmented 3%.

Due Diligence is complete.
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PROJECT INFORMATION 14-OCT-03
STEVENS CREEK FOREST FIRE STATION
PROJECT LOCATION: CUPERTINO
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: GREENLEAF, WILLIAM D
PROJECT NUMBER: 102763
ESTIMATED PROJECT COST $1,877,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 3540-301-0001(4) 59,000.00 98127A 59,000.00
WORKING DRAWINGS 0324/1998 3540-301-0001(4) 64,000.00 99044A 64,000.00
WORKING DRAWINGS 0106/2001 3540-301-0660(1) 34,000.00 30164B 34,000.00
CONSTRUCTION 0106/2001 3540-301-0660(1) 1,720,000.00 20182B 18,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 59,000.00 59,000.00 57,957.90
WORKING DRAWINGS 98,000.00 98,000.00 64,263.81
CONSTRUCTION 1,720,000.00 18,000.00 7,904.00
Project 1,877,000.00 175,000.00 130,125.71
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-JUL-1998 31-DEC-1998 100.00%
WORKING DRAWINGS 11-FEB-1999  11-JUL-1999 21-FEB-2002 30-JUN-2003  30-JUN-2003 22-SEP-2003 100.00%
BID PERIOD 12-JUL-1999 04-OCT-1999 01-JUL-2002 02-SEP-2002 15-JAN-2004 31-MAR-2004 .00%
CONSTRUCTION 09-DEC-1999 19-NOV-2000 04-NOV-2002 24-OCT-2003 12-APR-2004 11-APR-2005 .00%

Project Status

Schedule

Budget

Other information

Current Comments

PSB preparing addendum for 100% completed working drawings to reflect current site conditions and
Santa Clara County approved use of existing septic tank and leach field. Project will proceed to bid upon
completion of lease extension and due diligence.

Project is on current schedule.

Due diligence funds transferred 2/21/02. Working Drawings and Construction appropriation in 2001/2002

budget.

There are no other significant project issues at this time.
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PROJECT INFORMATION 14-OCT-03
SWEETWATER FOREST FIRE STATION RELOCATE FACILITY
PROJECT LOCATION: SWEETWATER
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: GREENLEAF, WILLIAM D
PROJECT NUMBER: 106068
ESTIMATED PROJECT COST $2,634,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(5) 172,000.00 01093A 24,000.00
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(5) 20240A 63,000.00
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(5) 99173A 85,000.00
PRELIMINARY PLANS 0379/2002 3540-301-0660(2) 226,000.00 30080B 226,000.00
WORKING DRAWINGS 0379/2002 3540-301-0660(2) 171,000.00 40017B 171,000.00
CONSTRUCTION 0379/2002 3540-301-0660(2) 2,065,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 172,000.00 172,000.00 173,569.77
PRELIMINARY PLANS 226,000.00 226,000.00 147,116.03
WORKING DRAWINGS 171,000.00 171,000.00 .00
CONSTRUCTION 2,065,000.00 .00 .00
Project 2,634,000.00 569,000.00 320,685.80
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-1999  30-JUN-2000  01-JUL-1999  30-JUN-2002  03-AUG-1999 30-SEP-2002 100.00%
PRELIMINARY PLANS 11-NOV-2002 15-APR-2003 11-NOV-2002  15-AUG-2003 100.00%
WORKING DRAWINGS 31-MAY-2003 29-OCT-2003 15-OCT-2003  13-JAN-2004 .00%
BID PERIOD 14-JAN-2004  17-MAR-2004 .00%
CONSTRUCTION 15-FEB-2004  05-JAN-2005 12-APR-2004  11-APR-2005 .00%

Project Status
Drawings.

Schedule

Budget

Other information

Project is on budget.

Current Comments

The project is on current schedule.

There are no other significant project issues at this time.

Preliminary Plan comments by CDF have been reviewed and PSB preparing to proceed to Working
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PROJECT INFORMATION 14-OCT-03
UKIAH FOREST FIRE STATION REPLACE FACILITY
PROJECT LOCATION: UKIAH
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: EDEN, REGINALD G
PROJECT NUMBER: 106067
ESTIMATED PROJECT COST $3,184,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(1) 140,000.00 99190A 140,000.00
WORKING DRAWINGS 0379/2002 3540-301-0660(1) 175,000.00 30081B 175,000.00
CONSTRUCTION 0379/2002 3540-301-0660(1) 2,869,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 140,000.00 140,000.00 129,501.81
WORKING DRAWINGS 175,000.00 175,000.00 113,495.71
CONSTRUCTION 2,869,000.00 .00 .00
Project 3,184,000.00 315,000.00 242,997.52
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-JAN-2000  30-JUN-2000 26-JUL-2001  31-DEC-2001 26-JUL-2001  31-DEC-2001 100.00%
WORKING DRAWINGS 15-JAN-2000  30-JUN-2000  15-JUL-2002  15-APR-2003 15-NOV-2002 26-OCT-2003 90.00%
BID PERIOD 03-JUL-2000  03-NOV-2000 16-JUN-2003 16-OCT-2003 16-DEC-2003 16-FEB-2004 .00%
CONSTRUCTION 06-NOV-2000 05-NOV-2001 15-NOV-2003 15-NOV-2004 15-APR-2004  15-JUN-2005 .00%

Project Status
in October.

Schedule

Current Comments

PSB "Peer Review" now scheduled for release comments to PMB and the Client by the 3rd or 4th week

Peer Review including Due Diligence, State Fire Marshal and ADA Compliance Review scheduled to be

ready for Agency review in the third week in October. Anticipate out to Bid in the first week in January of

2004.
Budget

Other information

Project is not within budget as included in the 2002/03 budget. Reviewing to reduce cost.

in PSB started in early April 2003. Complete Due Diligence Package with memo.

NEXT NEEDED ACTION: PSB to complete internal Peer Review of 95% documents. Peer Review Cycle
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USONA FOREST FIRE STATION REPLACE FACILITY
PROJECT LOCATION: USONA
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: HAWKINS, WAYNE E
PROJECT NUMBER: 106166
ESTIMATED PROJECT COST $1,925,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(36) 105,000.00 99150A 105,000.00
WORKING DRAWINGS 0379/2002 3540-301-0660(17) 132,000.00 30056B 132,000.00
CONSTRUCTION 0379/2002 3540-301-0660(17) 1,688,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 105,000.00 105,000.00 101,808.99
WORKING DRAWINGS 132,000.00 132,000.00 120,749.26
CONSTRUCTION 1,688,000.00 .00 .00
Project 1,925,000.00 237,000.00 222,558.25
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-JUL-2000  29-DEC-2000 26-JUL-2001  31-DEC-2001 26-JUL-2001  15-OCT-2002 100.00%
WORKING DRAWINGS 01-JAN-2001  29-JUN-2001  15-OCT-2002 15-APR-2003 31-OCT-2002 16-JAN-2004 95.00%
BID PERIOD 02-JUL-2001 02-NOV-2001 10-NOV-2002 10-MAR-2003 30-JAN-2004 14-MAY-2004 .00%
CONSTRUCTION 05-NOV-2001 01-NOV-2002 11-MAR-2003 10-MAR-2004 31-MAY-2004 31-MAY-2005 .00%

Project Status

for distribution to CDF on or around 10/08/03.
Drawing Kick-Off Meeting comments with the plans and specs. A few items remain to be coordinated,
however, in order to expedite the project, these few remaining items will be addressed in a cover letter
(to be included with the 95% submittal package) and will be picked up at the same time PSB picks up

CDF's and the Regulatory Agency's plan check comments. DOF to revisit project costs (and adjusted
14D) prior to giving final approval to 'Proceed To Bid'

Schedule

Current Comments

implement and coordinate the Storm Water Pollution Prevention Plan.

Budget

Other information

No other pertinent information.

PSB is scheduled to submit the 95% WD package to Regulatory Agencies for plan checking and to PMB
PSB has coordinated the majority of CDF's Working

Schedule has been extended due to time for PSB to complete their in-house quality control and

Project is 8.47% overbudget. CDF, PMB, and PSB to 'value engineer' the project in order to try and
reduce costs, per DOF's request.
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VALLECITO CONSERVATION CAMP REPLACE TANKS, UTILITIES, BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

VALLECITO CONSERVATION CAMP
FORESTRY

OTTO, JOHN E

106110

$2,894,000.00
BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(39) 123,000.00 99165A 123,000.00
PRELIMINARY PLANS 0050/1999 3540-301-0001(39) 99165A (  1,575.50)
WORKING DRAWINGS 0052/2000 3540-301-0001 130,000.00 00118A 130,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001 00118A ( 26,436.42)
WORKING DRAWINGS 0052/2000 3540-301-0001 00118A ( 1,080.00)
WORKING DRAWINGS 0379/2002 3540-301-0660 27,000.00 30079B 27,000.00
CONSTRUCTION 0379/2002 3540-301-0660(17.6) 1,104,000.00 .00
CONSTRUCTION 0003/2002 3540-301-0660(9) 1,510,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 123,000.00 121,424.50 121,424.50

WORKING DRAWINGS 157,000.00 129,483.58 102,442.58

CONSTRUCTION 2,614,000.00 .00 .00

Project 2,894,000.00 250,908.08 223,867.08

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-NOV-1999 17-APR-2000 02-NOV-1999 12-MAY-2000 100.00%
WORKING DRAWINGS 01-AUG-2000 20-JAN-2001 01-AUG-2000 29-MAY-2001 100.00%
BID PERIOD 21-JAN-2001  21-MAY-2001 03-DEC-2002 16-JUN-2003 03-DEC-2002 30-JAN-2004 60.00%
CONSTRUCTION 22-MAY-2001 23-MAY-2002 17-JUN-2003 17-JUN-2004 02-FEB-2004 01-APR-2005 .00%

Project Status

Current Comments

Project being rebid with increased budget funding. Construction Documents have been updated, with

updated SFM and Access Compliance agency approvals completed. Project changed to Lease Revenue
Bond funding with PMIB Loan #023040. Due Diligence efforts on hold with priority established by DOF.

Schedule

Diligence efforts are completed.

Budget

Project Re-Bid on hold pending completion of Due Diligence. Schedule will be revised when Due

Project WD/Bid and Construction Phase funding increased by Special Legislation [SBX3 4 (8), Ch3,

statute 2002] and FY 2002/2003 budget [AB425, 354-0301-0660 (17.6)]. Form 220 for Due Diligence
funding approved 12/3/02.

Other information
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VALLEY CENTER FOREST FIRE STATION RELOCATE FACILITY
PROJECT LOCATION: VALLEY CENTER
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: WHALEN, MARY S
PROJECT NUMBER: 106096
ESTIMATED PROJECT COST $1,649,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(24) 49,000.00 99159A 49,000.00
PRELIMINARY PLANS 0050/1999 3540-301-0001(24) 99159A 93.65)
WORKING DRAWINGS 0106/2001 3540-301-0001(19) 117,000.00 01159A 117,000.00
CONSTRUCTION 0379/2002 3540-301-0660(9.5) 1,483,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 49,000.00 48,906.35 48,906.35
WORKING DRAWINGS 117,000.00 117,000.00 96,309.08
CONSTRUCTION 1,483,000.00 .00 .00
Project 1,649,000.00 165,906.35 145,215.43
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-OCT-1999 10-MAR-2000 26-JUL-2001 08-MAR-2002 26-JUL-2001 27-SEP-2001 100.00%
WORKING DRAWINGS 14-JUL-2001 25-APR-2002 03-SEP-2001 27-AUG-2002 28-SEP-2001 30-NOV-2003 95.00%
BID PERIOD 14-JUL-2002 30-SEP-2002 14-JUL-2002  30-SEP-2002 01-DEC-2003 05-MAR-2004 .00%
CONSTRUCTION 01-OCT-2002 01-AUG-2003 01-OCT-2002 01-AUG-2003 06-MAR-2004 06-MAR-2005 .00%

Project Status

Schedule

Budget

Current Comments

Consultant submitted water, sewer and road connection designs to county agencies for approval.
SDG&E has been paid to design plan for relocating power poles that are in access right-of-way. Plans
should be complete mid-November.

Project was delayed for a correction to the site's legal description and filing a corrected deed. Easement
issues delayed completion of site plan.

Project is within budget.

Other information
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PROJECT INFORMATION 14-OCT-03

VENTURA YOUTH CONSERVATION CAMP-CONST SHOP WAREHOUSE

PROJECT LOCATION: VENTURA
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: COYNE, MARK C
PROJECT NUMBER: 106104

ESTIMATED PROJECT COST $1,578,000.00
CURRENT PHASE: BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001 (26) 51,000.00 99170A 51,000.00
PRELIMINARY PLANS 0050/1999 3540-301-0001 (26) 99170A (  3,871.54)
WORKING DRAWINGS 0106/2001 3540-301-0001(20) 118,000.00 01129A 118,000.00
CONSTRUCTION 0379/2002 3540-301-0660(10) 12,000.00 30175B 12,000.00
CONSTRUCTION 0106/2001 3540-301-0001(20) 1,397,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 51,000.00 47,128.46 49,338.26
WORKING DRAWINGS 118,000.00 118,000.00 101,347.53
CONSTRUCTION 1,409,000.00 12,000.00 2,576.00
Project 1,578,000.00 177,128.46 153,261.79
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-NOV-1999 14-APR-2000 02-NOV-1999 08-AUG-2001 02-NOV-1999 08-AUG-2001 100.00%
WORKING DRAWINGS 01-AUG-2000 17-JAN-2001 04-SEP-2001 18-FEB-2002 04-SEP-2001 30-JUN-2003 100.00%
BID PERIOD 18-JAN-2001  21-MAY-2001 15-JUL-2002  11-NOV-2002 30-JUN-2003 31-JAN-2004 25.00%
CONSTRUCTION 22-MAY-2001 22-MAY-2002 11-NOV-2002 22-JUL-2003  01-MAR-2004 31-JAN-2005 .00%

Current Comments

Project Status Working Drawing phase is complete. Specs are being corrected by A & E on the project. DOF has
approved for bid. Due diligence is pending TOC document between agencies.

Schedule Construction funding appropriation via lease revenue bond in 2002/03 budget.

Budget Project currently within budget.

Other information
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PROJECT INFORMATION 14-OCT-03
WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY
PROJECT LOCATION: WEAVERVILLE
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: OATES, ROBERT E
PROJECT NUMBER: 106094
ESTIMATED PROJECT COST $2,378,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 3540-301-0001(12) 110,000.00 01026A 110,000.00
STUDY/ACQUISITIONS 0324/1998 3540-301-0001(12) 98,000.00 98149A 98,000.00
PRELIMINARY PLANS 0050/1999 3540-301-0001(15) 53,000.00 99189A 53,000.00
PRELIMINARY PLANS 0050/1999 3540-301-0001(15) 99189A 126.22)
WORKING DRAWINGS 106/2001 3540-301-0001 146,000.00 01123A 146,000.00
CONSTRUCTION 0376/2002 3540-301-0660(7) 1,971,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 208,000.00 208,000.00 192,783.03
PRELIMINARY PLANS 53,000.00 52,873.78 53,019.38
WORKING DRAWINGS 146,000.00 146,000.00 107,385.97
CONSTRUCTION 1,971,000.00 .00 .00
Project 2,378,000.00 406,873.78 353,188.38
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-1999  30-JUN-2000  26-JUL-2001  22-JAN-2002  03-AUG-1999 14-AUG-2001 100.00%
PRELIMINARY PLANS 03-JUL-2000 29-DEC-2000 26-JUL-2001  22-JAN-2002  26-JUL-2001  14-SEP-2001 100.00%
WORKING DRAWINGS 01-JAN-2001  29-JUN-2001  15-SEP-2001 15-APR-2003 15-SEP-2001 15-APR-2003 100.00%
BID PERIOD 02-JUL-2001  02-NOV-2001 01-JUL-2004  30-JUL-2004  01-JUL-2004  30-JUL-2004 100.00%
CONSTRUCTION 05-NOV-2001  01-NOV-2002 02-AUG-2004 01-AUG-2005 02-AUG-2004 01-AUG-2005 .00%

Project Status

Schedule

Budget

Current Comments

The project bid on May 27, 2003. Bids came in approximately 33% over budget. CDF is currently
reviewing options on rebidding the project or reversion and rebudgetting of project.

Construction phase of the project is currently on hold.

This project is on over budget

Other information
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CENTRAL OFFICE, FIRE ALARM MOD
PROJECT LOCATION: SACRAMENTO, BUTTERFIELD COMPLEX
DEPARTMENT: FRANCHISE TAX BOARD
PROJECT DIRECTOR: DURHAM, STEPHEN M
PROJECT NUMBER: 111699
ESTIMATED PROJECT COST $447,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 106/2001 1730-301-0001(2) 17,000.00 20056A 17,000.00
WORKING DRAWINGS 0106/2001 1730-301-0001(1) 38,000.00 20200A 38,000.00
CONSTRUCTION 0106/2001 1730-301-0001(1) 250,105.00 30120A 250,105.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 17,000.00 17,000.00 16,857.00
WORKING DRAWINGS 38,000.00 38,000.00 15,379.99
CONSTRUCTION 250,105.00 250,105.00 9,618.30
Project 305,105.00 305,105.00 41,855.29
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 24-AUG-2001 11-JAN-2002 17-SEP-2001 12-APR-2002 100.00%
WORKING DRAWINGS 14-JAN-2002  13-JUN-2002 14-FEB-2002  13-JUN-2002 100.00%
BID PERIOD 14-JUN-2002  08-AUG-2002 04-NOV-2002 09-JAN-2003 100.00%
CONSTRUCTION 10-OCT-2002 03-APR-2003 01-APR-2003 31-DEC-2003 5.00%

Project Status

Schedule

Budget

Other information

Current Comments

Project is currently on hold pending review and approval of the shop drawings by the State Fire Marshal.
Additionally, work continues to be coordinated with the work of the Butterfield State Office and
Warehouse Facilities. Meeting to be held on October 7th to determine project direction.

Project bid on January 9, 2003. Original notice to proceed date was April 1, 2003. This start date avoids
most of the FTB Tax Season increased staffing, which results in less disruption of FTB operations. 6-30-
2003 - Project end date will be extended due to lenght of time required to get shop drawings approved
by the State Fire Marshal and coordination efforts with the Butterfield Office and Warehouse Project. 9-
16-2003: Project has been on hold pending State Fire Marshal plan review and coordination of this
project with the Butterfield Office Complex. End date will be extended to accomodate these delays and
Customer has been informed. 10-1-2003: Meeting to be held with Contractor on 10-7-2003 to review
Fire Marshal approved drawings, coordination with Butterfield State Office Complex and project intent.

Project Bid 40% under the State's estimate. Working with FTB and DOF to revert bid savings.
Project design by RESD/PSB
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BONDERSON BUILDING RENOVATION

PROJECT LOCATION: SACRAMENTO

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: EKHOLM, IAN J

PROJECT NUMBER: 107743

ESTIMATED PROJECT COST $23,024,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 1760-301-0666(7) 399,000.00 00190A 399,000.00
PRELIMINARY PLANS 0379/2002 1760-301-0660(1.5) 1,200,000.00 30112B 1,200,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 399,000.00 399,000.00 260,979.36
PRELIMINARY PLANS 1,200,000.00 1,200,000.00 12,960.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 1,599,000.00 1,599,000.00 273,939.36

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-JUL-2000 11-MAY-2001 05-SEP-2002 10-OCT-2003 05-SEP-2002 10-OCT-2003 10.00%
WORKING DRAWINGS 11-MAY-2001 14-DEC-2001 .00%
BID PERIOD 17-DEC-2001 01-MAR-2002 .00%
CONSTRUCTION 04-MAR-2002  13-JUN-2003 .00%

Project Status
Schedule

Budget

Other information

Current Comments

On hold pending a completion of a long range planning study.

OSHPD identified as new tenant for entire building.

PMIB loan approval occurred on December 18, 2002. A & E consultant contract is being amended.
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BUTTERFIELD STATE OFFICE BUILDING

PROJECT LOCATION: SACRAMENTO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: DURHAM, STEPHEN M
PROJECT NUMBER: 106617

ESTIMATED PROJECT COST $211,000,000.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0328/1998 --S/B 1589 9,435,000.00 00264B 4,395,000.00
PRELIMINARY PLANS 0328/1998 --S/B 1589 99292B 10,040,000.00
PRELIMINARY PLANS 0328/1998 --S/B 1589 99292B ( 5,000,000.00)
WORKING DRAWINGS 0328/1998 --S/B 1589 8,786,000.00 00264B 8,786,000.00
CONSTRUCTION 0328/1998 --S/B 1589 192,779,000.00 00264B 23,369,000.00
CONSTRUCTION 0328/1998 --S/B 1589 20211B 36,735,000.00
CONSTRUCTION 0328/1998 --S/B 1589 30029B 134,239,000.00
CONSTRUCTION 0328/1998 --S/B 1589 30029B (26,499,450.00)
CONSTRUCTION 0328/1998 --S/B 1589 30029B (192,783,550.00)
CONSTRUCTION 0328/1998 --S/B 1589 40004B 59,078,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 9,435,000.00 9,435,000.00 7,868,145.10
WORKING DRAWINGS 8,786,000.00 8,786,000.00 6,716,913.00
CONSTRUCTION 192,779,000.00 134,138,000.00 65,101,999.40
Project 211,000,000.00 152,359,000.00 79,687,057.50
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-NOV-1999 05-JUL-2000 01-NOV-1999 05-JUL-2000 100.00%
WORKING DRAWINGS 17-JUL-2000  28-DEC-2000 08-SEP-2000 20-APR-2001 100.00%
BID PERIOD 29-DEC-2000 22-MAR-2001 27-APR-2001  10-JUL-2001 100.00%
CONSTRUCTION 08-MAR-2001 27-APR-2005 21-AUG-2001 27-JUN-2005 30.00%

Current Comments

Project Status Bond Funded; Fifth PMIB loan (023163) for a cumulative amount of $152,659,000 approved in June
2003. Bid Package B - Sitework complete. Bid Package C - Central Plant construction started January
14, 2002, completeion expected mid November 2003. Bid Package A - Warehouse, Bid in June 2002
and is under construction with a completion date of November 2003. Bid Package D - Building 3/Town
Center, Bid in September 2002 and Notice to Proceed is expected November 1, 2002. Bid Package E -
Renovate Buildings | & Il design has started and is progressing in preliminary plans.

Schedule The schedule shown above reflects the design schedule for the Sitework Bid Package B. Construction
schedule reflects all Bid Packages A through D.

Budget Project is on budget.
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Other information  Currently working on gathering information for the first Bond Sale (Scheduled for November 2003). First
sale will cover Bid Packages A, B and C. Current thinking is that bond sale for the balance of the project
(Bid Packages D & E), will follow in 2004.
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CAPITOL AREA EAST END COMPLEX

PROJECT LOCATION: SACRAMENTO

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: KANEKO, TERESA C

PROJECT NUMBER: OPDMO0785

ESTIMATED PROJECT COST $416,039,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0761/1997 8850-817-0660 16,357,000.00 98013B 16,356,130.00
WORKING DRAWINGS 0303/1996 5160-001-0001 3,664.80 96035A 3,664.80
WORKING DRAWINGS 0761/1997 8850-817-0660 34,728,500.00 98295B 34,728,500.00
CONSTRUCTION 0761/1997 8850-817-0660 77,914,500.00 00054B 77,914,500.00
CONSTRUCTION 0761/1997 8850-817-0660 66,000,000.00 00273B 66,000,000.00
CONSTRUCTION 0761/1997 8850-817-0660 174,044,000.00 20115B 174,044,000.00
CONSTRUCTION 0761/1997 8850-817-0660 39,956,000.00 30032B 39,956,000.00
CONSTRUCTION 0761/1997 1760-801-0660 3,494,439.00 30152B 3,494,439.00
CONSTRUCTION 0761/1997 1760-801-0660 590,000.00 40027B 590,000.00
CONSTRUCTION 0282/1997 5160-001-0001 719,500.00 97185A 719,500.00
CONSTRUCTION 0052/2000 3360-001-0381 97,000.00 20184A 97,000.00
CONSTRUCTION 0106/2001 6110-001-0001 729,500.00 20206A 729,500.00
CONSTRUCTION 0379/2002 5160-001-0001(1) 1,380,000.00 30171A 1,380,000.00
CONSTRUCTION 0379/2002 6110-001-0001(99) 614,155.00 30173A 614,155.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 59,460.00
PRELIMINARY PLANS 16,357,000.00 16,356,130.00 11,759,678.60
WORKING DRAWINGS 34,732,164.80 34,732,164.80 6,913,621.89

CONSTRUCTION

365,539,094.00

365,539,094.00

370,533,709.16

Project

416,628,258.80

416,627,388.80

389,266,469.65

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS O01-FEB-1998 01-DEC-1998 01-FEB-1998 01-DEC-1998 100.00%
WORKING DRAWINGS 100.00%
BID PERIOD 100.00%
CONSTRUCTION 02-DEC-1999 01-MAR-2003 02-DEC-1999 30-JUN-2003  14-JAN-2000  30-JUN-2003 94.00%

Project Status

Current Comments

OFFICE COMPLEX STATUS: D/B teams under contract. NTP issued in 02/00. Clark/Gruen Design/Build

is contracted for the Blocks 171-174 project and is 99.93% complete per the contract. Hensel Phelps
Construction with Fentress Bradburn Architects is contracted for the Block 225 project and is 100%
complete per the contract and occupied.
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PROJECT INFORMATION 14-OCT-03
Schedule DHS tenant move in for Blocks 171, 173, and 174 began on April 11, 2003 and completed in October
2003. DHS tenant move in for Block 172 is anticipated to begin in November 2003.
Budget Project was augmented $16,758,526 as approved by DOF.

Other information ~ Green team oversight continues. Coordination with the SFM and DSA's Access Compliance continues.
In December 2002, the State Public Works Board issued Lease Revenue Bonds in the amount of
$455,165,000 for Blocks 171-174 and 225.
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CAPITOL EXTERIOR PAINTING
PROJECT LOCATION: STATE CAPITOL, SACRAMENTO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: MOORE, MICHAEL A
PROJECT NUMBER: 103657
ESTIMATED PROJECT COST $4,742,843.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0282/1997 1760-001-0666 100,000.00 97052 100,000.00
WORKING DRAWINGS 0282/1997 1760-001-0666 97052 178,843.00
CONSTRUCTION 0282/1997 1760-001-0666 478,843.00 97052 478,843.00
CONSTRUCTION 0282/1997 1760-001-0666 97052 ( 178,843.00)
CONSTRUCTION 0016/2000 1760-001-0666 2,364,000.00 00011 2,364,000.00
CONSTRUCTION 0052/2000 1760-001-0666 1,800,000.00 00160A 1,800,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 100,000.00 278,843.00 243,275.20
CONSTRUCTION 4,642,843.00 4,464,000.00 4,367,499.50
Project 4,742,843.00 4,742,843.00 4,610,774.70
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 13-OCT-1998 15-OCT-1999 11-OCT-2001 04-FEB-2002 11-OCT-2001 04-FEB-2002 100.00%
BID PERIOD 16-OCT-1999 06-APR-2000 05-FEB-2002 31-MAR-2002 05-FEB-2002 01-APR-2002 100.00%
CONSTRUCTION 16-APR-2002  18-APR-2002 01-APR-2002 29-OCT-2002 22-MAY-2003 22-MAY-2003 100.00%

Current Comments

Project Status

Schedule
Budget

Other information

All work has been completed and project was accepted on May 22, 2003.

Project accepted on May 22, 2003.

Project is within budget.

This is a special Capitol Complex funded project. This project will be deleted from the next report.
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PROJECT INFORMATION 14-OCT-03
CAPITOL SECURITY PROJECT

PROJECT LOCATION: SACRAMENTO

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: MOORE, MICHAEL A

PROJECT NUMBER: 114342

ESTIMATED PROJECT COST $4,500,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0379/2002 1760-001-0666 200,000.00 30098A 200,000.00
WORKING DRAWINGS 0379/2002 1760-001-0666 250,000.00 30098A 250,000.00
CONSTRUCTION 0050/1999 1760-001-0666 110,000.00 0O0061A 110,000.00
CONSTRUCTION 0379/2002 1760-001-0666 1,873,000.00 30098A 1,873,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 200,000.00 200,000.00 75,989.92
WORKING DRAWINGS 250,000.00 250,000.00 6,160.45
CONSTRUCTION 1,983,000.00 1,983,000.00 124,794.35
Project 2,433,000.00 2,433,000.00 206,944.72
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-2002 01-MAY-2003 01-SEP-2002 29-DEC-2003 40.00%
WORKING DRAWINGS 02-MAY-2003 03-JUL-2003 30-DEC-2003 14-MAY-2004 .00%
BID PERIOD 04-JUL-2003 04-OCT-2003 15-MAY-2004 03-SEP-2004 .00%
CONSTRUCTION 05-OCT-2003 05-OCT-2004 06-SEP-2004  10-JUN-2005 .00%

Project Status
2003 .

Schedule
Budget

Other information

Current Comments

Schedule may be delayed due to budget concerns.
Budget may be revised after schematic design is approved.

This is a special Capitol Complex funded project.

Environmental impact review process has begun and is scheduled to be completed by mid November
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PROJECT INFORMATION 14-OCT-03
CHILD CARE TI BUILDOUT, ELIHU HARRIS BUILDING, OAKLAND

PROJECT LOCATION: 1515 CLAY STREET, OAKLAND

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: THAMER HALLFORD, SARAH

PROJECT NUMBER: 112743

ESTIMATED PROJECT COST $1,184,500.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0430/1993 0979-503-0539 76,500.00 98157B 56,000.00
PRELIMINARY PLANS 0430/1993 0979-503-0539 98157B 20,500.00
WORKING DRAWINGS 0430/1993 0979-503-0539 146,000.00 98157B 80,000.00
WORKING DRAWINGS 0430/1993 0979-503-0539 98157B 66,000.00
CONSTRUCTION 0430/1993 0979-503-0539 962,000.00 98157B 962,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 76,500.00 76,500.00 53,002.28
WORKING DRAWINGS 146,000.00 146,000.00 .00
CONSTRUCTION 962,000.00 962,000.00 .00
Project 1,184,500.00 1,184,500.00 53,002.28
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 10-JAN-2002 07-MAR-2002 20-MAY-2002 08-AUG-2002 15-AUG-2003 15-OCT-2003 100.00%
WORKING DRAWINGS 07-MAR-2002  02-MAY-2002 15-OCT-2003  23-MAR-2004 .00%
BID PERIOD 02-MAY-2002 25-JUL-2002 23-MAR-2004 08-JUL-2004 .00%
CONSTRUCTION 25-JUL-2002  09-JAN-2003 08-JUL-2004  30-DEC-2004 .00%

Project Status

Schedule
Budget

Other information

Current Comments

Finance approved funding requirements for child care; preliminary plans currently being reviewed for
completion. Working drawings started.

Project on schedule.

On budget.

Project funded from original Oakland State Building project - OPDM0456
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CRC NORCO OCCUPANT RELOCATION ADMINISTRATION BUILDING 100

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

NORCO
GENERAL SERVICES
NELSON, MARILYN J
107822

$17,264,000.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0052/2000 1760-301-0001(9) 552,800.00 00151A 512,000.00
WORKING DRAWINGS 0052/2000 1760-301-0001(9) 01040A 40,800.00
CONSTRUCTION 0052/2000 1760-301-0001(9) 16,712,000.00 20172A 15,636,619.00
CONSTRUCTION 0052/2000 1760-301-0001(9) 30100A 414,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS .00 .00 245.74

WORKING DRAWINGS 552,800.00 552,800.00 456,538.79

CONSTRUCTION 16,712,000.00 16,050,619.00 14,876,469.39

Project 17,264,800.00 16,603,419.00 15,333,253.92

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 100.00%
WORKING DRAWINGS 08-OCT-2000 01-JUL-2001  07-NOV-2001 08-OCT-2000 31-JUL-2001 100.00%
BID PERIOD 02-JUL-2001 28-OCT-2001 07-NOV-2001 15-MAR-2002 07-NOV-2001 15-MAR-2002 100.00%
CONSTRUCTION 29-OCT-2001 01-APR-2003 18-MAR-2002 01-MAY-2003 25-MAR-2002 16-MAY-2003 100.00%

Project Status

Current Comments

The relocation of occupants in Phase Il and Phase Il has been completed. Construction was completed

May 16, 2003. The contractor is finalizing the last change orders and the documents required for

closeout.
Schedule

building L-1 and weather delays. This project was completed May 16.

Budget

Other information

This project remains within budget.

This project will be deleted from the next report.

Two weeks have been added to the schedule through change orders due to a change in scope in
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PROJECT INFORMATION 14-OCT-03
DGS CENTRAL PLANT, SACTO, PMB MASTER PLAN

PROJECT LOCATION: SACRAMENTO, SACRAMENTO CO

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: KARLSSON, NIKLAS G

PROJECT NUMBER: 113072

ESTIMATED PROJECT COST $159,844,151.97

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0139/1994 1760-001-0666 275,590.37 0OBG095940 275,590.37
STUDY/ACQUISITIONS 0303/1995 1760-001-0666 406,505.50 95025 406,505.50
STUDY/ACQUISITIONS 0162/1996 1760-001-0666 87,154.97 96143A 87,154.97
STUDY/ACQUISITIONS 0162/1996 1760-001-0666 219,094.63 96143A 219,094.63
STUDY/ACQUISITIONS 0052/2000 1760-001-0666 20,000.00 00007 20,000.00
STUDY/ACQUISITIONS 0052/2000 1760-001-0666 213,806.50 51944 213,806.50

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 1,222,151.97 1,222,151.97 965,788.35
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 1,222,151.97 1,222,151.97 965,788.35

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 04-MAR-2002  28-FEB-2003 04-MAR-2002 28-FEB-2003 100.00%
PRELIMINARY PLANS 01-OCT-2003 22-JUN-2005 01-OCT-2003 22-JUN-2005 01-OCT-2003 22-JUN-2005 5.00%

WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

.00%
.00%
.00%

Project Status

Current Comments

October 2003 - Documents have been submitted to DOF to the November PWB for approval of PMIB

loan approval. Waiting on OLS opinion of whether on not the existing AE contract is legal to continue on
with the mitigation work.

Schedule On schedule.

Budget On Budget.

Other information None.
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REAL ESTATE SERVICES DIVISION
s PROJECT INFORMATION 14-OCT-03
DGS OFA Alternative Fuel Infrastructure, Los Angeles

PROJECT LOCATION: STATE GARAGE, 1645 N. MAIN ST., LOS ANGELES

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: BRENNING, DOUGLAS L

PROJECT NUMBER: 115463

ESTIMATED PROJECT COST $771,058.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00

CONSTRUCTION .00 .00 .00
Project .00 .00 .00

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 14-DEC-2002  29-JUN-2003 100.00%
BID PERIOD 30-JUN-2003 98.00%

CONSTRUCTION

.00%

Current Comments

Project Status

Bids were received from five (5) bidders, low bid was $494,817 submitted by ET Environmental.

Contract award process with ET Environmental is underway, currently waiting for transfer of the PVEA

funds to the Architectural Revolving Account prior to sending out contract award letter.

Schedule Schedule will be established once funds are transferred.

Budget

Bids received were below the budget. The DF-14D and the Form 22 for transfer of funds for

construction phase for the Los Angeles site were signed and submitted to DOF on September 19, 2003.
Attempting to get DOF approval to transfer the funds for the Los Angeles site as a separate allocation
from the Sacramento site so construction may begin. DOF currently wants to wait until bids are received

for the Sacramento site, currently re-bidding with a bid date on October 21, 2003.
Other information
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PROJECT INFORMATION 14-OCT-03
DGS, WEST END, BLOCK 203/204
PROJECT LOCATION: SACRAMENTO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: KARLSSON, NIKLAS G
PROJECT NUMBER: 111772
ESTIMATED PROJECT COST $391,000,000.00
CURRENT PHASE: STUDY/ACQUISITIONS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0672/2001 1760-803-0660923 1,900,000.00 40003B 1,900,000.00
PRELIMINARY PLANS 0672/2001 1760-803-0660923 5,000,000.00 40003B 5,000,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 1,900,000.00 1,900,000.00 170,446.00
PRELIMINARY PLANS 5,000,000.00 5,000,000.00 7,732.52
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 6,900,000.00 6,900,000.00 178,178.52
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 15-MAY-2002 10-FEB-2004  11-JUL-03 22-JUN-05 11-JUL-2003  22-JUN-2005 5.00%
PRELIMINARY PLANS 04-NOV-2002 04-NOV-2003 11-JUL-2003 29-DEC-2004 11-JUL-2003 29-DEC-2004 5.00%
WORKING DRAWINGS 05-NOV-2002 10-FEB-2004 .00%
BID PERIOD .00%
CONSTRUCTION 10-FEB-2004  10-FEB-2006 .00%

Project Status

Current Comments

October 2003 - The draft ad and RFQ for Architect/Engineer was sent (10/2/03) to OLS for review and

comments. A request to advertise for one CEQA and Public Outreach Consultant for both the West End
and Central Plant was sent to Legal Services for approval on 9/18/03.

Schedule On schedule.

Budget On budget.

Other information None.
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PROJECT INFORMATION 14-OCT-03
FOOD & AGRICULTURE HQ BUILDING RENOVATION

PROJECT LOCATION: 1220 N STREET, SACRAMENTO

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: KANEKO, TERESA C

PROJECT NUMBER: 103779

ESTIMATED PROJECT COST $22,548,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 1760-301-0001(2) 658,000.00 98265A 658,000.00
WORKING DRAWINGS 0324/1998 1760-301-0001 792,000.00 99122A 792,000.00
CONSTRUCTION 0379/2002 1760-301-0660(1) ( 2,000.00) 30172B ( 2,000.00)
CONSTRUCTION 0379/2002 1760-301-0660(1) 17,938,070.00 30172B 17,938,070.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 658,000.00 658,000.00 659,031.02
WORKING DRAWINGS 792,000.00 792,000.00 673,225.52
CONSTRUCTION 17,936,070.00 17,936,070.00 437,939.00
Project 19,386,070.00 19,386,070.00 1,770,195.54
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-AUG-1998 01-DEC-1998 01-MAR-1999 19-MAY-1999 100.00%
WORKING DRAWINGS 01-JAN-1999 01-JUN-1999 01-FEB-2001 29-MAR-2002 01-FEB-2001 01-FEB-2003 100.00%
BID PERIOD 01-JUL-1999 01-JUL-1999 15-FEB-2003 15-APR-2003 15-FEB-2003 27-APR-2003 100.00%
CONSTRUCTION 01-AUG-1999 01-JUL-2001 15-APR-2003 15-OCT-2004 30-JUN-2003 15-FEB-2005 8.00%

Project Status
Schedule

Budget

Other information

Construction to be complete 2/05

Project is on budget.

Current Comments

Construction mobilization underway. Pre-abatement activities have begun.
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PROJECT INFORMATION 14-OCT-03
KITCHEN/DINING ROOMS 3&4, CANTEEN/DINING ROOMS 1&2
PROJECT LOCATION: ATASCADERO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: SCHANBERGER, THOMAS E
PROJECT NUMBER: 106790A
ESTIMATED PROJECT COST $1,244,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 1760-301-0768 51,000.00 5011557 51,000.00
WORKING DRAWINGS 0106/2001 1760-301-0768(1.4) 106,000.00 20060B 106,000.00
CONSTRUCTION 0106/2001 1760-301-0768 782,600.00 40007B 782,600.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 51,000.00 51,000.00 56,160.71
WORKING DRAWINGS 106,000.00 106,000.00 87,803.42
CONSTRUCTION 782,600.00 782,600.00 .00
Project 939,600.00 939,600.00 143,964.13
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-DEC-1999 15-JUN-2000 16-FEB-2000 10-AUG-2001 16-FEB-2000 10-AUG-2001 100.00%
WORKING DRAWINGS 01-JUL-2000 31-JAN-2001  13-AUG-2001 28-JAN-2002 13-AUG-2001 28-JAN-2002 100.00%
BID PERIOD 01-FEB-2001  30-MAR-2001 22-JAN-2003  05-AUG-2003 100.00%
CONSTRUCTION 01-APR-2001 01-OCT-2001 20-OCT-2003 30-MAR-2004 .00%

Project Status

Schedule
Budget

Other information

Current Comments

The project is currently within budget.

There are no other significant project issues at this time.

The construction contract was awarded to Wysong Construction.
The Notice to Proceed for construction will be issued for October 20, 2003.
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PROJECT INFORMATION 14-OCT-03
METROPOLITAN SH LAUNDRY BLDG STRUCTURAL RETROFIT
PROJECT LOCATION: NORWALK
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: AHMED, TAMER A
PROJECT NUMBER: 106785
ESTIMATED PROJECT COST $1,490,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 52/2000 1760-301-0768 135,000.00 51965 135,000.00
WORKING DRAWINGS 0106/2001 1760-301-0768(4) 149,000.00 20119B 149,000.00
CONSTRUCTION 0951/1999 4440-505-0942 60,000.00 30113A 60,000.00
CONSTRUCTION 0981/1999 4440-505-942 75,000.00 30135A 75,000.00
CONSTRUCTION 0106/2001 1760-301-0768(4) 964,496.00 30143B 964,496.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 135,000.00 135,000.00 130,737.81
WORKING DRAWINGS 149,000.00 149,000.00 147,994.87
CONSTRUCTION 1,099,496.00 1,099,496.00 862,884.61
Project 1,383,496.00 1,383,496.00 1,141,617.29
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-SEP-2000 15-MAY-2001 12-OCT-2000 11-OCT-2001 100.00%
WORKING DRAWINGS 01-AUG-2001  15-JAN-2002 12-OCT-2001  11-OCT-2002 100.00%
BID PERIOD 15-JAN-2002  15-MAY-2002 13-OCT-2001 30-MAR-2002 12-OCT-2002 09-MAY-2003 100.00%
CONSTRUCTION 15-MAY-2002 15-MAY-2003 02-AUG-2002 01-SEP-2003 12-MAY-2003 31-DEC-2003 99.00%

Project Status

Schedule
Budget

Other information

Current Comments

Handlers. Both projects are combined for construction.

Construction is complete, waiting for State Fire Marshal inspection for occupany
Construction completed approximately 4 month ahead of schedule

Three change orders executed, however project stayed within alloted budget.

Project 115026 was created with DMH support funds ($60,000) to replace Steam Lines & Repair Air
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REAL ESTATE SERVICES DIVISION
s PROJECT INFORMATION 14-OCT-03
METROPOLITAN SH LIBRARY REPLACEMENT
PROJECT LOCATION: NORWALK, L.A. COUNTY
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: BLUCHER, MARK F
PROJECT NUMBER: 112305
ESTIMATED PROJECT COST $3,000,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 1760-301-0768(15) 173,210.56 10692 173,210.56
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 173,210.56 173,210.56 53,041.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 173,210.56 173,210.56 53,041.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 26-NOV-2001 26-APR-2002 26-NOV-2001 03-NOV-2003 99.00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%
Current Comments
Project Status October 2003: The A/E's Schematic Design package has been resubmitted incorporating PMB's review
comments. A Budget Package is presently being developed.
Schedule The overall project schedule is contingent on the availability of future funding resources.
Budget Project budget, schedule and funding source will be determined at the conclusion of the Preliminary Plan

phase.

Other information ~ Underground utilities and an abandoned building foundation may very well exist at the selected building

site and may impact the site's feasibility.
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PROJECT INFORMATION 14-OCT-03
NAPA STATE HOSPITAL SEISMIC UPGRADE BLDG 199, UNIT 2
PROJECT LOCATION: NAPA
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: LEWIS, GARY O
PROJECT NUMBER: 106783
ESTIMATED PROJECT COST $2,653,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 52/2000 1760-301-0768 174,000.00 51966 174,000.00
WORKING DRAWINGS 106/2001  1760-301-0768(5) 209,000.00 20090B 209,000.00
CONSTRUCTION 0106/2001 1760-301-0768(5) 2,270,000.00 30190B 1,866,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 174,000.00 174,000.00 143,256.63
WORKING DRAWINGS 209,000.00 209,000.00 190,354.22
CONSTRUCTION 2,270,000.00 1,866,000.00 98,684.75
Project 2,653,000.00 2,249,000.00 432,295.60
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-SEP-2000 15-JUN-2001 16-OCT-2000 28-JUN-2001 100.00%
WORKING DRAWINGS 27-AUG-2001  08-FEB-2002 08-OCT-2001 31-MAY-2002 100.00%
BID PERIOD 04-MAR-2002 31-MAY-2002 17-JUN-2002 13-SEP-2002 08-JAN-2003 22-AUG-2003 100.00%
CONSTRUCTION 10-JUN-2002  02-JUN-2003 25-AUG-2003  30-JUN-2004 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Project bid on June 5, 2003. The construction contract has been executed and the contractor has been
given the notice to proceed starting August 25, 2003. The low bid was under the state's estimate and
bid savings has been reverted.

Schedule was originally revised to allow for delayed construction start date requested by the Department
of Mental Health. The bidding schedule was delayed due to shortage of inspectors. The construction
schedule has been revised.

The project is on budget for the Working Drawings phase.

The project was reviewed by the Peer Review Board on January 19, 2001. The bidding for the project

was delayed pending guidance from the Office of Statewide Health Planning and Developmemt
(OSHPD) on seismic requirements in relation to the State Seismic Program Retrofit's Guidelines.
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PROJECT INFORMATION 14-OCT-03
OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO

PROJECT LOCATION: SACRAMENTO

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: SHANOFF, BURTON

PROJECT NUMBER: 111677

ESTIMATED PROJECT COST $25,865,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 1760-301-0660(2) 1,033,000.00 20269B 1,033,000.00
WORKING DRAWINGS 0379/2002 1760-301-0660(3) 1,094,000.00 .00
CONSTRUCTION 0379/2002 1760-301-0660(3) 23,738,000.00 .00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 1,033,000.00 1,033,000.00 390,712.42
WORKING DRAWINGS 1,094,000.00 .00 .00
CONSTRUCTION 23,738,000.00 .00 .00
Project 25,865,000.00 1,033,000.00 390,712.42

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-2001  07-JAN-2002 01-OCT-2002 09-JAN-2004  01-OCT-2002 09-JAN-2004 65.00%
WORKING DRAWINGS 08-JAN-2002  16-APR-2002 12-JAN-2004 09-NOV-2004 12-JAN-2004 09-NOV-2004 .00%
BID PERIOD 09-MAY-2002 12-SEP-2002 10-NOV-2004 24-MAR-2005 10-NOV-2004 24-MAR-2005 .00%
CONSTRUCTION 23-OCT-2002 23-OCT-2003 25-MAR-2005 26-JUL-2006  25-MAR-2005 26-JUL-2006 .00%

Project Status

Schedule

Budget

Other information

Current Comments

The final schematics are complete and the project is presently in the Design Development Phase.

Date indicated in the Original Start Date, for the start of PP's is the approximate date of the approved FY
2002/2003 Budget. The actual start of the PP work started in April 2003. The schedule has been
significantly delayed from the Original Start Date for the following reasons: 1.- Not able to award A/E
selection and negotiate contract because not having a signed State Budget in place and interim funding
was not able to be available since Construction was not authorized until FY 2002/2003. 2.- Once a
General Fund loan was in place, A/E negotiations began, however were unsuccessful for the Seismic
Study portion. PMB, with DOF approval, contracted through the Retainer Contract for those services.
3.- The Seismic Study was completed in 12/2002 rendering a favorable result allowing the project to
move forward. The project is on schedule in accordance with the Revised Schedule.

Project budget per Three Page, Study Estimate dated September 14, 2001 was based on a study
provided by an outside consultant. It has been discovered that the budget estimate did not include
specific costs for any elevator upgrades. The project is currently absorbing A/E fees to determine any
elevator renovations that might be required. The construction budget will now be confirmed during the
PP Phase and possibly additional funds will be needed for an elevator renovation (DOF was informed).
A Final Schematic Estimate was submitted by the A/E which will be revised with more detail with the
submission of the Design Development Phase.

All project phases are appropriated. The Department of Education has vacated most of the building.
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Department of Rehabilitation has been selected as the tenant and a formal letter has been executed
between DGS and DOR and also signed by DOF. An application for a PMIB loan was submitted and
approved April 2003. The PMIB loan will be used to pay off the General Fund loan. The Supplemental
2002 Report for the 2002 Budget includes replacing the windows. The project team is unaware of how or
why that was included. This work was never budgeted and is not part of the project (DOF was informed).
An application for a PMIB loan will be submited for the upcoming Working Drawing Phase.
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OFFICE BUILDINGS 8 & 9 RENOVATION, SACRAMENTO
PROJECT LOCATION: 714 & 744 P STREET, SACRAMENTO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: STEFFEN, LAURIE M
PROJECT NUMBER: 111678
ESTIMATED PROJECT COST $109,134,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 1760-301-0660(1) 1,858,000.00 20248B 1,858,000.00
PRELIMINARY PLANS 0379/2002 1760-301-0660(2) 1,916,000.00 30126B 1,916,000.00
WORKING DRAWINGS 0379/2002 1760-301-0660(2) 4,303,000.00 .00
CONSTRUCTION 0379/2002 1760-301-0660(2) 101,057,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 3,774,000.00 3,774,000.00 2,187,537.44
WORKING DRAWINGS 4,303,000.00 .00 .00
CONSTRUCTION 101,057,000.00 .00 .00
Project 109,134,000.00 3,774,000.00 2,187,537.44
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-2001 14-JUN-2002 14-JUN-2002 16-FEB-2004 70.00%
WORKING DRAWINGS 29-JUL-2002 27-FEB-2003 17-FEB-2004 17-MAR-2005 .00%
BID PERIOD 03-MAR-2003  18-JUL-2003 18-MAR-2005 29-JUL-2005 .00%
CONSTRUCTION 21-JUL-2003 30-DEC-2005 01-AUG-2005 30-JAN-2009 .00%

Project Status

Current Comments

Project is to be lease revenue bond funded as a design/bid/build. Negative Declaration review period

closed on July 15, 2003, and no state agencies submitted comments. 75% Design Development
package received 7/7/03. Budget is currently being reviewed by PMB and DOF.

Schedule
Budget

Other information

Schedule has been revised to include OB 9.

Total Estimated Project Cost is $109,134,000.

OB 8 and OB 9 were combined into a single project by the 2002 Budget Act. The appropriation

authorized working drawings and construction for OB 8. Preliminary plans, working drawings and
construction were authorized for OB 9. Both buildings will be occupied by the Department of Social
Services at the completion of construction. The buildings will be renovated sequentially with OB 9
completed last. The construction schedule includes both buildings.
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PATTON SH - 30 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY
GENERAL SERVICES

AHMED, TAMER A

111680

$7,895,000.00
PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 106/2001 1760-301-0768 (12) 336,000.00 20091B 336,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 336,000.00 336,000.00 294,576.66
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 336,000.00 336,000.00 294,576.66

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 10-SEP-2001  07-JUN-2002 10-SEP-2001  30-JUN-2004 99.00%
WORKING DRAWINGS 02-JUL-2002  26-FEB-2003 15-JUL-2004  28-FEB-2005 .00%
BID PERIOD 02-JUL-2002  26-FEB-2003 01-AUG-2005 29-OCT-2005 .00%
CONSTRUCTION 23-APR-2003  07-FEB-2005 30-OCT-2005 30-APR-2007 .00%

Project Status
Space for project

Schedule

Current Comments

PP is 99% complete. Environmental Document complete for seismic work, DOF rejected building Swing

Preliminary Plans are 99% complete. Project was funded for Working Drawings in 03/04 Budget,

however waiting for Building 70 to be funded in 04/05 budget so Working Drawings for both projects
could start together. Will go to PWB to approve PP in April 2004

Budget

Other information

PP yielded increase in construction cost from $4.7 million to $5.8 million.
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PATTON SH - 70 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

Page # 144

14-OCT-03

PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY

GENERAL SERVICES
AHMED, TAMER A

111681

$7,895,000.00
PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 106/2001 1760-301-0768 (13) 336,000.00 20087B 336,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 6.59
PRELIMINARY PLANS 336,000.00 336,000.00 291,983.52
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 336,000.00 336,000.00 291,990.11

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-SEP-2001  07-JUN-2002 04-SEP-2001  30-JUN-2004 99.00%
WORKING DRAWINGS 01-JUL-2002  26-FEB-2003 15-JUL-2004  05-FEB-2005 .00%
BID PERIOD 27-FEB-2003  22-APR-2003 15-FEB-2007  15-MAY-2007 .00%
CONSTRUCTION 23-APR-2003  07-FEB-2005 17-MAY-2007 02-DEC-2008 .00%

Project Status

Schedule

Current Comments

Consultant is done with 99% PP.
PP is 99% complete. Will go to PWB to approve PPs in April 2004 when picture is clearer whether

project is funded for WD in 04/05 Budget.

Budget

Project is on budget for PPs. PP design yielded a construction estimate cost increase from $4.9 million

to $5.4 million. DOF cannot approve cost increase. Therefore WD funds was reverted and hopefully
reappropriated for the 04/05 budget year.

Other information

DOF rejected Swing Space, revised schedule reflects holding the project until Swing Space Beds are

available in DMH system. Should be available after the completion of CSH & EB Building renovations.
Expected construction to follow EB building renovation, Building 30 Seismic Retrofit & CSH completion.
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PATTON SH - BUILDING N, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY
GENERAL SERVICES

AHMED, TAMER A

111682

$17,838,000.00
PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 106/2001 1760-301-0001(19) 447,000.00 20086B 447,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 447,000.00 447,000.00 422,602.17
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 447,000.00 447,000.00 422,602.17

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-SEP-2001  07-JUN-2002 04-SEP-2001  30-JUN-2004 99.00%
WORKING DRAWINGS 01-JUL-2002  25-FEB-2003 15-JUL-2007  31-MAR-2008 .00%
BID PERIOD 26-FEB-2003  21-APR-2003 15-NOV-2008 15-FEB-2009 .00%
CONSTRUCTION 22-APR-2003  25-AUG-2005 17-FEB-2009 13-DEC-2010 .00%

Current Comments

Project Status Project is over budget, DOF needs to be consulted to fund cost increase and determine schedule.

Schedule 99% PP complete in August 2003. Swing Space unavailable delaying construciton until 2008. No funds
are available for Working Drawings.
Budget Project is on budget for PPs. PPs yielded an increase of construction cost from $8.4 million to $9.6

million.

Other information ~ DOF rejected building Swing Space. Must wait to construct CSH, EB Building renovations, and buildings

30 & 70 Seismic retrofit. Project is delayed until Swing Space beds are available in DMH system.
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RECREATION BUILDING STRUCTURAL RETROFIT
PROJECT LOCATION: VETERANS HOME OF CA - YOUNTVILLE
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: SCHANBERGER, THOMAS E
PROJECT NUMBER: OPDMO0794
ESTIMATED PROJECT COST $2,148,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 1760-301-0768(15) 76,000.00 10690 76,000.00
WORKING DRAWINGS 0052/2000 1760-301-0768 191,000.00 52071 191,000.00
CONSTRUCTION 0052/2000 1760-301-0768(9) 1,881,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 76,000.00 76,000.00 75,644.46
WORKING DRAWINGS 191,000.00 191,000.00 154,853.45
CONSTRUCTION 1,881,000.00 .00 5.62
Project 2,148,000.00 267,000.00 230,503.53
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-MAR-1998 04-AUG-1998 01-MAR-1998 30-MAR-1999 100.00%
WORKING DRAWINGS 01-OCT-2000 01-MAY-2001 29-JUN-2001 12-NOV-2002 29-JUN-2001  12-JUL-2003 99.00%
BID PERIOD 30-JUN-2001  30-SEP-2001 .00%
CONSTRUCTION 01-OCT-2001 01-AUG-2002 .00%
Current Comments
Project Status Project has been cancelled. Client Agency has pursued Federal funds for additional scope. The
Construction Phase of the project has been reverted in July 2003 Public Works Board Meeting.
Schedule The project schedule is on hold and will change due to Client Agency pursuing additional funds for added
scope.
Budget The project is within the appropriated budget.

Other information  This project will be deleted from the next report.
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REPLACE R&T AND ADMINISTRATION BLGS

PROJECT LOCATION: METRO STATE HOSPITAL

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: BLUCHER, MARK F

PROJECT NUMBER: OPDMO0599

ESTIMATED PROJECT COST $21,522,850.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0055/1993 9860-301-0036 40,500.00 94101A 40,500.00
PRELIMINARY PLANS 0303/1995 1760-301-0768(21) 123,500.00 95049B 123,500.00
PRELIMINARY PLANS 0162/1996 1760-301-0768(10) 66,000.00 96112B 66,000.00
PRELIMINARY PLANS 0324/1998 4440-301-0001 100,000.00 98270A 100,000.00
PRELIMINARY PLANS 0324/1998 4440-301-0768 496,000.00 98283B 496,000.00
WORKING DRAWINGS 0324/1998 4440-301-0001 233,000.00 99069B 233,000.00
WORKING DRAWINGS 0324/1998 4440-301-0768(1) 757,000.00 99070A 757,000.00
WORKING DRAWINGS 0324/1998 4440-301-0001(3) 40,000.00 99084A 40,000.00
CONSTRUCTION 0050/1999 4450-301-0768(1) 5,103,000.00 01052B 5,103,000.00
CONSTRUCTION 0050/1999 4450-301-0001(1) 1,079,000.00 01053A 1,079,000.00
CONSTRUCTION 0050/1999 4440-301-0001(1) 186,206.00 20202A 186,206.00
CONSTRUCTION 0050/1999 4440-301-0768(1) 76,056.00 20223B 76,056.00
CONSTRUCTION 0050/1999 4440-301-0001(1) 195,960.00 30123A 195,960.00
CONSTRUCTION 0050/1999 4440-301-0768(1) 80,040.00 30124B 80,040.00
CONSTRUCTION 0052/2000 4450-301-0001 533,000.00 00101A 533,000.00
CONSTRUCTION 0052/2001 4490-011-0001 89,070.00 20245A 89,070.00
CONSTRUCTION 0379/2002 4490-011-0001 6,518.00 30060A 6,518.00
CONSTRUCTION / -- 9,180,000.00 01051A 9,180,000.00
CONSTRUCTION / -- 3,138,000.00 FEMA-DR-1 3,138,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 40,500.00 40,500.00 36,365.71
PRELIMINARY PLANS 785,500.00 785,500.00 763,863.88
WORKING DRAWINGS 1,030,000.00 1,030,000.00 907,279.36
CONSTRUCTION 19,666,850.00 19,666,850.00 19,181,491.05
Project 21,522,850.00 21,522,850.00 20,889,000.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 31-AUG-1995 29-DEC-1995 31-AUG-1995 31-OCT-1996 100.00%
WORKING DRAWINGS 02-DEC-1996 30-SEP-1997 15-MAR-1997 23-APR-1998 100.00%
BID PERIOD 14-JAN-1998  14-JAN-1998 04-JUN-1998  26-APR-2001 100.00%
CONSTRUCTION 02-MAR-1998 02-MAR-2001 27-APR-2001 03-JUN-2003 27-APR-2001 18-NOV-2003 96.00%




REAL ESTATE SERVICES DIVISION Page # 148
s PROJECT INFORMATION 14-0CT-03

Current Comments

Project Status October 2003: The new Administration Building is complete and fully occupied. Relocation of major
underground utilities and pre demolition activities have been completed and the 5-story R&T Building
has been demolished. Efforts are now being made to remove the basement with reconstruction of the
100 Buildings and site remediation work remaining. A meeting took place with the contractor on August
8, 2003 to discuss a request for time extension.

Schedule Construction was scheduled by contract to be completed by June 03, 2003 with approved negotiations
extending the time to June 27, 2003. The contractor is running several months behind schedule and is
indicating that completion of the R&T Building demolition and reconstruction portion is now not expected
to occur before November 18, 2003.

Budget Due to unforeseen underground site utility conflicts and the need to abate additional hazardous material,
the project required an augmentation. DOF through it's delegated authority has approved the request.

Other information ~ There are no other significant project issues at this time.
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SACTO. RESOURCES BUILDING FIRE LIFE SAFETY CORRECTIONS

SACRAMENTO

MCDANEL, MERLE G
106347

$1,834,000.00
CONSTRUCTION

GENERAL SERVICES

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 1760-301-0001(2) 68,000.00 99201A 68,000.00
WORKING DRAWINGS 0052/2000 1760-490-0666 88,000.00 00186B 88,000.00
WORKING DRAWINGS 0052/2000 1760-301-0666(3) 93,000.00 .00
CONSTRUCTION 0052/2000 1760-301-0666(3) 1,585,000.00 20046A 1,664,990.00
CONSTRUCTION 0052/2000 1760-301-0666(3) 20271A 265,935.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 68,000.00 68,000.00 67,670.00

WORKING DRAWINGS 181,000.00 88,000.00 80,793.40

CONSTRUCTION 1,585,000.00 1,930,925.00 1,876,799.76

Project 1,834,000.00 2,086,925.00 2,025,263.16

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-SEP-1999 10-MAR-2000 02-SEP-1999  15-AUG-2000 100.00%
WORKING DRAWINGS 28-AUG-2000 15-DEC-2000 28-AUG-2000 24-MAY-2001 100.00%
BID PERIOD 18-DEC-2000 15-MAR-2001 24-MAY-2001 09-AUG-2001 100.00%
CONSTRUCTION 02-APR-2001  01-FEB-2002 24-AUG-2001 30-MAY-2003 100.00%

Project Status

Schedule

Budget

Other information

Current Comments

Construction closeout procedures underway. SFM final acceptance completed 05/22/03.

The project was 164 days behind schedule due to time needed to reach accord with DSA about
appropriate ADA compliance. The project is another 77 days behind due to required 'union notice' at start
and all work being performed during weekends. Project is another 90 days behind due to contractor

closeout issues.

Project is 19.9% over budget due to low bid (4.6%) and augmentation due to required weekend work

(15.3%).

This project will be deleted from the next report.
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SAN DIEGO STATE OFFICE BUILDING, CITY CENTER

PROJECT LOCATION: SAN DIEGO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: ZARI, MICHAEL J
PROJECT NUMBER: 112325

ESTIMATED PROJECT COST $81,000,000.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0603/2001 -- 2,803,000.00 .00
CONSTRUCTION 0603/2001 - 78,197,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 2,803,000.00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION 78,197,000.00 .00 .00
Project 81,000,000.00 .00 .00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-MAR-2002 23-APR-2003 05-JAN-2004  25-OCT-2004 .00%
WORKING DRAWINGS 24-NOV-2003 22-NOV-2004 .00%
BID PERIOD 24-APR-2003  23-NOV-2003 .00%
CONSTRUCTION 22-MAR-2004 23-MAR-2006 21-JUN-2005 01-OCT-2007 .00%

Project Status

Schedule

Budget

Other information

Current Comments

The project is Design-Build and therefore the funds shown are based on the estimate that set the budget
at $81,000,000. The project is on-hold pending the Governors signature and approval of AB-256. It
was decided that the project budget will remain the same as before but will include new languge to
remove the JPA and to put the control back in the hands of the PWB.

Schedule is dependent upon the Governor's approval of AB-256 and is now on the desk of the Governor
for his signature. He has until October 14, 2003 or the project will be held up until June, 2004. If signed
the project will commence on January 1, 2004.

The budget will remain $81,000,000.
Currently we have a participating body of persons, appointed by the Governor and Mayor of San Diego,

acting as an "Advisory Committee." They are currently participating in project meetings to discuss the
"San Diego" building approach for utilizing the design build delivery method.
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STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE
PROJECT LOCATION: SACRAMENTO AND LOS ANGELES
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: BRENNING, DOUGLAS L
PROJECT NUMBER: 107744
ESTIMATED PROJECT COST $1,989,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 1760-301-0853(1) 105,000.00 00189A 105,000.00
WORKING DRAWINGS 0052/2000 1760-301-0853(1) 183,000.00 01149A 183,000.00
CONSTRUCTION 0052/2000 1760-301-0853(1) 1,701,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 105,000.00 105,000.00 104,718.36
WORKING DRAWINGS 183,000.00 183,000.00 156,039.10
CONSTRUCTION 1,701,000.00 .00 .00
Project 1,989,000.00 288,000.00 260,757.46
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 25-JUL-2000 09-FEB-2001 25-JUL-2000  13-DEC-2002 100.00%
WORKING DRAWINGS 09-FEB-2001  15-JUN-2001  15-JUN-2001 30-JUN-2003  15-DEC-2002 30-JUN-2003 100.00%
BID PERIOD 15-JUN-2001  15-OCT-2001 07-JUL-2003  19-OCT-2003 07-JUL-2003  09-DEC-2003 75.00%
CONSTRUCTION 16-OCT-2001 07-AUG-2002 20-OCT-2003 23-JUN-2004 10-DEC-2003 23-JUN-2004 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Bids were received for Los Angeles and Sacramento on Sept. 10, 2003. Los Angeles is within budget,
Sacramento's bid was rejected. Sacramento is re-bidding informally, bid date for Sacramento is October

21, 2003.

The construction schedule for Los Angeles and Sacramento will be offset by one month due to the re-bid
process for Sacramento. Schedule shown is predicated on inspection services availability for both sites,
Sacramento has a confirmed inspector.

Project is under budget for Los Angeles, budget issues for the appropriation will be reviewed with DOF
following the bid results for Sacramento in preparation for the PWB meeting on November 7, 2003.

is on the total appropriation for both sites.

The Los Angeles site cannot be awarded until the re-bid is received for the Sacramento site, DOF focus
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STRUCTURAL RETROFIT-HOSPITAL BUILDING
PROJECT LOCATION: TRACY
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: DUTTA, SALINDER K
PROJECT NUMBER: 107813A
ESTIMATED PROJECT COST $2,061,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 1760-301-0768 73,000.00 51971 73,000.00
WORKING DRAWINGS 0379/2002 1760-301-0768(3) 235,000.00 53329 235,000.00
CONSTRUCTION 0379/2002 1760-301-0768(3) 1,753,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 73,000.00 73,000.00 78,138.73
WORKING DRAWINGS 235,000.00 235,000.00 105,039.90
CONSTRUCTION 1,753,000.00 .00 .00
Project 2,061,000.00 308,000.00 183,178.63
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-NOV-2000 08-NOV-2002 01-NOV-2000 08-NOV-2002 01-NOV-2000 08-NOV-2002 100.00%
WORKING DRAWINGS 12-DEC-2002 30-APR-2003 12-NOV-2002 30-APR-2003 12-DEC-2002 19-JUN-2003 100.00%
BID PERIOD 01-MAY-2003 31-OCT-2003 01-MAY-03 31-0CT-03 20-JUN-2003  31-OCT-2003 50.00%
CONSTRUCTION 03-NOV-2003 04-NOV-2004 03-NOV-03 04-NOV-04 03-NOV-2003 04-NOV-2004 .00%
Current Comments
Project Status The filing of this project for bids is currently on hold, pending the availability of construction resources.
Schedule A new project schedule will be established once the construction resources have been identified.

Budget The project is within budget.

Other information ~ There are no other significant project issues at this time.
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STRUCTURAL RETROFIT-WING L & WING R
PROJECT LOCATION: DVI, TRACY
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: DUTTA, SALINDER K
PROJECT NUMBER: SPS71001
ESTIMATED PROJECT COST $2,372,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
CONSTRUCTION 0050/1999 1760-490-0768(13) 2,132,000.00 52323 2,132,000.00
CONSTRUCTION 0050/1999 1760-490-0768(13) 202,000.00 53238 202,000.00
CONSTRUCTION 0050/1999 1760-490-0768 (13) 191,466.00 53310 191,466.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION 2,525,466.00 2,525,466.00 2,225,438.14
Project 2,525,466.00 2,525,466.00 2,225,438.14
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 20-FEB-1998  10-JUL-1998 20-FEB-1998 15-NOV-1998 100.00%
WORKING DRAWINGS 15-SEP-1998 30-DEC-1998 12-MAY-1999  26-JUL-2000 100.00%
BID PERIOD 15-FEB-1999 01-APR-1999 05-SEP-2000 06-AUG-2001 15-AUG-2000 03-AUG-2001 100.00%
CONSTRUCTION 06-AUG-2001 02-NOV-2002 06-AUG-2001 02-NOV-2002 06-AUG-2001 20-JAN-2003 100.00%

Project Status

Schedule

Budget

Other information

Current Comments

The construction work is complete; however, the contractor is disputing the final change order. Once the
change order has been finalized, the final construction contract payment will be processed.

The contract completion date was revised to 1/20/03 by change order.

The project is within budget.

There are no other significant project issues at this time. This project will be deleted from the next status

report.
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REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

200 MC ALLISTER STREET FACILITY: CODE COMPLIANCE UPDATE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

SAN FRANCISCO

HASTINGS COLLEGE OF LAW
TJEN A LOOI, ROY K

114266

$20,291,000.00
PRELIMINARY PLANS

Funds Transferred

Page # 154
14-OCT-03

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0379/2002 6600-301-6028 831,000.00 30125B 831,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 831,000.00 831,000.00 5,060.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 831,000.00 831,000.00 5,060.00

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-FEB-2003  12-SEP-2003 15-FEB-2003  31-DEC-2003 80.00%
WORKING DRAWINGS 15-SEP-2003  10-JUN-2004 02-JAN-2004  31-AUG-2004 .00%
BID PERIOD 10-JUN-2004  22-OCT-2004 01-SEP-2004 31-DEC-2004 .00%
CONSTRUCTION 23-OCT-2004 23-DEC-2005 02-JAN-2005  31-JUL-2006 .00%

Current Comments

Project Status The SmithGroup, Inc. continues to refine the preliminary plan phase of the project. Conducting a value

engineering analysis on the construction costs. Working on the due dilligence requirements of the

project.

Schedule Project schedule has been extended to perform a value engineering analysis on the construction costs
and the additional requirement of due dilligence. The construction timeline has been changed to
accomodate the College's class schedule.

Budget Project within bubget.

Other information
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REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page # 155
14-OCT-03

PHASE || REPLACEMENT LABORATORY FACILITY- Master account to child #114986 for DCU work

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

RICHMOND

HEALTH SERVICES
FLORES, JOSEPH B

OPDMO0677

$103,083,000.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0162/1996 4260-301-0001 2,989,000.00 96109A 2,989,000.00
PRELIMINARY PLANS 0162/1996 4260-301-0001 96109A ( 243,000.00)
WORKING DRAWINGS 0162/1996 4260-301-0001 96109A 243,000.00
WORKING DRAWINGS 0282/1997 4260-301-0001 3,851,000.00 97141A 3,851,000.00
CONSTRUCTION 0324/1998 4260-301-0660(1) 5,303,000.00 20127B 5,303,000.00
CONSTRUCTION 0324/1998 4260-301-0660(1) 3,164,000.00 30048B 3,164,000.00
CONSTRUCTION 0324/1998 4260-301-0660(1) 91,015,000.00 99244B 91,015,000.00
CONSTRUCTION 0324/1998 4260-301-0660(1) 99244B ( 75,000.00)
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 2,989,000.00 2,746,000.00 2,790,542.71
WORKING DRAWINGS 3,851,000.00 4,094,000.00 3,697,172.16

CONSTRUCTION 99,482,000.00 99,407,000.00 93,897,547.99
Project 106,322,000.00 106,247,000.00 100,385,262.86
Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 24-JUL-1996  30-JUN-1997 15-SEP-1996  30-JUN-1997 100.00%
WORKING DRAWINGS 05-DEC-1997 11-AUG-1998 05-DEC-1997 15-APR-1999 100.00%
BID PERIOD 17-DEC-1998 20-JUL-1999  03-OCT-1999 100.00%
CONSTRUCTION 11-FEB-1999  19-JAN-2002  04-OCT-1999 01-JUN-2002 04-OCT-1999 30-OCT-2003 100.00%

Project Status
Schedule See above.

Budget

Current Comments

Construction is complete. Contract close out is in progress.

complete three additional projects related to security and boilers.

Other information

DCU items to complete work has eight remaining items to finish.

Additiona savings within the existing appropriation will be requested in the near future in order to



Page # 156

REAL ESTATE SERVICES DIVISION
s PROJECT INFORMATION 14-OCT-03
RICHMOND LAB CAMPUS PHASE IIl OFFICE BUILDING

PROJECT LOCATION: RICHMOND

DEPARTMENT: HEALTH SERVICES

PROJECT DIRECTOR: FAULKNER, RICHARD W

PROJECT NUMBER: 107774

ESTIMATED PROJECT COST $51,573,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 4260-301-0001 1,845,000.00 00204A 1,845,000.00
WORKING DRAWINGS 0106/2001 4260-301-0660 2,266,000.00 30167B 2,266,000.00
WORKING DRAWINGS 0106/2001 4260-301-0660(1) 2,183,000.00 [1A107774 2,183,000.00
WORKING DRAWINGS 0106/2001 4260-301-0660(1) IA107774 ( 2,183,000.00)
WORKING DRAWINGS 0106/2001 4260-301-0660(1) IA107774 ( 83,000.00)
WORKING DRAWINGS 0106/2001 4260-301-0660(1) IA107774 83,000.00
CONSTRUCTION 0379/2002 4260-301-0660 25,289,392.00 30168B 25,289,392.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 1,845,000.00 1,845,000.00 1,844,820.28
WORKING DRAWINGS 4,449,000.00 2,266,000.00 2,108,137.03
CONSTRUCTION 25,289,392.00 25,289,392.00 2,715,509.69
Project 31,583,392.00 29,400,392.00 6,668,467.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 11-AUG-2000 15-AUG-2001 11-AUG-2000 09-NOV-2001 100.00%
WORKING DRAWINGS 16-AUG-2001  07-AUG-2002 11-FEB-2002  15-OCT-2002 100.00%
BID PERIOD 08-AUG-2002 05-DEC-2002 15-JAN-2003  15-JUN-2003 100.00%
CONSTRUCTION 06-DEC-2002  29-JUL-2004 16-JUN-2003  06-JAN-2005 18.00%

Current Comments

Project Status

Schedule Project is on 'revised' schedule.

Budget Project within budget.

Other information None.

Construction started June 16, 2003. Currently the footings and grade beams are being placed.
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Page # 157

PROJECT INFORMATION 14-OCT-03
4TH APPELLATE DISTRICT NEW COURTHOUSE
PROJECT LOCATION: ORANGE COUNTY
DEPARTMENT: JUDICIAL COUNCIL
PROJECT DIRECTOR: AHMED, TAMER A
PROJECT NUMBER: 107735
ESTIMATED PROJECT COST $17,565,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 0250-301-0001 2,783,000.00 00162A 2,783,000.00
STUDY/ACQUISITIONS 0052/2000 0250-301-0001 00162A ( 2,783,000.00)
PRELIMINARY PLANS 0052/2000 0250-301-0001 432,000.00 00163A 432,000.00
PRELIMINARY PLANS 0052/2000 0250-301-0001 00163A ( 46,866.10)
WORKING DRAWINGS 0379/2002 0250-301-0660 (1) 792,000.00 .00
CONSTRUCTION 0379/2002 0250-301-0660 (1) 13,558,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 2,783,000.00 .00 126,664.04
PRELIMINARY PLANS 432,000.00 385,133.90 258,469.86
WORKING DRAWINGS 792,000.00 .00 .00
CONSTRUCTION 13,558,000.00 .00 .00
Project 17,565,000.00 385,133.90 385,133.90
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-2000  30-NOV-2001  01-MAR-2001 08-MAY-2002 01-JUL-2000  28-MAY-2003 75.00%
PRELIMINARY PLANS 01-FEB-2001  28-FEB-2002 01-MAR-2002  30-JUN-2003 50.00%
WORKING DRAWINGS 25-MAR-2002 21-SEP-2002 01-JUL-2003  24-DEC-2003 .00%
BID PERIOD 25-MAR-2002  21-SEP-2002 30-DEC-2003 06-MAR-2004 .00%
CONSTRUCTION 25-MAR-2002  21-SEP-2002 19-APR-2004  27-MAY-2005 .00%

Project Status

Current Comments

confirmation. CEQA process stalled pending decision by Court on site.

Schedule

selection. Acquisition schedule unknown pending Court's decision on site.

Budget

recommends Reappropriation of funds if project proceeds.

Other information

Court rejected site with the City as inadequate in Nov 02. Decision forwarded to AOC Director for
Site selection approved by PWB in February. Project is behind schedule due to difficulties with site
Acquisition & PP Funds expire April 04. Authorization for WD & Const funds expire July 03. PMB

Project is at risk of cancelling if Santa Ana City site not accepted. Balance of Acquisition & PP funds

would revert. A tentative agreement was reached between DGS-RESD & AOC with DOF & LAO
approval to transfer the project to be managed by the AOC. Execution is still pending.
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PROJECT INFORMATION 14-OCT-03

5TH APPELLATE DISTRICT NEW COURTHOUSE

PROJECT LOCATION: FRESNO
DEPARTMENT: JUDICIAL COUNCIL
PROJECT DIRECTOR: COYNE, MARK C
PROJECT NUMBER: 107736

ESTIMATED PROJECT COST $15,030,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 0250-301-0001 1,031,000.00 00169A 1,031,000.00
STUDY/ACQUISITIONS 0052/2000 9860-301-0001 33,000.00 01015A 33,000.00
PRELIMINARY PLANS 0052/2000 0250-301-0001 475,000.00 00170A 475,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS 1,064,000.00 1,064,000.00 154,231.03

PRELIMINARY PLANS 475,000.00 475,000.00 119,297.41

WORKING DRAWINGS .00 .00 .00

CONSTRUCTION .00 .00 .00

Project 1,539,000.00 1,539,000.00 273,528.44

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 03-JUL-2000 28-SEP-2001 01-MAY-2001 15-MAY-2002 03-JUL-2000  30-JAN-2004 75.00%
PRELIMINARY PLANS 01-MAY-2001 01-NOV-2001 01-MAY-2001 15-MAY-2002 01-MAY-2001 30-JUN-2004 15.00%
WORKING DRAWINGS 01-NOV-2001  01-JUL-2002 02-JUL-2004  31-JAN-2005 .00%
BID PERIOD 01-JUL-2002 01-OCT-2002 02-FEB-2005 11-APR-2005 .00%
CONSTRUCTION 01-OCT-2002 01-OCT-2004 12-APR-2005 19-JUL-2006 .00%

Project Status

Schedule

Budget

Other information

Current Comments

The City of Fresno has apparently settled the lawsuit on the neg dec with the plaintiffs. PMB has delayed
site planning until CEQA and other site acquisition issues are resolved. The planning will not be
completed by the A & E - AC Martin - under the DGS contract because DGS legal has determined that
there is an unresolved conflict of interest issue involving AC Martin on the site. This issue has led to a
request that the AOC take over management of the project from DGS-PMB. The decision was made in
mid-June to turn over management of the project to the AOC. The timeframe for said turnover has not
been clarified at this time. Site selection for the new Fresno Appellate Court was approved by PWB
3/8/02 for the downtown Fresno area.

Project is 18 months behind schedule due to land acquisition delays for the targeted downtown site.

Project budget request will bring budget to a total of over $19 million due to increase in progam/building
and parking requirements. AOC has filed for a reappropriation to carry the project over for at least
another year. DOF has stated that they would support a 2 year reappropriation.

CEQA clearance was achieved by the state in the form of a Class 32 categorical exemption.



REAL ESTATE SERVICES DIVISION Page # 159

)

PROJECT INFORMATION 14-OCT-03
REDDING REPLACEMENT LABORATORY
PROJECT LOCATION: REDDING
DEPARTMENT: JUSTICE
PROJECT DIRECTOR: MCDANEL, MERLE G
PROJECT NUMBER: 106146
ESTIMATED PROJECT COST $7,258,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 0820-301-0001(4) 391,000.00 99235A 391,000.00
PRELIMINARY PLANS 0050/1999 0820-301-0001(4) 319,000.00 99235A 319,000.00
WORKING DRAWINGS 0052/2000 0820-301-0001(2) 308,000.00 01048A 308,000.00
CONSTRUCTION 106/2001  0820-801-0660 10,000.00 20279B 10,000.00
CONSTRUCTION 106/2001  0820-301-0660 6,240,000.00 30036B 6,240,000.00
CONSTRUCTION 106/2001  0820-301-0660 30036B (  10,000.00)
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 391,000.00 391,000.00 390,800.78
PRELIMINARY PLANS 319,000.00 319,000.00 318,604.54
WORKING DRAWINGS 308,000.00 308,000.00 285,533.55
CONSTRUCTION 6,250,000.00 6,240,000.00 10,007.35
Project 7,268,000.00 7,258,000.00 1,004,946.22
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 02-JUL-1999  13-APR-2001 02-JUL-1999  13-APR-2001 100.00%
PRELIMINARY PLANS 01-SEP-2000 13-APR-2001 01-OCT-2000 11-MAY-2001 100.00%
WORKING DRAWINGS 01-MAY-2001 31-OCT-2001 15-OCT-2001 30-JUN-2002  12-MAY-2001 03-JUL-2002 100.00%
BID PERIOD 01-MAY-2001 31-OCT-2001 01-JUL-2002  31-DEC-2002 02-SEP-2003 12-DEC-2003 95.00%
CONSTRUCTION 01-FEB-2002 30-APR-2003 01-JAN-2003 31-DEC-2003 15-DEC-2003 15-FEB-2005 .00%

Project Status

Current Comments

under DSA and SFM review. DOF and LAO have approved to bid..

Schedule

Budget

Contract award is estimated for Fall of 2003.

Construction documents revisions completed based on value engineering for cost reductions. Plans

Construction low bid received came in $2.5 million ( 44% ) over Construction bid estimate of $5,721,000.

DGS and AE team have value engineed the project and have revised plans with cost estimates for rebid,
cost estimate is now 9.6% over budget.

Other information

Rebid in September with an anticipated award in December 2003 and project completion February 2005.
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PROJECT INFORMATION 14-OCT-03
SANTA BARBARA REPLACEMENT LABORATORY

PROJECT LOCATION: SANTA BARBARA

DEPARTMENT: JUSTICE

PROJECT DIRECTOR: GEHRIG, LEIGH M

PROJECT NUMBER: 103674

ESTIMATED PROJECT COST $6,582,499.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 0820-301-0001(1) 32,000.00 00121A 32,000.00
STUDY/ACQUISITIONS 0324/1998 0820-301-0001(1) 418,000.00 98254A 418,000.00
STUDY/ACQUISITIONS 0324/1998 0820-301-0001(1) 41,799.00 99296A 41,799.00
PRELIMINARY PLANS 0324/1998 0820-301-0001(1) 45,600.00 00021A 45,600.00
PRELIMINARY PLANS 0324/1998 0820-301-0001(1) 9,801.00 00121A 9,801.00
PRELIMINARY PLANS 0324/1998 0820-301-0001(1) 228,000.00 98254A 228,000.00
WORKING DRAWINGS 0050/1999 0820-301-0001(1) 263,000.00 00075A 263,000.00
WORKING DRAWINGS 0050/1999 0820-301-0001(1) 26,299.00 20205A 26,299.00
CONSTRUCTION 0379/2002 0820-301-0660(1) 5,518,000.00 30141B 10,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 491,799.00 491,799.00 491,799.00
PRELIMINARY PLANS 283,401.00 283,401.00 285,285.81
WORKING DRAWINGS 289,299.00 289,299.00 254,142.99
CONSTRUCTION 5,518,000.00 10,000.00 13,385.89
Project 6,582,499.00 1,074,499.00 1,044,613.69
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 20-OCT-1998  24-AUG-1999 20-OCT-1998 28-JAN-2002 100.00%
PRELIMINARY PLANS 31-AUG-1999 14-APR-2000 30-SEP-1999  18-FEB-2000 100.00%
WORKING DRAWINGS 01-DEC-2000 28-FEB-2001 15-APR-2002 27-SEP-2002 15-APR-2002 31-JAN-2004 90.00%
BID PERIOD 01-DEC-2000 28-FEB-2001  28-SEP-2002 28-FEB-2003 01-FEB-2004 31-MAY-2004 .00%
CONSTRUCTION 01-MAR-2001 31-MAY-2002 01-MAR-2003 30-JUN-2004 01-JUN-2004  31-AUG-2005 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Working Drawings are delayed pending PWB approval of augmentation for additional AE services and
revisions of drawings to reduce cost. DGS/DOJ have reviewed all proposed value engineering items for
compliance with the budget. Due Diligence is nearing completion.

Working Drawings estimated restart is Sep-03, pending PWB approval in Sep-03. Working Drawings
were delayed Nov-02 to May-03 to review reasons for Redding overbid and value engineer the project.
Acquisition was delayed over 2 years due to site issues.

Construction budget is $5,518,000: $4,730,000 for the contract and $10K for Due Diligence. Project is
augmented 2.7%. Construction was shifted to bond funding in '02-03 and reappropriated in '03-04.

DOF is considering an augmentation for additional PMB staff time required for client issues.
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PROJECT INFORMATION 14-OCT-03
SANTA ROSA REPLACEMENT LABORATORY

PROJECT LOCATION: SANTA ROSA

DEPARTMENT: JUSTICE

PROJECT DIRECTOR: GEHRIG, LEIGH M

PROJECT NUMBER: 102789

ESTIMATED PROJECT COST $6,502,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 0820-301-0001(2) 327,000.00 98232A 327,000.00
STUDY/ACQUISITIONS 0050/1999 0820-301-0001(2) 198,000.00 00027A 198,000.00
PRELIMINARY PLANS 0324/1998 0820-301-0001(2) 215,000.00 98232A 215,000.00
WORKING DRAWINGS 0050/1999 0820-301-0001(2) 262,000.00 00076A 262,000.00
WORKING DRAWINGS 0050/1999 0820-301-0001(2) 30,000.00 01047A 30,000.00
CONSTRUCTION 0106/2001 0820-801-0660 5,470,000.00 20278B 10,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 525,000.00 525,000.00 524,622.21
PRELIMINARY PLANS 215,000.00 215,000.00 210,110.95
WORKING DRAWINGS 292,000.00 292,000.00 248,159.69
CONSTRUCTION 5,470,000.00 10,000.00 8,955.00
Project 6,502,000.00 1,042,000.00 991,847.85

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 20-OCT-1998  24-AUG-1999 02-JUL-1999  12-MAY-2000 100.00%
PRELIMINARY PLANS 31-AUG-1999 14-APR-2000 01-OCT-1999  14-APR-2000 100.00%
WORKING DRAWINGS 05-JUN-2000  30-NOV-2000 01-JUN-2001  18-JUN-2002  01-JUN-2002  31-JAN-2004 90.00%
BID PERIOD 01-DEC-2000 28-FEB-2001  19-JUN-2002 31-OCT-2002 01-FEB-2004 31-MAY-2004 .00%
CONSTRUCTION 01-DEC-2000 28-FEB-2001  01-NOV-2002 29-FEB-2004 01-JUN-2004  31-AUG-2005 .00%

Project Status

Current Comments

Working Drawings are delayed pending PWB approval of augmentation for additional AE services and

revisions of drawings to reduce cost. DGS/DOJ have reviewed all proposed value engineering items for
compliance with the budget. Two easements and a right of way fee title are pending.

Schedule

Working Drawings estimated restart is Sep-03 pending PWB approval in Sep-03. Bidding was delayed

as follows: Nov-02 to May-03 to review reasons for Redding overbid and value engineer the project,
Jul-Oct-02 due to DGS hiring freeze for construction inspectors, and Nov-01 to Jul-02 due to shift to
bond funding. Working Drawings were delayed Jun-Oct-01 to incorporate Client changes after approval

to bid May-01.

Budget
augmented 4%.

Other information

Construction budget is $5,470,000: $4,752,000 for the contract and $10K for Due Diligence. Project is

Construction was shifted to bond funding in Nov-01 and approved in special legislation 4-26-02.




)

REAL ESTATE SERVICES DIVISION

Page # 162

PROJECT INFORMATION 14-OCT-03
ATASCADERO IMPROVE PERIMETER SECURITY
PROJECT LOCATION: ATASCADERO
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: SCHANBERGER, THOMAS E
PROJECT NUMBER: 106305
ESTIMATED PROJECT COST $1,122,695.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 4440-301-0001(2.1) 95,000.00 99226A 95,000.00
WORKING DRAWINGS 0050/1999 4440-301-0001(2.1) 63,000.00 O00091A 63,000.00
CONSTRUCTION 0106/2001 4440-301-0001(1.5) 964,695.00 20213A 964,695.00
CONSTRUCTION 0106/2001 4440-301-0001(1.5) 22,000.00 30049A 22,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 95,000.00 95,000.00 75,476.23
WORKING DRAWINGS 63,000.00 63,000.00 93,395.59
CONSTRUCTION 986,695.00 986,695.00 891,747.95
Project 1,144,695.00 1,144,695.00 1,060,619.77
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-1999 10-MAR-2000 02-JUL-1999 30-MAR-2000 100.00%
WORKING DRAWINGS 11-MAR-2000 07-JUN-2000 15-MAY-2000 30-MAY-2001 15-MAY-2000 30-NOV-2001 100.00%
BID PERIOD 08-JUN-2000  08-NOV-2000 16-SEP-2001 26-DEC-2001 01-DEC-2001  15-MAY-2002 100.00%
CONSTRUCTION 10-JAN-2001 01-OCT-2001 27-DEC-2001 28-MAY-2002 01-JUL-2002 03-NOV-2003 99.90%

Project Status

Current Comments

Project is substantially complete with the exception of one punchlist item to be completed. The general

contractor has corrected all defiencies with the exception of an intercom. General contractor is
coordinating the labor and material to complete repair.

Schedule
Budget

Other information No information.

Contract work is substantially complete.

The project is within the augmented budget.
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PROJECT INFORMATION 14-OCT-03
ATASCADERO SH - CONSTRUCT MULTI-PURPOSE BLDG.
PROJECT LOCATION: ATASCADERO
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: SCHANBERGER, THOMAS E
PROJECT NUMBER: 111692
ESTIMATED PROJECT COST $14,335,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 4440-301-0001(1) 632,000.00 20125A 632,000.00
WORKING DRAWINGS 0379/2002 4440-301-0660(1) 710,000.00 30014B 710,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 632,000.00 632,000.00 1,133,537.32
WORKING DRAWINGS 710,000.00 710,000.00 .00
CONSTRUCTION .00 .00 .00
Project 1,342,000.00 1,342,000.00 1,133,537.32
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-NOV-2001 15-JUN-2002 01-NOV-2001 15-JUN-2002 100.00%
WORKING DRAWINGS 01-JUL-2002 11-JUN-2003 02-OCT-2002 11-JUN-2003 02-OCT-2002 26-JUN-2003 100.00%
BID PERIOD 11-JUN-2003  08-NOV-2003 18-JUL-2003  02-JAN-2004 80.00%
CONSTRUCTION 08-NOV-2003  16-JUL-2005 02-JAN-2004 02-MAR-2005 .00%

Project Status
Schedule

construction contract.

Budget

Other information None.

The project is within budget.

Current Comments

The project received bids on October 2, 2003. All bids were below budget.

Award of bid is contingent on availability of inspection services. Bid Phase includes 90 days for award of
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PROJECT INFORMATION 14-OCT-03
METROPOLITAN SH ADA COMPLIANCE

PROJECT LOCATION: METRO STATE HOSPITAL

DEPARTMENT: MENTAL HEALTH

PROJECT DIRECTOR: HANSEN, DONALD R

PROJECT NUMBER: 108355

ESTIMATED PROJECT COST $6,488,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 4440-011-0001 75,000.00 97177A 75,000.00
PRELIMINARY PLANS 0052/2000 4450-011-0001 153,320.00 01050A 153,320.00
PRELIMINARY PLANS 0106/2001 4440-011-0001 22,680.00 20153A 22,680.00
WORKING DRAWINGS 0106/2001 4440-011-0001 747,487.00 20153A 747,487.00
CONSTRUCTION 0106/2001 4440-011-0001 5,489,513.00 20153A 5,489,513.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 251,000.00 251,000.00 245,470.00
WORKING DRAWINGS 747,487.00 747,487.00 159,452.00
CONSTRUCTION 5,489,513.00 5,489,513.00 .00
Project 6,488,000.00 6,488,000.00 404,922.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-OCT-2000 15-FEB-2001 08-MAY-2001 01-NOV-2001 08-MAY-2001 11-FEB-2002 100.00%
WORKING DRAWINGS 02-NOV-2001 30-APR-2002 18-MAR-2003 06-JUN-2004 18-MAR-2003 06-JUN-2004 25.00%
BID PERIOD 01-MAY-2002 01-AUG-2002 07-JUN-2004 15-SEP-2004 07-JUN-2004 15-SEP-2004 .00%
CONSTRUCTION 02-AUG-2002 02-AUG-2003 16-SEP-2004 29-JUN-2006  16-SEP-2004 29-JUN-2006 .00%

Project Status

Schedule
Budget

Other information

Current Comments

25% submittall received and sent to DMH for review on July 28, 2003.

Project is on schedule.

Revised scope within budget.

This is a Special Repair/Support Fund Project.
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PROJECT INFORMATION 14-OCT-03
METROPOLITAN SH CONSTRUCT SCHOOL BUILDING
PROJECT LOCATION: NORWALK
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: BLUCHER, MARK F
PROJECT NUMBER: 111702
ESTIMATED PROJECT COST $7,596,100.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 4440-301-0001(2.5) 412,000.00 20020A 412,000.00
WORKING DRAWINGS 0379/2002 4440-301-0660(2) 448,000.00 30015B 448,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 412,000.00 412,000.00 318,848.74
WORKING DRAWINGS 448,000.00 448,000.00 135,493.28
CONSTRUCTION .00 .00 .00
Project 860,000.00 860,000.00 454,342.02
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-SEP-2001 29-MAR-2002 04-SEP-2001  30-JUN-2002 100.00%
WORKING DRAWINGS 02-SEP-2002  11-JUL-2003 03-FEB-2003 28-NOV-2003 92.00%
BID PERIOD 11-JUL-2003 13-OCT-2003 01-DEC-2003 31-MAR-2004 .00%
CONSTRUCTION 13-OCT-2003 31-JAN-2005 01-APR-2004 30-SEP-2005 .00%

Project Status

Current Comments

October 2003: PMB has recieved the A/E's 90% (100% complete) Working Drawing submittal.

effort does not reflect complete documents with additional effort still required by the A&E.

Schedule

Budget

The project is experiencing a delay of 4-6 weeks due to submittal distribution and review.

The

The project is not within budget at this time. PMB is awaiting the receipt of the A/E's latest cost estimate

to better determine the necessary direction that may need to be taken. Future phases will be funded

from Lease Revenue Bond Funds.

Other information

There are no significant project issues at this time.

Interim financing will be provided by PMIB.
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PROJECT INFORMATION 14-OCT-03
METROPOLITAN SH REPAIR STEAM SYSTEM (PRIORITY 6 & 7)
PROJECT LOCATION: NORWALK
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: BLUCHER, MARK F
PROJECT NUMBER: 106772
ESTIMATED PROJECT COST $445,600.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 1045/1984 4440-505-942 79,300.00 99325A 79,300.00
CONSTRUCTION 1045/1984 4440-505-942 366,300.00 99325A 366,300.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 79,300.00 79,300.00 124,562.12
CONSTRUCTION 366,300.00 366,300.00 700.00
Project 445,600.00 445,600.00 125,262.12
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 15-OCT-1999 26-JAN-2000 15-OCT-1999 20-FEB-2002 04-JUN-2003 28-NOV-2003 90.00%
BID PERIOD 25-FEB-2000 11-APR-2000 01-AUG-2003 01-DEC-2003 .00%
CONSTRUCTION 22-MAY-2000 22-SEP-2000 02-DEC-2003 28-MAY-2004 .00%

Project Status

Current Comments

comments scheduled to be returned in October.

Schedule

100% bid documents are scheduled to be submitted for review in mid August.

Budget

October 2003: 90% Working Drawings were submitted by the A&E for review in mid August with review

A 3 month delay has impacted the project due to investigation of the underground pipe chases. The

Project costs have increased to accommodate additional scope. Current funding will not be sufficient to

cover the cost of construction as appropriated. DMH has been notified of the Working Drawing Phase
special funding shortage and that Construction Phase funds will need to be used to help off set added

design cost .

Other information

Additional funding may be required prior to releasing the project for bid.
There are no other significant project issues at this time.
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PROJECT INFORMATION 14-OCT-03
NAPA SH ADA COMPLIANCE

PROJECT LOCATION: NAPA STATE HOSPITAL

DEPARTMENT: MENTAL HEALTH

PROJECT DIRECTOR: HANSEN, DONALD R

PROJECT NUMBER: 107817

ESTIMATED PROJECT COST $2,725,000.00

CURRENT PHASE: BID PERIOD

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 4440-011-0001 168,680.00 00241A 168,680.00
WORKING DRAWINGS 0052/2000 4440-011-0001 336,420.00 00241A 336,420.00
CONSTRUCTION 0052/2000 4440-011-0001 847,900.00 00241A 847,900.00
CONSTRUCTION 0052/2000 4450-011-0001 17,680.00 01050A 17,680.00
CONSTRUCTION 0106/2001 4440-011-0001 1,354,320.00 20153A 1,354,320.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 168,680.00 168,680.00 163,687.80
WORKING DRAWINGS 336,420.00 336,420.00 242,699.00
CONSTRUCTION 2,219,900.00 2,219,900.00 .00
Project 2,725,000.00 2,725,000.00 406,386.80
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-OCT-2000 15-FEB-2001 21-NOV-2000 30-SEP-2001 21-NOV-2000 15-FEB-2002 100.00%
WORKING DRAWINGS 15-FEB-2001  15-JUN-2001  25-APR-2002 03-JUL-2003 25-APR-2002  03-JUL-2003 100.00%
BID PERIOD 15-JUN-2001  14-SEP-2001 05-JUL-2003  30-SEP-2003 05-JUL-2003  30-DEC-2003 90.00%
CONSTRUCTION 14-SEP-2001  26-FEB-2002 01-OCT-2003 21-DEC-2004 02-JAN-2004  21-MAR-2005 .00%

Project Status

Schedule
Budget

Other information

Current Comments

All approvals received and project is ready for bid. Project has been placed on hold. Currently,
inspection services is not available for this project.

Project behind schedule due to unavailability of inspection services.

The revised project budget for Napa is $2,725,000.

This is a Special Repair/Support Fund Project.
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PROJECT INFORMATION 14-OCT-03
NEW MENTAL HEALTH TREATMENT FACILITY

PROJECT LOCATION: COALINGA, FRESNO COUNTY

DEPARTMENT: MENTAL HEALTH

PROJECT DIRECTOR: MCCORMICK, PELLA

PROJECT NUMBER: 103557

ESTIMATED PROJECT COST $377,187,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 4440-301-0001(1.1) 4,975,000.00 00289A 29,000.00
STUDY/ACQUISITIONS 0324/1998 4440-301-0001(1.1) 30010A 150,000.00
STUDY/ACQUISITIONS 0324/1998 4440-301-0001(1.1) 98189A 4,630,000.00
PRELIMINARY PLANS 0050/1999 4440-301-0660(1) 4,584,000.00 00013A 4,584,000.00
WORKING DRAWINGS 0050/1999 4440-301-0660(1) 11,441,000.00 00291A 1,579,640.00
WORKING DRAWINGS 0050/1999 4440-301-0660(1) 00291A ( 13,594.00)
WORKING DRAWINGS 0050/1999 4440-301-0660(1) 01092A 9,861,360.00
CONSTRUCTION 0106/2001 4440-301-0660(1) 349,287,000.00 20104B 5,114,550.00
CONSTRUCTION 0106/2001 4440-301-0660(1) 20138B 12,181,712.00
CONSTRUCTION 0106/2001 4440-301-0660(1) 20212B 268,819.00
CONSTRUCTION 0106/2001 4440-301-0660(1) 20235B 376,337.00
CONSTRUCTION 0106/2001 4440-301-0660(1) 30028B 320,114,764.00
CONSTRUCTION 0106/2001 4440-301-0660(1) 30149B 3,024,507.00
CONSTRUCTION 0052/2000 4440-301-0001(1.5) 6,900,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 4,975,000.00 4,809,000.00 4,818,009.32
PRELIMINARY PLANS 4,584,000.00 4,584,000.00 4,639,814.59

WORKING DRAWINGS

11,441,000.00

11,427,406.00

10,858,802.53

CONSTRUCTION 356,187,000.00 341,080,689.00 116,194,830.22
Project 377,187,000.00 361,901,095.00 136,511,456.66
Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-SEP-1998 08-DEC-2000 04-SEP-1998 08-DEC-2000 04-SEP-1998 08-DEC-2000 100.00%
WORKING DRAWINGS 11-DEC-2000 31-JUL-2001  11-DEC-2000 23-APR-2002 23-APR-2001 23-APR-2002 100.00%
BID PERIOD 01-AUG-2001 28-MAY-2002 01-AUG-2001 28-MAY-2002 01-AUG-2001 25-SEP-2003 90.00%
CONSTRUCTION 01-DEC-2001 30-SEP-2004 01-DEC-2001 30-SEP-2004 01-DEC-2001 30-APR-2005 35.00%

Project Status

Current Comments

September 2003: Two bid packages (1 and 1A) have completed construction as scheduled. Bid
Packages 2 - Facilities and Infrastructure and Bid Package 3 - Central Warehouse continue to progress
on schedule. BP 4 - Motor Vehicle Building and Firehouse Addition, release for bid has been delayed
due to regulatory review.
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Schedule The schedule dates reflect the overlapping phases of the four bid packages. The start date reflects the
earliest bid package to commence the phase; the completion date the latest bid package to finish the
phase. Bid Package 2 Facilities and Infrastructure commenced construction in early November 2002, BP
3 Central Warehouse commenced construction in June 2003. BP4 release for bid has been impacted
due to regulatory review and the bid moratorium.

Budget The project is within budget. The apparent over run in the acquisition and preliminary phases are due to
ongoing real estate due diligence and will be reconciled at a later date.

Other information None at this time.
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PROJECT INFORMATION 14-OCT-03
PATTON SH ADA COMPLIANCE

PROJECT LOCATION: PATTON STATE HOSPITAL

DEPARTMENT: MENTAL HEALTH

PROJECT DIRECTOR: HANSEN, DONALD R

PROJECT NUMBER: 107783

ESTIMATED PROJECT COST $3,852,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 4440-011-0001 270,800.00 00240A 270,800.00
WORKING DRAWINGS 0052/2000 4440-011-0001 254,000.00 00240A 254,000.00
CONSTRUCTION 0052/2000 4440-011-0001 3,452,200.00 00240A 3,452,200.00
CONSTRUCTION 0052/2000 4440-011-0001 00240A ( 125,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 270,800.00 270,800.00 244,079.45
WORKING DRAWINGS 254,000.00 254,000.00 314,885.11
CONSTRUCTION 3,452,200.00 3,327,200.00 .00
Project 3,977,000.00 3,852,000.00 558,964.56

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-OCT-2000 15-FEB-2001 13-NOV-2000 30-AUG-2001 13-NOV-2000 11-FEB-2002 100.00%
WORKING DRAWINGS 15-FEB-2001  15-JUN-2001 25-MAY-2002 15-OCT-2003 25-MAY-2002 15-DEC-2003 95.00%
BID PERIOD 15-JUN-2001  14-SEP-2001 16-OCT-2003 30-NOV-2003 16-DEC-2003 02-APR-2004 .00%
CONSTRUCTION 14-SEP-2001 26-FEB-2002 02-JAN-2004 25-MAR-2005 03-APR-2004 25-JUN-2005 .00%

Project Status
Design and SHPO.

Schedule
Budget The project is withi

Other information

n budget.

This is a Special Repair/Support Fund Project.

Current Comments

Schedule is to conduct bid opening in April 2004 and construction completed by June 2005.

100% submittal received in September 2003. Awaiting final approval from State Fire Marshal, Universal
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PATTON SH EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS

PROJECT LOCATION: PATTON STATE HOSPITAL
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: KARLSSON, NIKLAS G
PROJECT NUMBER: OPDMO0742

ESTIMATED PROJECT COST $8,069,879.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 4440-301-0001 179,000.00 97110A 179,000.00
WORKING DRAWINGS 0324/1998 4440-301-0001(2) 418,000.00 98176A 418,000.00
CONSTRUCTION 106/2001 4440-011-0001 (2) 35,828.00 20088A 35,828.00
CONSTRUCTION 0050/1999 4440-301-0660(2) 7,784,000.00 00253B 7,300,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 179,000.00 179,000.00 175,918.43

WORKING DRAWINGS 418,000.00 418,000.00 415,223.13

CONSTRUCTION 7,819,828.00 7,335,828.00 6,337,958.18

Project 8,416,828.00 7,932,828.00 6,929,099.74

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 12-SEP-1997 08-JAN-1998 28-AUG-1997 06-FEB-1998 100.00%
WORKING DRAWINGS 31-AUG-1998 15-JAN-1999 15-JAN-1999  31-JUL-2000 100.00%
BID PERIOD 16-JAN-1999  02-NOV-1999 08-AUG-2000 20-NOV-2000 100.00%
CONSTRUCTION 02-NOV-1999 08-NOV-2000 26-SEP-2000 19-APR-2002 03-SEP-2002 17-OCT-2003 99.00%

Current Comments

Project Status October 2003 - State Fire Marshal signed off on the fire alarm and elevator recall on Sept 24, 2003.
This allowed the demolition of the temporary partitions and access to the elevator and 20 beds for the
facility. Over the first two weeks of October the remianing SFM items should be completed and allow
occupancy to the remaining areas within the building.

Schedule Completion is currently scheduled for 10/17/2003.

Budget Over budget. The current total construction funds for the completion of Phase | is $6,492,000. The total
costs are $6,991,800, a difference of $499,800. $1,292,000 was reverted when Phase Il and Il were
eliminated.

Other information ~ Oakview Construction is persuing legal action against the State.
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PROJECT INFORMATION 14-OCT-03
PATTON SH ELECTRICAL UPGRADE FOR 16 MODULARS
PROJECT LOCATION: PATTON STATE HOSPITAL
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: LANG, RICHARD W
PROJECT NUMBER: 111764
ESTIMATED PROJECT COST $2,250,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0106/2001 4440-011-0001 394,000.00 20029A 394,000.00
CONSTRUCTION 0106/2001 4440-011-0001 1,856,000.00 20029A 1,856,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 394,000.00 394,000.00 226,435.41
CONSTRUCTION 1,856,000.00 1,856,000.00 3,260.97
Project 2,250,000.00 2,250,000.00 229,696.38
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 08-AUG-2001 27-JAN-2002 .00%
WORKING DRAWINGS 28-JAN-2002 17-AUG-2002 31-JAN-2002 25-MAR-2003 100.00%
BID PERIOD 28-AUG-2002 17-NOV-2002 26-MAR-2003 20-JUL-2003 100.00%
CONSTRUCTION 18-NOV-2002 16-MAY-2004 21-JUL-2003  21-AUG-2004 20.00%

Project Status

Current Comments

Project Start Date July 21, 2003. Pre-construction meeting held July 17, 2003. Submittals are being

submitted and approved. No physical work has begun, contractor placing containers in laydown area.

Schedule On schedule.

Budget OK.

Other information
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PROJECT INFORMATION 14-OCT-03
PATTON SH REPLACE AIR HANDLING UNITS
PROJECT LOCATION: PATTON STATE HOSPITAL
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: HANSEN, DONALD R
PROJECT NUMBER: 107820
ESTIMATED PROJECT COST $1,361,474.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0052/2000 4440-011-0001 115,250.00 00211A 115,250.00
CONSTRUCTION 0052/2000 4440-011-0001 189,000.00 00210A 189,000.00
CONSTRUCTION 0052/2000 4440-011-0001 917.00 00210A 917.00
CONSTRUCTION 0052/2000 4440-011-0001 540,750.00 00211A 540,750.00
CONSTRUCTION 0052/2000 4440-011-0001 515,557.00 00212A 515,557.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 115,250.00 115,250.00 107,341.15
CONSTRUCTION 1,246,224.00 1,246,224.00 1,013,895.65
Project 1,361,474.00 1,361,474.00 1,121,236.80
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 03-JUL-2000 02-JUL-2001  01-DEC-2000 03-DEC-2001 24-JAN-2001 01-OCT-2002 100.00%
BID PERIOD 02-JUL-2001 05-NOV-2001 05-OCT-2002 15-JAN-2003 100.00%
CONSTRUCTION 05-NOV-2001  08-MAY-2002 18-FEB-2003  15-OCT-2003 80.00%

Project Status

Current Comments

September.
Schedule
on schedule.
Budget Project within revised budget.

Other information

This is a Special Repair Project.

MZ units 5 & 6 are operational. MZ units 3 & 4 will be installed and operational by the middle of

Notice to Proceed issued on February 18, 2003. Completion scheduled for October 15, 2003. Project is
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PROJECT INFORMATION 14-OCT-03
PATTON SH SPECIAL ROAD REPAIRS, PAVING
PROJECT LOCATION: PATTON STATE HOSPITAL
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: HANSEN, DONALD R
PROJECT NUMBER: 107819
ESTIMATED PROJECT COST $977,443.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0052/2000 4440-011-0001 134,000.00 00212A 134,000.00
CONSTRUCTION 0052/2000 4440-011-0001 95,000.00 00210A 95,000.00
CONSTRUCTION 0052/2000 4440-011-0001 1,084,000.00 00212A 1,084,000.00
CONSTRUCTION 0052/2000 4440-011-0001 00212A ( 515,557.00)
CONSTRUCTION 0379/2002 4440-011-0001 180,000.00 30165A 180,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 134,000.00 134,000.00 125,230.99
CONSTRUCTION 1,359,000.00 843,443.00 818,898.71
Project 1,493,000.00 977,443.00 944,129.70
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 05-JUL-2000 02-APR-2001 01-DEC-2000 15-JUN-2001 24-JAN-2001 22-FEB-2002 100.00%
BID PERIOD 02-APR-2001 01-AUG-2001 23-FEB-2002  01-JUL-2002 100.00%
CONSTRUCTION 23-OCT-2002 26-MAR-2003 23-OCT-2002 01-JUL-2003  23-OCT-2002 01-NOV-2003 99.00%

Project Status

Schedule
Budget

Other information

Current Comments

Construction complete final punch list items to be completed mid October 2003.

Project is within budget.

This is a Special Repair project funded from the General Fund.
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PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

PATTON SH, INSTALL ALARM SYSTEM IN G, O, P, AND T BUILDINGS

BUILDINGS G,O0,P & T
MENTAL HEALTH
LANG, RICHARD W
111693

$729,000.00
CONSTRUCTION

ESTIMATED PROJECT COST
CURRENT PHASE:

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 4440-301-0001(4) 56,000.00 20034A 56,000.00
WORKING DRAWINGS 0106/2001 4440-301-0001(4) 70,000.00 30016A 70,000.00
CONSTRUCTION 0379/2002 4440-301-0001(1) 603,000.00 30192A 603,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 56,000.00 56,000.00 55,860.00

WORKING DRAWINGS 70,000.00 70,000.00 65,253.58

CONSTRUCTION 603,000.00 603,000.00 .00

Project 729,000.00 729,000.00 121,113.58

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 05-JUL-2001 17-MAR-2002 15-AUG-2001 18-SEP-2002 100.00%
WORKING DRAWINGS 18-MAR-2002 12-NOV-2002 18-SEP-2002 21-MAR-2003 100.00%
BID PERIOD 13-NOV-2002 11-APR-2003 21-MAR-2003 22-AUG-2003 100.00%
CONSTRUCTION 12-APR-2003  23-SEP-2003 15-SEP-2003  13-SEP-2005 10.00%

Project Status

Current Comments

progress meeting scheduled for October 16, 2003.

Schedule On schedule. --
Budget

Other information None

Project is within budget.

Contract start date September 15, 2003. Pre-construction meeting held September 23, 2003.

First
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Page# 176

PROJECT INFORMATION 14-OCT-03
PATTON SH, RENOVATE ADMISSIONS SUITE EB BUILDING
PROJECT LOCATION: PATTON CALIFORNIA
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: HAWKINS, WAYNE E
PROJECT NUMBER: 111694
ESTIMATED PROJECT COST $21,851,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 4440-301-0001(5) 87,000.00 20110A 87,000.00
PRELIMINARY PLANS 0157/2003 4440-301-0660(3) 798,000.00 .00
WORKING DRAWINGS 0106/2001 4440-301-0001(5) 107,000.00 20214A 107,000.00
WORKING DRAWINGS 0157/2003 4440-301-0660(3) 1,301,000.00 .00
CONSTRUCTION 0157/2003 4440-301-0660(3) 19,558,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 885,000.00 87,000.00 90,506.89
WORKING DRAWINGS 1,408,000.00 107,000.00 88,408.73
CONSTRUCTION 19,558,000.00 .00 .00
Project 21,851,000.00 194,000.00 178,915.62
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-MAR-2002 .00%
PRELIMINARY PLANS 01-MAR-2002 01-AUG-2002 09-FEB-2004 09-MAR-2005 25.00%
WORKING DRAWINGS 15-JUL-2003 15-DEC-2003 11-NOV-2002 30-JUN-2003 09-MAR-2005 09-MAR-2006 25.00%
BID PERIOD 15-DEC-2003 15-MAR-2004 09-MAR-2006 23-JUN-2006 .00%
CONSTRUCTION 15-MAR-2004  15-MAR-2005 23-JUN-2006  23-JUN-2008 .00%

Project Status

Current Comments

Waiting for legal to OK termination of the existing A&E contract in order to be able to proceed with the

advertising and selection process for a new A&E team - due to the increased Scope. Increase in Scope
is the result of consolidating the Bidding and Construction Phases for the Renovation of the Admissions
Suite with the following 3 projects: 1) PP, WD & C for seismically retrofitting the entire building; 2) PP,
WD & C for upgrading the building's interior to comply with current ADA regulations; and, 3) Bidding and
Construction Phases for Phases Il & Il of the EB Building FLSEI. The PMIB loan to obtain funds for the
PP Phase is scheduled to be in place as of the next PMIB meeting on 10/22/03. The project is scheduled
to be approved by PWB at the 11/7/03 meeting. All 4 projects will be consolidated under one new job

number - 116411.

Schedule Schedule has been revi

Budget Project is within budget.

Other information None

sed to reflect the consolidation of all 4 projects.
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Page # 177
14-OCT-03

PATTON SH,UPGRADE PERSONAL ALARM SYSTEM-EB/U/70/30/N BLDGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

BUILDINGS EB, U, 70, 30, N

MENTAL HEALTH

LANG, RICHARD W

111986

$5,966,000.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 106/2001 4440-011-0001 (2) 295,000.00 20088A 295,000.00
WORKING DRAWINGS 106/2001 4440-011-0001 (2) 319,000.00 20088A 319,000.00
CONSTRUCTION 106/2001 4440-011-0001 (2) 2,708,000.00 20088A 2,708,000.00
CONSTRUCTION 106/2001 4440-011-0001 (2) 20088A ( 35,828.00)
CONSTRUCTION 0379/2002 4440-011-0001 2,644,000.00 30043A 2,644,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 295,000.00 295,000.00 5,220.00
WORKING DRAWINGS 319,000.00 319,000.00 286,958.00
CONSTRUCTION 5,352,000.00 5,316,172.00 .00
Project 5,966,000.00 5,930,172.00 292,178.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-APR-2002  30-AUG-2002 01-APR-2002 21-MAR-2003 100.00%
BID PERIOD 30-AUG-2002 27-JAN-2003 21-MAR-2003 22-AUG-2003 100.00%
CONSTRUCTION 28-JAN-2003  11-FEB-2004 15-SEP-2003 13-SEP-2005 10.00%
Current Comments
Project Status Contract start date September 15, 2003. Pre-construction meeting held September 23, 2003. First
progress meeting scheduled for October 16, 2003.
Schedule On schedule.
Budget OK

Other information
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PROJECT INFORMATION 14-OCT-03
REROOF BUILDING 195
PROJECT LOCATION: NAPA CALIFORNIA
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: LEWIS, GARY O
PROJECT NUMBER: 111241
ESTIMATED PROJECT COST $163,037.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 4440-011-0001 16,100.00 01102A 16,100.00
WORKING DRAWINGS 0052/2000 4440-011-0001 20,100.00 01102A 20,100.00
CONSTRUCTION 0052/2000 4440-011-0001 126,837.00 01102A 126,837.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 16,100.00 16,100.00 10,030.00
WORKING DRAWINGS 20,100.00 20,100.00 12,073.16
CONSTRUCTION 126,837.00 126,837.00 .00
Project 163,037.00 163,037.00 22,103.16
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 08-AUG-2001 09-JAN-2002 11-NOV-2001  15-JUN-2002 100.00%
WORKING DRAWINGS 08-AUG-2001  09-JAN-2002 17-JUN-2002  15-SEP-2002 100.00%
BID PERIOD 15-APR-2002  15-JUN-2002 27-OCT-2003 30-JAN-2004 50.00%
CONSTRUCTION 15-JUN-2002  15-SEP-2002 27-FEB-2004 07-MAY-2004 .00%

Project Status

Current Comments

The working drawings for this project are complete. The project bid on May 27, 2003 and no bids were

received. The bid and construction schedules have been tentatively revised to reflect new bid and
construction periods pending approval of Construction Services.

Schedule
advertisement.

Budget

Other information

The project is on budget.

There are no other significant project issues at this time.

The bidding and construction schedules have been revised due to lack of bidders after first
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PROJECT INFORMATION 14-OCT-03
UPGRADE ELECTRICAL GENERATOR PLANT-PATTON SH
PROJECT LOCATION: PATTON STATE HOSPITAL
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: LANG, RICHARD W
PROJECT NUMBER: 114141
ESTIMATED PROJECT COST $3,689,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0379/2002 4440-301-0001(2) 133,000.00 30062A 133,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 133,000.00 133,000.00 109,857.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 133,000.00 133,000.00 109,857.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 09-FEB-2003  11-AUG-2003 09-FEB-2003  12-SEP-2003 100.00%
WORKING DRAWINGS 11-AUG-2003 01-JUN-2004 10-OCT-2003 05-AUG-2004 .00%
BID PERIOD 01-JUN-2004  29-OCT-2004 05-AUG-2004 27-DEC-2004 .00%
CONSTRUCTION 29-OCT-2004 13-NOV-2005 27-DEC-2004  10-JAN-2006 .00%

Project Status

Current Comments

Preliminary plans submitted to DOF for October 10, 2003, PWB approval. PP review comments received

from DMH headquarters and PSH. CEQA Notice of Exemption stamped by State Clearing House
September 2, 2003, statute of limitations period expires October 8, 2003. Due diligence is in progress.

Schedule
Budget OK

Other information

Schedule has slipped 8 weeks. Target is now the Oct PWB for PP approval.

Progress update submitted and approved by LAO.
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PROJECT INFORMATION 14-OCT-03
LANCASTER ARMORY MASTER PLAN/DESIGN

PROJECT LOCATION: LANCASTER

DEPARTMENT: MILITARY DEPT

PROJECT DIRECTOR: SIEMERING, MIKE W

PROJECT NUMBER: 111340

ESTIMATED PROJECT COST $17,147,000.00

CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 8940-101-0001 250,000.00 01147A 250,000.00
STUDY/ACQUISITIONS 0379/2002 8940-301-0604(1) 750,000.00 30064A 750,000.00
STUDY/ACQUISITIONS 0379/2002 8940-301-0604(1) 30064A (  500,000.00)
STUDY/ACQUISITIONS 0379/2002 8940-301-0604(1) 30064A 500,000.00
STUDY/ACQUISITIONS 0379/2002 8940-301-0604(1) 30156A 298,500.00
PRELIMINARY PLANS 0379/2002 8940-301-0001(2) 743,000.00 30065A 743,000.00
PRELIMINARY PLANS 0379/2002 8940-301-0001(2) 30065A ( 500,000.00)
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 1,000,000.00 1,298,500.00 1,087,320.10
PRELIMINARY PLANS 743,000.00 243,000.00 185,861.84
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 1,743,000.00 1,541,500.00 1,273,181.94
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 03-FEB-2003 15-AUG-2003 90.00%
PRELIMINARY PLANS 18-OCT-2002 10-OCT-2003 18-OCT-2002 10-OCT-2003 60.00%
WORKING DRAWINGS 10-NOV-2003  16-AUG-2004 10-NOV-2003 16-AUG-2004 .00%
BID PERIOD 16-AUG-2004 13-JAN-2005 16-AUG-2004 13-JAN-2005 .00%
CONSTRUCTION 13-JAN-2005  03-APR-2006 13-JAN-2005 03-APR-2006 .00%

Project Status

Current Comments

The Military Department will be taking the project over to complete Preliminary Plans, Working Drawings,

and Construction. The client has requested that the CEQA / NEPA permitting be completed by ESS prior
to turn-over to National Guard. RESD is finalizing the land acquisition agreement with the City of
Lancaster to incorporate all costs for the environmental mitigation.

Schedule

Budget

Project is on schedule through acquisition and preliminary plans.

preliminary plan funds to DOF and client for W.D. & Construction phases.

Other information

Project is on budget through acquisition & pp's. Will be finalizing costs and reverting remaining
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PROJECT INFORMATION 14-OCT-03
NEW LOS ANGELES ARMORY

PROJECT LOCATION: AZUSA

DEPARTMENT: MILITARY DEPT

PROJECT DIRECTOR: SIEMERING, MIKE W

PROJECT NUMBER: 114508

ESTIMATED PROJECT COST $22,076,300.00

CURRENT PHASE: BID PERIOD

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0379/2002 8940-301-0001(1) 888,712.00 DOF MEMO 888,712.00
CONSTRUCTION 0379/2002 8940-301-0001(1) 5,188,288.00 40033A 5,715,688.00
CONSTRUCTION 0157/2003 8940-301-0890 13,284,000.00 DOF MEMO 13,284,000.00
CONSTRUCTION 0157/2003 8940-301-0890 DOF MEMO ( 2,058,537.00)
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 888,712.00 888,712.00 719,301.79
CONSTRUCTION 18,472,288.00 16,941,151.00 .00
Project 19,361,000.00 17,829,863.00 719,301.79
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 26-NOV-2002 29-SEP-2003 26-NOV-2002 20-JUN-2003 100.00%
BID PERIOD 30-SEP-2003  19-JAN-2004 23-JUN-2003 31-OCT-2003 95.00%
CONSTRUCTION 20-JAN-2004  20-JUL-2005 03-NOV-2003 21-MAR-2005 .00%

Project Status

Current Comments

The project was successfully bid and the contract has been sent to the contractor for review and

signature on October 1, 2003. State and Federal contributions for the Construction Phase have been

encumbered.
Schedule On schedule.
Budget On Budget.

Other information




REAL ESTATE SERVICES DIVISION Page # 182

)

PROJECT INFORMATION 14-OCT-03
1ST FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT
PROJECT LOCATION: SACRAMENTO
DEPARTMENT: MOTOR VEHICLES
PROJECT DIRECTOR: NELSON, MARILYN J
PROJECT NUMBER: 106304
ESTIMATED PROJECT COST $19,791,350.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 2740-301-0044(b) 440,000.00 99230A 440,000.00
WORKING DRAWINGS 0052/2000 2740-301-0044(a) 525,000.00 00233A 525,000.00
CONSTRUCTION 379/2002 2740-301-0044 18,826,350.00 30001A 18,826,350.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 440,000.00 440,000.00 423,981.08
WORKING DRAWINGS 525,000.00 525,000.00 522,668.87
CONSTRUCTION 18,826,350.00 18,826,350.00 7,693,113.40
Project 19,791,350.00 19,791,350.00 8,639,763.35
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-AUG-1999  13-JUL-2000 02-AUG-1999 09-NOV-2000 100.00%
WORKING DRAWINGS 15-JUL-2000 13-FEB-2001  03-JAN-2001 14-SEP-2001 03-JAN-2001 21-AUG-2001 100.00%
BID PERIOD 14-FEB-2001  13-JUN-2001  17-SEP-2001 18-JAN-2002  22-AUG-2001 24-DEC-2001 100.00%
CONSTRUCTION 14-JUN-2001  20-NOV-2002 01-OCT-2002 30-OCT-2003 01-OCT-2002 08-MAR-2004 40.00%

Project Status

Current Comments

September 2003- This project was awarded to Roebbelen Contracting. The start date was Oct. 1, 2002.

Interior and exterior construction continues on a revised schedule. The interior framing and rough in of
mechanical, electrical and plumbing continues. The steel is complete in the front entry and at the
outdoor dining area. It is expected that the temporary entry will move to the front entry by the second
week of October. At that time, the temporary tunnel will be demolished so that the interior framing can be

completed.
Schedule
Budget

diligence.

Other information None.

This project is approximately 16 weeks behind schedule.

An augmentationin the amount of $445, 000.00 was approved by DOF, for tenant improvements and due
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14-OCT-03

5TH FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT-PRELIM PLANS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

SACRAMENTO, SACRAMENTO CO.
MOTOR VEHICLES
NELSON, MARILYN J

114375

$7,510,000.00
PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0379/2002 2740-301-0044(2) 219,000.00 30050A 219,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 219,000.00 219,000.00 4,479.85
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 219,000.00 219,000.00 4,479.85

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 07-OCT-2002  25-JUL-2003 07-OCT-2002 26-DEC-2003 5.00%
WORKING DRAWINGS 28-JUL-2003 02-JUL-2004 03-JUL-2004  06-DEC-2004 .00%
BID PERIOD 05-JUL-2004 12-APR-2005 01-JAN-2005 01-MAR-2005 .00%
CONSTRUCTION 13-APR-2005 09-MAR-2006 03-MAY-2005 05-MAY-2006 .00%
Current Comments
Project Status September 2003 - A contract amendment request has been sent to Contracts. The scope change

eliminating the seventh floor and tower results in the the fifth floor space being reprogrammed. This work
should be finished by the end of September

Schedule Schedule on hold.

Budget On budget.

Other information ~ On hold pending action by DOF on July 30, 2003 for a change of program by DMV.
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PROJECT INFORMATION

)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

SACTO HQ, 3RD FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT

SACRAMENTO
MOTOR VEHICLES
NELSON, MARILYN J

111695

$7,531,000.00
WORKING DRAWINGS

ESTIMATED PROJECT COST
CURRENT PHASE:

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 2740-301-0044(1) 200,000.00 20043A 200,000.00
WORKING DRAWINGS 379/2002  2740-301-0044 325,000.00 30002A 325,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 200,000.00 200,000.00 185,647.66

WORKING DRAWINGS 325,000.00 325,000.00 276,690.00

CONSTRUCTION .00 .00 .00

Project 525,000.00 525,000.00 462,337.66

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 27-AUG-2001 30-JUN-2002 27-AUG-2001  30-JUN-2002 100.00%
WORKING DRAWINGS 01-JUL-2002  05-FEB-2003 09-OCT-2002 07-JUL-2003  09-OCT-2002 16-JAN-2004 85.00%
BID PERIOD 06-FEB-2003  16-MAY-2003 07-JUL-2003 05-FEB-2004 02-FEB-2004 05-APR-2004 .00%
CONSTRUCTION 16-MAY-2003 10-APR-2004 06-FEB-2004 01-JAN-2005 05-APR-2004 05-APR-2005 .00%

Project Status

Current Comments

September 2003 - PMB is waiting for direction from DMV on a possible scope change, adding hard

walled offices to the third floor. If this is done, the project will need DOF approval. The consultant is
prepared to redesign the area as needed.

Schedule On schedule

Budget On budget.

Other information None.
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PROJECT INFORMATION 14-OCT-03
SAN YSIDRO OFFICE RELOCATION

PROJECT LOCATION: SAN YSIDRO

DEPARTMENT: MOTOR VEHICLES

PROJECT DIRECTOR: ALAFRANJI, RAFAT A

PROJECT NUMBER: 107754

ESTIMATED PROJECT COST $8,119,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 2740-301-0044(d) 1,725,000.00 00135A 1,725,000.00
STUDY/ACQUISITIONS 0052/2000 2740-301-0044(d) 00135A ( 1,725,000.00)
STUDY/ACQUISITIONS 0106/2001 2740-301-0044(4) 3,171,000.00 20068A 121,000.00
STUDY/ACQUISITIONS 0106/2001 2740-301-0044(4) 30101A 1,402,850.00
STUDY/ACQUISITIONS 0052/2000 2740-301-0044 ( 1,954,000.00) .00
PRELIMINARY PLANS 0106/2001 2740-301-0044(4) 350,000.00 20068A 350,000.00
PRELIMINARY PLANS 0106/2001 2740-301-0044(4) 20068A ( 350,000.00)
PRELIMINARY PLANS 0106/2001 2740-301-0044(4) 20068A 229,000.00
PRELIMINARY PLANS 0379/2002 2740-301-00044(3) 351,000.00 30116A 351,000.00
PRELIMINARY PLANS 0379/2002 2740-301-00044(3) 30116A ( 229,000.00)
WORKING DRAWINGS 0379/2002 2740-301-0044(3) 743,000.00 30118A 392,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 2,942,000.00 1,523,850.00 1,521,666.70
PRELIMINARY PLANS 701,000.00 351,000.00 136,066.80
WORKING DRAWINGS 743,000.00 392,000.00 157,722.50
CONSTRUCTION .00 .00 .00
Project 4,386,000.00 2,266,850.00 1,815,456.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 14-AUG-2000  04-OCT-2001  14-AUG-2001 04-JAN-2002  14-AUG-2001 04-DEC-2002 100.00%
PRELIMINARY PLANS 20-OCT-2000 19-OCT-2001 14-AUG-2001 04-JAN-2002 29-MAY-2002 14-MAR-2003 100.00%
WORKING DRAWINGS 22-OCT-2001 27-MAY-2002 30-MAR-2003 30-OCT-2003 30-MAR-2003 30-OCT-2003 95.00%
BID PERIOD 27-MAY-2002 14-OCT-2002 03-NOV-2003 02-FEB-2004 03-NOV-2003 02-FEB-2004 .00%
CONSTRUCTION 15-OCT-2002 21-OCT-2003 03-FEB-2004 09-DEC-2005 03-FEB-2004 (09-DEC-2005 .00%

Project Status

Schedule
Budget

Other information

Current Comments

WD Phase is 95% complete. Awaiting State Fire Marshal and DSA's access compliance approval, and
allocation of inspectors.

On schedule.
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PROJECT INFORMATION 14-OCT-03
SO. SAC. FIELD OFFICE REPLACEMENT - ACQUISITIONS
PROJECT LOCATION: SOUTH SACRAMENTO
DEPARTMENT: MOTOR VEHICLES
PROJECT DIRECTOR: FLORES, JOSEPH B
PROJECT NUMBER: 111696
ESTIMATED PROJECT COST $5,406,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 2740-301-0044(4.5) 942,000.00 20067A 147,000.00
STUDY/ACQUISITIONS 0106/2001 2740-301-0044(4.5) 30108A 795,000.00
PRELIMINARY PLANS 0379/2002 2740-301-0044(4) 360,000.00 30102A 360,000.00
WORKING DRAWINGS 0379/2002 2740-301-0044(4) 400,000.00 30133A 400,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 942,000.00 942,000.00 926,703.53
PRELIMINARY PLANS 360,000.00 360,000.00 310,913.58
WORKING DRAWINGS 400,000.00 400,000.00 125,338.56
CONSTRUCTION .00 .00 .00
Project 1,702,000.00 1,702,000.00 1,362,955.67
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 19-OCT-2001  03-JUN-2002 14-SEP-2001  13-DEC-2002 100.00%
PRELIMINARY PLANS 03-JUN-2002  14-FEB-2003 25-DEC-2002 15-MAY-2003 100.00%
WORKING DRAWINGS 14-FEB-2003  05-DEC-2003 01-JUN-2003 10-DEC-2003 50.00%
BID PERIOD 05-DEC-2003 21-JUN-2004 23-DEC-2003 13-MAY-2004 .00%
CONSTRUCTION 21-JUN-2004  23-MAY-2005 14-MAY-2004 14-JUL-2005 .00%

Project Status

Current Comments

comments have been returned to PSB and will be included with the design.

Schedule
Budget

Other information None.

Project is within budget.

Working Drawings began June 1, 2003 and are on schedule to be completed in December.

50% design documents have been received from PSB and been reviewed by the DMV. Review
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OFFICE OF CRIMINAL JUSTICE PLANNING LA CRIME LAB
PROJECT LOCATION: LOS ANGELES
DEPARTMENT: OFC OF CRIMINAL JUSTICE PLANNING
PROJECT DIRECTOR: DAVIDSON, PAUL W
PROJECT NUMBER: 113680
ESTIMATED PROJECT COST $92,000,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 8100-101-0001(22.1) 504,000.00 30075A 504,000.00
WORKING DRAWINGS 1124/2002 8100-801-0660910 7,154,000.00 30161B 7,154,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 504,000.00 504,000.00 179,153.32
WORKING DRAWINGS 7,154,000.00 7,154,000.00 1,406,139.00
CONSTRUCTION .00 .00 .00
Project 7,658,000.00 7,658,000.00 1,585,292.32
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-OCT-2002 14-FEB-2003 01-OCT-2002 14-MAR-2003 15-SEP-2002 14-MAR-2003 100.00%
WORKING DRAWINGS 15-MAR-2003 15-DEC-2003 15-MAY-2003 15-FEB-2004 19-JUN-2003 07-JUN-2004 15.00%
BID PERIOD 16-DEC-2003 25-MAR-2004 16-FEB-2004 25-APR-2004 08-JUN-2004 11-SEP-2004 .00%
CONSTRUCTION 26-MAR-2004 02-FEB-2006 26-APR-2004 15-MAR-2006 12-SEP-2004 09-JUN-2006 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Negotiations with A&E and CM for scope, schedule and fees of Working Drawing and Construction
Phases successfully concluded. A&E and CM contracts fully executed June 13, 2003 with a NTP of June
19, 2003. All leases executed by City, County and CSU.

Scheduled revised due to delay in execution of leases and assignment of A&E and CM contracts from
the JPA to the State. Working with Fire Marshal and Access Compliance to reduce agency reviews.

Working Drawing funding in the amount of $7,154,000 was approved May 8, 2003. The Construction
Documents and Construction is funded via appropriation Chapter 1124, SEC. 18., SEC 18.5., Govt. Code
Section 14669.21.

None
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HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

SANTA CLARA COUNTY
PARKS & RECREATION

ARREOLA, ALONZO
107768

$2,525,000.00
WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3790-301-0005(3) 278,000.00 00154B 137,000.00
WORKING DRAWINGS 0106/2001 3790-301-0005(11) 207,000.00 20124B 163,870.00
CONSTRUCTION 0379/2002 3790-301-0005(10) 2,040,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 278,000.00 137,000.00 136,223.99
WORKING DRAWINGS 207,000.00 163,870.00 126,224.37
CONSTRUCTION 2,040,000.00 .00 .00
Project 2,525,000.00 300,870.00 262,448.36
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 10-JUL-2000  09-AUG-2001 10-JUL-2000 08-NOV-2001 10-JUL-2000  08-NOV-2001 100.00%
WORKING DRAWINGS 10-AUG-2001 15-MAR-2002 09-NOV-2001 09-DEC-2002 09-NOV-2001 10-OCT-2003 100.00%
BID PERIOD 18-MAR-2002 17-JUN-2002 10-DEC-2002 28-FEB-2003 30-DEC-2003 06-MAY-2004 .00%
CONSTRUCTION 18-JUN-2002  11-AUG-2003 01-MAR-2003 15-MAR-2004 07-MAY-2004 29-SEP-2005 .00%

Project Status

due to unavailability of inspection personnel.

Schedule
Budget

Other information

The project is within budget.

Current Comments

Fire Marshal and Access Compliance approvals have been obtained. Advertising of bids will be delayed

Schedule has been revised to reflect delay in advertising due unavailability of inspection services.
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PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

NEW BRIGHTON STATE BEACH REHABILITATE CAMPGROUND & DAY USE AREA

CAPITOLA

PARKS & RECREATION
ARREOLA, ALONZO
107770

$2,796,347.00
CONSTRUCTION

ESTIMATED PROJECT COST
CURRENT PHASE:

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3790-301-0005(1) 245,000.00 00166B 167,000.00
PRELIMINARY PLANS 0052/2000 3790-301-0005(1) 00166B ( 98.00)
WORKING DRAWINGS 0106/2001 3790-301-0005(10) 176,000.00 020006B 165,100.00
CONSTRUCTION 0379/2002 3790-301-0005(9) 2,520,000.00 30115B 2,249,347.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 245,000.00 166,902.00 166,912.00
WORKING DRAWINGS 176,000.00 165,100.00 149,402.76
CONSTRUCTION 2,520,000.00 2,249,347.00 190,971.02
Project 2,941,000.00 2,581,349.00 507,285.78
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 07-SEP-2000 08-JUN-2001 07-SEP-2000 13-JUL-2001 100.00%
WORKING DRAWINGS 16-JUL-2001 21-JUN-2002 14-JUL-2001 08-NOV-2002 100.00%
BID PERIOD 22-JUL-2002 21-0OCT-2002 13-NOV-2002 07-MAR-2003 100.00%
CONSTRUCTION 24-0OCT-2002 29-OCT-2003 10-MAR-2003 30-APR-2004 35.00%

Current Comments

Project Status Construction activities continue with building pads and utilities. Campsites are also being created or

reconfigured.
Schedule Project is withing the updated schedule.
Budget Project is within budget.

Other information None.
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PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

PATRICK'S POINT SP CAMPGROUND & DAY USE REHABILITATION

HUMBOLDT COUNTY
PARKS & RECREATION
BRENNING, DOUGLAS L
107771

$1,444,000.00
BID PERIOD

ESTIMATED PROJECT COST
CURRENT PHASE:

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3790-301-0005(13) 129,000.00 00164B 65,000.00
WORKING DRAWINGS 0106/2001 3790-301-0005(2) 94,000.00 020007B 80,000.00
CONSTRUCTION 0106/2001 3790-301-0005(2) 1,221,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 129,000.00 65,000.00 64,924.00

WORKING DRAWINGS 94,000.00 80,000.00 66,638.79

CONSTRUCTION 1,221,000.00 .00 720.00

Project 1,444,000.00 145,000.00 132,282.79

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 12-SEP-2000 11-MAY-2001 30-OCT-2000 13-JUL-2001 100.00%
WORKING DRAWINGS 13-AUG-2001 15-MAR-2002 18-MAR-2002 01-AUG-2003 18-MAR-2002 13-OCT-2003 99.00%
BID PERIOD 18-MAR-2002 17-JUN-2002 01-AUG-2003 26-NOV-2003 14-OCT-2003 31-MAR-2004 .00%
CONSTRUCTION 18-JUN-2002  14-APR-2003 27-NOV-2003 23-JUN-2004 01-APR-2004 21-SEP-2004 .00%

Project Status

Current Comments

The revised Working Drawings with bid alternates, specifications and bidding documents have been

prepared and the project is ready to advertise for bidding. Start of Bid Phase is currently scheduled to
start October 14, 2003, pending confirmation of construction inspection resources and availability.

Schedule
project.

Budget

Other information

No significant issues.

Project is currently 15% over Total Project Cost.

The current bid and construction schedule is based on receiving an assignment for an inspector for this
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SUGAR PINE POINT SP REHABILITATE DAY USE AREA
PROJECT LOCATION: LAKE TAHOE
DEPARTMENT: PARKS & RECREATION
PROJECT DIRECTOR: HILL, GORDEN S
PROJECT NUMBER: 107765
ESTIMATED PROJECT COST $2,239,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3790-301-0001(8) 200,000.00 00148A 108,000.00
WORKING DRAWINGS 0052/2000 3790-301-0001(8) 153,000.00 01079A 127,528.00
CONSTRUCTION 0106/2001 3790-301-0005(30.9) 1,889,000.00 20226B 1,782,460.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 200,000.00 108,000.00 107,698.00
WORKING DRAWINGS 153,000.00 127,528.00 127,465.47
CONSTRUCTION 1,889,000.00 1,782,460.00 1,731,489.94
Project 2,242,000.00 2,017,988.00 1,966,653.41
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 08-SEP-2000 13-APR-2001 09-SEP-2000 11-MAY-2001 100.00%
WORKING DRAWINGS 25-APR-2001  30-JAN-2002 04-JUN-2001  05-MAR-2002 100.00%
BID PERIOD 29-JAN-2002  17-MAY-2002 06-MAR-2002  03-JUN-2002 100.00%
CONSTRUCTION 17-MAY-2002  30-JUN-2003 24-JUN-2002  30-JUL-2003 100.00%

Current Comments

Project Status

Schedule

Construction 100% complete on July 30, 2003

On schedule.
Budget Within Budget

Other information  This project will be deleted from the next report.
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HAAGEN-SMIT LABORATORY BREEZEWAY RENOVATION

PROJECT LOCATION: EL MONTE

DEPARTMENT: STATE AIR RESOURCES BOARD

PROJECT DIRECTOR: CHAMBERS II, JAMES C

PROJECT NUMBER: 107773

ESTIMATED PROJECT COST $2,893,530.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3900-301-0115(1) 123,000.00 00235A 123,000.00
WORKING DRAWINGS 0052/2000 3900-301-0115(1) 148,000.00 01057A 148,000.00
WORKING DRAWINGS 0106/2001 3900-301-0115(1) 29,000.00 20152A 29,000.00
CONSTRUCTION 0106/2001 3900-301-0115(1) 197,000.00 20152A 197,000.00
CONSTRUCTION 0106/2001 3900-301-0115 (1) 2,199,000.00 20237A 2,199,000.00
CONSTRUCTION 0106/2001 3900-301-0115(1) 197,530.00 30046A 197,530.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 123,000.00 123,000.00 122,754.00
WORKING DRAWINGS 177,000.00 177,000.00 168,011.86
CONSTRUCTION 2,593,530.00 2,593,530.00 1,009,037.00
Project 2,893,530.00 2,893,530.00 1,299,802.86

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 11-AUG-2000 13-APR-2001 20-OCT-2000 07-MAY-2001 100.00%
WORKING DRAWINGS 16-APR-2001  14-JAN-2002 07-MAY-2001  24-MAY-2002 100.00%
BID PERIOD 01-JAN-2002  09-APR-2002 25-MAY-2002  25-NOV-2002 100.00%
CONSTRUCTION 01-JAN-2002  09-APR-2002 01-SEP-2002 22-SEP-2003 25-NOV-2002 13-FEB-2004 55.00%

Project Status

Current Comments

completion of new roofing. Transformer relocation and switchover completed.

Schedule Project on schedule.

Budget Project is within budget.

Other information

Project within scope. Preparing for Phase II.

Asbestos cleaning and abatement completed. Phase | work, in-progress: Process piping, plumbing and
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DVA YOUNTVILLE ANNEX 1 RENOVATION

PROJECT LOCATION: YOUNTVILLE

DEPARTMENT: VETERANS AFFAIRS

PROJECT DIRECTOR: THAMER HALLFORD, SARAH

PROJECT NUMBER: 114464

ESTIMATED PROJECT COST $11,177,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0218/2002 8960-801-0701 292,600.00 30129B 292,600.00
PRELIMINARY PLANS 0218/2002 8960-801-0701 543,400.00 30184B 543,400.00
WORKING DRAWINGS 0218/2002 8960-801-0701 973,000.00 30186B 973,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 836,000.00 836,000.00 464,525.34
WORKING DRAWINGS 973,000.00 973,000.00 269,005.00
CONSTRUCTION .00 .00 .00
Project 1,809,000.00 1,809,000.00 733,530.34

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 10-MAR-2003 01-AUG-2003 10-MAR-2003 01-AUG-2003 100.00%
WORKING DRAWINGS 01-AUG-2003  26-JAN-2004 01-AUG-2003 26-JAN-2004 75.00%
BID PERIOD 26-JAN-2004  01-JUN-2004 26-JAN-2004  15-APR-2004 .00%
CONSTRUCTION 01-JUN-2004  31-DEC-2005 22-JUN-2004  23-OCT-2005 .00%

Project Status

Schedule On schedule.
Budget

Other information

Funding in place - on budget.

Current Comments

Preliminary plans completed; working drawings in progress.

issues of concern; project approved to date.

Drawings submitted to the Federal Government by August 15, 2003 - received response and addressed
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Yountville: Renovate 1.25 Mil Gal Storage Tank

PROJECT LOCATION: YOUNTVILLE

DEPARTMENT: VETERANS AFFAIRS

PROJECT DIRECTOR: UVALLE, ROBERT M

PROJECT NUMBER: 114138

ESTIMATED PROJECT COST $2,107,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0379/2002 8960-301-0701(2) 136,000.00 30131B 136,000.00
PRELIMINARY PLANS 0379/2002 8960-301-0701(2) 136,000.00 30131B 136,000.00
PRELIMINARY PLANS 0379/2002 8960-301-0701(2) ( 136,000.00) 30131B ( 136,000.00)
WORKING DRAWINGS 0379/2002 8960-301-0701(2) 136,000.00 30188B 136,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 136,000.00 136,000.00 97,482.00
WORKING DRAWINGS 136,000.00 136,000.00 .00
CONSTRUCTION .00 .00 .00
Project 272,000.00 272,000.00 97,482.00

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-MAY-2003 01-AUG-2003 01-MAY-2003 01-AUG-2003 100.00%
WORKING DRAWINGS 02-AUG-2003  01-JAN-2004 02-AUG-2003  01-JAN-2004 50.00%
BID PERIOD 02-JAN-2004  01-APR-2004 02-JAN-2004  01-APR-2004 .00%
CONSTRUCTION 02-APR-2004  02-MAR-2005 02-APR-2004  02-MAR-2005 .00%

Other information

Project Status

Schedule

Budget

Working Drawings on schedule.

Project is on Budget.

Current Comments

There are no significant project issues at this time.

Preliminary Plans completed and approved by the PWB. Working Drawings currently in progress.
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JEFFERSON HALL REHAB (SECTION L)

PROJECT LOCATION: YOUNTVILLE
DEPARTMENT: VETERANS AFFAIRS
PROJECT DIRECTOR: UVALLE, ROBERT M
PROJECT NUMBER: 106148

ESTIMATED PROJECT COST $3,422,758.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 8960-301-0001(1) 170,000.00 99215A 170,000.00
WORKING DRAWINGS 0050/1999 8960-301-0001(1) 227,000.00 99333A 227,000.00
CONSTRUCTION 0052/2000 8960-301-0001(.5) 3,025,758.00 20238A 3,025,758.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 170,000.00 170,000.00 158,498.15

WORKING DRAWINGS 227,000.00 227,000.00 221,682.72

CONSTRUCTION 3,025,758.00 3,025,758.00 2,695,984.11

Project 3,422,758.00 3,422,758.00 3,076,164.98

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-1999 10-OCT-1999 02-JUL-1999  10-DEC-1999 100.00%
WORKING DRAWINGS 17-DEC-1999  10-JUN-2000 17-JAN-2000  10-FEB-2001 100.00%
BID PERIOD 11-JUN-2000 02-OCT-2000 09-MAR-2002 15-JUL-2002 09-MAR-2002  21-JUN-2002 100.00%
CONSTRUCTION 06-OCT-2000 12-OCT-2001 15-JUL-2002  15-JUL-2003  09-SEP-2002 31-OCT-2003 99.00%

Current Comments

Project Status Currently under Punch List phase.

Schedule Construction substantially complete. Punch list created and contractor currently working on completion of
list. Fire Marshal scheduled for fire alarm test on Oct. 14th. Punch list completion and final sign off
expected end of October.

Budget Project is on current budget.

Other information There are no other issues at this time.
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LINCOLN THEATER RENOVATION

PROJECT LOCATION: VETERANS HOME OF CALIFORNIA - YOUNTVILLE

DEPARTMENT: VETERANS AFFAIRS

PROJECT DIRECTOR: SCHANBERGER, THOMAS E

PROJECT NUMBER: OPDM0805

ESTIMATED PROJECT COST $17,971,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 8960-301-0001 18,000.00 99076A 18,000.00
PRELIMINARY PLANS / -- 190,000.00 98126A 190,000.00
PRELIMINARY PLANS / --0001 160,000.00 99207A 160,000.00
PRELIMINARY PLANS / --CASH DEPOSIT 113,000.00 CHECK518 113,000.00
CONSTRUCTION 0050/1999 8960-490-0001(1) 232,000.00 00008A 232,000.00
CONSTRUCTION 0052/2000 8960-301-0001(1) 590,000.00 01130A 590,000.00
CONSTRUCTION 0052/2000 8960-301-0768(1) 656,000.00 01145B 656,000.00
CONSTRUCTION / -- 15,402,181.43 ESCROW D 15,402,181.43
CONSTRUCTION / -- 972,816.00 ROC 8951 972,816.00
CONSTRUCTION / -- ROC 8951 ( 972,816.00)
CONSTRUCTION / -- 598,683.00 ROC 8961 598,683.00
CONSTRUCTION / -- ROC 8961 ( 598,683.00)
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 481,000.00 481,000.00 444,773.05
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION 18,451,680.43 16,880,181.43 7,059,829.68
Project 18,932,680.43 17,361,181.43 7,504,602.73
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-JUL-1998  15-NOV-1998 01-JUL-1998 15-AUG-1999 01-JUL-1998  15-AUG-1999 100.00%
WORKING DRAWINGS 01-MAR-1999 31-JAN-2000 16-AUG-1999 24-APR-2000 16-AUG-1999 24-APR-2000 100.00%
BID PERIOD 15-FEB-2000  15-JUN-2000 03-APR-2002 16-SEP-2002 03-APR-2002 16-SEP-2002 100.00%
CONSTRUCTION 01-MAY-2000 31-AUG-2001 15-OCT-2002 06-APR-2004 15-OCT-2002 27-JUL-2004 35.00%

Project Status

Schedule

Current Comments

Project is 45% complete. Majority of work is occurring inside the theater, at the main lobby, and the new
annex. The theater work includes concrete at the new orchestra pit and pouring of concrete at the new
balcony. The main lobby is receiving metal stud work, electrical and plumbing rough-in and concrete at
mezzanine level. The new annex has concrete retaining walls in place and electrical and plumbing
rough-in complete. Majority of site utilities have been installed. The roofing of the theater and lobby is
90% complete.

The State has approved extending the project schedule to July 27, 2004. This is due to unforeseen
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conditions.

Budget The project is within the budget. The contingency is being exhausted and an augmentation request is
being developed.

Other information  Project is primarily funded by the Friends of the Lincoln Theater (FLT) under a lease agreement with the

Department of Veterans Affairs and the Department of General Services.
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NEW VETS HOME - LANCASTER

PROJECT LOCATION: LANCASTER

DEPARTMENT: VETERANS AFFAIRS

PROJECT DIRECTOR: ARNOLD, ANDRE D

PROJECT NUMBER: 114263

ESTIMATED PROJECT COST $14,339,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0216/2002 8955-801-0001 350,000.00 30157B 350,000.00
PRELIMINARY PLANS 0216/2002 8955-801-0701 814,000.00 30185B 814,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 1,164,000.00 1,164,000.00 112,425.00
WORKING DRAWINGS .00 .00 .00

CONSTRUCTION .00 .00 .00
Project 1,164,000.00 1,164,000.00 112,425.00

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-APR-2003 12-SEP-2003 16-APR-2003 24-AUG-2004 10.00%
WORKING DRAWINGS 22-SEP-2003  28-MAR-2004 24-AUG-2004 28-SEP-2005 .00%
BID PERIOD 29-MAR-2004 17-AUG-2004 28-APR-2005 28-SEP-2005 .00%
CONSTRUCTION 18-AUG-2004 21-FEB-2006 28-SEP-2005 22-SEP-2007 .00%

Current Comments

Project Status

Schedule

Budget

Other information

Program space layout and master plan is being finalized and start of the schematic design part of the
Preliminary Plan phase is expected to begin shortly.

Amendment No. 1 for the A/E contract to revise dates for work to be completed for the schematic design

package has been fully executed and are reflected in the updated schedule.

The estimated project cost continues to be higher than original estimate due to increase in square
footage required to accommodate the program. Program continues to be reviewed for adjustment of
program scope requirements to available approved budget.
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NEW VETS HOME - SATICOY

PROJECT LOCATION: SATICOY
DEPARTMENT: VETERANS AFFAIRS
PROJECT DIRECTOR: LEWIS, GARY O
PROJECT NUMBER: 114264

ESTIMATED PROJECT COST $14,339,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0216/2002 8955-801-0001 350,000.00 30157B 350,000.00
PRELIMINARY PLANS 0216/2002 8955-801-0701 829,000.00 30185B 829,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 1,179,000.00 1,179,000.00 157,334.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 1,179,000.00 1,179,000.00 157,334.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 21-APR-2003 12-DEC-2003 21-APR-2003 24-AUG-2004 10.00%
WORKING DRAWINGS 13-DEC-2003 01-JUL-2004 24-AUG-2004 28-SEP-2005 .00%
BID PERIOD 02-JUL-2004 31-OCT-2004 28-APR-2005 28-SEP-2005 .00%
CONSTRUCTION 01-NOV-2004 27-JUL-2006 28-SEP-2005 22-SEP-2007 .00%

Current Comments

Project Status Programming and master planning is nearing completion. The start of schematic design phase is
expected to begin shortly.

Schedule The project schedule has been revised to reflect the most recent overall GLAVC schedule.

Budget The estimated project cost is higher than the original estimate due to increse in the square footage

required to accomodate program.
Other information
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NEW VETS HOME - WEST LOS ANGELES

PROJECT LOCATION: LOS ANGELES

DEPARTMENT: VETERANS AFFAIRS

PROJECT DIRECTOR: ELLIOTT, DIANE C

PROJECT NUMBER: 114265

ESTIMATED PROJECT COST $72,433,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0216/2002 8955-801-0001 1,593,000.00 30157B 1,593,000.00
PRELIMINARY PLANS 0216/2002 8955-801-0701 1,989,000.00 30185B 1,989,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 3,582,000.00 3,582,000.00 446,777.84
WORKING DRAWINGS .00 .00 48.38

CONSTRUCTION .00 .00 .00
Project 3,582,000.00 3,582,000.00 446,826.22

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 21-APR-2003 12-DEC-2003 23-MAY-2003 23-AUG-2004 10.00%
WORKING DRAWINGS 13-DEC-2003 01-JUL-2004 03-SEP-2004 28-APR-2005 .00%
BID PERIOD 02-JUL-2004 31-OCT-2004 29-APR-2005 28-SEP-2005 .00%
CONSTRUCTION 01-NOV-2004 27-JUL-2006 29-SEP-2005 22-SEP-2007 .00%

Current Comments

Project Status

Programming and master planning package is complete for a 400 bed facility. Due to isues of land

transfer, parking, and sharing agreements which CDVA is negotiating, this project is on-hold pending the
outome of these agreements. Technical changes for the authority for GLAVC are required in order to
construct the facilities. These changes are in AB 1736 which was not heard prior to the close of the
legislative session. Public outreach meetings and discussions with politicial entities in LA have started.

Schedule Project schedule will be dependent upon CDVA negoiating sharing agreements and allowing DGS to
participate in the discussions of the land transfer and parking.
Budget Cost estimate for current scope is above PWB approved budget. If a 400-bed facility is desired by

CDVA, CDVA will need to have the project budget increased through the PWB. CDVA has stated that

they have scope reductions. Awaiting scope reductions from CDVA.

Other information
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PROJECT INFORMATION 14-OCT-03
NORTHERN CALIFORNIA VETERANS CEMETERY

PROJECT LOCATION: SHASTA COUNTY

DEPARTMENT: VETERANS AFFAIRS

PROJECT DIRECTOR: BROWN, LARRY A

PROJECT NUMBER: 106744

ESTIMATED PROJECT COST $6,000,000.00

CURRENT PHASE: BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0604/1999 8955-503-0180 5,000.00 O00069A 5,000.00
STUDY/ACQUISITIONS 0604/1999 8955-503-0180 30,000.00 99319A 30,000.00
PRELIMINARY PLANS 0604/1999 8955-503-0180 365,000.00 01006A 365,000.00
WORKING DRAWINGS 52/2000 8955-001-0001 49,606.00 30139A 49,606.00
WORKING DRAWINGS 0604/1999 8955-503-SB4-0180 50,000.00 30033A 50,000.00
WORKING DRAWINGS 0604/1999 8955-503-SB4-0180 30033A ( 50,000.00)
WORKING DRAWINGS 0379/2002 8955-301-0001(1) 253,000.00 30034A 253,000.00
CONSTRUCTION 0604/2002 8955-301-0890 6,282,000.00 .00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 35,000.00 35,000.00 34,114.00
PRELIMINARY PLANS 365,000.00 365,000.00 295,133.89
WORKING DRAWINGS 352,606.00 302,606.00 277,908.74
CONSTRUCTION 6,282,000.00 .00 .00
Project 7,034,606.00 702,606.00 607,156.63

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 14-DEC-1999 31-MAR-2000 14-DEC-1999 15-APR-2001 100.00%
PRELIMINARY PLANS 24-JAN-2001  13-DEC-2001 03-AUG-2001 15-APR-2002 100.00%
WORKING DRAWINGS 15-JAN-2002  14-NOV-2002 01-JUL-2002 14-NOV-2002 01-OCT-2002 18-SEP-2003 100.00%
BID PERIOD 15-NOV-2002  30-MAY-2003 08-OCT-2003 03-DEC-2003 .00%
CONSTRUCTION 02-JUN-2003 06-DEC-2004 16-FEB-2004  15-FEB-2005 .00%

Project Status

Current Comments

95% Working Drawing submittal was sent to the Federal Cemetery Grants Service, State Fire Marshal,

Access Compliance and California Department of Veterans Affairs on March 20. Review comments from
all agencies were received September 2. 100% Construction Drawings are finished.

Schedule

Cemetery Grants Service, and assignment of an inspector.

Budget

Other information

Project is on budget.

This project is funded by a Federal Grant.

Project is ready to go out to bid October 8. Waiting for Federal budget to pass, backcheck from



REAL ESTATE SERVICES DIVISION

Page # 202

s PROJECT INFORMATION 14-OCT-03
YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL

PROJECT LOCATION: YOUNTVILLE

DEPARTMENT: VETERANS AFFAIRS

PROJECT DIRECTOR: UVALLE, ROBERT M

PROJECT NUMBER: 106149

ESTIMATED PROJECT COST $2,233,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 8960-301-0001(3) 122,000.00 99214A 122,000.00
WORKING DRAWINGS 0050/1999 8960-301-0001(3) 130,000.00 99308A 130,000.00
CONSTRUCTION 0106/2001 8960-301-0001 1,981,000.00 20250A 1,559,064.00
CONSTRUCTION 0106/2001 8960-301-0001(2) 183,000.00 30093A 183,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 122,000.00 122,000.00 117,704.50
WORKING DRAWINGS 130,000.00 130,000.00 108,360.37
CONSTRUCTION 2,164,000.00 1,742,064.00 1,599,654.20
Project 2,416,000.00 1,994,064.00 1,825,719.07
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-1999 10-DEC-1999 02-JUL-1999 10-DEC-1999 100.00%
WORKING DRAWINGS 17-DEC-1999 01-JUN-2000 17-DEC-1999 26-AUG-2001 17-DEC-1999 16-NOV-2001 100.00%
BID PERIOD 02-JUN-2000 02-OCT-2000 04-MAR-2002 15-JUL-2002 04-MAR-2002 21-JUN-2002 100.00%
CONSTRUCTION 03-OCT-2000 23-AUG-2002 15-JUL-2002  15-JUN-2003 19-AUG-2002 30-SEP-2003 100.00%

Project Status
Schedule

Budget

Other information

Current Comments

Construction punch list complete and occupancy granted. Closeout process in progress.

Complete

Project on task to complete construction within the appropriated budget.

There are no other project issues at this time.
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PROJECT INFORMATION 14-OCT-03
YOUNTVILLE LAUNDRY BUILDING RENOVATION
PROJECT LOCATION: YOUNTVILLE
DEPARTMENT: VETERANS AFFAIRS
PROJECT DIRECTOR: UVALLE, ROBERT M
PROJECT NUMBER: 106183
ESTIMATED PROJECT COST $1,773,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 8960-301-0001(2) 87,000.00 99216A 87,000.00
PRELIMINARY PLANS 0050/1999 8960-301-0001(2) 99216A ( 3,631.17)
WORKING DRAWINGS 0379/2002 8960-301-0701 113,000.00 30138B 113,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 87,000.00 83,368.83 83,020.33
WORKING DRAWINGS 113,000.00 113,000.00 20,786.35
CONSTRUCTION .00 .00 .00
Project 200,000.00 196,368.83 103,806.68
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-OCT-1999 10-MAR-2000 01-OCT-1999 10-MAR-2000 100.00%
WORKING DRAWINGS 11-MAR-2000 30-SEP-2000 01-MAY-2003 03-NOV-2003 01-MAY-2003 03-NOV-2003 10.00%
BID PERIOD 01-OCT-2000 01-JAN-2001  04-NOV-03 31-JAN-04 04-NOV-2003 31-JAN-2004 .00%
CONSTRUCTION 02-JAN-2001  10-JAN-2002  04-FEB-04 10-FEB-05 04-FEB-2004  10-FEB-2005 .00%

Project Status

Current Comments

Working Drawings funds received in May 2003. PSB has discovered in a post Preliminary Plan Phase

structural evaluation, that structural upgrades estimated at $450,000 + are required for this project. This
discovery exceeds the budget contraints and is considered a scope change. Progress on this project is
on hold pending management direction.

Schedule
Budget

Other information

Working Drawings on hold.

This project has been canceled by CDVA.

Project over budget due to required structural revisions.

Structural upgrades considered a significant project issue and a scope change requiring DOF approval.
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PROJECT INFORMATION 14-OCT-03
DVA YOUNTVILLE ELECTRICAL UPGRADE
PROJECT LOCATION: YOUNTVILLE
DEPARTMENT: VETERANS HOME OF CALIF
PROJECT DIRECTOR: LANG, RICHARD W
PROJECT NUMBER: 115349
ESTIMATED PROJECT COST $3,410,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0218/2002 8960-801-0701 84,000.00 30162B 84,000.00
PRELIMINARY PLANS 0218/2002 8960-801-0701 126,000.00 30183B 126,000.00
WORKING DRAWINGS 0218/2002 8960-801-0701 221,000.00 30187B 221,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 210,000.00 210,000.00 136,133.00
WORKING DRAWINGS 221,000.00 221,000.00 .00
CONSTRUCTION .00 .00 .00
Project 431,000.00 431,000.00 136,133.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 28-FEB-2003  12-SEP-2003 28-FEB-2003  12-SEP-2003 100.00%
WORKING DRAWINGS 12-SEP-2003  15-JAN-2004 12-SEP-2003  15-JAN-2004 10.00%
BID PERIOD 15-JAN-2004  24-MAY-2004 15-JAN-2004  24-MAY-2004 .00%
CONSTRUCTION 24-MAY-2004  08-JUN-2005 24-MAY-2004 08-JUN-2005 .00%

Project Status

Current Comments

Preliminary plans approved at the September 12, 2003 meeting. CEQA Categorical Exemption received

by State Clearing House August 21, 2003. Working drawing amendment complete, WD phase is

progressing.

Schedule On schedule
Budget OK

Other information
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PROJECT INFORMATION 14-OCT-03
50 SPECIALIZED COUNSELING PROGRAM BEDS

PROJECT LOCATION: NORWALK

DEPARTMENT: YOUTH AUTHORITY

PROJECT DIRECTOR: ARREOLA, ALONZO

PROJECT NUMBER: 107797

ESTIMATED PROJECT COST $2,706,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 5460-301-0001 141,000.00 00246A 141,000.00
WORKING DRAWINGS 0379/2002 5460-301-0660 (3) 227,000.00 .00
CONSTRUCTION 0379/2002 5460-301-0660 (3) 3,238,000.00 .00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 141,000.00 141,000.00 140,224.07
WORKING DRAWINGS 227,000.00 .00 .00
CONSTRUCTION 3,238,000.00 .00 .00
Project 3,606,000.00 141,000.00 140,224.07

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-AUG-2000 08-JUN-2001  05-SEP-2000 10-MAY-2002 05-SEP-2000 11-JUL-2003 100.00%
WORKING DRAWINGS 11-JUN-2001  24-JAN-2002  13-MAY-2002 02-JAN-2003 .00%
BID PERIOD 25-JAN-2002  03-MAY-2002 03-JAN-2003 22-APR-2003 .00%
CONSTRUCTION 10-MAY-2002 11-MAY-2003 23-APR-2003 16-APR-2004 .00%

Project Status

Current Comments

As of August 2003 DYA will be managing the design and construction of the project as allowed by the

budget act. Previously DGS had submitted 100% preliminary plans to DYA for review. PWB approval
needs to be obtained by DYA.

Schedule
Budget

Other information

Project is currently within budget.

This will be the last reporting of this project.




Page # 206
14-OCT-03

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

DeWITT NELSON YCF PERSONAL ALARM SYSTEM

DEWITT NELSON YOUTH CORRECTIONAL FACILITY, STOCKTON
YOUTH AUTHORITY
OTTO, JOHN E

103512

ESTIMATED PROJECT COST
CURRENT PHASE:

$1,879,480.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0324/1998 5460-301-0001(5.1) 69,000.00 98217A 69,000.00
CONSTRUCTION 0050/1999 5460-301-0001(6) 1,814,000.00 01153A 1,810,480.00
CONSTRUCTION 0050/1999 5460-301-0001(6) 20266A 80,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 69,000.00 69,000.00 68,146.00
CONSTRUCTION 1,814,000.00 1,890,480.00 1,184,097.90
Project 1,883,000.00 1,959,480.00 1,252,243.90
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-OCT-1998 07-JUN-1999 14-SEP-1998 04-APR-2000 100.00%
BID PERIOD 07-JUN-1999 01-OCT-1999 05-APR-2000 18-JUL-2001  05-APR-2000 17-AUG-2001 100.00%
CONSTRUCTION 06-DEC-1999 06-APR-2001 19-SEP-2001 31-DEC-2002 19-SEP-2001 30-DEC-2003 80.00%

Project Status

Current Comments

This site is part of the five site PAS-North construction contract. Physical work at Core (NCYCC) DeWitt

Nelson site commenced 7/15/2002. At this site, a replacement subcontractor was approved and work
recommenced July 2003.

Schedule

Contractor delayed submittals have put project behind schedule. Work at all sites additionally delayed by

Class lll requirements and subcontractor replacement issues. Request for extension of contract time for
Class Il ACM requirements, is pending. Required revised schedule provided 8/18/03 indicating site
completion by 11/27/03.

Budget
22 received.

Other information

Construction contingency augmentation to cover unforeseen costs has been approved by DOF and Form
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PROJECT INFORMATION 14-OCT-03
EDUCATION AIR CONDITIONING
PROJECT LOCATION: EL PASO DE ROBLES
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: BRENNING, DOUGLAS L
PROJECT NUMBER: 107799
ESTIMATED PROJECT COST $1,443,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 5460-301-0001 66,000.00 00140A 66,000.00
WORKING DRAWINGS 0052/2000 5460-301-0001(10) 111,000.00 20035A 111,000.00
CONSTRUCTION 0106/2001 5460-301-0001(7) 1,487,000.00 40009A 1,610,290.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 66,000.00 66,000.00 65,937.00
WORKING DRAWINGS 111,000.00 111,000.00 99,100.28
CONSTRUCTION 1,487,000.00 1,610,290.00 .00
Project 1,664,000.00 1,787,290.00 165,037.28
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 16-APR-2001  18-OCT-2001 .00%
PRELIMINARY PLANS 10-AUG-2000 12-APR-2001 26-OCT-2000 10-AUG-2001 26-OCT-2000 10-AUG-2001 100.00%
WORKING DRAWINGS 16-APR-2001  18-OCT-2001 13-AUG-2001 30-MAY-2002 13-AUG-2001 30-MAY-2002 100.00%
BID PERIOD 16-APR-2001 18-OCT-2001 30-MAY-2002 15-SEP-2003 30-MAY-2002 20-OCT-2003 100.00%
CONSTRUCTION 16-APR-2001 18-OCT-2001 16-SEP-2003 13-APR-2004 21-OCT-2003 17-MAY-2004 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Contract approval by OLS on October 7, 2003. Notice to Proceed with construction date is October 21,
2003, Contract Completion on May 17, 2003. Santa Margarita Construction is ready to go, a pre-
construction meeting is scheduled for October 16, 2003.

No schedule issues for Construction Phase. Project Schedule impacted as previously reported. Due to
the budget and augmentation issues, the award period was extended and delayed the project. Available
funds issues between DYA and SCO delayed the funds transfer until Sept. 23, 2003.

No current issues.

No other issues.
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PROJECT INFORMATION 14-OCT-03

EL PASO DE ROBLES YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

EL PASO DE ROBLES YOUTH CORRECTIONAL FACILITY, PASO ROBLES
YOUTH AUTHORITY

OTTO, JOHN E

103515

$1,790,000.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0324/1998 5460-301-0001(5.4) 118,000.00 98220A 118,000.00
CONSTRUCTION 0050/1999 5460-301-0001(9) 1,672,000.00 20174A 1,637,866.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 118,000.00 118,000.00 117,935.47
CONSTRUCTION 1,672,000.00 1,637,866.00 1,274,274.07
Project 1,790,000.00 1,755,866.00 1,392,209.54
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-OCT-1998 07-JUN-1999 14-SEP-1998 04-APR-2000 100.00%
BID PERIOD 07-JUN-1999 01-OCT-1999 05-APR-2000 01-MAY-2002 05-APR-2000 01-MAY-2002 100.00%
CONSTRUCTION 06-DEC-1999 06-APR-2001 01-MAY-2002 30-APR-2003 01-MAY-2002 31-DEC-2003 90.00%

Project Status

Current Comments

"Initial Site Installation Test" was completed 11/21/02. CO #002, issued 12/30/02, directed contractor to

proceed with Class Ill ACM disturbance protocol and work. DYA approved a Work and Respiratory
Protection Plan for ACM work on 4/22/03, and all Class |1l ACM disturbance work was completed by
subcontractor 5/6/03. "Initial Performance Testing" completed 9/15/03 with submission of reports and
certifications pending.

Class lll ACM disturbance issue delayed contract. Contract has been extended by CO through 9/4/03.

Revised Schedule showing entire contract period is still pending.

Budget

Construction contingency augmentation request, to cover unforeseen costs, submitted by DYA June

2002, has not been approved by DOF.

Other information
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FRED C. NELLES YCF CONSTRUCT NEW KITCHEN

PROJECT LOCATION: WHITTIER
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: HILL, GORDEN S
PROJECT NUMBER: 107801

ESTIMATED PROJECT COST $9,242,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 5460-301-0001(14) 374,000.00 00147A 374,000.00
WORKING DRAWINGS 0106/2001 5460-301-0001(8) 411,000.00 20033A 411,000.00
CONSTRUCTION 0379/2002 5460-301-0660(2) 8,457,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 374,000.00 374,000.00 373,890.77

WORKING DRAWINGS 411,000.00 411,000.00 399,453.89

CONSTRUCTION 8,457,000.00 .00 .00

Project 9,242,000.00 785,000.00 773,344.66

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 17-JUL-2000 12-APR-2001 17-JUL-2000  10-AUG-2001 100.00%
WORKING DRAWINGS 01-AUG-2001 03-MAY-2002 15-AUG-2001 15-SEP-2002 15-AUG-2001 15-SEP-2002 100.00%
BID PERIOD 06-MAY-2002 11-AUG-2002 .00%
CONSTRUCTION 12-AUG-2002 08-FEB-2004 .00%

Current Comments

Project Status DYA has project on hold awaiting a decision on closing two institutions.
Schedule Working drawings were completed on schedule.
Budget Budget for 02/03 shows $8,457,000 for construction funding.

Other information
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PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page # 210
14-OCT-03

FRED C. NELLES YCF PERSONAL ALARM SYSTEM

NELLES YOUTH CORRECTIONAL FACILITY, WHITTIER

YOUTH AUTHORITY

OTTO,
103516

JOHN E

$1,465,953.00

CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0324/1998 5460-301-0001(7.1) 93,000.00 98222A 93,000.00
CONSTRUCTION 0050/1999 5460-301-0001(12) 1,677,000.00 01008A 1,372,953.00
CONSTRUCTION 0050/1999 5460-301-0001(12) 20261A 120,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 93,000.00 93,000.00 92,122.00
CONSTRUCTION 1,677,000.00 1,492,953.00 1,151,740.35
Project 1,770,000.00 1,585,953.00 1,243,862.35
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-OCT-1998 07-JUN-1999 14-SEP-1998 04-APR-2000 100.00%
BID PERIOD 07-JUN-1999 01-OCT-1999 05-APR-2000 29-APR-2001 100.00%
CONSTRUCTION 06-DEC-1999 06-APR-2001 30-APR-2001 14-DEC-2002 30-APR-2001 23-JAN-2004 85.00%

Project Status

Current Comments

This site is part of the three site PAS-South construction contract. Current performance delay has been

compounded by defaulting subcontractor and systems issues. Remaining work will be performed by
General Contractor.

Schedule

Change Order #010 issued for 190 calendar days, extending contract period to 6/22/2003. No

justification for additional delays have been received. Required schedule update has not been received.

Budget
22 received.

Other information

Construction contingency augmentation to cover unforeseen costs has been approved by DOF and Form
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PROJECT INFORMATION 14-OCT-03
FRED C. NELLES YCF REPLACE TAFT ADJUSTMENT CENTER

PROJECT LOCATION: WHITTIER

DEPARTMENT: YOUTH AUTHORITY

PROJECT DIRECTOR: HILL, GORDEN S

PROJECT NUMBER: 106129

ESTIMATED PROJECT COST $4,224,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5460-301-0001(13.1) 128,000.00 99195A 128,000.00
WORKING DRAWINGS 0052/2000 5460-301-0001(13) 195,000.00 00196A 195,000.00
CONSTRUCTION 0052/2000 5460-301-0001(13) 2,708,000.00 .00
CONSTRUCTION 0379/2002 5460-301-0660(1.5) 1,193,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 128,000.00 128,000.00 127,975.72
WORKING DRAWINGS 195,000.00 195,000.00 181,070.00
CONSTRUCTION 3,901,000.00 .00 .00
Project 4,224,000.00 323,000.00 309,045.72
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 16-JUL-1999 10-FEB-2000  16-JUL-1999 12-MAY-2000 16-JUL-1999 12-MAY-2000 100.00%
WORKING DRAWINGS 21-JUL-2000 15-MAR-2001 28-JUL-2000  14-JUN-2002  28-JUL-2000 14-JUN-2002 100.00%
BID PERIOD 16-MAR-2001 16-JUL-2001  01-AUG-2002 01-DEC-2002 .00%
CONSTRUCTION 17-JUL-2001 24-JUL-2002 02-DEC-2002 02-JAN-2004 .00%

Project Status

Schedule

Budget
the 02/03 budget.

Other information

Current Comments

DYA has project on hold awaiting a decision on closing two institutions.
100% Working Drawings are approved by SFM and A/C.

The final construction cost estimate is $3,901,000.00 and an additional $1,193,000.00 is provided for in
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REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page # 212
14-OCT-03

HEMAN G. STARK YCF NEW MENTAL HEALTH BLDG & CTC UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

HEMAN G. STARK YOUTH CORRECTIONAL FACILITY, CHINO, CA

YOUTH AUTHORITY
ROBERTS, LELAND J

103522

$2,702,000.00

CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5460-301-0001(13.5) 106,000.00 98154A 106,000.00
WORKING DRAWINGS 0324/1998 5460-301-0001(13.5) 170,000.00 99096A 170,000.00
CONSTRUCTION 0050/1999 5460-301-0660(6) 2,383,000.00 00096B 1,965,000.00
CONSTRUCTION 0050/1999 5460-301-0660(6) 00127B 183,000.00
CONSTRUCTION 0050/1999 5460-301-0660(6) 00259B 222,000.00
CONSTRUCTION 0106/2001 5460-001-0001 225,000.00 20225A 225,000.00
CONSTRUCTION 0379/2002 5460-301-0660(5) 300,000.00 30031B 300,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 106,000.00 106,000.00 105,745.36
WORKING DRAWINGS 170,000.00 170,000.00 158,441.77
CONSTRUCTION 2,908,000.00 2,895,000.00 2,784,484.28
Project 3,184,000.00 3,171,000.00 3,048,671.41
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-SEP-1998 16-MAR-1999 02-SEP-1998 10-JUN-1999 100.00%
WORKING DRAWINGS 01-JUL-1999 27-DEC-1999 14-JUN-1999  25-FEB-2000 100.00%
BID PERIOD 03-MAY-2000 03-MAY-2000 26-FEB-2000 19-DEC-2000 100.00%
CONSTRUCTION 03-JUL-2000  02-JUL-2001  03-JUL-2000 02-APR-2002 20-DEC-2000 30-JUN-2003 100.00%

Project Status

Schedule

Budget

Other information None.

Current Comments

Final punchlist items are complete. Preparation of package for DYA submittal to OSHPD is underway.
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REAL ESTATE SERVICES DIVISION

Page # 213

PROJECT INFORMATION 14-OCT-03
HEMAN G. STARK YCF PERSONAL ALARM SYSTEM
PROJECT LOCATION: STARK YOUTH CORRECTIONAL FACILITY, CHINO
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: OTTO, JOHN E
PROJECT NUMBER: 103525
ESTIMATED PROJECT COST $1,909,790.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0324/1998 5460-301-0001(13.6) 149,000.00 98223A 149,000.00
CONSTRUCTION 0050/1999 5460-301-0001(17) 1,784,000.00 01010A 1,760,790.00
CONSTRUCTION 0050/1999 5460-301-0001(17) 20260A 120,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 149,000.00 149,000.00 148,422.67
CONSTRUCTION 1,784,000.00 1,880,790.00 1,651,357.42
Project 1,933,000.00 2,029,790.00 1,799,780.09
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-OCT-1998 07-JUN-1999 14-SEP-1998 04-APR-2000 100.00%
BID PERIOD 07-JUN-1999  01-OCT-1999 05-APR-2000 29-APR-2001 100.00%
CONSTRUCTION 06-DEC-1999 06-APR-2001 30-APR-2001 14-DEC-2002 30-APR-2001 23-JAN-2004 90.00%

Project Status

Current Comments

This site is part of the three site PAS-South construction contract. Current performance delay has been

compounded by defaulting subcontractor and systems issues. Remaining work will be performed by
General Contractor.

Schedule

Change Order #010 issued for 190 calendar days, extending contract period to 6/22/2003. No

justification for additional delays have been received. Required schedule update has not been received.

Budget
22 received.

Other information

Construction contingency augmentation to cover unforeseen costs has been approved by DOF and Form




Page # 214
14-OCT-03

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

KARL HOLTON YCF PERSONAL ALARM SYSTEM

KARL HOLTON YOUTH CORRECTIONAL FACILITY, STOCKTON
YOUTH AUTHORITY
OTTO, JOHN E

103514

ESTIMATED PROJECT COST
CURRENT PHASE:

$1,003,560.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0324/1998 5460-301-0001(5.3) 62,000.00 98219A 62,000.00
CONSTRUCTION 0050/1999 5460-301-0001(8) 947,000.00 01155A 941,560.00
CONSTRUCTION 0050/1999 5460-301-0001(8) 20264A 30,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 62,000.00 62,000.00 61,009.00
CONSTRUCTION 947,000.00 971,560.00 563,973.45
Project 1,009,000.00 1,033,560.00 624,982.45
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-OCT-1998 07-JUN-1999 14-SEP-1998 04-APR-2000 100.00%
BID PERIOD 07-JUN-1999 01-OCT-1999 05-APR-2000 18-JUL-2001  05-APR-2000 17-AUG-2001 100.00%
CONSTRUCTION 06-DEC-1999 06-APR-2001 19-SEP-2001 31-DEC-2002 19-SEP-2001 20-FEB-2004 50.00%

Project Status

Current Comments

This site is part of the five site PAS-North construction contract. Physical work at Core (NCYCC) DeWitt

Nelson site commenced 7/15/2002. At this site, a replacement subcontractor was approved and work
recommenced July 2003.

Schedule

Contractor delayed submittals have put project behind schedule. Work at all sites additionally delayed by

Class lll requirements and subcontractor replacement issues. Request for extension of contract time for
Class Il ACM requirements, is pending. Required revised schedule provided 8/18/03 indicating site
completion by 12/29/03.

Budget
22 received.

Other information

Construction contingency augmentation to cover unforeseen costs has been approved by DOF and Form
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REAL ESTATE SERVICES DIVISION

Page # 215

PROJECT INFORMATION 14-OCT-03
N.A. CHADERJIAN YCF PERSONAL ALARM SYSTEM
PROJECT LOCATION: STOCKTON
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: BRENNING, DOUGLAS L
PROJECT NUMBER: 107800
ESTIMATED PROJECT COST $1,352,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 5460-301-0001 63,000.00 00146A 63,000.00
WORKING DRAWINGS 0052/2000 5460-301-0001(8) 97,000.00 01078A 97,000.00
CONSTRUCTION 0106/2001 5460-301-0001(4) 1,226,000.00 20246A 1,193,660.00
CONSTRUCTION 0106/2001 5460-301-0001(4) 20246A ( 7,726.27)
CONSTRUCTION 0106/2001 5460-301-0001(4) 20246A ( 11,533.73)
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 63,000.00 63,000.00 62,941.00
WORKING DRAWINGS 97,000.00 97,000.00 96,160.74
CONSTRUCTION 1,226,000.00 1,174,400.00 874,964.50
Project 1,386,000.00 1,334,400.00 1,034,066.24
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 14-JUL-2000 30-APR-2001 14-JUL-2000 11-MAY-2001 100.00%
WORKING DRAWINGS 14-MAY-2001 22-MAR-2002 02-APR-2002 14-MAY-2001 02-APR-2002 100.00%
BID PERIOD 25-MAR-2002 26-JUN-2002 03-APR-2002 07-JUL-2002 03-APR-2002  19-JUL-2002 100.00%
CONSTRUCTION 27-JUN-2002  21-FEB-2003  10-JUL-2002  06-MAR-2003 26-JUL-2002  30-NOV-2003 93.00%

Project Status

Schedule

Budget

Other information

Current Comments

All of the systems have been installed and initial performance testing should begin this week. Installation
of headend equipment in Chaderjian Control, School Control is underway. Scheduled dates for final
performance testing and training have to be established by Norment so the Youth Authority can schedule

resources.

Behind approved schedule by 240 days based on updated schedule submitted by Norment on August
20, 2003 compared to the actual progress as of this update. Estimated completion is some time in

December.
On budget.

No other issues.
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REAL ESTATE SERVICES DIVISION

Page # 216

PROJECT INFORMATION 14-OCT-03
NCYCC CORRECTIONAL TREATMENT CENTER
PROJECT LOCATION: STOCKTON
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: BRENNING, DOUGLAS L
PROJECT NUMBER: 107798
ESTIMATED PROJECT COST $4,132,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 5460-301-0001(6) 219,000.00 01011A 219,000.00
PRELIMINARY PLANS 0379/2002 5460-301-0660 (1.5) 219,000.00 .00
WORKING DRAWINGS 0106/2001 5460-301-0001(3) 301,000.00 20222A 301,000.00
CONSTRUCTION 0379/2002 5460-301-0660 (1.5) 3,933,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 438,000.00 219,000.00 218,760.09
WORKING DRAWINGS 301,000.00 301,000.00 239,550.50
CONSTRUCTION 3,933,000.00 .00 .00
Project 4,672,000.00 520,000.00 458,310.59
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-OCT-2000 11-MAY-2001 10-JAN-2001 08-MAR-2002 10-JAN-2001 12-APR-2002 100.00%
WORKING DRAWINGS 15-MAR-2002 05-DEC-2002 15-APR-2002 20-JUN-2003 15-APR-2002 06-JUL-2003 100.00%
BID PERIOD 06-DEC-2002 18-MAR-2003 07-JUL-2003 17-OCT-2003 30-SEP-2003 09-FEB-2004 10.00%
CONSTRUCTION 19-MAR-2003 17-MAR-2004 20-OCT-2003 08-SEP-2004 10-FEB-2004 08-FEB-2005 .00%

Project Status
available at this time.

Schedule

Current Comments

to Bid was delayed, and now on hold pending confirmation of an avalaible inspector.

Budget

Current schedule shown is predicated on inspection services resources and availability. No inspector
The Approved Revised Schedule recognized by DOF for the approval of Working Drawings and Proceed

90% WD estimate shows 5.9% over construction phase budget. Efforts to reduce this cost were made

prior to completion of 100% Working Drawings. Additive Bid Alternate for the Pharmacy was defined and
approved by DOF for bidding. Budget issues will be reconsidered once bids are received.

Other information No other issues




)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

Page # 217
14-OCT-03

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

NORTHERN YCRCC PERSONAL ALARM SYSTEM

NORTHERN YOUTH CORRECTIONAL RECEPTION CENTER & CLINIC,SAC1
YOUTH AUTHORITY

OTTO, JOHN E

103510

$1,028,750.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0324/1998 5460-301-0001(4.6) 58,000.00 98216A 58,000.00
CONSTRUCTION 0050/1999 5460-301-0001(5) 1,059,000.00 01152A 970,750.00
CONSTRUCTION 0050/1999 5460-301-0001(5) 20267A 35,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS .00 .00 .00

WORKING DRAWINGS 58,000.00 58,000.00 57,452.00

CONSTRUCTION 1,059,000.00 1,005,750.00 541,540.65

Project 1,117,000.00 1,063,750.00 598,992.65

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-OCT-1998 07-JUN-1999 14-SEP-1998 04-APR-2000 100.00%
BID PERIOD 07-JUN-1999 01-OCT-1999 05-APR-2000 18-JUL-2001  05-APR-2000 17-AUG-2001 100.00%
CONSTRUCTION 06-DEC-1999 06-APR-2001 19-SEP-2001 31-DEC-2002 19-SEP-2001 16-APR-2004 30.00%

Project Status

Schedule

Budget

Current Comments

This site is part of the five site PAS-North construction contract. Physical work at Core (NCYCC) DeWitt
Nelson site commenced 7/15/2002. Work at this site has not commenced. Replacement subcontractor

was approved September 2003.

Contractor delay of submittal phase has put entire project behind schedule. Work at all sites additionally
delayed by Class Il requirements and subcontractor replacement issues. Start of work at this site has
been delayed until work at Stockton and lone sites is on track and a schedule provided.

Construction contingency augmentation to cover unforeseen costs has been approved by DOF and Form

22 received.

Other information



Page # 218
14-OCT-03

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

)

O. H. CLOSE YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION: O.H. CLOSE YOUTH CORRECTIONAL FACILITY, STOCKTON
DEPARTMENT: YOUTH AUTHORITY

PROJECT DIRECTOR: OTTO, JOHN E

PROJECT NUMBER: 103513

ESTIMATED PROJECT COST $957,760.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0324/1998 5460-301-0001(5.2) 60,000.00 98218A 60,000.00
CONSTRUCTION 0050/1999 5460-301-0001(7) 946,000.00 01154A 897,760.00
CONSTRUCTION 0050/1999 5460-301-0001(7) 20265A 30,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 60,000.00 60,000.00 58,857.79
CONSTRUCTION 946,000.00 927,760.00 556,880.30
Project 1,006,000.00 987,760.00 615,738.09
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-OCT-1998 07-JUN-1999 14-SEP-1998 04-APR-2000 100.00%
BID PERIOD 07-JUN-1999 01-OCT-1999 05-APR-2000 18-JUL-2001  05-APR-2000 17-AUG-2001 100.00%
CONSTRUCTION 06-DEC-1999 06-APR-2001 19-SEP-2002 31-DEC-2002 19-SEP-2001 30-DEC-2003 70.00%

Project Status

Schedule

Budget

Other information

Current Comments

This site is part of the five site PAS-North construction contract. Physical work at Core (NCYCC) DeWitt

Nelson site commenced 7/15/2002. At this site, a replacement subcontractor was approved and work
recommenced July 2003.

Contractor delayed submittals have put project behind schedule. Work at all sites additionally delayed by
Class lll requirements and subcontractor replacement issues. Request for extension of contract time for

Class Il ACM requirements, is pending. Required revised schedule provided 8/18/03 indicating site
completion by 12/1/03.

Construction contingency augmentation to cover unforeseen costs has been approved by DOF and Form

22 received.
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REAL ESTATE SERVICES DIVISION
s PROJECT INFORMATION 14-OCT-03
PRESTON YCF PERSONAL ALARM SYSTEM
PROJECT LOCATION: PRESTON YOUTH CORRECTIONAL FACILITY
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: OTTO, JOHN E
PROJECT NUMBER: OPDMO0751
ESTIMATED PROJECT COST $2,032,200.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 5460-301-0001(2) 381,000.00 97135A 381,000.00
WORKING DRAWINGS 0324/1998 5460-301-0001(4.1) 156,000.00 98224A 156,000.00
CONSTRUCTION 0050/1999 5460-301-0001(3) 1,811,000.00 O01151A 1,495,200.00
CONSTRUCTION 0050/1999 5460-301-0001(3) 20268A 73,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 381,000.00 381,000.00 377,017.93
WORKING DRAWINGS 156,000.00 156,000.00 155,914.41
CONSTRUCTION 1,811,000.00 1,568,200.00 745,955.20
Project 2,348,000.00 2,105,200.00 1,278,887.54
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-NOV-1997 01-MAY-1998 30-SEP-1997  10-SEP-1998 100.00%
WORKING DRAWINGS 01-OCT-1998 07-JUN-1999 14-SEP-1998  04-APR-2000 100.00%
BID PERIOD 07-JUN-1999  01-OCT-1999 05-APR-2000 18-JUL-2001  05-APR-2000 17-AUG-2001 100.00%
CONSTRUCTION 06-DEC-1999 06-APR-2001 19-SEP-2001 31-DEC-2002 19-SEP-2001 26-MAR-2004 30.00%
Current Comments
Project Status This site is part of the five site PAS-North construction contract. Physical work at Core (NCYCC) DeWitt

Nelson site commenced 7/15/2002. At this site, replacement subcontractor was approved and work
recommenced August 2003.

Schedule Contractor delayed submittal phase have put project behind schedule. Work at all sites additionally
delayed by Class Il requirements and subcontractor replacement issues. Request for extension of
contract time for Class 11l ACM requirements, is pending. Required revised schedule provided 8/18/03
indicating site completion by 2/18/04.

Budget Construction contingency augmentation to cover unforeseen costs has been approved by DOF and Form

22 received.

Other information
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PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

VENTURA YCF PERSONAL ALARM SYSTEM

VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO
YOUTH AUTHORITY

OTTO, JOHN E

103521

$1,481,045.00
CONSTRUCTION

Funds Transferred

Page # 220
14-OCT-03

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0324/1998 5460-301-0001(11.1) 73,000.00 98221A 73,000.00
CONSTRUCTION 0050/1999 5460-301-0001(12) 1,560,000.00 01009A 1,408,045.00
CONSTRUCTION 0050/1999 5460-301-0001(15) 60,000.00 20262A 60,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS .00 .00 .00

WORKING DRAWINGS 73,000.00 73,000.00 72,589.00

CONSTRUCTION 1,620,000.00 1,468,045.00 1,159,732.21

Project 1,693,000.00 1,541,045.00 1,232,321.21

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-OCT-1998 07-JUN-1999 14-SEP-1998 04-APR-2000 100.00%
BID PERIOD 07-JUN-1999  01-OCT-1999 05-APR-2000 29-APR-2001 100.00%
CONSTRUCTION 06-DEC-1999 06-APR-2001 30-APR-2001 14-DEC-2002 30-APR-2001 23-JAN-2004 85.00%

Project Status

Current Comments

This site is part of the three site PAS-South construction contract. Current performance delay has been

compounded by defaulting subcontractor and systems issues. Remaining work will be performed by
General Contractor.

Schedule

Change Order #010 issued for 190 calendar days, extending contract period to 6/22/2003. No

justification for additional delays have been received. Required schedule update has not been received.

Budget
22 received.

Other information

Construction contingency augmentation to cover unforeseen costs has been approved by DOF and Form
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PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

VENTURA YCF UPGRADE CORRECTIONAL TREATMENT FACILITY

ESTIMATED PROJECT COST
CURRENT PHASE:

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page# 221
14-OCT-03

VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO, CA
YOUTH AUTHORITY
ROBERTS, LELAND J

103519

$1,964,000.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5460-301-0001(10.5) 70,000.00 98153A 70,000.00
WORKING DRAWINGS 0324/1998 5470-301-0001(10.5) 32,000.00 00295A 32,000.00
WORKING DRAWINGS 0324/1998 5460-301-0001(10.5) 116,000.00 99256A 116,000.00
CONSTRUCTION 0052/2000 5460-301-0001(16) 1,778,000.00 20143A 1,740,588.00
CONSTRUCTION 0052/2000 5460-301-0001(16) 30158A 183,000.00
CONSTRUCTION 0052/2000 5460-301-0001(16) 30158A ( 183,000.00)
CONSTRUCTION 0052/2000 5460-301-0001(16) 30158A 183,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 70,000.00 70,000.00 69,763.56
WORKING DRAWINGS 148,000.00 148,000.00 140,132.84
CONSTRUCTION 1,778,000.00 1,923,588.00 1,176,167.50
Project 1,996,000.00 2,141,588.00 1,386,063.90
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-SEP-1998 16-MAR-1999 28-AUG-1998 07-OCT-1999 100.00%
WORKING DRAWINGS 01-JUL-1999 27-DEC-1999 17-JUL-2000 23-APR-2001 11-DEC-2000 30-JUL-2001 100.00%
BID PERIOD 03-MAY-2000 13-SEP-2001 01-MAR-2002 100.00%
CONSTRUCTION 04-JUL-2000  02-JUL-2001  04-MAR-2002 31-MAR-2003 04-MAR-2002 31-DEC-2003 90.00%

Project Status

Schedule

Budget

Other information

Current Comments

Finish work under way in building. Contractor is holding off on work in areas affected by changes to
kitchen and isolation rooms.

Floor finishes are driving scheduled completion of base scope work, excluding iso. rooms and kitchen.
Late October finish of base scope appears likely. Kitchen and iso. room revisions will commence with
PWB approval Nov. 7. This work may take till end of year (long lead on kitchen equip).

Augmentation and scope change package submitted to DOF for Nov. 7 PWB meeting.

Changes to the Isolation Rms. desired by DYA require pre-approval of licensing agency. PMB will have
Contractor resume work in these areas if such is not forthcoming.
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7 HAWAII MEDFLY REARING FACILITY

GENERAL SERVICES

8 BLDG. 22 RETROFIT

9 BLDGS. B, D, L, Q,

10 FRESNO STATE OFFICE BUILDING, STRUCTURAL RETROFIT
11 KITCHEN & DINING ROOM

12 OFFICERS & GUARDS STRUCTURAL RETROFIT

13 SAN QUENTIN MODULARS (BLDG 22)

14 SEISMIC RETROFIT WING Q

15 STRUCTURAL RETROFIT-BUILDING A, ADMINISTRATION

16 STRUCTURAL RETROFIT-DORMITORY E1, E2, E3, E4

17 STRUCTURAL RETROFIT-OFFICE BUILDING

19 STRUCTURAL RETROFIT-PORTER ADMIN. BLDG.

Project Number

106174
102781

106171
106781

107731

107730

111676

106779
106775
111690
106778
SPS70800
111691
106791
107811
107814
SPS60300
106780



)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

Phase

Chapter

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

BOAT INSTRUCTION AND SAFETY CENTER

CASTAIC LAKE SRA

BOATING & WATERWAYS
PACHECO, THOMAS E

106174

$2,032,400.00

CONSTRUCTION

Budget Item

Funds Transferred

Page# 1
14-OCT-03

Appropriation($) Document Transferred($)

PRELIMINARY PLANS 50/1999 3680-301-0516 128,000.00 11225 128,000.00
WORKING DRAWINGS 52/2000 3680-301-0516 132,000.00 51942 132,000.00
CONSTRUCTION 0106/2001 3680-301-0516(3) 1,772,400.00 53232 1,772,400.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 128,000.00 128,000.00 127,919.00
WORKING DRAWINGS 132,000.00 132,000.00 132,000.00
CONSTRUCTION 1,772,400.00 1,772,400.00 1,539,937.00
Project 2,032,400.00 2,032,400.00 1,799,856.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-1999  02-MAR-2000 14-OCT-1999  15-MAY-2000 100.00%
WORKING DRAWINGS 16-OCT-2000 02-FEB-2001 18-AUG-2000 04-MAR-2002 100.00%
BID PERIOD 05-MAR-2002 26-NOV-2002 05-MAR-2002 06-DEC-2002 100.00%
CONSTRUCTION 27-NOV-2002  29-AUG-2003 09-DEC-2002 21-OCT-2003 90.00%

Project Status

Schedule
Budget

Other information

Current Comments

The construction work is currently in progress and is approximately 90% complete.
The project is on schedule.

The project is within budget.

There are no other significant project issues at this time.



)

REAL ESTATE SERVICES DIVISION

Page# 2

PROJECT INFORMATION 14-OCT-03
NIMBUS FLAT BOATING INSTRUCTION & SAFETY CENTER
PROJECT LOCATION: LAKE NATOMA
DEPARTMENT: BOATING & WATERWAYS
PROJECT DIRECTOR: RODRIGUEZ, ENRIQUE M
PROJECT NUMBER: 102781
ESTIMATED PROJECT COST $3,589,800.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0282/1997 3680-301-0516 4,800.00 97131BB 4,800.00
PRELIMINARY PLANS 0324/1998 3680-301-0516 123,000.00 10905 123,000.00
WORKING DRAWINGS 1999/0050 3680-301-0516 147,000.00 11221 147,000.00
CONSTRUCTION 0106/2001 3680-301-0516(3.5) 3,473,000.00 52838 3,315,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 4,800.00 4,800.00 4,800.00
PRELIMINARY PLANS 123,000.00 123,000.00 122,943.92
WORKING DRAWINGS 147,000.00 147,000.00 146,912.52
CONSTRUCTION 3,473,000.00 3,315,000.00 3,001,781.20
Project 3,747,800.00 3,589,800.00 3,276,437.64
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS O01-DEC-1998 11-JUN-1999 29-0OCT-1998 27-OCT-1999 100.00%
WORKING DRAWINGS 04-OCT-1999 07-JUN-2000 28-OCT-1999 20-AUG-2001 100.00%
BID PERIOD 09-JUN-2000 21-JAN-2001 11-OCT-2000 28-FEB-2001 21-AUG-2001 27-NOV-2001 100.00%
CONSTRUCTION 21-DEC-2001 31-DEC-2002 11-NOV-2001 29-DEC-2002 28-NOV-2001 28-NOV-2003 95.00%

Project Status

Current Comments

The construction work is in progress and is approximately 95% complete. The client has reviewed the

request for a return of bid savings ($158,000), and anticipates that the request will be submitted to the
State Public Works Board on 11/7/03.

Schedule

Budget

The construction completion date has been revised to 11/28/03.

pending Department of Finance and State Public Works Board approval.

Other information

There are no other significant project issues at this time.

The project is not within budget. A request for additional construction funds of $158,000 is currently




)

REAL ESTATE SERVICES DIVISION

Page# 3

PROJECT INFORMATION 14-OCT-03
SEISMIC RETROFIT
PROJECT LOCATION: REDDING
DEPARTMENT: CALTRANS
PROJECT DIRECTOR: HAMAMOTO, STEVENT
PROJECT NUMBER: 106171
ESTIMATED PROJECT COST $2,855,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 2660-001-0042 20,000.00 FT10755 20,000.00
PRELIMINARY PLANS 50/1999 2660-311-0042 28,000.00 11292 28,000.00
WORKING DRAWINGS 0106/2001 2660-311-0042 239,000.00 52853 239,000.00
CONSTRUCTION 0379/2002 2660-311-0042 2,568,000.00 53506 2,568,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 48,000.00 48,000.00 44,272.50
WORKING DRAWINGS 239,000.00 239,000.00 216,846.12
CONSTRUCTION 2,568,000.00 2,568,000.00 546.00
Project 2,855,000.00 2,855,000.00 261,664.62
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 16-JUN-2000 30-OCT-2000 14-JUL-2000 14-DEC-2001 100.00%
WORKING DRAWINGS 01-MAR-2002 20-OCT-2002 01-MAR-2002 05-MAY-2003 100.00%
BID PERIOD 01-AUG-2002 30-NOV-2002 10-DEC-2002 10-MAR-2003 21-MAY-2003 04-SEP-2003 100.00%
CONSTRUCTION 22-SEP-2003  20-SEP-2004 05-SEP-2003 20-SEP-2004 .00%

Project Status

Schedule
Budget

Other information

Current Comments

The bid opening was rescheduled to 8/19/03. Two bids were received, with the low bid of $1,894,000
submitted by Roebbelen Contracting, Inc. The contract was awarded on 9/4/03 with the deductive
alternate ($15,000); therefore, the contract amount is $1,879,000. A pre-construction meeting is
scheduled for 10/8/03. A construction schedule will be finalized pending approval of the construction

contract documents.
The tentative construction schedule is 9/5/03 - 9/20/04.

The project is within budget.

There are no other significant project issues at this time.




REAL ESTATE SERVICES DIVISION Page# 4
s PROJECT INFORMATION 14-OCT-03

SEISMIC RETROFIT

PROJECT LOCATION: EUREKA
DEPARTMENT: CALTRANS

PROJECT DIRECTOR: HAMAMOTO, STEVEN T
PROJECT NUMBER: 106781

ESTIMATED PROJECT COST $5,696,994.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 2660-311-0042(3) 260,000.00 51946 260,000.00
WORKING DRAWINGS 0052/2000 2660-311-0042(3) 372,000.00 52852 372,000.00
CONSTRUCTION 0379/2002 2660-494-0042(2) 5,137,000.00 53405 5,064,994.00
CONSTRUCTION 0379/2002 2660-494-0042(2) 53405 ( 157,994.00)
CONSTRUCTION 0379/2002 2660-494-0042(2) 53405 157,994.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 260,000.00 260,000.00 236,681.76

WORKING DRAWINGS 372,000.00 372,000.00 371,930.30

CONSTRUCTION 5,137,000.00 5,064,994.00 744,683.91

Project 5,769,000.00 5,696,994.00 1,353,295.97

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 16-OCT-2000 21-MAY-2001 16-OCT-2000 14-DEC-2001 100.00%
WORKING DRAWINGS 18-JAN-2002  20-OCT-2002 18-JAN-2002  28-FEB-2003 100.00%
BID PERIOD 01-JUL-2002 30-OCT-2002 01-NOV-2002 28-FEB-2003 06-MAR-2003 11-JUN-2003 100.00%
CONSTRUCTION 28-JUL-2003  19-SEP-2004 28-JUL-2003  20-SEP-2004 17.00%

Current Comments

Project Status The construction contract documents were approved, and the Memorandum of Contract was issued on
7/3/03. The construction work is currently in progress and is approximately 17% complete.

Schedule Per the Memorandum of Contract, the construction completion date is 9/19/04.

Budget The project is within budget.

Other information ~ There are no other significant project issues at this time.



Schedule

Other information

)

REAL ESTATE SERVICES DIVISION

Page# 5

PROJECT INFORMATION 14-OCT-03
CIM CHINO, DRILLING NEW DOMESTIC WATER SUPPLY WELL
PROJECT LOCATION: CHINO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: LIN, TZZEHON
PROJECT NUMBER: 107731
ESTIMATED PROJECT COST $743,598.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 5240-301-0001(14) 179,000.00 51929 179,000.00
PRELIMINARY PLANS 0052/2000 5240-301-0001(14) 51929 ( 67,000.00)
WORKING DRAWINGS 0052/2000 5240-301-0001(14) 67,000.00 52680 67,000.00
CONSTRUCTION 0106/2001 5240-301-0001(10) 681,000.00 53243 528,600.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 179,000.00 112,000.00 112,371.52
WORKING DRAWINGS 67,000.00 67,000.00 67,000.00
CONSTRUCTION 681,000.00 528,600.00 157,411.65
Project 927,000.00 707,600.00 336,783.17
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 28-JUL-2000 13-APR-2001 23-AUG-2000 11-MAY-2001 100.00%
WORKING DRAWINGS 14-APR-2001 19-MAR-2002 14-MAY-2001 09-APR-2002 100.00%
BID PERIOD 20-MAR-2002 14-AUG-2002 10-APR-02 11-OCT-02 10-APR-2002 24-OCT-2002 100.00%
CONSTRUCTION 16-DEC-2002 13-JUN-2003 14-OCT-2002 11-OCT-2003 14-JAN-2003 15-OCT-2003 80.00%

Project Status

Current Comments

The construction work is in progress and is approximately 80% complete. The project was delayed, due

to the request of the Department of Corrections to switch the primary power supply from underground
rather than overhead.

revised to 10/15/03.

Budget

The project is within budget.

There are no other significant project issues at this time.

Due to the change order work regarding the power supply, the construction completion date has been



)

REAL ESTATE SERVICES DIVISION

Page# 6

PROJECT INFORMATION 14-OCT-03
MT. WHITNEY FISH HATCHERY STRUCTURAL RETROFIT
PROJECT LOCATION: MT. WHITNEY
DEPARTMENT: FISH & GAME
PROJECT DIRECTOR: PACHECO, THOMAS E
PROJECT NUMBER: 107730
ESTIMATED PROJECT COST $2,122,433.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 52/2000 3600-301-0001 167,000.00 51951 167,000.00
WORKING DRAWINGS 0052/2000 3600-301-0001 143,000.00 52542 143,000.00
CONSTRUCTION 0106/2001 3600-301-0001(1) 1,665,000.00 53249 1,460,110.00
CONSTRUCTION 0106/2001 3600-301-0001(1) 53558 204,890.00
CONSTRUCTION 0379/2002 3600-001-0001 147,433.00 53557 147,433.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 167,000.00 167,000.00 166,996.87
WORKING DRAWINGS 143,000.00 143,000.00 143,000.00
CONSTRUCTION 1,812,433.00 1,812,433.00 1,002,555.03
Project 2,122,433.00 2,122,433.00 1,312,551.90
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 28-JUL-2000 09-FEB-2001 28-JUL-2000  08-JUN-2001 100.00%
WORKING DRAWINGS 22-FEB-2001  23-JUL-2001 11-JUN-2001  11-JAN-2002  11-JUN-2001 28-MAR-2002 100.00%
BID PERIOD 29-MAR-2002 27-SEP-2002 14-JAN-2002 07-JUN-2002 29-MAR-2002 26-SEP-2002 100.00%
CONSTRUCTION 27-SEP-2002  15-APR-2004 27-SEP-2002  10-NOV-2003 70.00%

Project Status

Schedule
Budget

Other information

The project is on schedule.

The project is within the revised budget.

Current Comments

There are no other significant project issues at this time.

The construction work is currently in progress and is approximately 70% complete.




)

REAL ESTATE SERVICES DIVISION

Page# 7

PROJECT INFORMATION 14-OCT-03
HAWAII MEDFLY REARING FACILITY
PROJECT LOCATION: HAWAII
DEPARTMENT: FOOD & AGRICULTURE
PROJECT DIRECTOR: MOORE, GARY A
PROJECT NUMBER: 111676
ESTIMATED PROJECT COST $11,500,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 8570-301-0001 (2) 539,000.00 52681 539,000.00
WORKING DRAWINGS 0157/2003 8570-301-0660 (1) 583,000.00 .00
CONSTRUCTION 0157/2003 8570-301-0660 (1) 10,378,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 539,000.00 539,000.00 189,606.46
WORKING DRAWINGS 583,000.00 .00 .00
CONSTRUCTION 10,378,000.00 .00 .00
Project 11,500,000.00 539,000.00 189,606.46
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-AUG-2001 31-DEC-2003 01-AUG-2001 09-JAN-2004 70.00%
WORKING DRAWINGS 01-JAN-2004  29-OCT-2004 12-JAN-2004  30-JUN-2004 .00%
BID PERIOD 01-NOV-2004 28-FEB-2005 01-JUL-2004  07-MAR-2005 .00%
CONSTRUCTION 01-MAR-2005 31-MAY-2006 08-MAR-2005 12-SEP-2006 .00%

Project Status

Schedule

Budget

Other information

Current Comments

The preliminary plans are currently in progress and are approximately 70% complete.

The overall project schedule has been revised to reflect the appropriation of the working drawings and
construction funding.

The project is within budget. The budget approved by the Governor on 8/2/2003, appropriated $583,000

for the Working Drawings phase and $10,378,000 for the Construction phase.

There are no other significant project issues at this time.




)

REAL ESTATE SERVICES DIVISION

Page# 8

PROJECT INFORMATION 14-OCT-03
BLDG. 22 RETROFIT

PROJECT LOCATION: SAN QUENTIN

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: CHEW, IVAN

PROJECT NUMBER: 106779

ESTIMATED PROJECT COST $16,633,400.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 52/2000 1760-301-0768 741,000.00 51962 741,000.00
PRELIMINARY PLANS 0106/2001 1760-301-0001 427,000.00 52668 427,000.00
WORKING DRAWINGS 0379/2002 1760-301-0768(10) 1,182,000.00 53358 1,182,000.00
WORKING DRAWINGS 0379/2002 1760-301-0768(10) 53358 1,183,000.00
WORKING DRAWINGS 0379/2002 1760-301-0768(10) 53358 ( 1,183,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 1,168,000.00 1,168,000.00 1,122,982.29
WORKING DRAWINGS 1,182,000.00 1,182,000.00 534,441.52
CONSTRUCTION .00 .00 .00
Project 2,350,000.00 2,350,000.00 1,657,423.81

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 14-FEB-2000 28-JUL-2002 20-JUL-2000 21-NOV-2002 20-JUL-2000 13-DEC-2002 100.00%
WORKING DRAWINGS 08-JUL-2002 25-APR-2003 22-NOV-2002 22-AUG-2003 14-DEC-2002 01-JUL-2004 90.00%
BID PERIOD 15-JUL-2003 24-OCT-2003 16-AUG-2004 14-MAR-2005 02-JUL-2004  14-FEB-2005 .00%
CONSTRUCTION 27-OCT-2003 26-JAN-2005 15-MAR-2005 27-JUN-2006 15-MAR-2005 27-JUN-2006 .00%

Project Status

Schedule

Budget

Other information

Current Comments

There are no other significant project issues at this time.

The working drawings are currently in progress and are approximately 90% complete.

The project is on schedule. It is anticipated that the working drawings will be completed by November,
2003; however, since construction funds are proposed to be appropriated in FY 04/05, the working
drawings will be submitted to the Department of Finance for review and approval in July 2004.

The project is within budget. DGS has submitted a proposed BCP (construction) for 04/05 in its Five-
Year plan. The construction phase is estimated at $14,282,000




)

REAL ESTATE SERVICES DIVISION

Page# 9

PROJECT INFORMATION 14-OCT-03
BLDGS. B, D, L, Q,
PROJECT LOCATION: CMC-SAN LUIS OBISPO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: DUTTA, SALINDER K
PROJECT NUMBER: 106775
ESTIMATED PROJECT COST $4,371,530.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 1760-490-0768 285,000.00 5011553 285,000.00
WORKING DRAWINGS 0052/2000 1760-301-0768(4) 449,000.00 52455 449,000.00
CONSTRUCTION 0106/2001 1760-490-0768(3)(4) 6,059,000.00 5011739 365,695.00
CONSTRUCTION 0106/2001 1760-490-0768(3)(4) 53367 3,271,835.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 285,000.00 285,000.00 285,106.59
WORKING DRAWINGS 449,000.00 449,000.00 375,641.74
CONSTRUCTION 6,059,000.00 3,637,530.00 1,242,419.03
Project 6,793,000.00 4,371,530.00 1,903,167.36
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-DEC-1999 15-JUN-2000 16-FEB-2000 11-MAY-2001 100.00%
WORKING DRAWINGS 01-JUL-2000 01-JAN-2001 14-MAY-2001 11-DEC-2001 14-MAY-2001 23-MAY-2002 100.00%
BID PERIOD 27-MAY-2002 06-JAN-2003 27-MAY-2002 03-JAN-2003 27-MAY-2002 06-FEB-2003 100.00%
CONSTRUCTION 07-JAN-2003  09-JAN-2004  07-JAN-2003 04-JAN-2004 07-FEB-2003 15-MAR-2004 40.00%

Project Status

Current Comments

The construction work is currently in progress and is approximately 40% complete. On 6/25/03, the PWB

approved DGS' request for a return of bid savings in the amount of $365,695. These funds will finance
the change orders and associated costs caused by the unforeseen site conditions.

Schedule
Budget

Other information

The project is within budget.

There are no other significant project issues at this time.

Due to unforseen site condition change orders, the Construction schedule has been extended.



)

REAL ESTATE SERVICES DIVISION

Page# 10

PROJECT INFORMATION 14-OCT-03
FRESNO STATE OFFICE BUILDING, STRUCTURAL RETROFIT
PROJECT LOCATION: FRESNO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: DUTTA, SALINDER K
PROJECT NUMBER: 111690
ESTIMATED PROJECT COST $2,547,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 1760-301-0768(28) 20,000.00 52667 20,000.00
PRELIMINARY PLANS 0106/2001 1760-301-0768(28) 281,000.00 52925 281,000.00
WORKING DRAWINGS 0379/2002 1760-301-0768(11) 264,000.00 53331 264,000.00
WORKING DRAWINGS 0379/2002 1760-301-0768(11) 53331 ( 3,000.00)
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 20,000.00 20,000.00 20,507.50
PRELIMINARY PLANS 281,000.00 281,000.00 189,707.72
WORKING DRAWINGS 264,000.00 261,000.00 68,577.61
CONSTRUCTION .00 .00 .00
Project 565,000.00 562,000.00 278,792.83
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-OCT-2001  04-JAN-2002 01-OCT-2001 04-JAN-2002 100.00%
PRELIMINARY PLANS 06-SEP-2001  16-AUG-2002 14-FEB-2002 21-NOV-2002 06-SEP-2001 08-NOV-2002 100.00%
WORKING DRAWINGS 17-AUG-2002 22-JUL-2003 22-NOV-2002 22-JUL-2003 11-NOV-2002 12-DEC-2003 90.00%
BID PERIOD 23-JUL-2003  23-OCT-2003  23-JUL-03 23-0CT-03 13-DEC-2003  13-MAR-2004 .00%
CONSTRUCTION 24-OCT-2003 25-OCT-2004 24-OCT-03 25-0OCT-04 14-MAR-2004 15-MAR-2005 .00%

Project Status
Schedule

seismic retrofit of the building.

Budget

Other information

The project is within budget.

Current Comments

There are no other significant project issues at this time.

The working drawings are currently in progress and are approximately 90% complete.

The project completion has been delayed due to the exploration of a new cost saving scheme for the




)

REAL ESTATE SERVICES DIVISION Page# 11

PROJECT INFORMATION 14-OCT-03
KITCHEN & DINING ROOM
PROJECT LOCATION: SAN QUENTIN
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: PERRY, DAVID W
PROJECT NUMBER: 106778
ESTIMATED PROJECT COST $4,419,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 1760-301-0768 180,000.00 5011558 180,000.00
WORKING DRAWINGS 0106/2001 1760-301-0768 256,000.00 52706 256,000.00
CONSTRUCTION 0106/2001 1760-301-0768(1.2) 4,219,000.00 53390 3,983,500.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 180,000.00 180,000.00 168,877.39
WORKING DRAWINGS 256,000.00 256,000.00 213,474.75
CONSTRUCTION 4,219,000.00 3,983,500.00 1,066,203.75
Project 4,655,000.00 4,419,500.00 1,448,555.89
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-DEC-1999 15-JUN-2000 07-FEB-2000  13-JUL-2001 100.00%
WORKING DRAWINGS 08-AUG-2000 18-DEC-2000 29-JUN-2001 12-MAR-2002 16-JUL-2001  11-JUN-2002 100.00%
BID PERIOD 12-JUN-2002  06-JAN-2003  12-JUN-2002 06-JAN-2003  12-JUN-2002 26-FEB-2003 100.00%
CONSTRUCTION 07-APR-2003  05-APR-2004 07-APR-2003 05-APR-2004 40.00%

Project Status

Schedule
Budget

Other information

The project is on schedule.

The project is within budget.

Current Comments

There are no other significant project issues at this time.

The construction work is currently in progress and is approximately 40% complete.
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REAL ESTATE SERVICES DIVISION

Page# 12

PROJECT INFORMATION 14-OCT-03
OFFICERS & GUARDS STRUCTURAL RETROFIT
PROJECT LOCATION: FOLSOM PRISON
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: PERRY, DAVID W
PROJECT NUMBER: SPS70800
ESTIMATED PROJECT COST $4,517,617.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 1760-301-0768 146,000.00 10661 146,000.00
WORKING DRAWINGS 0324/1998 1760-301-0768 296,000.00 11142 296,000.00
CONSTRUCTION 0050/1999 1760-490-0768(11) 4,166,000.00 52295 3,379,000.00
CONSTRUCTION 0050/1999 1760-490-0768(11) 52628 270,303.00
CONSTRUCTION 0050/1999 1760-490-0768(11) 53083 285,303.00
CONSTRUCTION 0050/1999 1760-490-0768(11) 53306 141,011.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 146,000.00 146,000.00 143,645.00
WORKING DRAWINGS 296,000.00 296,000.00 272,495.78
CONSTRUCTION 4,166,000.00 4,075,617.00 3,985,104.61
Project 4,608,000.00 4,517,617.00 4,401,245.39
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 20-FEB-1998 07-AUG-1998 20-FEB-1998  11-MAY-1999 100.00%
WORKING DRAWINGS 15-SEP-1998  30-JAN-1999 01-DEC-1999  09-JUN-2000 100.00%
BID PERIOD 16-MAR-1998  01-MAY-1999 13-JUN-2000  09-APR-2001 100.00%
CONSTRUCTION 10-APR-2001  06-AUG-2002 01-OCT-2000 07-OCT-2001 10-APR-2001 06-AUG-2002 100.00%

Project Status

Current Comments

The proposed final payment was sent to the contractor on 4/10/03, and the contractor's deadline to file a

claim for additional payment has expired. This project will be deleted from the next report.

Schedule
Budget

Other information

The construction work was completed on 8/6/02.
The project is within budget.

There are no other significant project issues at this time.
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PROJECT INFORMATION 14-OCT-03
SAN QUENTIN MODULARS (BLDG 22)

PROJECT LOCATION: SAN QUENTIN

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: CHEW, IVAN

PROJECT NUMBER: 111691

ESTIMATED PROJECT COST $6,469,000.00

CURRENT PHASE: BID PERIOD

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 1760-301-0001 288,000.00 52673 288,000.00
WORKING DRAWINGS 0379/2002 1760-301-0768(5) 484,000.00 53330 484,000.00
CONSTRUCTION 0379/2002 1760-301-0768(5) 5,697,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 288,000.00 288,000.00 228,094.51
WORKING DRAWINGS 484,000.00 484,000.00 190,087.46
CONSTRUCTION 5,697,000.00 .00 .00
Project 6,469,000.00 772,000.00 418,181.97
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-2001  18-JAN-2002 17-OCT-2001 18-OCT-2002 17-OCT-2001 08-NOV-2002 100.00%
WORKING DRAWINGS 19-JAN-2002  31-MAY-2002 19-OCT-2002 20-JAN-2003 09-NOV-2002 27-JUN-2003 100.00%
BID PERIOD 19-JUN-2002  30-SEP-2002 21-JAN-2003 20-JUN-2003  30-JUN-2003 02-FEB-2004 .00%
CONSTRUCTION 01-OCT-2002 30-APR-2003 01-JUL-2003  01-JUL-2004  02-FEB-2004 31-OCT-2004 .00%

Project Status
has been delayed.

Schedule
delayed.

Budget

Other information

The project is within budget.

Current Comments

There are no other significant project issues at this time.

The project is currently being filed for bids. Due to limited construction resources, the filing of this project

Due to the lack of construction resources, the Bid Period and Construction schedules have been
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PROJECT INFORMATION 14-OCT-03
SEISMIC RETROFIT WING Q
PROJECT LOCATION: SOLEDAD
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: SHAW, DEREK M
PROJECT NUMBER: 106791
ESTIMATED PROJECT COST $2,242,400.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 52/2000 1760-301-0768 174,000.00 51968 174,000.00
WORKING DRAWINGS 0106/2001 1760-301-0768 187,000.00 52936 187,000.00
CONSTRUCTION 0379/2002 1760-301-0768(7) 1,881,400.00 5011760 1,881,400.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 174,000.00 174,000.00 173,699.39
WORKING DRAWINGS 187,000.00 187,000.00 146,713.11
CONSTRUCTION 1,881,400.00 1,881,400.00 21,976.00
Project 2,242,400.00 2,242,400.00 342,388.50
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-AUG-2000 09-FEB-2001 01-NOV-2000 08-FEB-2002 100.00%
WORKING DRAWINGS 11-FEB-2002 11-NOV-2002 11-FEB-2002 20-DEC-2002 11-FEB-2002 21-FEB-2003 100.00%
BID PERIOD 21-MAY-2003 14-AUG-2003 21-MAY-2003 22-SEP-2003 100.00%
CONSTRUCTION 13-OCT-2003  08-AUG-2004 23-SEP-2003  08-AUG-2004 .00%

Project Status

Current Comments

The construction contract was awarded to JTS Construction, Inc. for $1,227,000 (15.73% under the

State's estimate) on 9/22/03. The schedule for the actual construction work will be established upon final
approval of the contract documents. Per the State's final estimate, an additional $25,600 in A/E costs is
required. Prior to filing the project for bids, the Department of Finance (DOF) has agreed to increase the
AJ/E cost after the bids were received. DOF has indicated that it will submit an agenda item for the
11/7/03 PWB meeting.

Schedule

Budget

Other information

The project is on schedule.

The project is within budget.

There are no other significant project issues at this time.
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PROJECT INFORMATION 14-OCT-03
STRUCTURAL RETROFIT-BUILDING A, ADMINISTRATION
PROJECT LOCATION: SAN LUIS OBISPO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: DUTTA, SALINDER K
PROJECT NUMBER: 107811
ESTIMATED PROJECT COST $3,083,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 52/2000 1760-301-0768 87,000.00 51969 87,000.00
WORKING DRAWINGS 0379/2002 1760-301-0768(2) 272,000.00 53332 272,000.00
CONSTRUCTION 0379/2002 1760-301-0768(2) 2,724,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 87,000.00 87,000.00 88,393.89
WORKING DRAWINGS 272,000.00 272,000.00 159,599.26
CONSTRUCTION 2,724,000.00 .00 .00
Project 3,083,000.00 359,000.00 247,993.15
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-AUG-2000 09-FEB-2001 01-NOV-2000 08-NOV-2002 100.00%
WORKING DRAWINGS 12-AUG-2002 07-FEB-2003 09-NOV-2002 19-JUN-2003 100.00%
BID PERIOD 10-FEB-2003  06-JUN-2003  20-JUN-2003  30-NOV-2003 20-JUN-2003  17-JAN-2004 70.00%
CONSTRUCTION 09-JUN-2003  09-JUN-2004  18-JAN-2004  18-JAN-2005 18-JAN-2004  18-JAN-2005 .00%

Project Status

Current Comments

The project is currently being filed for bids. It is anticipated that the construction contract will be awarded

Due to the Peer Review Board's delay in reviewing the preliminary plans and the Department of General
Services' lack of construction resources, the schedule for the Bid Period and Construction phases has

by 1/17/04.
Schedule
been extended.
Budget The project is within budget.

Other information

There are no other significant project issues at this time.
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PROJECT INFORMATION 14-OCT-03
STRUCTURAL RETROFIT-DORMITORY E1, E2, E3, E4
PROJECT LOCATION: CCl, TEHACHAPI
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: DUTTA, SALINDER K
PROJECT NUMBER: 107814
ESTIMATED PROJECT COST $2,987,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 1760-301-0768 135,000.00 51972 135,000.00
PRELIMINARY PLANS 0052/2000 1760-301-0768 51972 ( 135,000.00)
PRELIMINARY PLANS 0052/2000 1760-301-0768 51972 135,000.00
WORKING DRAWINGS 0379/2002 1760-301-0768(4) 287,000.00 53294 287,000.00
CONSTRUCTION 0379/2002 1760-301-0768(4) 2,565,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 135,000.00 135,000.00 5,907.00
WORKING DRAWINGS 287,000.00 287,000.00 172,396.00
CONSTRUCTION 2,565,000.00 .00 .00
Project 2,987,000.00 422,000.00 178,303.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-AUG-2000 09-FEB-2001 01-NOV-2000 10-MAY-2002 100.00%
WORKING DRAWINGS 01-DEC-2002 30-APR-2003 01-DEC-2002 30-APR-2003 01-DEC-2002 19-JUN-2003 100.00%
BID PERIOD 01-MAY-2003 31-OCT-2003 01-MAY-2003 31-OCT-2003 20-JUN-2003 17-JAN-2004 70.00%
CONSTRUCTION 03-NOV-2003  30-NOV-2004 03-NOV-03 30-NOV-04 18-JAN-2004  18-JAN-2005 .00%

Project Status

Schedule

Budget

Other information

Current Comments

The project is currently being filed for bids. It is anticipated that the construction contract will be awarded

by 1/17/04.

Due to the consultants delay in completing the working drawings and the Department of General
Services' lack of construction resources, the schedule for the Bid Period and Construction phases has

been extended.
The project is within budget.

There are no other significant project issues at this time.
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PROJECT INFORMATION 14-OCT-03
STRUCTURAL RETROFIT-OFFICE BUILDING

PROJECT LOCATION: SANTA ANA

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: DUTTA, SALINDER K

PROJECT NUMBER: SPS60300

ESTIMATED PROJECT COST $10,874,173.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0162/1996 1760-301-0768 257,000.00 10251 257,000.00
WORKING DRAWINGS 0162/1996 1760-301-0768 344,000.00 10494 344,000.00
CONSTRUCTION 0282/1997 1760-302-0768 3,141,478.50 1008-4031 3,141,478.50
CONSTRUCTION 0282/1997 1760-302-0768 451,500.00 1008-4031 451,500.00
CONSTRUCTION 0282/1997 1760-302-0768 1008-4031 ( 2,661,169.50)
CONSTRUCTION 0282/1997 1760-302-0768 1008-4031 289,021.50
CONSTRUCTION 0282/1997 1760-302-0768 289,021.50 CR8631 289,021.50
CONSTRUCTION 0324/1998 1760-302-0768(1) 10,949,000.00 51672 4,432,000.00
CONSTRUCTION 0324/1998 1760-302-0768(1) 52331 746,775.00
CONSTRUCTION 0324/1998 1760-302-0768 887,363.00 52762 887,363.00
CONSTRUCTION 0324/1998 1760-302-0768 325,035.00 53084 325,035.00
CONSTRUCTION / -- 638,978.00 04701586 638,978.00
CONSTRUCTION / -- 1,060,096.00 ROC 8840 1,060,096.00
CONSTRUCTION / -- 673,074.00 ROC 8856A 673,074.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 257,000.00 257,000.00 255,100.00
WORKING DRAWINGS 344,000.00 344,000.00 344,000.00
CONSTRUCTION 18,415,546.00 10,273,173.00 10,020,976.03
Project 19,016,546.00 10,874,173.00 10,620,076.03
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-SEP-1996 30-MAY-1997 04-SEP-1996  30-MAY-1997 100.00%
WORKING DRAWINGS 11-JUL-1997 11-DEC-1997 11-JUL-1997  17-DEC-1999 100.00%
BID PERIOD 15-SEP-1998  01-NOV-1998 23-MAR-2000 15-JUL-2000 100.00%
CONSTRUCTION 01-NOV-1998 30-DEC-1999 15-JUL-2000 15-SEP-2001 14-AUG-2000 22-JUN-2002 100.00%

Project Status

Current Comments

in May 2003. This project will be deleted from the next status report.

Schedule

The construction work was completed on 6/22/02.

The construction work is complete, and the final construction contract payment was sent to the contractor
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PROJECT INFORMATION 14-OCT-03

Budget The project is within budget.

Other information ~ There are no other significant project issues at this time.
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PROJECT INFORMATION 14-OCT-03
STRUCTURAL RETROFIT-PORTER ADMIN. BLDG.
PROJECT LOCATION: ELDRIDGE
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: SHAW, DEREK M
PROJECT NUMBER: 106780
ESTIMATED PROJECT COST $1,515,098.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 52/2000 1760-301-0768 174,000.00 51967 174,000.00
WORKING DRAWINGS 0106/2001 1760-301-0768(6) 194,000.00 52930 194,000.00
CONSTRUCTION 0379/2002 1760-490-0768(6) 2,122,000.00 5011743 45,000.00
CONSTRUCTION 0379/2002 1760-490-0768(6) 53569 1,102,098.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 174,000.00 174,000.00 174,000.00
WORKING DRAWINGS 194,000.00 194,000.00 173,533.87
CONSTRUCTION 2,122,000.00 1,147,098.00 120,859.01
Project 2,490,000.00 1,515,098.00 468,392.88
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 08-SEP-2000 29-DEC-2000 02-NOV-2000 11-JAN-2002 100.00%
WORKING DRAWINGS 25-JAN-2002 11-OCT-2002 25-JAN-2002  14-JUN-2002 14-JAN-2002  22-JAN-2003 100.00%
BID PERIOD 20-MAR-2003 06-MAY-2003 20-MAR-2003 04-JUN-2003 100.00%
CONSTRUCTION 02-SEP-2003 29-MAY-2004 05-JUN-2003  28-JUN-2004 10.00%

Project Status

Current Comments

The construction contract documents have been approved. Per the memorandum of contract, the

schedule for actual construction work is from 9/02/03 through 6/28/04. The construction is currently in
progress and is approximately 10% complete. On 6/25/03, the PWB has approved the increase in

construction A/E costs of $45,000.

The owner of the facility (the Sonoma Developmental Center) requested to delay the start of construction
due to conflict with an on-going construction project at the site.

Schedule

Budget

Other information

The project is within budget.

There are no other significant project issues at this time.
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